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HVR WPCP

Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- DN-101-35.8/45.3 I'N DEL NORTE COUNTY NORTH OF SHASTA CONSTRUCTORS | NC BROWN, KARL $4, 725,650 07/28/05 59%
01- 293134 CRESCENT CITY AT SM TH RI VER P O BOX 491539 700 PARK PLACE $3, 407,546 08/ 15/ 05 7204
ACNH- QL01- (052) E OVERFLOW BRI DGE AND AT G LBERT CREEK CRESCENT CITY, CA 95531 $98, 083 05/21/07 0
BHQL- 01 0- (2EN) H BRI DGE REDDI NG CA 960491539 (707) 465-3246
QL01- 052-() W DEN ROADWAY AND BRI DCGES (530) 365- 3930 SUSPENDED
HA21 SWPPP
01-DN-169-2.3/2.9 I'N DEL NORTE COUNTY NEAR KLAMATH GLEN SHASTA CONSTRUCTORS | NC RADFORD, ALAN $3, 746,236 09/28/04 84%
01-311714 FROM 3.7 KM EAST OF ROUTE 101 AND 169 P O BOX 491539 1656 UNI ON STREET $3, 628,417 10/07/04 96%
ACBR- S169- (004) E SEPARATI ON TO 0.5 KM EAST OF TERWER ARCATA, CA 95521 $126,063 01/12/07 0
P S1-69 0- (4E) CREEK BRI DGE REDDI NG CA 960491539 (707) 445-6465
--0) REPLACE BRI DGE (530) 365- 3930
HA21 SWPPP
01- DN- 199- 23. 6/ 24 I'N DEL NORTE COUNTY NEAR PATRI CKS TI DEWATER CONTRACTORS | NC BROWN, KARL $108,579 09/19/05 7%
01- 399504 CREEK FROM 0.8 KM TO 0.2 KM SOUTH CF P O BOX 1956 700 PARK PLACE $90, 697 09/29/05 56%
M DDLE FORK SM TH RI VER BRI DGE CRESCENT CITY, CA 95531 $0 11/30/06 0
W DEN TURNOUT AND REPLACE CULVERTS BROOKI NGS OR 97415 (707) 465-3246 12/ 12/ 06
(541) 469- 5341 COMPLETED
HA42 WPCP
01- DN 199-27.0/27.5 I'N DEL NORTE COUNTY NEAR PATRI CK GRANI TE CONSTRUCTI ON COVPANY BROWN, KARL $4,594, 158 04/ 14/ 06 28%
01- 409604 CREEK FROM 1.7 KM TO 0.9 KM SQUTH OF P O BOX 50085 700 PARK PLACE $933, 487 04/ 25/ 06 20%
| DLEW LD MAI NTENANCE STATI ON  ROAD $8,217 01/11/08 0
CURVE REALI GNVENT WATSONVI LLE CA 95077 (707) 465-3246
(831) 724- 1011 SUSPENDED
HB1 SWPPP
01-DN-199-33.3/0 I'N DEL NORTE COUNTY AT COLLI ER TUNNEL WEST CONSTRUCTI ON BROWN, KARL $1, 026,448 12/08/05 0%
01- 375634 SAFETY ROADSI DE REST AREA P O BOX 494455 700 PARK PLACE $984, 457 12/21/05 0%
ACNH- P199- (030) E REHABI LI TATE ROADSI DE REST $4,893 02/27/07 °
P1-99 0-(0E) REDDI NG CA 96049 (707) 465-3246
--0) (530) 243- 0402 PLANT EST
HA26 WPCP SATI S
01- HUM 101-15.3/15.7 I'N HUMBOLDT COUNTY NEAR GARBERVI LLE VAN METER LOGGE NG | NC MCGEE, JAMES $171,200 02/23/06 100%
01- 440904 AT 1.6 KM NORTH OF DEAN CREEK BRI DCE P O BOX 609 3575 JOHNSON RQOAD, $183,927 03/13/06 100%
AND AT 2.2 KM NORTH CF DEAN CREEK SU TE #1 P.O BOX 160 $0 10/ 04/ 06 °
BRI DGE REDWAY CA 95560 12/ 15/ 06
DRAI NAGE SYSTEM RESTORATI ON (707) 923- 2209 (707) 768-9510 COMPLETED
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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01-HUM 101-35.9/39.2 I N HUMBOLDT COUNTY NEAR REDCREST FROMMERCER FRASER COMPANY ~ MCGEE, JIM  $3,691,693 04/27/05 0%
01- 363104 SQUTH FORK EEL RI VER BRI DGE TO P O BOX 1006 P. 0. BOX 160 $3, 624,368 05/10/05 0%
ACNH QL01- (082) E ENGLEWOCD PARK OVERCROSSI NG HYDESVI LLE, CA 95547 $0 01/16/07 0
--() ROADWAY REHABI LI TATI ON EUREKA CA 955021006 (707) 768-9510
(707)443-6371 PLANT EST
HA22 WPCP SATI S
01- HUM 101-56.2/57.5 I'N HUMBOLDT COUNTY NEAR ALTON FROM M C M CONSTRUCTI ON | NC VRl GHT, GEOFFREY $13,960,392 06/30/05 59%
01- 314404 1.0 KM SOUTH OF THE VAN DUZEN RIVER P O BOX 620 P. O BOX 160 $9, 273,862 07/11/05 66%
ACNH QLO1- (097) E BRIDGE TO 0.1 KM NORTH OF THE VAN HYDESVI LLE, CA 95547 $121,602 07/30/07 0
--0) DUZEN RI VER BRI DGE OVERFL NORTH HI GHLANDS CA 95660 (707) 768-9206
BRI DCE REPLACEMENT ( SCOUR) (916) 334- 1221
HA21 SWPPP
01- HUM 101-58. 8/ 70 I'N HUMBOLDT COUNTY I N AND NEAR MERCER FRASER COMPANY RODRI GUEZ, JOAQUI N $11,972,221 09/27/06 0%
01- 438404 FORTUNA AT VARI QUS LOCATI ONS P O BOX 1006 3575 JOHNSON ROAD, $0 10/11/06 0%
ACST- QL01- (119) E | NSTALL MEDI AN BARRI ER SUTE 1 $0 08/ 14/07 0
G Q1-01 1-(9F) EUREKA CA 955021006
-0 (707) 443- 6371 (707) 768-3184 SUSPENDED
HB1 SWPPP
01- HUM 101-78.9/79. 4 I'N HUMBOLDT COUNTRY | N EUREKA ON GRANI TE CONSTRUCTI ON COVPANY HAYLER, CHARLIE $3,094,842 09/27/04 0%
01- 330454 NORTHBOUND ROUTE 101 FI FTH STREET P O BOX 50085 P. O BOX 3700 $3, 004, 444 10/ 07/ 04 0%
ACNH QLO1- (073) E FROM O STREET TO U STREET AND ON W LLOW CREEK, CA 95573 $504 06/ 30/ 07 °
--0) ROUTE 255 R STREET FROM FI FTH WATSONVI LLE CA 950775085 (707) 825-4895
REALI GNVENT AND SI GNALI ZATI ON (831) 724-1011 PLANT EST
HB4N SWPPP SATI S
01- HUM 101-94.0/0 I'N HUMBOLDT COUNTY AT MCKI NLEYVI LLE ~ KERNEN CONSTRUCTI ON HAYLER, CHARLES $180, 155 08/ 29/ 06 0%
01- 463004 FROM 0.6 KM TO 1.4 KM NORTH OF P O BOX 1340 5065 BOYD ROAD, STE. $0 09/15/06 0%
Al RPORT ROAD UNDERCROSSI NG B $0 11/21/06 0
VWETLANDS M TI GATI ON BLUE LAKE CA 95525
(707) 826- 8686 (707) 825-5895 SUSPENDED
HA23 SWPPP
01- HUM 101-102.9/103.7 | N HUMBOLT COUNTY NEAR TRI NI DAD FROMTERRY HANSEN HAYLER, CHARLIE $490, 760 09/ 08/ 05 64%
01- 403204 0.1 KM SQUTH TO 0.5 KM NORTH CF 6911 DANYEUR ROAD P. 0. BOX 3700 $482,808 09/21/05 97%
SEAWOCD DRI VE UNDERCROSSI NG EUREKA, CA 95501 $2,921 01/15/06 0
UPGRADE WATER FI LTRATI ON SYSTEM REDDI NG CA 96001 (707) 825-4895

(530) 241- 3073
HA26 WPCP



State of California Department of Transportation Page 3
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- HUM 101-/17.9 I'N HUMBOLDT COUNTY AT VAR OQUS CGRANI TE CONSTRUCTI ON COVPANY EI TEL, CHARLIE $4,036,036 09/11/06 100%
01-473104 LOCATI ONS FROM MENDOCI NO AND P O BOX 50085 5065 BOYD ROAD, STE. $4, 036,891 09/19/06 100%
HUVMBOLDT COUNTY LI NE TO SOURTH FORK B $0 12/08/06 0
EEL RI VER BRI DGE AND SEPARATI ON WATSONVI LLE CA 95077 12/ 22/ 06
RESURFACE ASPHALT CONCRETE (831) 724- 1011 (707) 825-4746
HA22 WPCP
01- HUM 299-11. 0/ 19 I'N HUMBOLDT COUNTY NEAR BLUE LAKE W NDSOR FUEL CO RADFORD, ALAN $3,374,484 09/12/06 0%
01- 442304 FROM NORTH FORK MAD RI VER BRIDGE TO P O BOX 38 ????7?7?7 $0 09/20/06 0%
REDWOOD CREEK BRI DGE $0 12/18/06 0
RESURFACE EXI STI NG H GHWAY W NDSOR CA 95492 (707) 445-6465
(707)838-9751 SUSPENDED
HA22 WPCP
01- HUM 5712-/0 I'N HUVMBOLDT COUNTY AT GARBERVI LLE AT ROADWAY ELECTRI CAL WORKS GORONA,  MARK $770,000 09/08/06 59%
01- 426104 THE GARBERVI LLE MAI NTENANCE STATION P O BOX 5083 5065 BOYD ROAD, STE. $407, 330 09/20/06 53
CONSTRUCT COVERS FOR WASH RACKS B $16, 170 02/ 02/ 07 0
MODESTO CA 95352
(209) 578- 4749 (707) 825- 4887
HA12
01- LAK-20-17.2/17.8 I'N LAKE COUNTY I N LUCERNE AT LUCERNEJ R ALTMAN GENERAL ENG NEERI NGBUTLER, CHARLES $258,116 05/11/05 0%
01- 429704 CREEK AND DEER CREEK 1557 EUGENE COURT P. O BOX 457 $0 05/24/05 0%
ACST- P020- (134) E MODI FY GUARD RAI LI NG AND CULVERT CLEARLAKE, CA 95457 $0 08/10/05 0
PO- 20 1-(4E) YUBA CITY CA 95993 (707) 994-4578
--() (530)671- 1155 SUSPENDED
HB1 WPCP
01- LAK- 20- 38.5/ 42 I'N LAKE COUNTY ABOUT 20 KM EAST OF ARGONAUT CONSTRUCTORS KRAFT, DAN $15, 969, 207 09/ 01/ 06 0%
01-4146V4 CLEARLAKE QAKS FROM 2.2 KM EAST OF P O BOX 639 1401 WLL S. GREENE, $0 09/14/06 0%
ACST- P020- (142) E NORTH FORK CACHE CREEK BRI DGE TO 2.7 SU TE A $0 02/28/08 °
P0- 20 1-(2E) KM VEST OF WALKER RI DG SANTA ROSA CA 95402
--0) REHABI LI TATE ROADVWAY AND REALI GN (707)542- 4862 (530) 458-3080 SUSPENDED
HB1 SWPPP
01- LAK-20-38.6/45.3 I'N LAKE COUNTY FROM 7.9 KM WEST OF GRANI TE CONSTRUCTI ON COMPANY  KRAFT, DAN $7,828,846 07/05/05 99%
01-276814 WALKER RI DGE ROAD TO 1.9 KM WEST OF P O BOX 50085 1401 WLL S. GREEN - $7,461,942 07/ 20/ 05 95
ACNH- P020- (137) E COLUSA COUNTY LI NE STE. A $271,068 12/21/06 0
--() W DEN AND RESURFACE H GHVWAY WATSONVI LLE CA 95077 COLUSA, CA 95932 12/ 27/ 06
(831) 724- 1011 (530) 458-3080

HA22 SWPPP
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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Com %Time
Fed Aid Storm Water Description Res!dent Comp To date ADDI’OVGS % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01-LAK-29-9.7/0 I N LAKE COUNTY NEAR M DDLETOMWN AT GOODW N CONSTRUCTI ON | NC BUTLER, CHARLI E $389,992 08/31/06 57%
01-421104 PUTAH CREEK BRI DGE 460 N YOSEM TE SUI TE 4 2617 E. HW 20 $359, 334 09/ 14/ 06 97%
ROCK SLOPE PROTECTI ON $0 12/19/06
QAKDALE CA 95361 (707) 274-9451 12/ 27/ 06
(209) 848- 5522
HA42 SWPPP
01-LAK-175-11.8/12.1 I N LAKE COUNTY NEAR COBB FROM 0.6 KM MAGGE ORA AND GHI LOTTI | NC UNCK, JUSTI N $623,782 07/28/06 100%
01- 455304 EAST OF W LDCAT ROAD TO 2.7 KM WEST 555 DUBO S ST P. O BOX 457 $588, 649 08/ 08/ 06 100%
OF DI ENER ROAD $0 11/15/06 0
W DENI NG AND RESURFACE H GHWAY SAN RAFAEL CA 94901 (707) 994-9312 11/ 27/ 06
(415) 459- 8640 COVPLETED
HB1 WPCP
01- MEN-1-10.2/11.2 I'N MENDOCI NO COUNTY NEAR PO NT ARENA ARGONAUT CONSTRUCTORS DERCSI ER, DAVE $1,919,177 02/02/06 98%
01- 307904 FROM 1.7 KM SOUTH OF SCHOONER GULCH P O BOX 639 P. 0. BOX 1245 $1, 791, 057 02/10/06 93%
BRIDGE TO 0.1 KM SOUTH OF SCHOONER $66, 669 01/21/07 0
GULCH BRI DGE SANTA ROSA CA 95402 (707) 961-5403
REALI GN ROADVWAY (707)542- 4862
HA42 SWPPP
01- MEN-1-30.8/31.3 I'N MENDOCI NO COUNTY NEAR ELK AT 1.2 GRANI TE CONSTRUCTI ON COMPANY DEROSI ER, DAVE $183,476 09/ 20/ 06 0%
01- 438804 KM SOUTH OF ELK CREEK BRI DGE P O BOX 50085 510 S. MAIN STREET $0 10/06/06 0%
REALI GN ROADVWAY $0 11/28/06 0
WATSONVI LLE CA 95077 (707) 961-5403
(831) 724- 1011 SUSPENDED
HB4AN WPCP
01- MEN-1-50.0/0 I'N MENDOCI NO COUNTY NEAR MENDOCI NO GRANI TE CONSTRUCTI ON COVPANY DERCSI ER, DAVE $405, 308 06/ 15/ 06 98%
01- 458404 FROM 0.5 KM SOQUTH OF BI G RI VER BRI DGE P O BOX 50085 P. O BOX 1245 $381, 336 06/ 30/ 06 97%
TO BI D RI VER BRI DGE $0 12/04/06
CHANNELI ZATI ON WATSONVI LLE CA 950775085 (707) 961-5403
(831) 724- 1011 SUSPENDED
HB4N SWPPP
01- MEN- 20-33. 3/37.9 I'N MENDOCI NO COUNTY NEAR CALPELLA GRANI TE CONSTRUCTI ON COVPANY TAPPAN, SUSAN $12, 115,334 06/ 05/06 31%
01-297704 FROM 0.1 KM EAST OF ROUTE 101 AND 20 P O BOX 50085 P. O BOX 3027 $3, 544,010 06/21/06 290
SEPARATI ON TO COLD CREEK BRI DGE $796, 233 10/ 23/ 07
ROADVWAY REHABI LI TATI ON WATSONVI LLE CA 95077 (707) 496-4354

(831) 724- 1011
HA22 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- MEN-101-10.7/0 I' N MENDOCI NO COUNTY NEAR HOPLAND AT GRANI TE CONSTRUCTI ON COVPANY MATT MCKEON $4,210,659 06/21/04 99%
01- 293014 FELI Z CREEK BRI DCE P O BOX 50085 P. O BOX 131 $4,124,883 07/06/04 98%
ACNH- QL01- (066) E W DEN BRI DGE AND UPGRADE RAI L REDWOOD VALLEY, CA 95470 $53,719 12/29/06 0
--0) WATSONVI LLE CA 950775085 (707) 485-8876
(831) 724- 1011
HA21 SWPPP
01- MEN-101-51.5/55. 2 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMMERCER FRASER COVPANY SCHULTZ, KELLEY $760, 610 04/10/06 0%
01-461904 1.2 KM NORTH OF QUTLET CREEK BRIDGE P O BOX 1006 21340 BACHTEL ROAD. $0 04/21/06 0%
TO 2.5 KM SOUTH OF ARNCLD OVERHEAD P. 0. BOX 1450 $0 10/11/06 0
OPEN GRADE ASPHALT CONCRETE OVERLAY EUREKA CA 955021006 12/ 29/ 06
(707) 443- 6371 (707) 459-6234
HMVL WPCP
01- MEN-101-58.9/82.5 I'N MENDOCI NO COUNTY AT VAR QUS TABER CONSTRUCTI ON | NC MCKEON, MATT $3,116,647 10/19/05 0%
01- 375614 LOCATI ONS P O BOX 1309 P. O BOX 959 $3,077,844 10/ 28/ 05 0%
ACNH QL01- (103) E REHABI LI TATE ROADSI DE REST WLLITS, CA 95490 $5,375 01/10/07 °
Ql-01 1-(3E) MARTI NEZ CA 94553 (707) 485-0876
-0 (925) 682- 6133 PLANT EST
HA26 SWPPP SATI S
01- MEN-101-75.5/81. 4 I'N MENDOCI NO COUNTY NEAR LAYTONVI LLE W NDSCR FUEL CO RODRI GUEZ, JOAQUI N $1, 549,750 09/29/05 100%
01- 458704 FROM 3.5 KM SOUTH OF RATTLESNAKE P O BOX 38 P. O BOX 160 $1, 376,467 10/ 13/ 05 89
SUMM T TO RATTLESNAKE CREEK BRI DGE REDWOCD VALLEY, CA 95470 $0 09/18/07 °
(KP 121.5/131.0) W NDSOR CA 95492 (707) 768-3184
RESURFACE EXI STI NG H GHVWAY (707) 838-9751
HML WPCP
01- MEN-101-84.0/0 I'N MENDOCI NO COUNTY ABOUT 11.4 KM SONOVA ENG NEERI NG | NC SCHULTZ, KELLEY $487, 653 06/ 24/ 04 100%
01-412204 SOUTH OF LEGGETT AT RATTLESNAKE 110 DRY CREEK RQOAD P. O BOX 1450 $461, 154 07/07/04 929
CREEK WLLITS, CA 95490 $0 09/22/06 °
REPAI R CULVERT HEALDSBURG CA 95448 (707) 459-6234
(707)433-1110 OVER RUN
HA21 WPCP
01- MEN-101-85. 4/ T106.8 | N MENDOCI NO COUNTY NEAR LEGGETT FROMMERCER FRASER COVPANY ElI TEL, CHARLY $1,599,348 09/13/06 100%
01- 473004 1.2 KM NORTH OF CUWM NGS ROAD P O BOX 1006 5065 BOYD ROAD, SU TE $1, 312,788 09/ 22/ 06 820
SEPARATI ON AND NEAR PI ERCY FROM B $0 12/04/06 0
Pl ERCY SEPARATI ON TO MENDOCI N EUREKA CA 955021006 12/ 22/ 06

HA22 WPCP

RESURFACE EXI STI NG HI GHWAY (707) 443-6371

(707) 825-4746
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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- MEN-101-92.7/93.6 I'N MENDOCI NO COUNTY NEAR LEGGETT FROMMERCER FRASER COVPANY SCHULTZ, KELLEY $955, 854 10/ 20/ 06 0%
01- 422904 0.5 KM SQUTH TO 0.9 KM NORTH OF P O BOX 1006 21340 BACHTEL ROAD $0 10/31/06 0%
ACST- QL01- (120) E JI TNEY GULCH BRI DGE $0 6
Q1-01 1-(OE) ASPHALT CONCRETE OVERLAY EUREKA CA 955021006 (707) 459-6234
--() (707)443-6371
HB1 WPCP
01- MEN- 101-98. 9/ 100. 8 I'N MENDOCI NO COUNTY NEAR LEGGETT FROMM C M CONSTRUCTI ON | NC DEN HEYER, RON $66, 132, 722 05/22/06 15%
01- 397514 2.9 KM SQUTH TO 0.3 KM NORTH OF RED P O BOX 620 P. O BOX 699 $6, 492,860 06/ 05/ 06 10%
ER- 37B3- (004) E MOUNTAI N CREEK $4,522,855 09/ 05/ 06 0
--0) REALI GN ROADVWAY NORTH HI GHLANDS CA 95660 (707) 441-3989
(916) 334- 1221
HA23 SWPPP

Totals: Authorized Final Amt: $174, 449, 336 Completed to Date: $61, 030,559  work ThisMonth: $6, 094, 374
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02- LAS-44-14.5/0 I' N LASSEN COUNTY ABOUT 37 KM EAST OF HAT CREEK CONSTRUCTI ON AND SOLANO, MATT $2, 846,702 05/12/04 95%
02- 361804 OLD STATI ON AT THE BOGARD SAFETY 24339 HW 89 N 3881 BENETAR WAY #C & $2, 865,691 05/ 24/ 04 99%
ACNH- P044- (041) E ROADSI DE REST AREA F $0 12/06/06 0
PO- 44 0- (1E) BU LD NEW FACI LI TY BURNEY CA 96013 CHI CO, CA 95928 12/ 15/ 06
--() (530) 335- 5501 (530) 895-4618 COVPLETED
HA26 SWPPP
02-LAS-44-14.7/36.9 I'N LASSEN COUNTY FROM CRATER LAKE NORTHWEST PAVI NG MENDCQZA, SERG O $855,878 06/ 01/05 100%
02- 1C8804 ROAD TO 0.5 KM WEST OF ROUTE 36 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR ROAD $789,019 06/09/05 0.
SEAL COAT REDDI NG, CA 96003 $0 07/28/07 0

REDDI NG CA 96001 (530) 225-3193

(530) 246- 4388
HMVL WPCP
02- LAS-139-. 6/ 40 I'N LASSEN COUNTY FROM CHESTNUT STREET NORTHERN CALI FORNI A PAVI NG TUHOLSKI, JEROVE $1,532,746 05/12/06 63%
02- 2C5504 TO 1.4 KM NORTH OF SLATE CREEK P O BOX 1231 P. 0. BOX 270430 $1, 011,761 05/25/06 66%

CHI P SEAL $92,357 07/01/07 0

YREKA CA 96097 (530) 225-3419

(530) 842-7283 SUSPENDED
HMVL WPCP
02- LAS-395-11.8/24.8 I'N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10, 549, 149 04/09/03 100%
02- 258504 JUNCTI ON FROM 6.4 KM SOUTH OF LONG P O BOX 276830 P.O BOX 270430 $9, 887,113 04/ 22/ 03

ACNH- P395- (197) E
--0)

HA22 SWPPP

02- LAS-395-24.8/32. 4

02- 373904

ACST- P395- (208) E
P3-95 2- (8E)

--()

HB1 SWPPP

02- LAS-395-49. 5/ 0

02- 357904

ACNH P395- (204) E
P3-95 2- (4E)

--()

HA26 SWPPP

VALLEY CREEK BRI DGE TO 0.2 KM NORTH
OF W LLOW RANCH CREEK BRI D
ROADVWAY REHABI LI TATI ON

SACRAMENTO CA 95827
(916) 386- 5936

N LASSEN COUNTY NEAR DOYLE FROM 0.2 BALDW N CONTRACTI NG COVPANY
KM NORTH OF W LLOW RANCH CREEK BRI DGE 1764 SKYWAY

TO 1.4 KM NORTH OF GARNI ER ROAD (KP
39.9/49. 4)

W DEN EXI STI NG H GHWAY

CHI CO CA 95928
(530) 891- 6555

I'N LASSEN COUNTY ABOUT 12 KM NORTH OF D H W LLI AMS CONSTRUCTI ON
M LFORD AT THE HONEY LAKE SAFETY 4969 NORTH GLENN AVENUE
ROADSI DE REST AREA
REHABI LI TATE REST AREA FRESNO CA 93704

(559) 241- 0374

SUSANVI LLE, CA 96127-
0008
(530) 257-7383

GREENE, DAVID

P.O BOX 270430
SUSANVI LLE, CA 96127
(530) 257-8120

GREENE, DAVE
P.O. BOX 270430
SUSANVI LLE, CA 96127
(530) 257-8120

$0 09/ 20/ 09

$8,981,375 07/26/05
$7,711,031 08/09/05
$0 11/29/06

$2,929,020 06/18/04
$2,582,009 07/06/04
$0 03/26/07

97%

98%
85%

95%
87%
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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-MOD- 299- 46. 5/51. 7 I'N MODOC COUNTY NEAR ALTURAS FROM 0. 3 EAGLE PEAK ROCK AND PAVI NG | NCALEXANDER, NATHAN $873,220 09/ 25/06 0%
02- 3C4204 KM EAST OF COUNTY ROAD 58 TO 0.7 KM P O BOX 879 4300 CATERPI LLAR RQAD $0 10/ 06/ 06 0%
EAST OF CEDAR PASS $0 11/20/06 0
ASPHALT CONCRETE OVERLAY ALTURAS CA 96101 (530) 225-2922
(530) 233- 4568 SUSPENDED
WPCP
02-MOD-395-11.0/23. 8 I'N MODOC COUNTY N AND NEAR ALTURAS EAGLE PEAK ROCK AND PAVI NG | NCBARNES, BILL $9, 846,233 11/01/05 76%
02- 3603U4 AT 0.4 KM VEST OF WHI TE PINE LOG ROADP O BOX 879 4300 CATERPI LLAR ROAD $9, 324,409 11/10/05 91%
ACNH- P395- (212) E AND FROM 2.7 KM NORTH OF JUNI PER REDDI NG, CA 96003 $159, 323 02/ 26/ 07 0
STP3-95 2- (2EP)E CREEK TO COUNTY ROAD 55 ALTURAS CA 96101 (530) 225-3364
P395- 212-() ROADWAY REHABI LI TATI ON (530) 233- 4568 SUSPENDED
SWPPP
02-PLU-70-.7/1.3 I'N PLUVAS COUNTY NEAR STORRIE FROM  TENNYSON ELECTRI C I NC ROGERS, JI'M $501, 542 02/18/05  100%
02- 398004 GRI ZZLEY DOVE TUNNEL TO 0.2 KM EAST 7275 NATI ONAL DR SUI TE A2 3881 BENATAR, SUITE C $480, 420 03/ 07/ 05 96%
ACST- P070- (085) E OF ELEPHALT BUTTE TUNNEL CHI CO, CA 95928 $0 10/ 23/ 06 0
PO- 70 0- (5E) I NSTALL TUNNEL LI GHTI NG LI VERMORE CA 94550 (530) 895-5245
--0) (925) 606- 1038
HB1 WPCP
02-PLU-70-49.2/0 I'N PLUMAS COUNTY NEAR QUINCY AT THE K M F CONSTRUCTI ON COLLINS, RONALD $1, 642,594 09/19/06 17%
02- 374604 MASSACK SAFETY ROADSI DE REST AREA P O BOX 5486 1555 EAST MAI N STREET $309, 248 09/ 27/ 06 19%
REHABI LI TATE ROADSI DE REST AREA $81,082 06/ 25/ 07 °
SHASTA LAKE CA 96089 (530) 283-2451
(530) 275- 1685
HA26 WPCP
02- SHA-5-28.0/ 29 I'N SHASTA COUNTY NEAR SHASTA LAKE GOLDEN STATE BRI DGE INC PASCAL, ANTHONY $20, 781,297 07/11/06 21%
02-3C1414 Cl TY FROM 0. 6 KM NORTH OF BRI DGE BAY 901 HOWE ROAD 10300 BRI DGE BAY ROAD $5, 273,262 07/18/06 25%
OVERCROSSI NG TO 0.5 KM SOUTH COF $1, 221,253 05/30/08 °
TURNTABLE BAY OVERCROSSI NG MARTI NEZ CA 94553 (530) 235-9806
CONSTRUCT NEW DECK (925) 372- 8000
HA21 WPCP
02- SHA-5-40. 47 44. 4 I'N SHASTA COUNTY NEAR LAKEHEAD FROM J F SHEA CONSTRUCTI ON I NC WOOD,  JAMES $11, 880,450 08/29/05 83%
02- 387504 SACRAMENTO RI VER BRI DGE TO 1.6 KM P O BOX 494519 4300 CATERPI LLAR ROAD $11, 604, 443 09/ 08/ 05 97%
ACI M 005 -(326)E SOUTH OF DOG CREEK BRI DGE REDDI NG, CA 96003 $0 01/05/07 0

--0)
HA22 SwWepp

REHABI LI TATE ROADWAY

REDDI NG CA 960494519
(530) 246- 4292

(530) 225-3160
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02- SHA-5-58. 0/ 67 I'N SHASTA AND SI SKI'YOU COUNTIES TN J F SHEA CONSTRUCTI ON | NC SMOLENSKI, JI'M $17, 838,555 06/20/06 54%
02- 387304 AND NEAR DUNSMUI R FROM 0.9 KM NORTH P O BOX 494519 1745 S. MAIN STREET $2, 910,439 06/30/06 16%
ACI M 005 -(325)7 OF SI M5 ROAD UNDERCROSSI NG TO $518, 152 04/ 03/ 07 0
ACl M 005 -(325)E SACRAMENTO RI VER BRI DGE OVERH REDDI NG CA 960494519 (530) 841-0695
-0 RESURFACE ASPHALT CONCRETE (530) 246- 4292 SUSPENDED
HA22 WPCP
02-SHA-44-1.2/4.2 I'N SHASTA COUNTY | N REDDI NG FROM TULLIS TNC BAILEY, JOAN $4,577,519 12/08/05  100%
02- 0C8104 VI CTOR AVENUE OVERCROSSING TO 0.9 KM P O BOX 493416 4300 CATERPI LLAR RD $4,520,191  12/20/05 ;..
ACST- P044- (042) E EAST OF Al RPORT ROAD OVERCROSSI NG $0 11/13/06 0
G PO-44 0-(2E) CONSTRUCT CONCRETE MEDI AN BARRI ER REDDI NG CA 96049 (530) 225-3172 11/ 22/ 06
-0 (530) 241- 5105 COVPLETED
HB1 SWPPP
02-SHA-44-7.0/0 I'N SHASTA COUNTY AT PALO CEDRO AT AUBURN GARDENI NG AND LANDSCAPEWOCD, JAMES $186, 850 03/29/06 0%
02- 397504 DESCHUTES ROAD UNDERCROSSI NG P O BOX 2080 4300 CATERPI LLAR ROAD $175,570 04/ 18/ 06 0%
PLANTI NG AND | RRI GATI ON $2,352 04/ 11/ 07 °
POLLOCK PINES CA 95726 (530) 225-3160
(916) 641- 7223 PLANT EST
HB32 WPCP SATI S
02-SHA-44-24.2/25.2 I'N SHASTA COUNTY NEAR SHI NGLETOWN MEYERS EARTHMORK | NC WNG KATHRYN $2,976,905 04/11/06 98%
02- 383014 FROM 0. 4 KM WEST OF PONDEROSA WAY TO P O BOX 493730 4300 CATERPI LLAR ROAD $2, 878,326 04/ 25/ 06 95%
2.0 KM VEST OF SHASTA FOREST DRI VE $0 11/21/06 °
W DEN AND REALI GN ROADWAY REDDI NG CA 96049 (530) 225-3212
(530) 365- 8858 SUSPENDED
HB1 SWPPP
02- SHA-44-51.2/51. 8 I'N SHASTA COUNTY ABOUT 13 KM EAST OF JURIN CONSTRUCTI ON INC WNG, KATHRYN $142,456 10/ 02/06 0%
02- 1C9904 VIOLA FROM 0.1 KM TO 1.1 KM EAST OF P O BOX 1434 4300 CATERPI LLAR ROAD $0 10/19/06 0%
BRI DGE CREEK ROAD $0 12/18/06 °
W DEN SHOULDER AT ESKI MO HI LL W LLOW CREEK CA 95573 (530) 225-3212
(530) 629- 4534 SUSPENDED
HB4N WPCP
02-SHA-44-62.7/0 I'N SHASTA COUNTY AT OLD STATION AT TULLIS ITNC WNG, KATHRYN $250, 543 10/ 04/06 0%
02- 200004 ROUTE 89 P O BOX 493416 4300 CATERPI LLAR ROAD $0 10/11/06 0%
EXTEND RI GHT TURN LANE AND LI GHTI NG $0 02/22/07 °
REDDI NG CA 96049 (530) 225-3212
(530) 241- 5105 SUSPENDED

HB4N WPCP



State of California Department of Transportation Page 10
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District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-SHA-89-21.3/26.5 I'N SHASTA COUNTY NEAR BURNEY AT J F SHEA CONSTRUCTI ON I NC BADE, TIM $8,598, 127 02/ 09/ 06 96%
02- 360604 VARl QUS LOCATI ONS P O BOX 494519 4300 CATERPI LLAR ROAD $8, 386,334 02/ 24/ 06 96%
ROADWAY REHABI LI TATI ON $0 12/20/06 0
REDDI NG CA 960494519 (530) 225-3158 12/ 26/ 06
(530) 246- 4292
HA22 SWPPP
02- SHA-89-29. 4/43. 3 I'N SHASTA AND SI SKI YOU COUNTI ES NEAR STEVE MANNI NG CONSTRUCTI ON | NCBADE, TIM $20, 882,750 07/27/05 41%
02- 310404 BARTLE FROM LAKE BRI TTON BRIDGE TO P O BOX 491660 4300 CATERPI LLAR ROAD $8, 828,811 08/10/05 420
ACNH- P089- (086) E 0.2 KM NORTH OF SHASTA COUNTY REDDI NG, CA 96003 $196,892 12/01/08 0
-0 RESURFACE ASPHALT CONCRETE REDDI NG CA 96049 (530) 225-3158
(530) 222- 0810 SUSPENDED
HA22 SWPPP
02-SHA-273-6.8/7.1 I'N SHASTA COUNTY NEAR ANDERSON FROM TULLIS INC JEFF BLINE $1,048,815 08/11/05 50%
02-3937U4 0.2 KM SOUTH TO 0.3 KM NORTH OF OX P O BOX 493416 122 BELLE M LL ROAD $1,019,181 08/18/05 93%
ACST- S273- (007) E YOKE ROAD RED BLUFF, CA 96080 $0 11/30/06 0
G S2-73 0-(7E) I NSTALL TRAFFI C SI GNALS REDDI NG CA 96049 (530) 527-8414
--0) (530) 241- 5105 SUSPENDED
HB1 SWPPP
02-SHA-299-1.7/0 I N SHASTA COUNTY ABOUT 27 KM VEST OF STEVE MANNI NG CONSTRUCTI ON I NCTORRES, SAL $259,096 06/29/06  100%
02- 400904 SHASTA AT 3 KM EAST OF BUCKHORN P O BOX 491660 4300 CATERPI LLAR ROAD $247,397  07/12/06 |00
SUMM T $0 10/12/06 °
CONSTRUCT ROCK SLOPE PROTECTI ON REDDI NG CA 96049 (530) 225-2034 11/ 29/ 06
(530) 222- 0810 COVPLETED
HA23 WPCP
02- SHA-299-50. 7/51. 9 I'N SHASTA COUNTY NEAR ROUND MOUNTAIN STEVE MANNI NG CONSTRUCTI ON ALEXANDER, NATHAN $5,869, 692 11/01/06 0%
02- 3705U4 FROM 2.8 KM WEST TO 0.9 KM WEST OF P O BOX 491660 4300 CATERPILLAR RD $0 11/21/06 0%
ACST- P299- (151) E BUZZARD ROOST ROAD $0 06/13/07 °
P2-99 1-(1E) REALI GN HI GHWAY REDDI NG CA 96049 (530) 225-2922
--() (530) 222- 0810
HB1 SWPPP
02-SHA-299-57.9/0 I'N SHASTA COUNTY NEAR MONTGOVERY CONVERSE CONSTRUCTI ON T NC MENDOZA SERG O $688, 759 10/ 17/06 80%
02-3C7704 CREEK AT 0.6 KM EAST OF WOODHI LL P O BOX 494776 4300 CATERPI LLAR ROAD $453,591 10/ 23/ 06 75%
ACST- 43B3- (004) E DRI VE $0 12/08/06
43-B3 0- (4E) REPAI R SLI POUT REDDI NG CA 96049 (530) 225-3193 12/ 12/ 06
--0) (530) 223- 4290 COVPLETED

HA23 WPCP
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- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02- SHA- 299-60. 0/ 67. 7 I N SHASTA COUNTY AT VARI OQUS LOCATI ONS VALLEY SLURRY SEAL COVPANY MENDOZA, SERAG O $929, 275 02/ 24/ 06 100%
02- 1C9404 FROM Bl G BEND ROAD TO 0.8 KM WEST OF P O BOX 981330 4300 CATERPI LLAR ROAD $771,490 03/09/06 92%
ROUTE 89 $0 08/ 02/ 07 0
WARRANTY SLURRY SEAL AND DI GOUTS WEST SACRAMENTO CA 95798 (530) 225-3193
(916) 373- 1500
HML WPCP
02- SHA-299-68.2/0 I N SHASTA COUNTY NEAR BURNEY AT NORTHERN | NDUSTRI AL ELECTRI C ALEXANDER, NATHAN $385, 024 10/ 26/ 06 0%
02-1C6104 HATCHET MOUNTAI N SUMM T 2435 RADI O LANE 4300 CATERPI LLAR RD $0 11/29/06 0%
CLOSED CI RCU T TELEVI SI ON SYSTEM $0 02/13/07 0
REDDI NG CA 960013810 (530) 225-2922
(530) 246- 2366
HB4N WPCP
02- SHA-5713-/0 I'N SHASTA COUNTY ABOUT 16 KM SOUTH OF CAL ELECTRO I NC SMOLENSKI, JI'M $2,131,725 02/08/06 59%
02- 351504 CASTELLA AT THE G BSON MAI NTENANCE 5199 Al RPORT RQOAD 1745 S. MAI N STREET $1, 158,856 02/21/06 549
FACI LI TY $146, 111 05/ 17/ 07 0
UPGRADE FACI LI TI ES REDDI NG CA 96002 (530) 841-0695
(530) 223- 5937 SUSPENDED
HA12 SVPPP
02- SHA-5716-/0 I N SHASTA COUNTY NEAR OLD STATI ON AT DONALD F GALLI NO I NC BRACE, CHRI S $3, 369,728 01/19/06 66%
02-3508U4 THE HAT CREEK MAI NTENANCE FACILITY P O BOX 493526 4300 CATERPI LLAR RQAD $3, 037,113 01/25/06 89
CONSTRUCT BUI LDI NG $245, 401 05/ 02/ 07 °
REDDI NG CA 96049 (530) 225-3338
(530) 246- 7671
HA12 SWPPP
02- SHA-5734-/0 I'N SHASTA COUNTY | N REDDI NG AT DONALD F GALLI NO | NC GENERAL MENDQOZA, SERA O $3, 542,966 09/ 15/06 0%
02-3621U4 REDDI NG MAI NTENANCE STATI ON P O BOX 493526 4300 CATERPI LLAR ROAD $0 09/21/06 0%
EXPAND EXI STI NG MAI NTENANCE STATI ON $0 12/20/07 0
REDDI NG CA 96049 (530) 225-3193
(530) 246- 7671 SUSPENDED
HA12 SWPPP
02-SI S-5-10.0/ 16 I'N SI SKI YOU COUNTY I N AND NEAR MOUNT TULLIS I NC PASCAL, ANTHONY $1, 243,546 07/27/06 100%
02-4C2004 SHASTA FROM 0. 6 KM NORTH OF REAM P O BOX 493416 10300 BRI DGE BAY ROAD $1,179,235 08/07/06 100%
AVENUE OVERCRGOSSI NG TO 0.1 KM NORTH $0 11/09/06 0
OF BLACK BUTTE OVERHEAD REDDI NG CA 96049 (530) 235-9806 12/ 07/ 06
RESURFACE ASPHALT CONCRETE (530) 241- 5105 COVPLETED

HA22 WPCP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-SI S-5-11.4/16 I'N SI SKI YOU COUNTY NEAR MOUNT SHASTAJ F SHEA CONSTRUCTI ON | NC PASCAL, ANTHONY $13,589,273 12/23/05 100%
02- 381114 FROM 0.4 KM NORTH OF LASSEN LANE P O BOX 494519 1625 MOTT ROAD $13,129,004 01/10/06 100%
ACI M 005 -(164)E OVERCROSSI NG TO BLACK BUTTE OVERHEAD $0 11/15/06 0
--0) REHABI LI TATE EXI STI NG PAVEMENT REDDI NG CA 960494519 (530) 235-9806 12/ 12/ 06
(530) 246- 4292 COVPLETED
HA22 SWPPP
02-SIS-5-40.1/58.1 I'N Sl SKI YOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTI ON | NC SMOLENSKI, JI'M $5,531,111 01/27/06 97%
02- 381504 0.7 KM NORTH OF SHASTA RIVER BRIDCGE P O BOX 494519 1745 S. MAI N STREET $5, 450, 445 02/ 10/ 06 97%
TO KLAVATH RI VER ROAD UNDERCROSSI NG $0 12/19/06 °
CONSTRUCT MEDI AN BARRI ER REDDI NG CA 960494519 (530) 841-0695 12/ 20/ 06
(530) 246- 4292 SUSPENDED
HB1 SWPPP
02-SI S-96-20.0/20.1 I'N SI SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOMVES BAR AT 0.8 KM EAST OF TI 2806 TARVAC ROAD $0 11/21/97 0%
CREEK BRI DGE $0 0
DRAI NAGE AND SLOPE PROTECTI ON WORK  REDDI NG CA 96003
HA23
02- Sl S-96- 23. 3/ 50 I'N Sl SKI YOU COUNTY AT VARI OQUS NORTHWEST PAVI NG SMOLENSKI, JI'M $1,813,242 05/31/06 89%
02- 2C5404 LOCATI ONS 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR RACD $1, 716,917 06/ 09/ 06 93%
RESURFACE EXI STI NG ROADVWAY $0 09/22/06 0
REDDI NG CA 96001 (530) 841-0695
(530) 246- 4388 SUSPENDED
HML WPCP
02-SI S-96-65.2/65.6 I'N SI SKI YOU COUNTY NEAR SEI AD VALLEY STEWART ENG NEERI NG | NC HI NTON, JOHN $1,573,594 02/ 28/ 06 89%
02- 347104 FROM 0.3 KM WEST TO 0.3 KM EAST OF P O BOX 990010 1745 S. MAI N STREET $1, 375,631 03/08/06 86%
ACST- P096- ( 046) E ONEI L CREEK $52, 755 03/ 01/ 06 0
P0- 96 0- (6E) REPLACE CULVERTS W TH BRI DGE REDDI NG CA 96099 (530) 841-0173
--0) (530) 244- 8464 SUSPENDED
HA42 SWPPP
02-SI S-97-40.0/49.5 I'N MODOC, SHASTA, LASSEN AND TRAFFI C SOLUTI ONS | NC ALEXANDER, NATHAN $263,431 06/08/06 78%
02- 3C3704 SI SKI YOU COUNTI ES AT VARI QUS 8490 HARTMEYER LANE 4300 CATERPI LLAR ROAD $196,521 06/21/06

75%
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-SIS-161-18.7/19.3 I'N SI SKI YOU COUNTY NEAR HATFI ELD AT SHASTA CONSTRUCTORS | NC DARNALL, MARK $5, 874,296 08/10/06 20%
02- 311204 LOST RI VER BRI DGE P O BOX 491539 HW 3 AT HORSE WATER $1, 349,877 08/ 23/ 06 23%
ACST- P161- (002) E REPLACE BRI DGE LANE $684, 404 01/ 24/08 0
P1-61 0-(2EA)C REDDI NG CA 96049
P161- 002- () (530) 365- 3930 (530) 628-5681
HA21 SWPPP
02- TEH5-10.2/0 I'N TEHAMA COUNTY NEAR CORNI NG AT CLAYBORN CONTRACTI NG GROUP | NCBLI NE, JEFF $280, 658 05/ 24/ 06 96%
02-3C2304 Kl RKWOOD RCAD OVERCROSSI NG AND 10556 COMBI E RD 122 BELLE M LL ROAD $263, 457 06/ 07/ 06 94%
CORNI NG SAFETY RQOADSI DE REST AREA $114,268 12/22/06 0
HAZARDOUS FLASHI NG BEACON SI GNS AUBURN CA 95602 (530) 527-8418
(530) 268- 9512
HA23 WPCP
02- TEH 5- 22. 1/ 27 I'N TEHAMA COUNTY I N AND NEAR RED PROFESSI ONAL CONSTRUCTI ON RI NARD, WAYNE $458,430 10/ 27/ 06 0%
02- 3C4304 BLUFF FROM BRANCH COYOTE CREEK BRI DGE 164 BELLE AVENUE 122 BELLE M LL RD $0 11/14/06 0%
TO SACRAMENTO RI VER BRI DGE $0 02/28/07 °
PORTLAND CEMENT CONCRETE SLABS PLEASANT HI LL CA 94523 (530) 527-8412
(925) 945- 1052 SUSPENDED
HMVL WPCP
02- TEH5-27. 3/ 27.8 I'N TEHAMA COUNTY | N RED BLUFF FROM AUBURN GARDENI NG AND LANDSCAPERI NARD, WAYNE $470,597 03/29/06 100%
02-1C45U4 0.3 KM SQUTH TO 0.5 KM NORTH CF P O BOX 2080 122 BELLE M LL ROAD $460, 012 04/18/06 100%
ADOBE ROAD OVERCROSSI NG $0 11/15/06 0
HI GHWAY LANDSCAPI NG POLLOCK PI NES CA 95726 (530) 527-8412 11/ 22/ 06
(916) 641- 7223 PLANT EST
HA25 WPCP SATI S
02- TEH-5-28.0/32. 3 I'N TEHAMA COUNTY | N AND NEAR RED TULLI'S I NC BLI NE, JEFF $5, 153,530 10/11/05 94%
02-301714 BLUFF FROM 0.3 KM SOUTH OF DI BBLE P O BOX 493416 122 BELLE M LL ROAD $5, 546,927 10/ 18/ 05 98Y%
ACI M 005 -(327)E CREEK BRI DGE TO BI GGS CREEK BRI DGE RED BLUFF, CA 96080 $78,051 01/02/07 0
--() CONSTRUCT TRUCK CLI MBI NG LANE REDDI NG CA 96049 (530) 527-8418
(530) 241- 5105
HB4N SWPPP
02-TEH5-35.1/37.1 I'N TEHAMA COUNTY ABOUT 11 KM NORTH OF TULLI S I NC JEFF BLI NE $3, 719,315 10/19/05 100%
02- 301704 RED BLUFF FROM 2.0 KM SCQUTH TO 1.3 KMP O BOX 493416 122 BELLE M LL ROAD $3, 746,414 10/ 31/ 05 999
ACI M 005 -(328)E NORTH OF NINE M LE OVERCROSSI NG RED BLUFF, CA 96080 $0 11/30/06 0
--() CONSTRUCT NORTHBOUND MEDI AN LANE REDDI NG CA 96049 (530) 527-8418 12/ 15/ 06
(530) 241- 5105 COVPLETED

HB4N SWPPP
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-TEH36-98.9/0 | N TEHAMA COUNTY ABOUT 21 KM VEST OF GOLDEN STATE BRIDGE INC ~~ CHAFFEE, ERIC  $3,023,763 10/24/05  55%
02- 364204 CHESTER AT NORTH FORK DEER CREEK 901 HOWE ROAD 4300 CATERPI LLAR ROAD $2,936,536 11/04/05 95%
ACBH- P036- ( 080) E BRI DGE RED BLUFF, CA 96080 $38,028 08/07/07 0
P P0-36 O-(OF) DECK REPLACEMENT MARTI NEZ CA 94553 (530) 218- 2266
--() (925) 372- 8000 SUSPENDED
HA21 SWPPP
02-TEH 99-7.9/8.9 I'N TEHAMA COUNTY FROM 0. 6 KM NORTH OF SHASTA CONSTRUCTORS | NC RI NARD, WAYNE $5, 016,268 02/ 16/ 06 64%
02- 251474 LONG CREEK BRI DGE TO 0.3 KM SOQUTH OF P O BOX 491539 122 BELLE M LL ROAD $3,103,787 03/07/06 60%
CHAMPLI N SLOUGH BRI DCGE $504, 894 08/11/07 0
BRI DGE REPLACEMENT SCOUR REDDI NG CA 96049 (530) 527-8412
(530) 365- 3930
HA21 SWPPP
02- TEH 99- 16. 4/ 16. 8 I'N TEHAMA COUNTY NEAR LOS MOLI NOS BLAI SDELL CONSTRUCTI ON | NC WAYNE RI NARD $4,029,518 11/02/05 100%
02- 295924 FROM 0.2 KM NORTH OF 9TH AVENUE TO P O BOX 493459 122 BELLE M LL ROAD $3,668, 719 11/18/05 90%
ACNH P099- (484) E 62ND AVENUE RED BLUFF, CA 96080 $0 11/28/06 °
--0) REPLACE BRI DGE REDDI NG CA 960493459 (530) 527-8412 12/ 12/ 06
(530) 245- 0132 COMPLETED
HA21 SWPPP
02-TRI - 36- 23. 1/ 32 I'N TEHAMA AND TRI NI TY COUNTY AT NORTHWEST PAVI NG BLI NE, JEFF $628, 463 05/ 25/ 05 100%
02-1C9204 VARI QUS LOCATI ONS 8115 SECLUDED VALLEY DRI VE 122 BELLE M LL ROAD $553,249 06/ 06/ 05 99%
WARRANTY CHI P SEAL RED BLUFF, CA 96080 $0 08/ 10/ 06 0
REDDI NG CA 96001 (530) 527-8418
(530) 246- 4388
HML WPCP
02-TRI -299-48.1/0 I'N TRINITY COUNTY AT AND NEAR CLAYBORN CONTRACTI NG GROUP | NCCORBETT, DAVE $142,158 10/ 03/06 65%
02- 1C5904 WEAVERVI LLE AT 0.8 KM WEST OF 10556 COwBI E ROAD 203 MEMORI AL DRI VE $750 10/13/06 19
GLENNI SON GAP ROAD AND AT 0.1 KM EAST $750 01/07/07 0
CF MARTI N ROAD AUBURN CA 956028908 (530) 623-4954
I NSTALL HI GHWAY ADVI SORY SI GNS (530) 268-9512
HB4N WPCP
02-VAR--/0 I'N PLUVAS AND LASSEN COUNTI ES AT ELKEN CONTRACTI NG | NC BLI NE, JEFF $1,083,000 06/17/03 100%
02- 388504 VARI OQUS LOCATI ONS 7667 NORTH AVENUE 122 BELLE M LL RD $997,513 07/01/03 100%
CHI P SEAL COAT RED BLUFF, CA 96080 $0 09/20/04 0
LEMON GROVE CA 91945 (530) 527-8418
(619) 698- 1168
HMVL WPCP

Totals: Authorized Final Amt: $200, 891, 183 Completed to Date: $131, 900,699  Work ThisMonth: $4, 136, 072
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-BUT-32-5.7/6.2 I'N BUTTE COUNTY NEAR CH CO FROM 0.8 GRANI TE CONSTRUCTI ON COMPANY ROGERS, JIM $665,999 02/ 02/ 06 100%
03- 4A4404 KM WEST OF EAST AVENUE TO EAST AVENUE P O BOX 50085 3881 BENATAR WAY, $601, 517 02/ 16/ 06 100%
CONSTRUCT TWO WAY LEFT TURN LANE SU TE C $0 11/27/06 0
WATSONVI LLE CA 950775085 12/ 15/ 06
(831) 724- 1011 (530) 895-5245 COVPLETED
HB1 WPCP
03-BUT-99-13.2/0 I'N BUTTE COUNTY ABOUT 28 KM SOUTH OF GRANI TE CONSTRUCTI ON COMPANY ALLEN, JODY $673,732 08/21/06 0%
03-3C2004 CH CO P O BOX 50085 849 N. HUMBOLDT $0 08/30/06 0%
I NSTALL TRAFFI C SI GNALS AVENUE $0 ?
WATSONVI LLE CA 95077
(831) 724- 1011 (530) 934-3520
HB4N SWPPP
HB4N
03-BUT-149-/4.6 I'N BUTTE COUNTY NEAR OROVI LLE AT F C 1 CONSTRUCTORS GRANI TE A | NGVOLDSEN, KYLE $83, 257,345 01/31/06 26%
03-3822Vv4 VARI QUS LOCATI ONS 2100 GOCDYEAR ROAD 2060 3RD STREET, $29, 078,672 02/ 06/ 06 359
ACST- X007- (008) E CONSTRUCT 4 LANE EXPRESSVWAY SU TE B $625, 127 06/ 01/ 09 0
X0- 07 0- (8E) BENI CI A CA 94510
--0) (707) 742- 6000 (530) 532-9377 SUSPENDED
HE14 HB1 SWPPP
HA21
03-COL-5-19.1/22.5 I'N COLUSA COUNTY | N AND NEAR BALDW N CONTRACTI NG COVPANY ALLEN, JODY $738,417 11/01/06 0%
03- 0E3404 W LLI AMS AT VARI OQUS LOCATI ONS 1764 SKYWAY 849 N HUMBCOLDT AVE $0 11/22/06 0%
REHABI LI TATE ASPHALT CONCRETE $0 03/21/07 0
CHI CO CA 95928 (530) 934-3520
(530) 891- 6555 SUSPENDED
HA22 WPCP
03-COL-5-28.8/29.5 I'N COLUSA COUNTY NEAR MAXVELL FROM VI NTAGE PAVI NG CO | NC GRANDY, DWAYNE $134,200 09/05/06 100%
03- 2E6304 0.2 MLE SOQUTH OF FUNK SLOUGH P O BOX 461 849 N. HUMBOLDT $129, 200 09/12/06 100%
OVERFLOW TO 0.2 M LE NORTH OF NORTH AVENUE $0 10/10/06 0
MAXVEELL OVERHEAD W NTERS CA 95694 12/ 19/ 06
RESURFACE ASPHALT CONCRETE (530) 795- 0132 (530) 934-3693 COWPLETED
HA22 WPCP
03-ED-50-16.7/18.1 I'N EL DORADO COUNTY | N PLACERVI LLE M TCHELL ENG NEERI NG FLAHERTY, KEI TH $35, 242,727 03/22/06 21%
03- 35554 FROM 0.2 KM WEST OF WEST PLACERVI LLE P O BOX 34367 701 FORNI RD $6, 420, 427 04/ 03/ 06 18%
ACST- PO50- (110) E UNDERCROSSI NG TO CLAY STREET $0 08/08/08 0

PO-50 1- (0EB)R
6203- 014-()
HB4N SWPPP
HB4N

UNDERCRCSSI NG AND AT HANGTOWN
W DEN H GHWAY AND BRI DGES

SAN FRANCI SCO CA 94134
(415) 227- 1040

(530) 344-1691
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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03- ED- 50- 36. 7/ 37 I'N EL DORADO COUNTY NEAR POLLOCK T L PETERSON | NC RI'VAS, LU S $382,990 10/10/06 96%
03- 2E2604 PI NES FROM 4.2 KM VEST OF | CE HOUSE 19149 W NDWARD WAY 3065 BLAI R AVENUE $365,378 10/ 13/ 06 93%
ACNH- 43B0- (004) E ROAD $0 11/30/06 0
--0) REPAI R CULVERT AND GUARD RAI L COTTONWOCOD CA 96022 (916) 621-0985 12/ 04/ 06
(530) 347- 1895 COVPLETED
HA23 WPCP
03-ED-50-40.6/0 I'N EL DORADO COUNTY NEAR KYBURZ AT R A NEMETZ CONSTRUCTI ON CO | NCSPECTOR, PETE $622, 348 10/ 02/ 06 100%
03- 2E7104 1.25 KM EAST OF | CEHOUSE ROAD P O BOX 32 3065 BLAI R AVENUE $581, 656 10/ 11/ 06 100%
ACNH- 43A9- (004) E REMOVE SLI DE MATERI AL $0 12/05/06 0
--0) W LTON CA 95693 (530) 621-0986 12/ 08/ 06
(916) 687- 0400 COVPLETED
HA23 SWPPP
03- ED-50-69.4/0 I'N EL DORADO COUNTY NEAR MEYERS AT D ML CONSTRUCTI ON LU S RI VAS $773,259 10/ 31/05 100%
03-1A6104 FLAGPOLE GUN MOUNT P O BOX 728 3065 BLAIR AVE. P.O $647,129 11/09/05 84%
AVALANCHE CONTRCL BOX 2424 $0 12/15/06 °
VERDI NV 89439 PLACERVI LLE, CA 95667
(775) 345- 7320 (530) 621-0985
HA42 WPCP
03-ED-89-16.6/16.7 I'N EL DORADO COUNTY AT EMERALD BAY GRANI TE CONSTRUCTI ON COMPANY RIVAS, LU S $1,332,332 11/21/06 0%
03- 4C2504 RECONSTRUCT HI GHWAY P O BOX 50085 3065 BLAI R AVE. $0 12/ 06/ 06 0%
ACST- P089- (089) E $0 09/11/07
P0O-89 0-(9E) WATSONVI LLE CA 95077 (530) 621-0985
--() (831) 724- 1011
HB1 SWPPP
03-ED-193-6.2/0 I'N EL DORADO COUNTY ABQUT 11 KM MWEST MARTI N GENERAL ENG NEERI NG | NCRI VAS, LU S $628,534 08/09/05 100%
03-4C2604 OF GEORGETOMN AT SLI GER M NE ROAD 133 CANYON RI M DRI VE P.O BOX 2424 $569, 198 08/25/05 oo,
ACST- S193- (008) E CONSTRUCT LEFT TURN POCKET RANCHO CORDOVA, CA 95670 $0 11/14/06 0
S1-93 0-(8EF) FOLSOM CA 95630 (530) 621-0985 11/ 22/ 06
-0 (916) 989- 8187 COMPLETED
HB1 SWPPP
03- GLE-162-67.2/84.6 I'N GLENN COUNTY NEAR W LLOWS AT FRANKLI N CONSTRUCTI ON | NC GRANDY, DWAYNE $881, 378 04/28/06 100%
03- 2MB704 VARI OQUS LOCATI ONS P O BOX 3100 P. O BOX 911 $303, 653 05/08/06 35
SEAL COAT $0 10/ 10/ 06 °
CHI CO CA 95927 (530) 713-7814 12/ 19/ 06
(530) 343- 9600 COVPLETED
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-NEV-20-/4.1 I'N YUBA AND NEVADA COUNTI ES FROM 0.4 GRANI TE CONSTRUCTI ON COVPANY  ZI NK, PHI L $33,297,792 09/19/06 1%
03- 1A5304 KM WEST OF THE NEVADA COUNTY LINE TO P O BOX 50085 33 DEPOT STREET $40, 000 10/ 05/06 0%
1.0 KM EAST OF OAK CANYON DRI VE $40, 000 07/23/08 0
REALI GNVENT AND W DENI NG ROADWAY WATSONVI LLE CA 95077 (530) 346-7996
(831) 724- 1011
HB1 SWPPP
03-NEV-49-2.1/13.2 I' N NEVADA COUNTY NEAR GRASS VALLEY LI NEAR OPTI ONS | NC SCHEI BER, TROY $310,190 10/13/06 0%
03- 2E2504 FROM WOLF ROAD AND COMBI E ROAD TO 0.4 1 KELLY CT 124 CLYDESDALE COURT, $6, 650 10/ 30/ 06 20
KM NORTH OF CRESTVI EW DRI VE UNIT A $6,650 01/17/06 0
I NSTALL RUMBLE STRI PS MENLO PARK CA 94025
(650) 833- 1800
HB1 WPCP
03- NEV-80-4.9/9.2 I' N NEVADA COUNTY NEAR TRUCKEE FROM MARTI N BROTHERS CONSTRUCTI ON DEMARTI NI, MARK $1,482,592 09/11/06 100%
03- 2E6504 0.1 MLE EAST OF NEW TOWN ROAD 20 LI GHT SKY COURT 124 CLYDESDALE COURT, $1, 306, 843 09/ 14/ 06 100%
OVERCROSSI NG TO 2.1 M LES EAST OF UNIT A $0 11/15/06 °
DONNER LAKE UNDERCROSSI NG SACRAMENTO CA 95828 11/ 22/ 06
RESURFACE PORTLAND CEMENT CONCRETE (916) 381- 0911 (530) 271-6173 COVPLETED
HA22 WPCP
03-NEV-80-9.0/0 I'N NEVADA COUNTY NEAR DONNER LAKE AT YUBACON | NC REED, AL $564,390 06/07/06 100%
03-2Mb104 DONNER LAKE UNDERCROSSI NG P O BOX 3176 10960 WEST RI VER $586, 623 06/ 23/ 06 100%
REPAI R CULVERT STREET, SU TE 101A $0 10/ 20/ 06 0
DI AMOND SPRI NGS CA 95619 12/ 18/ 06
(530) 295- 5890 (530) 550-8326 COVPLETED
HWwC WPCP
03- NEV-80-60. 6/ 63.5 I'N NEVADA AND PLACER COUNTI ES NEAR R AND L BROSAMER | NC ZINK, PHL $3,098,912 06/07/05 96%
03- 3C9304 Cl SCO GROVE FROM 2.1 KM WEST OF THE P O BOX 238 P. 0. BOX 1807 $3,072,529 06/17/05 98Y%
ACI M 080 - (177)E | NDI AN SPRI NG5S UNDERCROSSI NG AND AT COLFAX, CA 95713 $0 12/20/ 06 0
--() 0.1 KM EAST OF Cl SCO ov ALAMO CA 94507 (530) 346- 7996
W DEN EXI STI NG H G-MAY (925) 837-5600 SUSPENDED
HB1 SWPPP
03-NEV-89-1.1/4 I'N NEVADA COUNTY NEAR TRUCKEE FROM SI ERRA NEVADA CONSTRUCTI ON | NCFARRETTA, DEN SE $670, 152 05/18/06 100%
03- 2MB804 1.6 KM NORTH OF THE ROUTE 80 AND 89 P O BOX 50760 10960 WVEST RI VER $626, 505 06/ 02/ 06 100%
SEPARATI ON TO 1.8 KM NORTH OF EAST STREET, SUI TE 101A $0 11/09/06 °
ALDER CREEK ROAD SPARKS NV 894350760 11/ 22/ 06
ASPHALT CONCRETE OVERLAY (775) 355- 0420 (530) 587-7958 COWPLETED

HMLA



District 03

Location
Contract
Fed Aid

Pgm Code Plan

03- NEV-267-/2.8

Storm Water

State of California Department of Transportation

Statement of Ongoing Contractsasof 12/20/06

Description
Type Of Work

I'N NEVADA COUNTY I N TRUCKEE AT

Contractor

WATKI N AND BORTOLUSSI | NC

Resident
Engineer
REED, ALBERT

Page 18
01/ 02/ 07

Awarded
Bid + CCOs Est Comp %Time
Comp To date Apbpproved % Work
This Month Accepted Message

$864, 826 05/ 16/ 05 62%

03-291014 VARI OUS LOCATI ONS 77 LARKSPUR STREET 10960 WEST RI VER $841,131 05/ 31/ 05 97%
ACST- X057- (044) E PLANTI NG AND | RRI GATI ON STREET, SUI TE 101A $7,292 11/ 16/ 07 0
X0-57 0- (4E) SAN RAFAEL CA 94901 TRUCKEE, CA 96161
-0 (415) 453- 4691 (530) 550- 8326
HE14 SWPPP
03-PLA-49-3.2/7. 4 N PLACER COUNTY 1N AUBURN FROM NEHEM AH CONSTRUCTI ON T NC DEMARTI NI, MARK $5, 428, 375 11/ 21/ 06 0%
03- 0A4104 FULVEI LER AVENUE TO W LLOW CREEK 4790 E 2ND STREET 124 CLYDESDALE CT, $0 12/ 05/ 06 0%
AVENUE UNIT A $0 02/26/08 0
W DEN ROADWAY BENI CI A CA 94510
(707) 746- 6870 (530) 271-6173
HB4N SWPPP

03- PLA-65-15.1/24.2

03- 2E1604
ACST- P065- (087) E
G P0- 65 0- (7E)
--()

HB1 WPCP

I'N PLACER AND YUBA COUNTI ES NEAR
LI NCOLN AND WHEATLAND AT VARI QUS
LOCATI ONS

CONSTRUCT RUMBLE STRI P

PAVEMENT RECYCLI NG SYSTEMS | NCOULAD- DAOUD, BRAHI M

P O BOX 1266

RI VERSI DE CA 92502
(951) 682- 1091

2520 WARREN DRI VE,
SU TE B

(530) 346-7513

$224,556 09/ 29/ 06 0%
$0 10/ 11/06 0%
$0 11/16/06 °

03- PLA-80-14.3/33.3

03- 0A6004
ACI M 080 - (231)1
ACI M 080 - (231)E
BHO8-0 E2-(112)0
HA22 SWPPP

I'N PLACER COUNTY I N AND NEAR AUBURN

AT VARI QUS LOCATI ONS
ROADVWAY REHABI LI TATI ON

TEI CHERT CONSTRUCTI ON
P O BOX 276830

SACRAMENTO CA 958276830
(916) 386- 5900

MURPHY, ROD
14300 MJSSO ROAD
AUBURN, CA 95603
(530) 878-1786

$41, 772,027 06/ 10/ 04 100%
$39, 588, 683 06/ 24/ 04

89%

$29,801 01/25/07

SUSPENDED

03- PLA-80-56.1/66. 3

I'N PLACER AND NEVADA COUNTI ES FROM

J MC LOUGHLI N ENG NEERI NG

ZINK, PHIL

$2,118,090 09/19/06 100%

03- 2E6604 CARPENTER FLAT UNDERCROSSI NG TO 0.9 10641 FULTON COURT 33 DEPOT STREET $2,309,978 09/25/06 ;oo
M LE EAST OF YUBA PASS SEPARATI ON $0 11/20/ 06 o
OVERHEAD RANCHO CUCAMONGA CA 91730 (530) 346- 7996 11/ 29/ 06
REPLACE SLABS (909) 944- 1037 COVPLETED
HA22 WPCP
03- PLA-80-72 N SACRAVENTO AND PLACER COUNTIES TN GRANI TE CONSTRUCTI ON COVPANY OULAD- DAOUD BRAHI M $5, 095, 095 11/ 07/ 06 0%
03- 367814 AND NEAR ROSEVI LLE AT VARI OUS P O BOX 50085 2520 WARREN DR, SUI TE $0 11/30/ 06 00t
NCI | - 6203- ( 016) P LOCATI ONS B $0 0
620-3 01-() CONSTRUCT BYPASS LANE WATSONVI LLE CA 95077

--()
HB5 SwWepp

(831) 724- 1011

(530) 346-7513
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-PLA-80-/1.6 I'N PLACER COUNTY I N ROSEVI LLE FROM WATKI N AND BORTCLUSSI | NC SAGER, JANET $1,542,542 02/06/06 19%

03- 2C2104
ACI M 080 - (234)E
--()

PLACER COUNTY LINE TO 0.6 KM WEST OF 77 LARKSPUR STREET
DOUGLAS BOULEVARD OVERCRCSSI NG
PLANTI NG AND | RRI GATI ON

(415) 453- 4691

SAN RAFAEL CA 949014886

3855 NORTH FREEVAY
BLVD., SU TE 120

(916) 263-4912

$1, 003,859 02/22/06
$71,877 02/11/10

64%

HA25 SWPPP
03-PLA-89-8.6/0 TN PLACER COUNTY TN TAHCE I TY AT TENNYSON ELECTRI C TRC CROBBY, TIM $498, 833 06/23/06 69%
03- 3C7004 ROUTE 28 AND 89 | NTERSECTI ON 7275 NATI ONAL DR 10960 VEST RI VER $71,896 07/07/06 14%
I NSTALL PEDESTRI AN SI GNAL STREET, SUI TE 101A $0 05/30/07 0
LI VERVMORE CA 94550
(925) 606- 1038 (530) 587-5698
HB4N WPCP
03- PLA-5711-70 N PLACER AND NEVADA COUNTIES AT CLAYBORN CONTRACTI NG GROUP | NCOULAD- DAOUD, BRAHI M $1, 968,526 01/19/06 74%
03- 0E0604 VARI OUS LOCATI ONS 10556 COVBI E ROAD 33 DEPOT STREET $1,573,238 02/01/06

ACST- 000C- ( 286) E
00-0C 2- (6ED)E

UPGRADE MESSAGE SI GNS
AUBURN CA 956028908

(530) 346- 7513

$0 01/ 25/ 07

81%

6203- 008-() (530) 268- 9512
HB4N WPCP
03-PLA-5731-70 I'N PLACER COUNTY NEAR BAXTER AT THE P N P CONSTRUCTION I NC HAAS, KENNETH $518, 246 12/ 30/ 05 100%
03- 2C4804 VH TMORE MAI NTENANCE STATI ON 4500 YANKEE HILL CT SUTE A p. O BOX 1807 $518, 246 01/17/06 100%
REMODEL EXI STI NG BUI LDI NG $0 11/16/06 0
ROCKLIN CA 95677 (530) 346-9473 11/ 27/ 06
(916) 632-9361 COMPLETED
HA12
03-SAC-16-4.6/0 I'N SACRAMENTO COUNTY NEAR SACRAMENTO PRI SM ENG NEERI NG SCOTT, JEFF $748,924 10/ 05/ 06 0%
03- 0E7304 AT HEDGE AVENUE 630 REED STREET 3855 NORTH FREEWAY $45,162 10/ 20/ 06 6%
ACST- P016- (029) E I NSTALL TRAFFI C SI GNAL BLVD., STE. 120 $45,162 03/ 01/ 07 0
PO-16 0-(9ES)T SANTA CLARA CA 95050
6203- 019- () (408) 562- 0026 (916) 263-4931
HB1 WPCP
03-SAC-16-8.3/0 I'N SACRAMENTO COUNTY ABOUT 7 KM EAST TEI CHERT CONSTRUCTI ON BEHVAND, MORTEZA $3, 958,851 10/ 05/ 06 0%
03-4C2904 OF SACRAMENTO FROM 0.7 KM VEST OF P O BOX 15144 3855 NORTH FREEWAY $0 10/ 16/ 06 0%
ACST- P016- (030) E EXCELSI OR ROAD TO 0.5 KM EAST OF BLVD., STE 120 $0 04/11/07 0
PO- 16 0- (OE) EXCELSI OR ROAD SACRAMENTO CA 95851
) I NSTALL SI GNALS (916) 386- 6800 (916) 263-4925 SUSPENDED

HB1 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-SAC-50-1.1/2 I' N SACRAMENTO COUNTY | N SACRAMENTO AT BAY LI NE CUTTI NG AND CORI NG OKPALA, MESHACK $515, 754 06/ 13/ 06 48%
03- 0E1804 VARI QUS LOCATI ONS 1033 YERBA BUENA AVE 3951 PERFORMANCE $237,589 06/ 30/ 06 46%
REHABI LI TATE JO NT SEALS DRI VE, SU TE E $12,827 02/ 27/ 07 0
OAKLAND CA 94608
(510) 420- 8992 (916) 263-5620
HA21 WPCP
03- SAC-50-12.8/0 I'N SACRAMENTO COUNTY NEAR RANCHO C C MYERS I NC NOVATO, RYAN $794,930 10/03/06 32%
03- 0E3704 CORDOVA AT FAI R QAKS BRANCH OVERHEAD P O BOX 2948 701 FORNI ROAD $746,913 10/ 18/ 06 93%
REPAI R APPROACH AND DEPARTURE SLABS $405, 105 02/ 22/ 07 0
RANCHO CORDOVA CA 957412948 (916) 858-8635
(916) 635- 9370
HA22 WPCP
03- SAC-50-14.9/16.6 I'N SACRAMENTO COUNTY NEAR FOLSOM FROMMARTI N BROTHERS CONSTRUCTI ON NOVOTO, RYAN $2, 060,288 11/20/06 0%
03- 2E1404 1.4 KM VEST OF HAZEL AVENUE TO 4.3 KM20 LI GHT SKY COURT 11355 SANDERS DRI VE $0 12/ 06/ 06 0%
ACNH- PO50- (112) E EAST OF HAZEL AVENUE OVERCROSSI NG $0 05/16/07 °
--0) W DEN AND RESURFACE ROADWAY SACRAMENTO CA 95828 (916) 858-8628
(916) 381- 0911
HB4N SWPPP
03-SAC-50-22.7/23.1 I'N SACRAMENTO AND EL DORADO COUNTI ES GRANI TE CONSTRUCTI ON COMPANY SPECTOR, PETE $1,437,926 11/14/06 0%
03- 2E1504 NEAR FOLSOM FROM 1. 6 KM EAST OF WHI TEP O BOX 50085 3065 BLAI R AVE $0 12/01/06 0%
ROCK ROAD OVERHEAD TO 0.5 KM EAST OF $0 03/02/07 °
LATROBE ROAD UNDER WATSONVI LLE CA 95077 (530) 621-0986
RESTRI PE NEW EASTBOUND LANE (831) 724-1011
HB4AN WPCP
03-SAC-51-.2/1.1 I'N SACRAMENTO COUNTY | N SACRAMENTO MARTI N BROTHERS CONSTRUCTI ON BEHVAND, MORTEZA $787,803 04/17/06 100%
03- 0E4904 FROM 0.4 KM NORTH OF QAK PARK 20 LI GAT SKY COURT 3855 NORTH FREEWAY $725,122 04/ 25/ 06 100%
SEPARATI ON TO 0.3 KM SQUTH OF E BLVD, STE. 120 $0 11/14/06 °
STREET UNDERCRGOSSI NG SACRAMENTO CA 95828 12/ 04/ 06
RESURFACE EXI STI NG H GHWAY (916) 381- 0911 (916) 263-4925 COWPLETED
HA21 WPCP
03-SAC-80-1.4/14.5 I'N SACRAMENTO COUNTY | N AND NEAR CONTRACTORS CHEM CAL | NC El SSA, SAM $746, 175 05/19/06 85%
03- 0E1704 SACRAMVENTO AT VARI OUS LOCATI ONS 3130 DEPOT ROAD 3855 NORTH FREEWAY $318, 474 06/ 01/ 06 429
SEAL BRI DGE DECKS BLVD., SU TE 120 $0 12/07/06 0
HAYWARD CA 94545
(510) 783- 5631 (916) 263-4929

HVBH WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-SAC-99-17.7/19.6 I'N SACRAMENTO COUNTY I N AND NEAR TEI CHERT CONSTRUCTI ON SM TH, GLEN $4,800, 710 09/25/06 0%
03- 2E1204 SACRAMENTO FROM MACK ROAD P O BOX 276830 3855 NORTH FREEWAY $0 10/16/06 0%
ACNH- P099- ( 506) E OVERCROSSI NG TO 1.1 KM NORTH OF BLVD., STE. 120 $0 ’
--0) FLORI N ROAD OVERCROSSI NG SACRAMENTO CA 958276830
W DEN EXI STI NG H GHWAY (916) 386- 5900 (916) 263-4919
HB4N SWPPP
03- SAC-99-19.6/19.8 I'N EL DORADO AND SACRAMENTO COUNTI ES CLAYBORN CONTRACTI NG GROUP | NCRI CHARD JOHNSON $164, 206 08/10/ 05 91%
03-4C5104 AT VARI QUS LOCATI ONS 10556 COMBI E ROAD PMB 6203 3855 NORTH FREEWAY $163,131 08/22/05 99%
ACST- 000C- (269) E RELOCATE RAMP METER AND LI GHTI NG BLVD, STE. 120 $0 07/14/06 0
00-0C 2-(9E) AUBURN CA 956028908 SACRAMENTO, CA 95834 12/ 07/ 06
() (530) 268- 9512 (916) 799-0937 SUSPENDED
HB1 WPCP
03- SAC- 160-5.9/20.9 I'N SACRAMENTO COUNTY AT VARI QUS TABER CONSTRUCTI ON COMPANY FEUSI , ROBERT $4,214,927 07/18/05 26%
03-437204 LOCATI ONS P O BOX 1309 3855 NORTH FREEWAY $2, 268,947 07/28/05 549
ACST- S160- (021) E REPLACE BRI DGE CONTROL HOUSES BLVD., STE. 120 $236, 248 05/ 09/ 07 0
S1-60 0-(1E) MARTI NEZ CA 94553 SACRAMENTO, CA 95834
--0) (925) 682- 6133 (916) 263-4926
HA21 SWPPP
03- SAC-5501-/0 I' N SACRAMENTO COUNTY | N SACRAMENTO AT DUAL CAL BUI LDERS | NC KNAPP, CRAI G $4,577,472 08/ 31/ 06 20%
03-2C84U4 THE TRANSPORTATI ON LABORATORY P O BOX 1160 1315 YUBA STREET $398, 157 09/13/06 9%
SAFETY REPAI RS AND NEW BUI LDI NG $326, 726 11/ 28/ 07 0
CARM CHAEL CA 95609 (916) 799-5778
(916) 974- 2853
HA13 WPCP
03- SUT- 20- 16. 7/ 17 I'N SUTTER COUNTY IN YUBA CI TY FROM VI KI NG CONSTRUCTI ON  COMPANY JANET SAGER $500, 242 10/ 21/05 0%
03-4C3904 KI LEY AVENUE TO THE WEST END OF P O BOX 1508 3855 NORTH FREEVAY $577,923 11/08/05 0%
FEATHER RI VER BRI DGE OVERHEAD BLVD. STE. 120 $600 04/ 09/ 07 0
PLANTI NG AND | RRI GATI ON RANCHO CORDOVA CA 95741 SACRAMENTO, CA 95834
(916) 852- 5530 (916) 263-4912 PLANT EST
HA25 SWPPP SATI S
03- SUT-20-17.0/0 I'N SUTTER AND YUBA COUNTIES I N YUBA GOLDEN STATE BRI DGE I NC GEESEY, DUANE $6, 255, 668 09/ 20/ 05 87%
03- 0A1314 CI TY AND MARYSVI LLE FROM 0.9 KM EAST 901 HONE ROAD 555A W ONSTOITE ROAD $5, 756, 605 09/ 28/ 05 920
ACNH- P020- (138) E OF LIVE OAK BLVD TO 0.8 KM VEST OF YUBA CITY, CA 95993 $515,250 02/ 08/ 07 0
--() ROUTE 70 AND 20 JUNCTI MARTI NEZ CA 94553 (530) 741-4170
UPGRADE HAND RAI L AND S| DEWALK (925) 372-8000

HA21 WPCP
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03-SUT-99-8.7/11.7 I'N SUTTER COUNTY NEAR NI COLAUS FROM TEI CHERT CONSTRUCTI ON ABU- MARKHI EH, OSANA $8,543,581 06/28/06 66%
03- 1A4314 0.9 KM SQUTH OF STRIPLIN ROAD TO 0.3 P O BOX 276830 1315 YUBA STREET $5, 843,399 07/ 14/ 06 67%
KM SOUTH OF GARDEN HI GHVAY $441, 056 03/08/07 0
UNDERCRGOSSI NG SACRAMENTO CA 958276830 (530) 634-7678
W DEN HI GHWAY (916) 386- 5900
HE13 SWPPP
03-YOL-5-.4/5.5 I'N EL DORADO, PLACER, SACRAMENTO AND CORAL CONSTRUCTI ON COVPANY CGHASSEM , MOHSSEN $3,501,504 04/20/06 100%
03- 0E6804 YOLO COUNTI ES AT VARIQUS LOCATIONS P O BOX 347 3951 PERFORMANCE $3,471,389 04/27/06 100%
I NSTALL THRI E BEAM MEDI AN BARRI ER DRI VE, STE. E $0 11/30/06 0
W LSONVI LLE CR 97070 12/ 07/ 06
(503) 682- 2252 (916) 263-5648 COVPLETED
HB1 WPCP
03-YOL-5-.8/0 I'N SACRAMENTO AND YOLO COUNTI ES AT CLAYBORN CONTRACTI NG GROUP | NCMULLEN, M CHAEL $250, 689 05/ 15/ 06 100%
03- 2Mb404 VARI QUS LOCATI ONS 10556 COMBI E ROAD 3951 PERFORVANCE $226,522 05/25/06 90%
ELECTRONI C SI GNS DRI VE, SU TE E $0 11/20/06 0
AUBURN CA 95602 12/ 07/ 06
(530) 268- 9512 (916) 263-5647 COVPLETED
HVAK WPCP
03-YOL-50-/3.1 I'N YOLO AND SACRAMENTO COUNTI ES I N C C MYERS I NC OKPALA, MESHACK $10, 799, 722 07/ 25/ 05 100%
03- 0A8404 VEST SACRAMENTO AND SACRAMENTO FROM P O BOX 2948 3951 PERFORMANCE $10, 563,778 08/ 08/ 05 100%
ACI M 305 -(046)E 0.6 KM WEST OF ROUTE 80 AND 50 DRIVE, SU TE E $0 11/08/06 0
--0) SEPARATI ON TO 0.4 KM EAST OF RANCHO CORDOVA CA 957412948  SACRAMENTO, CA 95838 12/ 22/ 06
GRIND PORTLAND CEMENT CONCRETE (916) 635-9370 (961) 263-5620
HA22 WPCP
03-YOL-80-.2/11.2 I'N YOLO COUNTY AT VARI QUS LOCATIONS AMERI CAN Cl VIL CONSTRUCTORS  AUCN, TONY $648,440 10/ 31/06 0%
03- 0E2104 SEAL BRI DGE DECKS AND JO NTS SEALS 3701 MALLARD DRI VE 3951 PERFORVANCE DR, $0 11/21/06 0%
SUI TE E $0 01/26/07
BENI CI A CA 94510
(707) 746- 8028 (916) 263-7471 SUSPENDED
HVB WPCP
03-YOL-80-5.8/7.2 I'N YOLO COUNTY NEAR WEST SACRAMENTO SI ERRA EQUI PMENT RENTAL INC  GHASSEM , MOHSSEN $2,432,134 09/ 27/ 06 76%
03- 2E4104 AT VARI QUS LOCATI ONS 8176 ROAD 44 3951 PERFORMANCE $2,180,449 10/ 04/ 06 89
AClI M 43A8- (004) E REPAI R EMBANKNVENT DRI VE, SU TE E $10, 739 07/15/07 0

--0)
SwWepp

GLENN CA 95943
(877) 503- 6300

(916) 263-5648
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03-YOL-84-.8/0 I'N YOLO COUNTY NEAR VALDEZ AT 0.1 KM CI MARRON | NC HAMM  JEFF $234,911 08/16/06 100%
03- 2E4004 NORTH OF WEST SUTTER ROAD 10424 Cl MARRON TRAI L 3951 PERFORMANCE $251,641 08/24/06 oo
ACST- 43A5- (004) E REPAI R ROADWAY AND EMBANKMENT DRI VE, SU TE E $0 09/ 20/ 06 0
43- A5 0- (4E) QAKDALE CA 95361 11/ 21/ 06
--() (209) 848- 1655 (916) 263-5625 COVPLETED
HA23 WPCP
03-YOL-113-10.1/0 I'N YOLO COUNTY | N WOODLAND AT MAI N ROBERT J FRANK CONSTRUCTI ON HAMW JEFF $151, 414 08/ 09/ 06 100%
03- 2E3904 STREET OFF RAMP 2806 TARMAC ROAD 3951 PERFORMANCE $145,073 08/17/06 100%
ACST- 43A6- (004) E REPAI R EMBANKMENT DRI VE, SU TE E $0 09/ 25/ 06 0
43- A6 0- (4E) REDDI NG CA 96003 11/ 21/ 06
--() (530) 222- 1408 (916) 263-5625 COVPLETED
HA23 WPCP
03-YUB-20-1.9/6.6 I'N YUBA COUNTY I N AND NEAR MARYSVI LLE MARTI N GENERAL ENG NEERI NG | NCRI VERA, FERNANDO $1, 881,227 05/ 23/ 06 100%
03- 2ML004 AT VARI OUS LOCATI ONS 12485 QUI CKSI LVER DRI VE 1315 YUBA STREET $1, 388, 153 06/ 09/ 06 Yy
RESURFACE ROADWAY $0 10/31/06 0
RANCHO CORDOVA CA 95742 (530) 741-4170
(916) 355- 8101
HVLA WPCP
03-YUB-65-.5/1.5 I'N YUBA COUNTY | N WHEATLAND FROM NMAI N BALDW N CONTRACTI NG COVPANY CEESEY, DUANE $2, 252,788 08/29/06 0%
03- 401804 STREET TO HOOPER STREET 4509 SKYWAY DRI VE 1001 BEALE ROAD $0 09/12/06 0%
ACST- P065- (086) E | MPROVE TRAFFI C OPERATI ONS $0 ()
P0O- 65 0-(6E) MARYSVI LLE CA 95901 (530) 682-6700
--() (530) 742- 5141
HB4AN SWPPP
03- YUB- 70- 18. 9/ 20 I'N YUBA COUNTY NEAR MARYSVI LLE FROM BALDW N CONTRACTI NG COVPANY ABU- MARKHI EH, OSANA $2, 367,518 06/ 30/ 06 0%
03- 4A5704 NOBLE ROAD TO 0.3 KM NORTH OF 4509 SKYWAY DR 1315 YUBA STREET $0 07/14/06 0%
WOODRUFF LANE $0 12/29/06 °
W DEN HI GHWAY MARYSVI LLE CA 95901 (530) 634- 7678
(530) 742- 5141
HB1 SWPPP
03- YUB- 5503-/0 I'N YUBA COUNTY NEAR LI NDA AT THE ALLEN L BENDER | NC SANTCS, CHRI S $3, 531,102 04/06/ 06 73%
03- 300604 MARYSVI LLE WAREHOUSE YARD 2798 | NDUSTRI AL BLVD 3881 BENATAR, SU TE C $2, 365,296 04/ 21/ 06 66%
CONSTRUCT NEW WAREHOUSE $387,202 07/ 26/ 07 0

HA12 SWPPP

VEEST SACRAMENTO CA 95691
(916) 372- 2190

(530) 534- 6398
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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03- YUB-5715-/0 I'N YUBA COUNTY NEAR LI NDA AT VARI OUSALLEN L BENDER I NC BROOK, BILL $12,914,439 10/ 27/04 0%
03- 0A29WU4 LOCATI ONS 2798 | NDUSTRI AL BLVD 5555 WEST ONSTOIT $12, 816,577 11/08/04 0%
REMODEL NMAI NTENANCE STATI ONS RCAD $36,276 04/11/07 0
WEST SACRAMENTO CA 95691 YUBA CI TY, CA 95993
(916) 372-2190 (530) 822-4332 PLANT EST
HA12 SWPPP SATI S

Totals: Authorized Final Amt: $305, 861, 750 Completed to Date: $140, 733, 311 Work This Month: $3, 197, 938
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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- ALA-13-4.7/9.6 I'N ALAVEDA COUNTY | N QAKLAND AT WATKI N & BORTOLUSSI, | NC. JOHN HOLLI S $584,918 06/17/03 97%
04- 1R0424 VARI QUS LOCATI ONS 77 LARKSPUR STREET 3410 MANDELA PARKWAY $581,501 06/27/03 98%
H GHWAY PLANTI NG RESTORATI ON OAKLAND, CA 94607 $16,594 01/07/06 0
SAN RAFAEL, CA 94901 (510) 450- 3996
HA25 WPCP
04- ALA-80-1.6/3.5 I'N ALAVEDA COUNTY | N OAKLAND AND DI ABLO CONTRACTORS | NC DUNCAN RI CHARD $13, 644,044 03/ 20/ 06 60%
04- 012034 EMERYVI LLE AT VARI QUS LOCATI ONS 7 CROW CANYON CT SUI TE 100 333 BURMA RD $6, 134,535 04/ 03/ 06 459
STORM WATER TREATMENT SYSTEMS $958, 906 05/19/07 0
SAN RAMON, CA 94583 (510) 286-0497
HA4S3 SWPPP
04- ALA-238-14.2/16.7 I'N ALAVEDA COUNTY I N AND NEAR HAYWARD FCI CONSTRUCTORS | NC PATEL BHARAT $91, 021,558 08/ 17/ 06 7%
04- 249044 AND SAN LEANDRO AT VARI OQUS LOCATI ONS 2100 GOCDYEAR ROAD 21339 CABOT BLVD $3,391, 702 09/05/06 4%
STPL- 6204- (057) N W DENI NG AND REHABI LI TATE $1, 885,569 08/ 07/09 0
--0) BENI CI A CA 94510 (510) 780- 1157
HE13 SWPPP
04- ALA-580-.1/12.5 I'N ALAMEDA AND SAN JOAQUI N COUNTIES TENNYSON ELECTRIC, | NC BORRAYO SALVADOR $986, 293 03/28/06 89%
04- 150924 AT VARI QUS LOCATI ONS 7275 NATI ONAL DR SU TE A-2 1007 KNOX AVE. $233,134 04/05/06 249
ACl M 000C- (280) E I NSTALL CHANGEABLE MESSAGE SI GNS $76,524 01/03/06 0
--0) LI VERVORE, CA 94550 (408) 654-5716
HB4N WPCP
04- ALA-580-9.0/27.5 I'N ALAVEDA AND SANTA CLARA COUNTI ES M BUMGARNER, | NC TRUONG HENRY $699, 723 10/ 24/ 05 57%
04- 444804 AT VARI QUS LOCATI ONS 1175 GREENVI LLE ROAD 1007 KNOX AVENUE $451, 054 11/02/05 649%
REPLACE MESSAGE SI GNS $0 11/02/06 0
LI VERVORE, CA 94550 (408) 254-5029
HA42 WPCP
04- ALA-580-17. 0/ 22 I'N ALAVEDA COUNTY | N DUBLI N AND TOP GRADE CONSTUCTI ON | NC ELSHAER KHALED $2,398,378 06/23/06 37%
04- 151054 PLEASANTON AT VARI OQUS LOCATI ONS 50 CONTRACTOR STREET 3410 MANDELA PARKVWAY $1, 358,831 07/12/06 570
I NSTALL TRAFFI C OPERATI ONS SYSTEM $415,550 06/18/07 °
LI VERVORE, CA 94551 (510) 715-7650

HB4N SWPPP
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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- ALA-580- 18. 8/ 30. 8 I'N ALAVEDA COUNTY | N PLEASANTON, R&L, BROSAMER RE SERRANO | NC ELSHAER KHALED $21, 097,448 10/18/05 100%
04- 284314 DUBLI N AND CASTRO VALLEY ON ROUTE 580 333 CAM LLE AVE 3410 MANDELA PARKWAY $22, 460, 655 11/02/05 97%
ACI M 580 -(045)E FROM HACI ENDA DRI VE OVERCROSSI NG TO QAKLAND, CA 94608 $387,993 12/18/06 0
--() ROUTE 580 AND 238 SEPAR ALAMO, CA 94507 (510) 715-7650 12/ 28/ 06
REHABI LI TATE ROADVWAY
HA22 WPCP
04- ALA-580-45.8/46.9 I'N ALAVEDA COUNTY I N OAKLAND FROM 0. 3 R G W CONSTRUCTI ON | NC KAVRAN ABOLFAZLI AN $8, 358,683 07/01/05 100%
04- 162004 KM MACARTHUR BOULEVARD ON RAMP TO 550 GREENVI LLE RD 3410 MANDELA PARKWAY $8, 221,427 07/ 20/ 05 98%
ER- 1597- (004) E DI STRI BUTI ON STRUCTURE OAKLAND CA 94608 $25,261 12/20/06 0
--0) CONSTRUCT NEW BRI DGE LI VERMORE CA 94550- 8390 (510) 385-6881 12/ 22/ 06
OVER RUN
HB4N SWPPP
04- ALA-580-46.3/46. 4 I'N ALAVEDA COUNTY | N QAKLAND AT AVERI CAN CI VI L CONSTRUCTI ONS, ABDOREZA ABDI $8, 793,885 05/05/06 35%
04- 143554 ROUTE 80, 580 AND 880 SEPARATI ON 3701 MALLARD DRI VE 3410 MANDELA PARKWAY $2,700,120 05/12/06 319
DRI VE PI LES AND FOOTI NG RETROFI T $640, 818 08/ 19/ 07 °
BENI Cl A, CA 94510 (510) 450-2453
HA4S2 WPCP
04- ALA-580-/0 I'N ALAVEDA COUNTY AT VARI QUS CORAL CONSRUCTI ON EDALATI BEN $1, 208,830 12/20/05 100%
04-150144 LOCATI ONS P O BOX 347 3401REGATTA BLVD. $1,187,576 01/10/06 100%
ACI M580 -(047)E I NSTALL CHANGEABLE MESSACE SI GNS $0 12/18/06 0
--0) W LSONVI LLE OR. 97070 (510) 385-7163 12/ 19/ 06
COVPLETED
HB4N WPCP
04- ALA-580-/2.7 I'N ALAVEDA AND SAN JOAQUI N COUNTI ES  DESI LVA GATES- MCM JV MARQUEZ, PAM $19,977,169 06/29/06 12%
04- 470804 NEAR TRACY AT VARI OQUS LOCATI ONS 157 SLOAN COURT, $5, 941,827 07/17/06 30%
CONSTRUCT TRUCK BYPASS SUI TE D $527,326 01/30/09 0
(925) 829- 9220 (209) 221-6585
HB4C SWPPP
04- ALA-680-8.7/0 I'N ALAVEDA COUNTY NEAR FREMONT AT DE SI LVA GATES CONSTRUCTI ON KURANI  BHOOPEN $516,515 10/ 02/ 06 70%
04- 444904 M SSI ON GRADE WEI GH STATI ON AND 1155 DUBLI N BLVD. 3410 MADELA PARKVWAY $320,530 10/19/06 62
NI'M TZ WVEI GHT STATI ON $320,530 01/04/07 °
REHABI LI TATE PAVEMENT AND DRAI NAGE DUBLI N, CA 94568 (510) 450- 3848

HA42 WPCP
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04- ALA- 680-12. 4/ 18 I'N ALAVEDA COUNTY I N PLEASANTON FROMRGW CONSTRUCTI ON COVPANY KURAI BHOOPEN $9, 151,325 05/08/06 66%
04-0C6904 KOOPVAN ROAD UNDERCROSSI NG TO 0.6 KM 550 GREENVI LLE RD 3410 MANDELA PARKWAY $7,949, 844 05/ 23/ 06 81%
SOQUTH OF WEST LAS POSI TAS BOULEVARD $171,995 01/ 24/ 07 0
OVERCRGSSI NG LI VERMORE, CA 94551 (510) 867-6032
ASPHALT CONCRETE OVERLAY
HA22 SWPPP
04- ALA- 880-15.4/17.9 I'N ALAVEDA COUNTY | N HAYWARD AT AM_LAND MO N SHAI KH $1, 093,613 09/05/02 0%
04- 243004 VARI QUS LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 3535 BREAKWATER AVE $1, 041,202 09/ 24/ 02 0%
ACI M 880 -(050)E PLANTI NG AND | RRI GATI ON SAN JOSE 94545 $0 01/03/07 0
--0) SAN JOASE CA 95132 (510) 780-1545
PLANT EST
HA25 SWPPP SATI S
04- ALA-880-27.9/31.1 I'N ALAVEDA COUNTY | N QAKLAND AT J A GONSALVES AND SON AHVADZADEH ALI $351,605 09/11/06 100%
04- 4C2504 VARI QUS LOCATI ONS P O BOX 6553 3410 MANDELA PARKWAY $353,380 09/22/06 100%
RESURFACE ASPHALT CONCRETE $0 12/11/06 0
NAPA CA 94581 (510) 450-3990 12/ 12/ 06
(707)258- 6261 COMPLETED
HA22 WPCP
04- ALA- 880-32. 7/ 34 I'N ALAVEDA COUNTY | N OQAKLAND ON DESU VG GATRS CONSCTRUCTI ON HANSON JI M $11, 850,433 06/ 28/ 02 0%
04- 292364 MANDELA PARKWAY FROM 8TH STREET TO 3410 MANDELA PARKWAY $11,581,729 07/12/02 0%
ACI M 880 -(049)4 32ND STREET OAKLAND, CA 94607 $7,000 10/ 29/08 °
--0) ROADVWAY | MPROVEMENTS AND PLANTI NG (510) 450-2450
PLANT EST
HA23 SWPPP UNSAT
04- ALA-880- 34. 8/ 35 I'N ALAVEDA COUNTY | N OAKLAND AT AM_AND JI'M HANSON $404,541 01/26/04 0%
04- 2923A4 VARI QUS LOCATI ONS 3168 KNI GHT BRI DGE RD. 3410 MANDELA PARKWAY $371,026 02/05/04 0%
ER- 1539- (004) E M TI GATI ON PLANTI NG OAKLAND CA 94607 $0  04/09/08 0
--() SAN JOSE, CA 95132 (510) 450-2450
PLANT EST
HA23 WPCP SATI S
04- ALA-880-/2.9 I'N SANTA CLARA AND ALAMEDA COUNTI ES DESI LVA GATES FCI JNT VENTURE DEVANG J DESAI $61, 362,505 12/17/04 36%
04- 23324 I'N M LPI TAS AND FREMONT AT VARI QUS 11555 DUBLI N BLVD 670 SCOIT CREEK ROAD $35, 215,696 12/21/04 570
ACNH- 880 - (055)N LOCATI ONS FREMONT CA 94539 $1, 624,938 02/19/06 0
88-0 10-(5N) W DEN EXI SI TI NG FREEWAY DUBLI N CA 94568 (510) 413-5931
--()
HE13 SWPPP
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04- ALA-5746-/0 I'N ALAVEDA COUNTY I N SAN LEANDRO AND M TCHELL ENG NEERI NG KENNEDY KEN $8, 753,379 03/28/06 65%
04- 130524 SAN LORENZO | N THE SOUTHEAST QUADRANT 3410 MANDELA PARKWAY $3, 733,819 04/11/06 43%
OF ROUTE 880 AND 238 SEPARATI ON $268,560 10/18/07 0
CONSTRUCT NMAI NTENANCE STATI ON (510) 450-3709
(415) 227- 1040
HA12 SWPPP
04-CC-4-.7/31.1 I' N CONTRA COSTA COUNTY AT VAR QUS STEI NY AND COVPANY | NC EDALATI, BEN $1, 499,900 04/20/06 70%
04- 150774 LOCATI ONS FROM W LLOW AVENUE PO BOX 3008 3401 REGATTA BLVD. $660, 804 05/ 01/ 06 449%
OVERCROSSI NG TO QAKLEY ROAD $274,612 03/07/07 0
OVERCRGSSI NG VALLEJO, CA 94590 (510) 231-7187
I NSTALL CHANGEABLE MESSAGE SI GN
HB4N WPCP
04-CC-4-4.7/12.8 I' N CONTRA COSTA COUNTY AT VAR QUS M BUMGARNER, | NC BOUZAR CYRUS $2, 206, 384 09/ 08/ 06 20%
04- 0A8104 LOCATI ONS 1175 GREENVI LLE RD. 4585 PACHECO BLVD. $49, 109 09/ 25/ 06 204
REMOVE AND REPLACE SI GNS STE. 100A $15, 334 06/ 19/ 07 0
LI VERMORE, CA 94550
(925) 957-2590
HB1 WPCP
04-CC-4-12.4/0 I'N CONTRA COSTA COUNTY NEAR MARTI NEZ SPOSETO ENG NEERI NG | NC BAGHERLI AZI TA $644,867 12/02/05 100%
04- 252064 AT PACHECO BOULEVARD AND BLUM ROAD 4301 BETTECOVRT WAY 4585 PACHECO BLVD $567, 984 12/ 15/ 05 90%
CONSTRUCT RETAI NI NG WALLS SUl TE 100- A $0 10/ 30/ 06 0
UNION CI TY, CA 94587
(925) 957-2160
HB71 WPCP
04-CC-4-31.1/40.8 I'N CONTRA COSTA COUNTY I N AND NEAR DESI LVA GATES CONSTRUCTI ON MARTI XEZ CONSTRUCTI ON $6, 518,928 08/31/06 18%
04- 272124 CAKLEY AND BRENTWOOD FROM RQUTE 4 3955 NEROLY AVE. CFFI CE $1, 553,432 09/22/06 24%
AND 160 SEPARATI ON TO SELLERS AVENUE 4585 PACHECO BLVD, $193,792 07/31/06 0
RESURFACE ASPHALT CONCRETE QAKLAND, CA 94561 SUl TE 100
HA22 WPCP (925) 766-7924
04-CC-80-9.8/12.9 I'N CONTRA COSTA COUNTY NEAR HERCULES C C MYERS | NC HATEFI, AM R $19, 812,887 01/19/06 72%
04- 263704 FROM 0.2 KM WEST COF 80 AND 4 P O BOX 2948 4585 PACHECO BLVD, $14,116,011 02/02/06 719%
ACI M 080 -(107)N SEPARATI ON TO 0. 3 KM EAST OF CUMM NGS SUI TE 100A $1, 248,311 05/ 31/ 07 0

--0)
HB4C SwWepp

SKYWAY OVERCROSSI NG
W DEN FREEWAY

RANCHO CORDOVA CA 957412948
(916) 635- 9370

(925) 957- 2595
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04-CC-80-13.7/14.1 I' N CONTRA COSTA AND SOLANO COUNTI ES  CALI FORNI A ENG NEERI NG HUYNH PHI L $30, 743,725 04/04/05 61%
04-013094 I'N CROCKETT AND VALLEJO FROM 20 HAPPY VALEY ROAD 4585 PACHECO BLVD $22,949, 156 04/ 20/ 05 74%
CUW NGS SKYWAY OVERCROSSI NG TO SU TE 100- A $812,287 12/08/07 0
CARQUI NEZ TOLL PLAZA PLEASANTON CA 94566 MARTI NEZ CA 94553
REMOVE BRI DGCE AND APPROACHES (925) 957-2578
HE2 SWPPP
04-CC-680-2.9/4.3 I'N CONTRA COSTA COUNTY IN SAN RAMON  NEHEM AH CONSTRUCTI ON JOLI E SCHNEI DER $15, 324,905 03/29/06 75%
04- 228554 AND DANVI LLE AT VARI QUS LOCATI ONS 4790 EAST 2ND STREET 4585 PACHECO BLVD $11, 033,852 04/12/06 7204
STPL- 6204- (056) E CONSTRUCT AUXI LI ARY LANES $1, 159, 480 03/ 05/ 06 0
-0 BENI CI A, CA 94510 (925) 840- 4480
HB4N SWPPP
HB4N
04- CC-680-13.2/0 I'N CONTRA COSTA COUNTY | N WALNUT MC GUI RE AND HESTER $397,428 11/14/06 0%
04- 3A4704 CREEK AT 0.1 KM SOUTH OF LILAC DRI VE 9009 RAI LRAOCD AVENUE $0 12/01/06 0%
UNDERCRGCSSI NG $0 0
MCODI FY SOUND WALL AND REPAI R PI PE QCAKLAND CA 94603
(510) 632- 7676
HA42 WPCP
04- CC-680-24.6/25.1 I'N CONTRA COSTA COUNTY | N MARTI NEZ VEST BAY BU LDERS AGNES LIU $22,634,166 04/05/02 0%
04- 006044 FROM MOCOCO OVERHEAD TO BENI Cl A P O BOX 3474 4585 PACHECO BLVD $21, 990, 675 04/16/02 0%
ACI M 680 -(054)5 MARTI NEZ BRI DGE AND OVERHEAD MARTI NEZ CA 94553 $50,931 01/30/07 0
--0) TOLL PLAZA CONSTRUCTI ON SAN RAFAEL CA 94912- 3474 (925) 957-2001
PLANT EST
HE2 SWPPP SATI S

04- CC- 680-24.9/25.5
04- 006034

I'N SOLANO AND CONTRA COSTA COUNTI ES
I'N BENI CI A AND MARTI NEZ AT BEN CI A-

KIEWT PACI FIC
PO BOX 191 80 MOCOCO ROAD

TSI EGELMAN | GOR
4585 PACHECO BLVD

$757, 744,092
$713, 436, 038

10/ 25/ 01 93%
10/ 31/01 96%

ACI M 680 -(054)5 MARTI NEZ BRI DGE STE200 $4, 555,031 12/ 30/ 07
--0) CONSTRUCT NEW BRI DGE MARTI NEZ CA 94553 MARTI NEZ CA 94553
(825) 957-2006

HE2 SWPPP
04-CC-680-/.6 I'N CONTRA COSTA AND ALAMEDA COUNTI ES BAY CITI ES PAVING & GRADING  CASTRO VALLEY $7,396,553 10/23/03 0%
04- 228444 I'N SAN RAMON AND DUBLIN FROM 0.6 KM 5029 FORNI DRI VE CONSTRUCI TON - EDDI E $7, 608,858 11/04/03 0%
STPL- 680- ( ) SQUTH TO 0. 7 KM NORTH OF ALCOSTA DI KE $36, 953 03/ 20/ 07 0
--0) BOULEVARD OVERCROSSI NG CONCORD, CA 94520 21030 REDWOOD ROAD

MODI FY | NTERCHANGE CASTRO VALLEY, CA 94546 PLANT EST
HE11 SWPPP (510) 881-7425 SATI S
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Location Awarded
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04- MRN-1-. 2/50.5 I'N MARI N COUNTY AT VARI QUS LOCATI ONS CORAL CONSTRUCTI ON CO RUSSELL, STEVE $1, 675,675 09/20/06 33%
04- 0A9004 UPGRADE METAL BEAM GUARD RAI L 10780 SW CLUTTER ROAD 756 WEST FRANCI SCO $432,686 10/ 03/ 06 26%
BLVD. $432, 686 04/ 19/ 07 0
SHERWOOD, OR. 97140
(510) 774-6297
HA4 WPCP
04- MRN-1-25.5/25.7 I'N MARIN COUNTY IN MARIN FROM 1.0 KM MAGGE ORA & CGHILOTTI, INC STEVE RUSSELL $259,593 05/ 26/ 06 93%
04-1S9614 SQUTH OF SI R FRANCI S DRAKE BLVD TO 555 DUBA S ST. 756 VEST FRANCI SCO $195,931 06/ 07/ 06 75
ER- 35L8- (004) E 9.0 KM NORTH OF BOLINAS FAI RFAX ROAD BLVD. $1,701 12/ 21/ 06 0
--0) MAJCOR DAMACGE RESTORATI ON SAN RAFAEL, CA 94901
(415) 257-3546
HA23 SWPPP
04- MRN- 37-11. 2/ 14. 6 I'N MARI N, SONOVA AND SOLANO COUNTI ES STEI NY AND COVPANY | NC FRANK DUAN $2, 309,101 03/28/06 55%
04- 150674 AT VARI QUS LOCATI ONS 27 SHERI DAN STREET 3401 REGATTA BLVD $1, 202,033 04/13/06 520
ACST- 000C- (278) E I NSTALL TRAFFI C OPERATI ONS SYSTEM $172,750 05/ 21/ 07 °
00- 0C 2- (8E) VALLJO, CA 94590 (510) 231-7139
--()
HB4N WPCP
04- MRN-101-.1/.2 I'N MARI N COUNTY NEAR SAUSALI TO AT H PAGNI CONSTRUCTI ON | NC. SCOTT HI SLOP $494,972 06/ 07/ 05 0%
04- 1A9604 DANA BOWERS SAFETY ROADSI DE REST AREA 1397 BI RDI E DR 756 VEST FRANCI SCO $481, 676 06/ 20/ 05 0%
UPGRADE REST AREA BLVD $18,209 12/21/06 °
W NDSOR, CA 95492 SAN RAFAEL, CA 94901
(415) 257-3643 PLANT EST
HB71 WPCP SATI S
04- MRN-101-1.4/7.7 I'N MARIN COUNTY I N AND NEAR SAUSALI TOMCGUI RE AND HESTER BAVI D BARTEL $1, 601,559 02/09/06 20%
04- 271604 AND CORTE MADERA AT VARI OUS LOCATI ONS 9009 RAI LROAD AVENUE 3410 MANDELA PARKWAY $1, 143,744 02/ 24/ 06 219
HI GHVWAY PLANTI NG AND | RRI GATI ON $59, 045 11/25/09 0
QAKLAND, CA 94603 (510) 385-6755
HA25 SWPPP
04- MRN-101-9. 6/ 11 I'N MARIN COUNTY | N SAN RAFAEL AT GHI LOTTI BROS. INC JOHN SAWER $50, 785,401 03/28/06 24%
04-2261V4 VARI OQUS LOCATI ONS 525 JACOBY ST 756 W FRANCI SCO BLVD $14, 183,865 04/13/06 289
CM.- 6404- (054) E W DEN FREEWAY $1,982,742 12/11/08 0

--0)
HB5 SwWepp

SAN RAFAEL, CA

(415) 257- 4844
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- MRN- 101- 23. 0/ 27. 6 I'N MARIN COUNTY I N NOVATO FROM 1.2 KMGHI LOTTI BROS SCOTT HI SLOP $2, 136,888 06/ 08/ 06 14%
04- OE0504 NORTH OF NORTH NOVATO OVERHEAD TO 525 JACOBY STREET 756 WEST FRANCI SCO $156, 640 06/ 23/ 06 704
SONOVA COUNTY LI NE BLVD $0 12/ 20/ 06 0
ASPHALT CONCRETE OVERLAY SAN RAFAEL CA 94901
(415) 257-3643
HMVL SWPPP
04- MRN-580-2.6/0 I'N MARIN COUNTY I N SAN RAFAEL AT M CHAEL POVERS LI SA C. HOUGHTON $829,863 11/15/06 0%
04- 132954 FRANCI SCO BOULEVARD AND MAI N STREET 525 JACOBY STREET 3401 REGATTA BLVD. $0 12/05/06 0%
| NTERSECTI ON $0 06/ 02/ 08 0
CONSTRUCT PUBLI C ACCESS SAN RAFAEL, CA 94901 (510) 385-7234
HB34 SWPPP
04- MRN-580-/1.9 I N CONTRA COSTA AND MARI N COUNTI ES AT CALI FORNI A ENG NEERI NG SENG TA $17,569,303 06/02/06 100%
04- 041524 Rl CHMOND SAN RAFAEL BRI DGE 20 HAPPY VALLEY ROAD 3410 MANDELA PARKWAY $15, 617,934 06/ 20/ 06 100%
RESURFACE BRI DGE DECKS $0 11/30/06 0
PLEASANTON, CA 94566 (510) 450-3993 12/ 01/ 06
COVPLETED
HA21 SWPPP
04- NAP-29-7.0/0 I'N NAPA COUNTY AT THE GEORGE BUTLER AMERI CAN Cl VI L CONSTRUCTORS NAPA CONSTRUCTI ON $1, 113,740 04/12/06 100%
04- 4R6704 BRI DGE 3701 MALLARD DRI VE CFFI CE $1, 093,937 04/ 20/ 06 100%
RESURFACE ASPHALT CONCRETE PO BOX 4282 $0 07/17/06 °
BENI CI A CALI FORNI A 94510
(707) 265-1920
HVB WPCP
04- NAP-29-7.3/11.3 I'N NAPA COUNTY ON ROUTE 29 FROM NAPAQOC JONES & SONS I NC ELI AS MOUSSA $3, 097,345 09/06/06 100%
04-4C2904 RI VER BRI DGE TO 0.4 KM SQUTH OF FI RST 1520 FOURTH STREET PO BOX 4282 $2, 759,436 09/ 14/ 06 100%
STREET OVERCROSSI NG $0 12/07/06 0
RESURFACE ASPHALT CONCRETE BERKELEY CALI FORNI A 94710 (707) 265-1920 12/ 07/ 06
COWPLETED
HA22 WPCP
04- NAP- 29-29. 3/32. 8 I' N NAPA COUNTY NEAR ST HELENA FROM CHI LOTTI BROTHERS, | NC. NAPA CONSTRUCTI ON $4, 802,348 12/23/05 100%
04-128474 YORK CREEK BRI DGE TO BALE LANE 525 JACOBY STREET P. 0. BOX $3, 744,181 01/ 10/ 06 87Y%
ACST- P029- (099) E ROADWAY REHABI LI TATI ON $594, 784 12/21/06 0
P0O- 29 0-(9E) SAN RAFAEL, CA 94901 (707) 265-1920
--0) OVER RUN

HA22 SWPPP
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04-NAP-121-5.075. 7 N NAPA COUNTY TN NAPA CITY FROM 0.9 C. C. MYERS, INC. KI SH YAMA, DARI N $30, 824, 657 02/13/03 0%
04- 253804 KM EAST OF | MOLA AVENUE SEPARATI ON TOP. O. BOX 2948 P.O. BOX 4282 $30, 427,767 02/ 25/ 03 0%
ACST- P121- (020) E 0.4 KM WEST OF STATE ROUTE 221 NAPA, CA 94558 $13,327 07/ 25/ 07 0
P1-21 0-(OEA)C BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 (707) 252-5858
P121- 020-() PLANT EST
HA21 SWPPP SATI S
04- SCL-17-5.5/13.8 I'N SANTA CLARA COUNTY AT VARI OUS ROSEDI N ELECTRI C | NC TRUONG HENRY $921, 225 11/10/05 92%
04- 151324 LOCATI ONS P O BOX 49070 1007 KNOX AVE $909, 435 11/29/05 99%
ACST- X085- (036) E I NSTALL NEW RAMP METERI NG EQUI PMVENT $84, 666 01/10/06 0
X0- 85 0- (6E) SAN JOSE, CA 95161 (408) 254-5029
--()
HB4N WPCP
04-SCL-17-6.9/7.2 I'N SANTA CLARA COUTNY AT VAR OUS CORAL CONSTRUCTI ON COVPANY NI M PATEL $2, 608,464 08/31/05 97%
04- 270904 LOCATI ONS P. O BOX 347 1007 KNOX AVENUE $2,479,991 09/12/05 95%
ACST- X085- (035) E REMOVE GORE AREA EXIT SI GNS SAN JOSE, CA 95122 $0 02/15/07 0
G X0-85 0- (5E) W LSONVI LLE, OR 97070 (408) 254-5705
--()
HB1 WPCP
04- SCL- 85-18. 7/ 20 I'N SANTA CLARA COUNTY I N SUNNYVALE WATKI N & BROTOLUSSI | NC MACKLE BRI AN $1,399,584 12/07/05 22%
04- 165934 FROM 0.5 KM NORTH OF ROUTE 85 AND 280 77 LARKSPUR STREET 1007 KNOX AVE. $1, 089,481 12/22/05 78%
ACST- X085- (039) E SEPARATI ON TO 0. 25 KM NORTH OF $11, 000 12/01/09 °
X0-85 0- (9E) FREMONT AVENUE UNDERCROSSI SAN RAFAEL, CA 94901 (510) 385-6991
--0) PLANTI NG AND | RRI GATI ON
HA25 SWPPP
04- SCL- 85-20. 0/ 22 I'N SANTA CLARA COUNTY | N SUNNYVALE AMLAND BRI AN MACKLE $1, 763,236 04/ 06/ 06 69%
04- 165944 AND MOUNTAI' N VI EW FROM 0. 25 KM NORTH 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE $724, 450 04/ 21/ 06 41%
OF FREMONT AVENUE UNDERCROSSI NG TO $211,780 03/16/10 0
0.5 KM NORTH OF RQUTE SAN JOSE CA 95132 (510) 385-6991
HI GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
04- SCL- 85-22. 0/ 23. I'N SANTA CLARA COUNTY | N MOUNTAI N WATKI NS & BORTOLUSSI BRAI' N MACKLE $3,362,176 09/08/06 12%
04- 0A1304 VI EW AT VARI OUS LOCATI ONS 77 LARKSPUR STREET 1007 KNOX AVE $0 09/22/06 0%
PLANTI NG AND | RRI GATI ON $0 03/22/11 0

HA25 SWPPP

SAN RAFAEL, CA 94901

(510) 385-6991
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04- SCL-85-22.0/22.3 I' N SANTA CLARA COUNTY I N MOUNTAI N M BUMGARNER | NC NI M PATEL $1, 369,595 01/11/06 86%
04- 0A2304 VI EW AND PALO ALTO AT VARI QUS 1175 GREENVI LLE ROAD 1007 KNOX AVENUE $1, 320,384 01/19/06 96%
LOCATI ONS $149, 163 01/30/07 0
REMOVE AND REPLACE OVERHEAD S| GNS LI VERMORE CA 94550 (408) 254-5705
HB1 WPCP
04- SCL-85-22.1/22.6 I'N SANTA CLARA COUNTY I N MOUNTAI N WATKI N & BORTOLUSSI | NC NI M PATEL $86, 180 09/ 29/ 04 68%
04- 1S73A4 VI EW ON ROUTE 85 FROM DANA STREET 77 LARKSPUR STREET 1007 KNOX AVENUE $65, 473 10/ 19/ 04 6%
OVERCROSSI NG TO ROUTE 237 AND 85 SAN JOSE CA 95122 $1,602 12/ 24/ 07 0
SEPARATI ON SAN RAFAEL CA 94901 (408) 254-5705
M TI GATI ON PLANTI NG STORM DAMAGE
HA23 WPCP
04- SCL- 85-/18.7 I'N SANTA CLARA COUNTY AT VARI OUS GORDON N BALL, I NC KOOS, CHARLES $6, 002, 720 12/29/ 05 95%
04- 0A1604 LOCATI ONS 1007 KNOX AVE $4, 195,093 01/12/06 719%
ACST- S085- (041) E CONSTRUCT RETAI NI NG WALLS $608,583 01/03/08 °
S0- 85 0- (1E) (408) 254-5848
--()
HA42 SWPPP
04-SCL-87-3.1/3.8 I'N SANTA CLARA COUNTY I N SAN JOSE AT RELI ANCE ENG NEERI NG SHAWN ORDOUBADI $444,360 06/27/06 93%
04- 247304 COVMUNI CATI ONS HI LL FROM 0. 3 KM NORTH PO BOX 882103 650 | RENE ST $358, 722 07/ 12/ 06 799%
OF HI LLSDALE AVENUE UNDERCROSSI NG TO $80, 547 12/ 29/ 06 °
1.1 KM SOUTH OF C SAN FRANCI SCO, CA 94188 (408) 201-8219
| NSTALL HORI ZONTAL DRAI NS
HA22 WPCP
04-SCL-87-/5.1 I'N SANTA CLARA COUNTY I N SAN JOSE RGW CONSTRUCTI ON | NC SAMUEL WANG $42,830,341 12/08/04 92%
04- 4396W4 FROM 0. 4 KM NORTH OF BRAHNAM LANE 550 GREENVI LLE ROAD 650 | RENE STREET $38, 330, 114 12/17/04 o
ACNH- S087- (027) E OVERCRGSSI NG TO 0.4 KM NORTH OF SAN JOSE CA 95110 $1, 544, 438 01/ 19/ 07 0
--() VI RG NI A STREET OVERCROSSI NG LI VERMORE CA 94550 (408) 277-1350
W DEN ROADWAY AND BRI DGE REPAI R
HE13 SWPPP
HA22
04- SCL-101-3.1/16.8 I N SANTA CLARA AND SAN BENI TO ROSENDI N ELECTRI CAL | NC TRUONG, HENRY $1,533,936 12/01/05 100%
04-151334 COUNTI ES AT VARI QUS LOCATI ONS P O BOX 49070 1007 KNOX AVE. $1, 534,910 12/09/05 99%
NH- -( )P | NSTALL TRAFFI C OPERATI ON SYSTEM $144,885 01/29/06 0
000- C 28-(E) SAN JOSE, CA 95161 (408) 254-5029
--0) OVER RUN

HB4N WPCP
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04- SCL-101-8.9/0 I'N SANTA CLARA COUNTY I N G LROY AT ROADWAY ELECTRI CAL WORKS, | NC TARCKH, CASEY $719,000 10/27/06 11%
04- 286304 THE SOUTHBOUND G LROY TRUCK 1007 KNOX AVE. $90, 010 11/14/06 13%
I NSPECTI ON FACI LI TY $90, 010 04/ 30/ 07 0
VEI GH STATI ON | MPROVEMENT (408) 254-5826
(209) 578- 4749
HA42 WeCP
04- SCL-101-27.0/ 48 I'N SANTA CLARA COUNTY AT VARI OUS GRANI TE CONSTRUCTI ON COVPANY NI M PATEL $1, 866,988 03/28/06 43%
04- 151294 LOCATI ONS FROM BERNAL ROAD 715 COMSTOCK STREET 1007 KNOX AVENUE $990, 326 04/ 10/ 06 53%
ACNH- QL01- (110) E UNDERCROSSI NG TO ELLI S STREET $171,923 08/ 30/ 07 0
--() OVERCRGSSI NG SANTA CLARA CA 95054 (408) 254-5705
UPGRADE EXI STI NG RAMPS
HB4N WPCP
04- SCL-101-34.9/0 I'N SANTA CLARA COUNTY I N SAN JOSE AT GOLDEN STATE BRI DGE NI M PATEL $925,815 10/ 10/ 06 34%
04- 2R5504 VARI QUS LOCATI ONS 901 HOWE ROAD 1007 KNOX AVENUE $87, 725 10/ 23/ 06 Y
REPLACE JO NT SEAL ASSEMBLI ES $87, 725 06/ 30/ 07 0
MARTI NEZ, CA 94553 (408) 254-5705
HVBH WPCP
04- SCL-101-40.2/52.6 I'N SANTA CLARA COUNTY I N SAN JCSE, GRANI TEROCK- PAVEX CONSTRUCTI ONMOGHADAM SI AVOSH $14, 093,249 10/19/05 7%
04- 0C8904 SANTA CLARA, SUNNYVALE, MOUNTAI N VI EW120 CGRANI TE ROCK WAY 650 | RENE STREET $12,983,596 10/31/05 86%
ACNH- Q101- (105) E AND PALO ALTO FROM THE GUADALUPE SAN JOSE, CA 95110 $977,225 03/01/07 0
--0) RI VER TO THE SAN MATEO C SAN JOSE, CA 95136 (408) 277-1405
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
04- SCL-101-/0 I'N SANTA CLARA COUNTY ON VARI QUS SCQ CONSTRUCTI ON LOVNE THOMVAS K. $1, 545,255 03/10/06 100%
04- 246934 LOCATI ONS 12100 STEVENS CANYON ROAD 1007 KNOX AVE. $968, 344 03/ 23/ 06 63%
MAI NTENANCE VEHI CLE PULLQOUTS $146, 482 01/ 31/ 07 °
CUPERTI NO CA 95014 (408) 254-5816
OVER RUN
HA28 WPCP
04-SCL-130-1.3/3.1 I'N SANTA CLARA COUNTY I N AND NEAR SAN VALLEY SLURRY SEAL COVPANY LOVNE THOMVAS K. $592,882 05/26/06 100%
04- OE1904 JOSE FROM ROUTE 130 AND 680 1007 KNOX AVENUE $613,540 06/ 09/06 100%
SEPARATI ON TO 0. 15 KM EAST OF KI RK $0 10/ 20/ 06 0
FLEMM NG AVENUE (408) 254-5814 11/ 21/ 06
RESURFACE ROADVWAY (916) 373- 1500 OVER RUN

HVL WPCP
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04- SCL-237-5.3/5.7 I' N SANTA CLARA COUNTY I N SAN JOSE Cl MARRON, | NC LOAE K. THOVAS $389,811 09/28/06 30%
04- 2332F4 FROM CALABAZAS CREEK TO SAN TOVAS 10424 Cl MARRON TRAI L 1007 KNOX AVE. $123,714 10/ 05/ 06 38%
QUI NO CREEK $115,214 04/12/10 0
VWETLAND M TI GATI ON OAKLAND, CA 95361 (408) 254-5816
HE13 SWPPP
HE13
04- SCL-280-2.2/5.1 I'N SANTA CLARA COUNTY I N SAN JOSE RGW CONSTRUCTI ON | NC. RAY BALALLO, JR $15, 699, 535 05/ 24/06 42%
04-272014 FROM 0.5 KM SQUTH OF RQUTE 87 TO 550 GREENVI LLE RQAD 650 | RENE STREET $5, 010, 733 06/ 12/ 06 320
CYPRESS AVENUE PEDESTRI AN $875, 735 07/ 16/ 07 0
OVERCRGCSSI NG LI VERMORE, CA 94550 (408) 277-1353
REHABI LI TATE ROADWAY
HB4N SWPPP
04- SCL-280-2.3/2.8 I'N SANTA CLARA COUNTY I N SAN JOSE AT J.S. BRAR NI M PATEL $1,785,391 08/15/02 100%
04- 244604 VARl OUS LOCATI ONS 7202 EAST BULI LRAD STREET 1007 KNOX AVE $1,694,389 09/11/02 .0,
ACNH- S087- (022) E REPLACE PLANTI NG AND | RRI GATI ON SAN JOSE, CA. 95122 $0 12/01/06 0
| M8-0 1-(5E) CLOVI S CA 93611 (408) 254-5705 12/ 08/ 06
--0) COVPLETED
HA25
04- SCL- 680-/ M/. 6 I'N SANTA CLARA COUNTY I N SAN JOSE ANDQJ JONES & SONS I NC MOAI D LAYMOUN $7,670,278 11/23/05 100%
04- 270514 M LPI TAS FROM THE ROUTE 280 AND 101 1007 KNOX AVE $7,394,943 12/07/05 90%
ACl M 680 -(064)E JUNCTI ON TO CALAVERAS RCAD $434,673 12/ 04/ 06 0
68-0 10- (4E) REPLACE EXI STI NG MEDI AN BARRI ER (408) 254-5838
-0 (510) 526- 3424
HA27 SWPPP
04- SCL- 680-/0 I'N SANTA CLARA COUNTY I N SAN JOSE AT GOLDEN STATE BRI DGE NI M PATEL $1, 116,965 09/11/06 34%
04- 2R5404 VARI OUS LOCATI ONS 901 HOWE ROAD 1007 KNOX AVENUE $243,920 09/19/06 290/
REPLACE JO NT SEAL ASSEMBLI ES $98, 120 06/ 15/ 07 °
MARTI NEZE, CA 94553 (408) 254-5705
HVBH WPCP
04- SCL-880-3.6/5.4 I'N SANTA CLARA COUNTY I N SAN JOSE AT AM_AND CONSTRUCTI ON NI M PATEL $1,921,321 09/09/04 48%
04- 253404 VARI OUS LOCATI ONS 3168 KNI GHTS BRI DGE RD 1007 KNOX AVENUE $1,529,866 09/20/04 70
ACI M 880 -(056)E HI G-MAY PLANTI NG AND | RRI GATI ON SAN JOSE CA 95122 $10,500 02/ 09/ 09 °

--0
SWPPP

SAN JOSE CA 95132

(408) 254-5705
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04- SCL-880-9.9/10.5 I N SANTA CLARA AND ALAMEDA COUNTI ES BAY CI TI ES PAVI NG HARPAL CHAHAL $31,586,223 07/17/01 0%
04- 285524 IN M LPI TAS AND FREMONT FROM 1.6 KM P. O, BOX 6227 21339, CABOT BLVD. $31, 580,122 07/26/01 0%
ACNH- 880 -(047)1 SOUTH TO 0.7 KM NORTH OF THE COUNTY HAYWARD, CA 94545 $0 04/ 20/ 07 0
1-880 -(047)1 LI NE CONCORD, CA 94524 (510) 867-6091
--0) BRI DGE W DENI NG AND RECONSTRUCTI ON PLANT EST
HE11 SWPPP SATI S
04- SF-80-4.9/5.9 IN THE CITY AND COUNTY OF SAN TUTO SALI BA CORPORATI ON DEANNA VI LCHECK $235, 417,696 06/ 06/ 03 71%
04- 0435Vv4 FRANCI SCO FROM FI FTH STREET TO SAN 399 HARRI SON ST 151 FREMONT STREET $179, 104,676 06/ 16/ 03 770
FRANCI SCO OQAKLAND BAY BRI DGE SAN FRANCI SCO, CA 94105 $2,473,082 01/11/09 0
SEI SM C RETROFI T SAN FRANCI SCO, CA 94105 (415) 396-9171
HA4S3 SWPPP
HA23
04- SF-80-5.7/7.7 IN THE CITY AND COUNTY OF SAN AMERI CAN CI VI L CONSTRUCTORS DOUG | NORI $12, 356,188 12/08/05 100%
04-0105WU4 FRANCI SCO AT SAN FRANCI SCO AND 3701 MALLARD DR 280 BEALE STREET $14, 413,555 12/22/05 100%
QAKLAND BAY BRI DGE FROM WEST OF SAN $0 12/01/06 0
FRANCI SCO ANCHORAGE TO YERBA BUE BENI Cl A, CA 94510 (415) 356-6628 12/ 01/ 06
RESURFACE UPPER AND LOWER DECKS COVPLETED
HA21 SWPPP
04- SF-80-7.8/8.2 IN THE G TY AND COUNTY OF SAN CC MYERS | NC ANI GOL MAHANTESH $83, 965, 727 03/10/04 51%
04- 0120R4 FRANCI SCO AT YERBA BUENA | SLAND 51 MACALLA ROAD 333 BURVA ROAD $33, 687,800 03/ 25/ 04 40%
ACBR- 080 -(097)N CONSTRUCT SOUTH DETOUR QAKLAND, CA. 94607 $587,955 12/17/07 0
08-0 10-(7N) SAN FRANCI SCO CA 94130 (510) 286-5183
--0) SUSPENDED
HA4S3 SWPPP
04- SF-80-8.2/8.7 I'N SAN FRANCI SCO COUNTY I N SAN AVERI CAN BRI DGE FLOUR PURSELL, GARY $1, 445,735,935 04/ 18/ 06 9%
04- 0120F4 FRANCI SCO FROM 0.6 KM TO 1.3 KM EAST 1000 AVERI CAN BRI DGE WAY 333 BURMA ROAD $215, 625,429 05/ 03/ 06 15%
OF YERBA BUENA TUNNEL EAST PORTAL $4, 431, 745 04/10/13 0
CONSTRUCT SELF ANCHORED SUSPENSI ON CORAPQOLI' S, PA 15108 (510) 622-5660
HA4S3 SWPPP
04- SF-80-8.3/8.5 IN THE CITY AND COUNTY OF SAN KI EW T- FCl - MASON- JV PEDRO SANCHEZ $267, 461,846 04/01/ 04 53%
04- 0120E4 FRANCI SCO AT YERBA BUENA | SLAND 220 BURMA ROAD 333 BURVA ROAD $167, 781, 758 04/ 22/ 04 63%
ACBR- 080 -(095)N CONSTRUCT FOUNDATI ONS QAKLAND, CA 94607 $5, 958,501 03/31/08 0
08-0 10- (5N OAKLAND, CA 94607 (510) 286-0538
--()
HA4S3 SWPPP
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04- SF-80-8.7/8.9 I'N SAN FRANCI SCO AND ALAMEDA KIEWT F C 1 MANSON A JO NT COE, DOUG $1,207,047,306 01/17/02 83%
04-012024 COUNTI ES I N SAN FRANCI SCO AND OAKLAND P O BOX 1769 345 BURVA ROAD $1, 105, 346, 183 01/ 22/ 02 92%
AClI M 080 -(085)8 FROM 1.3 KM EAST COF THE YERBA BUENA QAKLAND, CA. 94607 $7,457,723 12/ 04/ 07 0
--() | SLAND TUNNEL EAST PORTAL VANCOUVER WA 98668 (510) 622-5101
REPLACE SFOBB EAST SPAN
HA4S3 SWPPP
04- SF-101-6.7/8 I'N SAN FRANCI SCO COUNTY I N SAN W BRADLEY ELECTRIC, | NC DUAN, FRANK $2,469,499 12/01/04 100%
04-171204 FRANCI SCO FROM VAN NESS AVENUE TO 90 H LL ROAD 3401 REGATTA BLVD. $2, 468,488 12/10/04 100%
ACST- QLO1- (086) E LYON STREET Rl CHMOND CA 94804 $46,733 12/ 20/ 06 0
G Q1-01 0-(6E) MODI FY TRAFFI C Sl GNALS NOVATO, CA 94945 (510) 231-7139 12/ 21/ 06
--0) OVER RUN
HB4N WPCP
04- SF-101-9.1/9.4 I'N SAN FRANCI SCO COUNTY I N SAN CALI FORNI A ENG NEERI NG 280 BEALE STREET $13, 655, 765 08/ 01/ 06 9%
04- 449404 FRANCI SCO AT PRESI DI O VI ADUCT BRI DGE 20 HAPPY VALLEY ROAD SAN FRANCI SCO $112,540 08/17/06 1
REHABI LI TATE VI ADUCT CALI FORNI A 94105 $45,646 11/30/09 °
PLEASANTON CALI FORNI A 94566
(415) 556- 6512
HA21 WPCP
04-SM 1- 36. 5/ 38. 2 I'N SAN MATEO COUNTY | N MONTARA AT HANFORD APPLI ED RESTORATI ON JENNI E NI ELSON $1, 416,957 08/ 29/05 23%
04-11234 ROUTE 1 FROM 2ND STREET TO 2.1 KM 23195 MAFFEI ROAD 585 LI NDA MAR BLVD $1, 002,965 09/09/05 720
ER-1187-(009) E NORTH OF 2ND STREET PACI FI CA, CA 94044 $11, 860 04/15/10 0
--0) WETLAND CREATI ON AND RESTORATI ON SONOVR, CA 95476 (510) 502-4879
HE14 SWPPP
04-SM 1-38.0/38.6 I'N SAN MATEO COUNTY NEAR PACI FI CA GORDON N BALL I NC DAVE PANG $8,584,971 04/01/05 100%
04-1123C4 FROM 4.7 KM TO 3.7 KM SOUTH OF LI NDA 333 CAM LLE AVENUE 280 BEALE STREET $8,020,790 04/13/05 .o
ACST-1187- (008) E MAR BOULEVARD SAN FRANCI SCO CA 94105 $0 06/ 16/ 06 0
11-87 0-(8E) RETAI Nl NG WALL AND EMBANKNVENT ALAMO CA 94507 (510) 774-4396
--()
HE14 SWPPP
04-SM 1-39.6/40.1 I'N SAN MATEO COUNTY NEAR PACI FI CA ON DI SNEY CONSTRUCTI ON | NC SCOTT MCCRANK $38, 410,945 02/ 23/06 36%
04-1123K4 ROUTE 1 FROM 2.1 KM TO 1.3 KM SQUTH 1279 LI NDA MAR SHOPPI NG CTR 585 LI NDA MAR BLVD $17,768,740 03/13/06 46%
ER- 1187- (010) E OF LI NDA MAR BOULEVARD $1, 666,186 04/ 03/ 08 0

HE14 SWPPP

BRI DGE CONSTRUCTI ON

PACI FI CA CA 94044

(650) 738- 3804
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04-SM1-70 I'N SAN MATEO COUNTY AT VAR OUS TRAFFI C SOLUTI ONS TNC $2, 228,145 09/ 22/ 06 0%
04- 287614 LOCATI ONS 8490 HARTMEYER LANE $0 10/06/06 0%
OVERHEAD SI GN UPGRADE $0 0
REDDI NG CA 96002
(530) 222- 8023
HA22 WPCP
04-SM 35-7.4/0 I'N SAN MATEO COUNTY I N AND NEAR GORDON N BALL, I NC FRED BOOSHERI $854, 523 10/ 21/ 05 100%
04-212804 WOODSI DE ON ROUTE 35 AT 5.02 KM 333 CAM LLE AVE. 2350 PAGE M LL ROAD $819, 797 11/01/05 100%
SQUTH OF ROUTE 84 PALO ALTO CA 94304 $0 11/27/06 0
REHABI LI TATE SHOULDER ALAMDO, CA 94507 (650) 855-7777 11/ 27/ 06
COVPLETED
HA42 WPCP
04-SM 82-2.7/5 I'N SAN MATEO COUNTY IN REDWOOD CI' TY W NDSOR FUEL FRED BOOSHEHRI $1, 988,925 05/26/06 100%
04- 2R8704 FROM BERKSH RE AVENUE TO EDGEWOOD W NDSOR, CA 95492 2350 PAGE MLL RD $1, 925,472 06/ 08/ 06 949%
ROAD $0 12/31/06 0
RESURFACE ROADWAY (650) 855-7777
OVER RUN
HMVL WPCP
04- SM 82-22.1/22.3 I'N SAN MATEO COUNTY I N SOUTH SAN CHI LOTTI., I NC WASHI NGTON MARCUS $708, 602 10/ 31/05 97%
04- 299704 FRANCI SCO AND COLMA ON EL CAM NO REAL 525 JACOBY STREET 280 BEALE STREET $523,439 11/18/05 73%
AT ARLI NGTON DRI VE $109, 597 12/21/06 °
W DEN EXI STI NG H GHWAY SAN RAFAEL, CA 94901 (415) 356-6512
HB4AN WPCP
04-SM 84-13.3/0 I'N SAN MATEO COUNTY NEAR WOODSI DE AT MKM CONSTRUCTI ON, | NC FRED BOOSHEHRI $143,370 06/21/06 0%
04-2S3104 2.7 KM SQUTH OF RQUTE 35 P O BOX 2290 2350 PAGE M LL RD. $115,416 07/12/06 0%
STORM DAMAGE REPAI R $1,500 12/19/06 0
CUPERTI NO, CA 95015 (650) 855-7777 12/ 19/ 06
PLANT EST
HA23 SWPPP SATI S
04- SM 84-27.7/28. 2 I'N SAN MATEO COUNTY I N MENLO PARK AT AM_AND BASSAM BADR $433, 845 06/19/03 95%
04- 015124 RAVENSWOOD TRI ANGLE 3165 KNI GHTS BRI DGE ROAD 2350 PAGE M LL ROAD $417,335 07/03/03 96%
M TI GATI ON PLANTI NG AND | RRI GATI ON PALO ALTO CA 94304 $2,430 04/30/07 0

HE2 SWPPP

SAN JOSE, CA 95132

(415) 356- 6636
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04-SM 92-7.2/0 I' N SANTA CLARA AND SAN MATEO REPUBLI C ELECTRI C $111,800 05/10/06 0%
04- 2R9204 COUNTI ES AT VARI QUS LOCATI ONS 371 BEL MARI N KEYS BLVD 200 $0 05/25/06 0%
REMOVE AND REPLACE EXI STI NG PANELS $0 0
NOVATO CA 94949
(415) 884- 3000
Hw WPCP
04-SM 92-9.4/11. 4 I'N SAN MATEO COUNTY I N SAN MATEO FROMO GRADY PAVI NG | NC FRED BOOSHEHRI $654, 666 06/ 23/ 06 0%
04- 1A3104 0.2 KM EAST OF WEST HI LLSDALE MOUNTAI N VI EW CA 94043 2350 PAGE MLL RD $0 07/05/06 0%
BOULEVARD UNDERCROSSI NG TO ALAMEDA DE $0 12/31/06 0
LAS PULGAS OVERCROSSI NG (650) 855-7777
| MPROVE SKI D RESI STANCE
HB1 WPCP
04-SM 92-11.8/11.8 I'N SAN MATEO COUNTY I N SAN MATEO AT  PENHALLCOVPANY FRED BOOSHEHRI $407, 127 05/ 04/ 06 100%
04- 2R5704 ROUTE 92 AND 101 SEPARATI ON SAN LEANDRO, CA 94577 2350 PAGE M LL RD $369,377 05/25/06 o0,
REPLACE JO NT SEAL ASSEMBLI ES $0 11/27/06 0
(650) 855-7777 11/ 27/ 06
COVPLETED
HWVB WPCP
04- SM 92-13.4/13. 4 I'N SAN MATEO COUNTY I N FOSTER CI TY PROVEN MANAGEMENT | NC FRED BOOSHEHRI $2, 643,654 12/05/05 49%
04- 1A0204 AND SAN MATEO AT EAST 3RD AVENUE AND 706 SANSOVE ST 2350 PAGE MLL RD $1, 990,243 12/21/05 78%
ACNH- P092- (035) E MARI NERS | SLAND BOULEVARD PALO ALTO CA 94304 $1,604 10/31/07 0
--0) PLANTI NG AND | RRI GATI ON SAN FRANCI SCO (650) 855- 7777
HA25 SWPPP
04-SM 101-9.6/11.9 I'N SAN MATEO COUNTY I N SAN MATEO AND RGW CONSTRUCTI ON DOUG | NORI $8,892,514 02/15/01 100%
04- 235724 BELMONT FROM 0.1 KM NORTH OF RALSTON P. O. BOX 2910 2350 PAGE MLL RD $9, 107,189 03/02/01 100%
ACNH- P101- (963) E AVENUE OVERCROSSI NG TO 0.2 KM SOUTH PALO ALTO CA 94304 $0 09/ 20/ 05 0
--() OF HI LLSDALE BOULEVA LI VERMORE CA 94551 (650) 333-4036
W DEN HI GHWAY PLANT EST
HB4C SWPPP SATI S
04-SM 101-19.2/19.9 I'N SAN MATEO COUNTY NEAR SAN BRUNO VANGUARD CONSTRUCTI ON ABELA FERNANDO $463,096 06/21/06 100%
04- 1A9404 FROM 0. 25 KM NORTH OF SAN FRANCI SCO 1010 THI RTY NI NTH AVENUE 280 BEALE STREET $412,496 07/ 07/ 06 87%
Al RPORT OVERCROSSI NG TO 0. 68 KM $34,390 12/31/06 0
SOUTH OF SAN BRUNO AVENUE QAKLAND CA 94601 (415) 356-6498

I NSTALL CONCRETE BARRI ER
HB1 WPCP
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04- SM 101-/6.7 I' N SAN MATEO COUNTY I N EAST PALO PAVEX CONSTRUCTI ON DI VI SI ON $9,909,976 09/29/06 0%
04- 0C9504 ALTO, MENLO PARK AND REDWOOD CI TY AT 120 GRANI TE ROCK WAY $0 10/16/06 0%
VARI QUS LOCATI ONS $0 0
RESURFACE ASPHALT CONCRETE SAN JOSE CA 95136
(408) 574- 1400
HA22 SWPPP
04- SM 380-5.0/6. 3 I'N SAN MATEO COUNTY I N SAN BRUNO AT WATKI N &BORTCOLUSSI / FORSTER 3410 MANDELA PARKVWAY $1,961,817 08/14/06 28%
04- 294624 VARI QUS LOCATI ONS 77 LARKSPUR STREET QAKLAND CALI FORNI A $312, 782 08/ 28/ 06 16%
I M -( )P PLANTI NG AND | RRI GATI ON $138, 104 09/ 15/ 10 0
X08-1 02-(E) SAN RAFAEL CA 94901- 4886 (510) 385-6755
--()
HA25 SWPPP
04-SOL-0-/0 I'N MARI N, SCLANO AND SONOVA COUNTI ES RELI ABLE TREE EXPERTS HCLLI S, JOHN $951, 100 02/ 06/ 06 76%
04- 1A3804 AT VARI QUS LOCATI ONS 2960 CHAPNVAN STREET 3410 MANDELA PARKWAY $905,998 03/02/06 95%
H GHWAY PLANTI NG RESTORATI ON $18,268 02/10/07 °
QAKLAND, CA 94601 (510) 450- 3996
HA25 WPCP
04-SOL-37-8.0/10.5 I'N SOLANO COUNTY I N VALLEJO AT WATKI NS & BORTOLUSSI, | NC HANSQN, JIM $511, 701 10/ 23/ 06 14%
04-0T14F4 VARI QUS LOCATI ONS 77 LARKSPUR ST. 3410 MANDELA PARKWY $65,930 10/31/06 13%
HI GHVWAY PLANTI NG AND | RRI GATI ON $65,930 04/01/10 °
SAN RAFAEL, CA 94901-4886 (510) 450-2450
HE14 WPCP
04-SOL-80-7.9/39.5 I'N SOLANO COUNTY AT VARI OUS LOCATI ONS STEI NY AND COVPANY, | NC EDALATI BEN $2, 057,150 11/21/05 94%
04- 443604 | NSTALL OR UPGRADE RAMP LI GHTI NG 3401 REGATTA BLVD. $1,948,161 12/07/05 95%
ACST- X095- (019) E $22,011 01/12/07 0
X0- 95 0- (9E) (510) 385-7163
--()
HB4N WPCP
04-SOL-80-9.8/0 I'N SOLANO COUNTY I N AND NEAR DRI LL TECH CARL BUTTERS $5, 611,514 01/13/06 37%
04- 449604 FAI RFI ELD AT 0.3 KM EAST OF LYNCH 2750 EAST 18TH STREET 2320 COURACE DRI VE $1, 760,461 01/31/06 31%
ACI M 080 - (348)E ROAD UNDERCROSSI NG SUI TE 106 $379,330 02/11/08 0
--() STABI LI | ZE LANDSLI DE ANTI OCH, CA 94509-8518

(707) 428- 2060
HA42 SWPPP
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04- SOL- 80-12. 8/ 16. 2 I'N SOLANO COUNTY I N FAI RFI ELD AT FANFA | NC DAVE CHANG ZI $740,410 04/21/04 0%
04-0T1644 SCLANO COVMUNI TY COLLEGE 2401 GRANT AVE 2320 CARI Cl A DRI VE, $684, 124 05/ 06/ 04 0%
ACI M+ 080 -(343)4 ROADVWAY EXCAVATI ON AND CONCRETE STE 103 $2,881 10/18/07 0
--() SAN LORENZO CA 94580 FAI RFI ELD CA 94533
(707) 428-2015 PLANT EST

HE13 SWPPP SATI S
04- SOL- 80-26. 5/ 26.8 I'N SOLANO COUNTY I N VACAVI LLE FROM PROVEN MANACGEMENT | NC $5,571,923 11/20/06 0%
04- 400804 CLI FFSI DE DRI VE EASTBOUND ON RAMP TO706 SANSOVE STREET $0 12/01/06 0%

ALLI SON DRI VE EASTBOUND OFF RAMP $0 °

STRUCTURE REHABI LI TATI ON SAN FRANCI SCO CA 94111

(415) 421- 9500

HA21 SWPPP
04-SOL-84-.1/13.7 I'N SOLANO COUNTY ON VARI QUS ROUTES AT CLARK EBI NGER DAVE CHANG ZI $1,220,384 12/09/05 66%
04- 0A8804 VARI QUS LOCATI ONS 1175 GREENVI LLE ROAD 2320 COURAGE DRI VE $779,858 12/28/05

ACST- X095- (018) E RECONSTRUCT METAL BEAM GUARD RAI L $260,923 07/26/07  °0%
G X0-95 0- (8E)

--()

LI VEMORE, CA 94550 (707) 428-2015

HA4 WPCP
04-SOL-113-19.0/19.8 I'N SOLANO COUNTY I'N DI XON FROM EAST GHI LOTTI BROTHERS CONSTRUCTI ONDAVE CHANG ZI, $2,763,801 12/08/05 93%
04-0T1114 CHESTNUT STREET TO WEST H STREET FAI RFI ELD CONSTRUCTI ON $2, 680,631 12/ 20/ 05 96%
ACST- P113- (030) E REHABI LI TATE PAVENMVENT 2320 COURAGE DRI VE, $4, 733 01/03/06 °
01-13 9-(9E) STE 106
--() (415) 454- 7011
HA22 SWPPP (707) 428-2015
04-SOL-505-710. 6 I'N SOLANO COUNTY I'N VACAVI LLE FROM  TEI CHERT CONSTRUCTI ON MANGLO PERPETUO $12,618,920 10/ 05/ 06 7%
04- 0C8304 505 AND 80 SEPARATI ON TO THE YOLO 24207 COUNTY ROAD 100A 2320 COURAGE DRI VE $167,660 10/ 20/ 06 1%
COUNTY LI NE SUI TE 106 $167,660 12/12/07 °
RESURFACE ASPHALT CONCRETE DAVI S, CA 95626-9410
(707) 428-2029
HA22 SWPPP
04-SOL-680-.3/1 I'N SOLANO AND CONTRA COSTA COUNTIES C. C, MYERS LEE, KEN $89, 718,333 12/20/01 99%
04- 006064 IN BENI CI A AND MARTI NEZ ON ROUTES 680 2000 PARK RD 4585 PACHOECO BLVD $86, 291, 630 01/ 08/ 02 95%
ACl M 680 -(054)5 AND 780 | NTERCHANGE SUTI E 200 $136, 737 11/09/ 07 0

--0) CONSTRUCT BRI DGE | NTERCHANGE BENI CI A CA 94510

MARTI NE, CA 94553
(925) 957- 2007

HE2 SWPPP



State of California Department of Transportation

Page 42
Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-SOL-680-1.4/13.1 I'N SOLANO COUNTY I N AND NEAR BENI Cl AOCC JONES & SONS | NC. SIDHU, BALJIT $7,601,280 01/11/06 0%
04- 258714 AND FAI RFI ELD FROM BENI CI A VI ADUCT TO285 M NI DRI VE 2320 COURAGE DRI VE $7,315,962 01/19/06 0%
ACI M 680 -(349)E ROUTE 680 AND 80 SEPARATI ON SUI TE 106 $90, 185 01/10/07 0
-0 W DEN SHOULDERS VALLEJO, CA 94589
(707) 428-2198 PLANT EST
HA22 SWPPP SATI S
04- SON-1-9.7/ 10 I'N SONOVA COUNTY NEAR BODEGA BAY AT  GRANI TE CONSTRUCTI ON LEGALLEE, DALE $2,128,928 02/02/06 59%
04-1S3004 0.2 KM NORTH OF SM TH BROTHERS ROAD 1500 GROVE STREET 4030 OCCl DENTAL RD, $1, 657,339 02/10/06 779
ER- 35ML- (004) E AND NEAR MONTE CRI STO AT 0.1 KM EAST BLDG. A $141, 126 04/ 27/ 07 0
--() OF MONTE CRI STO DRI V HEALDSBURG, CA 95448
REPAI R STORM DANMACE (707) 566-3950
HA23 SWPPP
04- SON-12-34.0/34.3 I'N SONOVA COUNTY AT AGUA CALI ENTE AT NORTH BAY CONSTRUCTI ON | NC $427,178 11/09/06 0%
04- 0A6204 AGUA CALI ENTE ROAD P O BOX 6004 $0 12/01/06 0%
I NSTALL TRAFFI C S| GNALS $0 0
PETALUVA CA 949556004
(707) 763- 2891
HB4N WPCP
04-SON-37-2.0/4.1 I'N SONOVA COUNTY NEAR NOVATO FROM MCK SERVI CES | NC HAL STREATER $2, 286,391 04/05/06 100%
04- 0C8604 LAKEVI LLE ROAD TO TOLAY CREEK BRIDGE P. O BOX 5697 1009 CLEGG COURT $2,071,299 04/17/06 89
RESURFACE ASPHALT CONCRETE SUITE A $46, 745 12/ 22/ 06 °
CONCORD, CA 94529
(707) 781-2640
HA22 SWPPP
04- SON-37-6.0/0 I'N SONOVA COUNTY 3.2 KM EAST OF TRI COUNTY | NCORPORATED BRAJNI KOFF, LEONARD $607, 133 06/ 26/ 03 0%
04-0T0424 TOLAY CREEK AT THE SONOVA CREEK 2475 STOCKTON ST 202 4TH STREET $588,799 07/09/03 0%
BRI DGE SANTA ROSA $0 04/05/08 °
CONSTRUCT VI EW AREA NAPA CA 94559
(707)226- 6117 PLANT EST
HA4S2 WPCP SATI S
04- SON-101-3.5/3.9 I'N SONOVA COUNTY | N PETALUVA FROM DI ABLO CONTRACTORS | NC HAL STREATER $10, 720,104 09/29/04 100%
04- 276004 PETALUVA Rl VER BRI DGE TO 0.2 KM 7 CROW CANYON COURT SUI TE 100 1009 CLEGG COURT $9, 893,926 10/13/04 920
ACNH QLO1- (058) E NORTH OF 110 AND 116 SEPARATI ON AND SU TE A $99, 677 01/ 25/ 07 0

--0)
SwWepp

OVERHEAD
REPLACE BRI DGE AND | MPROVE ON RAMP

SAN RAMON, CA 94583

CA 95401
(707) 781- 2640
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04- SON-101-3.8/4.8 I'N SONOVA COUNTY | N PETALUVA FROM 0. 3 GHI LOTTI BROS. I NC HAL STREATER $2,793,071 09/21/06 1%
04- 281114 KM SOUTH OF CAULFI ELD LANE 525 JACOBY STREET 1009CEGG COURT SUI TE $3,500 10/ 03/ 06 0%
OVERCROSSI NG TO WASHI NGTON STREET A $0 04/ 24/ 07 0
CREEK SAN RAFAEL, CA 94901
CONSTRUCT SOUTHBOUND AUXI LI ARY LANE (707) 781- 2640 SUSPENDED
HB4N SWPPP
04- SON-101-12.6/36. 3 I'N SONOVA COUNTY I N AND NEAR COTATI, NORTH BAY CONSTRUCTI ON, | NC BRAJNI KOFF, LEONARD $1, 254,795 08/29/06 40%
04- 4C3104 ROHNERT PARK, SANTA ROSA, W NDSOR AND 611 PAYRAN STREET 4030 OCCl DENTAL RD, $1, 237,903 09/ 06/ 06 98%
HEALDSBURG AT VARI OQUS LOCATI ONS BLDG A $678,573 12/ 29/ 06 0
RESURFACE EXI STI NG ROADWAY PETALUWA, CA 12/ 29/ 06
(707) 566-3956
HA22 WPCP
04- SON-101-13.7/14.1 I'N SONOVA COUNTY | N ROHNERT PARK FROMNORTH BAY CONSTRUCTI ON | NC LEGALLEE, DALE $2,836,391 12/17/03 93%
04- 130214 0.3 KM SOUTH TO 1.0 KM NORTH OF 431 PAYRAN STREET 4030 OCCl DENTAL ROAD, $2,925,576 12/26/03 .,
ACNH QL01- (027) E ROHNERT PARK EXPRESSWAY OVERCROSSI NG BLDG A $0 12/ 30/ 06 °
L 53-79 0-(0) PARK AND RI DE LOT PETALUMA, CA 94952 SANTA ROSA, CA 95401
--0) (707) 566-3956
HB6 SWPPP
HB4N
04- SON-101-19.5/21. 6 I'N SONOVA COUNTY | N SANTA ROSA AT MCM CONSTRUCTI ON, | NC NOZZARI, S. RAY $72,105,831 03/10/06 35%
04- 245414 VARI QUS LOCATI ONS P O BOX 620 4030 OCCl DENTAL ROAD, $20, 561,170 03/27/06 20
ACNH QL01- (107) E W DEN FREEWAY TO 6 LANES BLDG A $663, 488 04/ 09/ 09 0
L 62-04 0-(9) NORTH HI GHLANDS, CA 95660
--0) (707) 566- 3956
HE13 SWPPP
04- SON-101-21.6/22.2 I'N SONOVA COUNTY I N SANTA ROSA FROM GHI LOTTI CONSTRUCTI ON CO. LEGALLEE, DALE W $12,857,675 01/12/06 30%
04- 263904 0.4 KM SQUTH OF STEELE LANE 246 GH LOTTI AVE. 4030 OCCI DENTAL ROQOAD, $5, 670,140 01/27/06 44%
CML- 6204- (058) UNDERCRCSSI NG TO 0.2 KM SOUTH OF BLDG A $227,061 01/28/08 0
--() Bl CENTENNI AL WAY OVERCROSSI NG SANTA ROSA, CA 95401
W DEN HI GHWAY (707) 566-3956
HE11l SWPPP
04- SON-116-3.2/0 I'N SONOVA COUNTY ABOUT 0.5 KM WEST OF GORDON N BALL HAL STREATER $1, 955,535 11/09/05 81%
04-1S2824 DUNCANS M LLS 333 CAM LLE AVENUE 1009 CLEGG COURT $1, 407,800 11/18/05 790
ER- 35MD- (004) E REPAI R STORM DAMAGE SU TE A $1,200 01/22/07 °

--0)

HA23 SWPPP

ALAMO, CA 94507

PETALUMA, CA 94954
(707) 781-2640
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SON- 116-4. 4/ 21.3 I'N SONOVA COUNTY ABOUT 0.2 KM NORTH GRANI TE CONSTRUCTI ON COMPANY HAL STREATER $1,961, 742 12/09/05 98%
04- 152814 OF JENNER AND ABOUT 0.7 KM EAST OF 1500 GROVE STREET 1009 CLEGG COURT $1, 943,500 12/ 20/ 05 97%
ER- 35MD- (004) E DUNCANS M LLS SU TE A $238,107 12/ 26/ 06 0
--() REPAI R STORM DAMACGE AT 2 LOCATI ONS HEALDSBURG, CA 95448
(707) 781-2640
HA23 SWPPP
04- SON-116-8.3/0 I'N SONOVA COUNTY NEAR MONTE RI O AT GORDON N BALL HAL STREATER $3,306,167 10/20/05 83%
04-1S3224 0.8 KM EAST OF HOHEM AN HI GHWAY 333 CAM LLE AVENUE 1009 CLEGG COURT $2,994,012 10/28/05 90%
ER- 35L9- (004) E CONSTRUCT Tl EBACK WALL SUI TE A $142,027 04/30/07 0
--0) ALAMO, CA 94507 PETALUVA, CA 94954
(707) 781-2640
HA23 SWPPP
04- SON-116-9.5/0 I'N SONOVA COUNTY NEAR NORTHWOOD AT GORDON N. BALL, | NC BRAJNI KOFF, LEONARD $269, 027 10/ 25/05 100%
04-2S3004 0.6 KM WEST OF REDWOOD DRI VE 333 CAM LLE AVE. 4030 OCClI DENTAL ROAD, $255,619 11/02/05 93%
ER- 37A9- (004) E STORM DAMAGE REPAI R BLDG. A $0 01/30/07 0
--(0) SAN RAMON, CA SANTA ROSA, CA 95401
(707) 566-3956 OVER RUN
HA23 SWPPP
04- SON-128-5.3/5.8 I'N SONOVA COUNTY I N GEYSERVI LLE FROMCC MYERS, | NC SARGA SS, RAMSES $13, 269, 120 04/11/06 93%
04- 259404 0.1 KM EAST OF RIVER LANE TO 0.1 KM P O BOX 2948 4030 OCCl DENTAL RD $13, 181,471 04/13/06 99%
ACST- 4390- (001) E VEST OF RI VER ROAD $243,269 01/15/07 0
43-90 0-(1E) REPLACE STORM DAMAGE BRI DGE RANCHO CORDOVA, CA 95741 (707) 566-3953
--()
HA23 SWPPP
04-VAR--/0 I'N SANTA CLARA COUNTY AT VARI OQUS AM_AND WASSEFF, WAGDY $1,618,017 02/08/06 50%
04-151284 LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE $830, 348 02/ 24/ 06 51
ACST- X085- (038) E I NSTALL TRAFFI C OPERATI ON SYSTEMS $80, 279 07/ 09/ 06 °
X0-85 0-(8E) SAN JOSE, CA 95132 (408) 254-5866
--()
HB4N WPCP
04-VAR--/0 I'N ALAVEDA, CONTRA COSTA, MARI N, PRI SM ENG NEERI NG | NC BORRAYO SALVADOR $1,937,832 12/13/05 91%
04- 151914 SANTA CLARA, SAN FRANCI SCO AND SOLANO630 REED STREET 1007 KNOX AVE $1, 769,221 12/28/05 91%
ACST- 000C- (285) E COUNTI ES AT VARI OQUS LOCATI ONS $124,544 01/ 18/ 07 0
00-0C 2- (5E) MONI TORI NG AND SURVEI LLANCE STATI ON  SANTA CLARA, CA 95050 (408) 254-5716
--()
HB4N WPCP
Totals: Authorized Final Amt: $4, 996, 540, 001 Completed to Date: $3, 023, 873, 122 Work ThisMonth: $51, 595, 620
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05- MON-1-9.3/9.3 I'N MONTEREY AND SAN LU S OBl SPO I NSTI TUFORM TECHNOLOG ES, I NC SI LVA, RICK $343,550 08/29/06 0%
05- ON7604 COUNTI ES AT VARI QUS LOCATI ONS P. O BOX 1026 3230 RI VERSI DE AVE, $0 09/13/06 0%
CULVERT LI NER #130 $0 0
CHESTERFI ELD, MO 63005
(805) 226-9217 SUSPENDED
HWVeC WPCP
05- MON-1-21.6/31.4 MON- 1- PM21. 9- ACTI VE ROCKFALL ONTO W NSOR CONSTRUCTI ON, | NC. HENCH, CHARLI E $885, 000 04/03/06 62%
05- 0P2204 ROADWAY: PMR2. 5/ 23.0 & 27.0-ROADWAY P. O BOX 556 775 ARLI NGTON STREET $346, 504 04/ 04/ 06 39%
DROPPED SEVERALI NCHES; REESTABLI SH $0 11/24/06 0
PROFI LE W BASE, RESURFACE W CAMBRI A, CA 93428 (805) 927-4559
RECONSTRUCT RWDY, MJLTI PLE
20. 80 LOCATI ONS, EFA
2660
05- MON-1-21.9/22.1 I'N MONTEREY COUNTY NEAR LUCI A AT 0.8 CONDON JOHNSON AND ASSOCI ATES HENCH, CHARLIE $5,367,881 09/19/06 0%
05- 0C5404 KM NORTH OF LI MEKI LN CREEK BRI DGE ANDP O BOX 12368 775 ARLI NGTON STREET $362, 825 10/ 04/ 06 704
STP- -( )P FROM 1.3 KM TO 1.6 KM NORTH OF $325,325 01/16/08 0
P00- 1 52- (E) LI MEKI LN CREEK BRI DGE OAKLAND CA 94604 (805) 927- 4559
--0) CONSTRUCT RETAI NI NG WALL (510) 636- 2100
HA42 SWPPP
05- MON- 1-74.9/80. 8 I'N MONTEREY COUNTY I N AND NEAR J. S. BRAR COVPANY W LSON, JENNI FER $931, 683 04/23/04 66%
05- 4757V4 MONTEREY AT VARI OUS LOCATI ONS 2779 BULLARD AVE 1529 H GHWAY 68 $832,385 05/ 06/ 04 94%
ACST- P001- (500) E PLANTI NG AND | RRI GATI ON MONTEREY, CA 93940- 5279 $2,576 03/11/08 0
PO-01 5-(0E) CLOVI S, CA 93611-3414 (831) 375-1621
--()
HB1 WPCP
05- MON- 1-91. 5/ 99. 8 I'N MONTEREY COUNTY AT MOSS LANDI NG PAVEX CONSTRUCTI ON DI VI SI ON NAAS, ABDALLA $574,350 05/10/06 0%
05- 0MB204 FROM 0.8 KM NORTH OF ROUTE 1 AND 156 120 GRANI TE ROCK WAY 3075 EXECUTI VE DRI VE $506, 665 05/ 26/ 06 0%
SEPARATI ON TO 0.2 KM SOUTH OF JENSEN $1,488 02/ 28/ 07 °
ROAD SAN JOSE, CA 95136 (831) 663-8902
CONSTRUCT CENTERLI NE RUVBLE STRI P PLANT EST
HB1 WPCP SATI S
05- MON- 68-12. 4/0 I'N MONTEREY COUNTY ABOUT 14 KM EAST MGE W LSON, JENNI FER $378,466 06/ 24/ 04 0%
05- 495704 OF MONTEREY AT 0.9 KM WEST OF CORRAL 1529 H GHWAY 68 $349,242 07/07/04 0%
ER- 35L7- (004) E DE TI ERRA ROAD MONTEREY, CA 93940 $0 04/ 23/ 07 °
--() REPLACE CULVERT (831) 375-1621
PLANT EST

HA23 WPCP SATI S
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05- MON- 68- 19. 8/ 21. 6 I'N MONTEREY COUNTY I N SALI NAS FROM J. C. RANDCLPH | NC. W LSON, JENNI FER $246,516 06/ 07/05 37%
05- 491514 STEPHANI E DRI VE TO ABBOTT STREET 1097 PLEASANT VALLEY ROAD 1529 HW. 68 $149, 128 06/ 14/ 05 60%
REPLACEMENT PLANTI NG MONTEREY, CA 93940 $1,989 12/24/08 0
APTCS, CA. 95003 (831) 375-1621
HA22 WPCP
05- MON- 101-73.9/ 76 I'N MONTEREY COUNTY NEAR GONZALES FROMGRANI TE ROCK CO. LAVERI NG TYLER $1,532,395 11/23/05 65%
05-0L5504 2.0 KM NORTH OF GONZALES OVERCROSSI NG411 WALKER ST. 1529 H GHWAY 68 $1, 391,403 12/09/05 90%
ACST- QLO1- (106) E TO 1.4 KM SOUTH OF MAIN STREET $5,417 03/ 13/ 07 0
G QL-01 1-(6E) OVERCROSSI NG WATSONVI LLE, CA 95076 (831) 375-1621
--0) CONSTRUCT MEDI AN BARRI ER
HB1 SWPPP
05- MON- 101- 86. 0/ 98. 8 I'N MONTEREY COUNTY I N AND NEAR PAVEX CONSTRUCTI ON DI VI SI ON $2,692,448 09/12/06 91%
05- 0P5904 SALI NAS AT VARI QUS LOCATI ONS 120 GRANI TE ROCK WAY $2,902, 061 09/20/06 98%
ASPHALT CONCRETE OVERLAY $121,518 12/27/06 0
SAN JOSE CA 95136
(408) 574- 1400
HA22 WPCP
05- MON- 146-/0 I'N MONTEREY COUNTY AT VARI OQUS TRUESDELL CORPORATI ON OF $398,585 11/01/06 0%
05- 0MP904 LOCATI ONS 3529 E WOOD STREET $0 11/21/06 0%
SEAL BRI DGE DECKS $0 0
PHOENI X AZ 85040
(602)437-1711
HVB WPCP
05- MON-183-/2.1 I'N MONTEREY COUNTY I N AND NEAR PAVEX CONSTRUCTI ON CO. LAVERI NG, TYLER $7,206,134 08/29/06 30%
05- 0E2414 SALI NAS AT ROUTE 183 AND 101 411 WALKER ST. 1529 H GHWAY 68 $284, 090 09/ 08/ 06 4%
SEPARATI ON AND FROM MONTEREY STREET $115,590 07/10/07 0
TO 0.2 KM NORTH OF MARKET Cl RCLE WATSONVI LLE, CA (831) 375-5920
REHABI LI TATE PAVEMENT
HA22 SWPPP
05- MO\- 198-11. 0/ 13. 7 I'N MONTEREY COUNTY NEAR SAN LUCAS AT GRANI TE CONSTRUCTI ON COVPANY HOPKI NS, RAMON $1, 123,888 10/18/06 0%
05- 0P1004 VARI OQUS LOCATI ONS P. O BOX 50085 3230 RI VERSI DE AVE, $0 10/ 27/ 06

ASPHALT CONCRETE OVERLAY STE 130 $0 0%

WATSONVI LLE, CA 95077
(805) 226-9217 SUSPENDED
HVLA WPCP
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05- MON- 198-21.1/21.5 I'N MONTEREY COUNTY NEAR FRESNO AT 4.2 VI KI NG CONSTRUCTI ON COVPANY HOPKI' NS, RAMON L. $1,579,979 09/01/06 36%
05- 0N4504 KM WEST OF FRESNO COUNTY LI NE P.O BOX 1508 3230 Rl VERS| DE AVE, $824, 004 09/ 20/ 06 5200
REPAI R FAI LED EMBANKMENT #130 $120, 807 05/07/07 0
RANCHO CORDOVA, CA 95741
(805) 226-9217
HA23 WPCP
05- MON-218-1.5/1.5 EASTBOUND HWY 218 NEAR DEL REY MONTEREY PENI NSULA ENG NEERI NGLAVERI NG TYLER $385, 000 04/19/06 75%
05- 0P5404 GARDENS DR PO BOX 2317 1529 H GHWAY 68 $59, 752 04/ 21/ 06 16%
REPAI R CULVERT AND SI NK HOLES $0 12/31/06 °
MONTEREY, CA 93942 (831) 375-1261
201 130
05-SB-1-1.7/2.5 I'N SANTA BARBARA COUNTY NEAR LAS CGRANI TE CONSTRUCTI ON COMPANY  STI MSON, PATRI CK $4,264,219 04/12/04 0%
05- 484604 CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF P O BOX 50085 2053 PREI SKER LANE, $4,178,569 04/ 21/ 04 0%
ER- 35L2- (004) E ROUTE 1 AND 101 SEPARATI ON SU TE E $25,237 01/10/ 07 °
--0) REALI GNVENT SLOPE WATSONVI LLE CA 950775085 SANTA MARI A, CA 93454
(831) 724- 1011 (805) 348-3533 PLANT EST
HA23 SWPPP SATI S
05-SB-101-6.4/7.1 I' N SANTA BARBARA COUNTY NEAR UNI ON ENG NEERI NG COMPANY | NC ROLDAN, ANDRES $2, 243,449 11/09/ 05 0%
05- 314304 SUMVERLAND FROM 0.2 KM NORTH OF P O BOX 1000 22 N. MLPAS ST., STE $2,223,712 11/18/05 0%
ACNH QLO1- (089) E GARRAPATA CREEK TO PADARO LANE G&H $8,328 10/ 30/ 07 °
--0) OVERCROSSI NG VENTURA CA 93002 SANTA BARBARA, CA 93103
CONSTRUCT AND RETROFI T SCUND WALL (805) 648- 3373 (805) 884-9459 PLANT EST
HB311 SWPPP SATI S
05-SB-101-8.1/8.9 I' N SANTA BARBARA COUNTY NEAR MENDEZ CONCRETE | NC I NFANTE, A.J. $4,880,930 12/15/05 51%
05- 448104 SUMVERLAND FROM 0.2 KM VEST OF EVANS 1210 E SANTA PAULA STREET 22 N. MLPAS ST. STE $3, 484,916 12/ 28/ 05 220
AVENUE UNDERCROSSI NG TO 0.2 KM EAST H $214,963 09/15/08 0
COF SHEFFI ELD DRI VE UNDERCRO SANTA PAULA CA 93060
W DEN FREEWAY (805) 525-8043 (805) 884-9459
HB4N SWPPP
HBAN
05- SB-101-14.1/0 CASTI LLO STREET UNDER- CROSSI NG VWH TAKER CONTRACTORS, | NC. HENCH, CHARLI E $3, 360, 000 04/18/05 100%
05-0M7204 REMOVE PAVERS AND CONSTRUCT WATER P. O BOX 910 775 ARLI NGTON ST. $3,370,908 04/18/05 100%
BARRI ER CAMBRI A, CA 93428 $0 12/31/06 °
SANTA MARGARI TA, CA 93453 (805) 927-4559
OVER RUN
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05- SB-101-14.2/14.2 I N SANTA BARBARA COUNTY | N SANTA UNI ON ASPHALT, | NC. ROLDAN, ANDRES $105,000 06/07/06 97%
05- 0P7004 BARBARA AT CASTI LLO STREET P. O BOX 1280 22 N M LPAS ST. STE H $119,098 07/13/06 100%
UNDERCROSSI NG $0 09/29/06 0
REPLACE SI DEWALK AND OVERLAY SANTA MARI A, CA 93456 (805) 884-9459
PAVEMENT
HMVL
05- SB- 101- 26. 9/ 26. 9 I' N SANTA BARBARA COUNTY I N GOLETA SPECI ALTY CONSTRUCTI ON | NC I NFANTE, A.J. $662, 175 10/ 23/06 9%
05- 0P1504 HCOLLI STER AVENUE OVERCROSSI NG 645 CLARI ON COURT 22 N. MLPAS ST., STE $18,695 11/17/06 30
SEI SM C RETRCFI T H $18,695 04/ 23/ 07 0
SAN LU S OBl SPO CA 93401
(805) 543- 1706 (805) 884-9459
HA4S2 WPCP
05- SB-101- 38. 7/ 39. 6 I'N SANTA BARBARA COUNTY NEAR REFUG OJOHN MADONNA CONSTRUCTI ON MORTENSEN, M CHAEL $805, 639 08/16/06 70%
05- 0L5404 STATE BEACH FROM TAJI GUAS RANCH P O BOX 5310 22 N. MLPAS ST., STE $799, 672 08/29/06 99%
ENTRANCE TO 0.3 KM SOUTH OF ARROYO H. $48,967 01/23/07 0
QUEMADO CREEK BRI DGE SAN LU S OBI SPO CA 93403
MEDI AN BARRI ER (805) 543- 7751 (805) 884-9459 SUSPENDED
HB1 SWPPP
05- SB- 101-46. 2/ 47. 2 I' N SANTA BARBARA COUNTY NEAR GAVI OTA JOHN MADONNA CONSTRUCTI ON MORTENSEN, M CHAEL $1, 328,289 02/21/06 0%
05- 0K1104 FROM GAVI OTA BEACH STATE PARK TO P O BOX 5310 22 N. MLPAS ST., STE $1, 292,625 03/01/06 0%
ACST- QLO1- (108) E GAVI OTA TUNNEL H $7,635 03/27/07 0
G QL-01 1-(8E) MEDI AN BARRI ER SAN LU S OBI SPO CA 93403
--() (805) 543- 7751 (805) 884-9459 PLANT EST
HB1 SWPPP SATI S
05- SB-101-84.1/90.9 I'N SANTA BARBARA COUNTY I N AND NEAR DI ABLO CONTRACTORS | NC STI MSON, PATRI CK $30, 119, 728 06/ 22/ 06 18%
05- 446014 SANTA MARI A FROM 0.4 KM SOUTH OF 7 CROW CANYON COURT SUI TE 100 2053 PREI SKER LANE, $3, 028,258 07/06/06 10%
ACNH- Q101- (028) E SANTA MARI A UNDERCROSSI NG TO 0.4 KM SU TE E $2,068, 777 11/06/08 0
--() NORTH OF NORTH SANTA NMARI SAN RAMON CA 94583
W DEN FREEWAY (925) 552- 8250 (805) 348-3533
HE13 SWPPP
05-SB-144-1.4/0 I' N SAN BARBARA COUNTY | N SANTA Al S CONSTRUCTI ON COVPANY I NFANTE, ART $820, 853 08/ 22/ 06 100%
05- 0MB604 BARBARA AT 0.8 KM NORTH OF ALAVEDA 6420 VIA REAL STE 6 22 N M LPAS ST. STE H $794,322  09/07/06 .0,
ACST- 4114- (004) E PADRE SERRA $0 11/22/06 0
41-14 0- (4E) CONSTRUCT RETAI NI NG WALL CARPI NTERI A CA 93013 (805) 884-9459 11/ 27/ 06
--0) (805) 684- 4344 OVER RUN

HA23 WPCP
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05-SB-150-1.0/1.1 [N SANTA BARBARA AND VENTURA ~ PACIFIC RESTORATION GROUP, INCJOHNSON, €¢.B.  $208,632 11/14/06 0%
05- 282814 COUNTI ES NEAR CARPENTERI A FROM 1.6 KMP. Q. BOX 77038 22 N. MLPAS ST., STE $0 12/ 04/ 06 0%
EAST TO 2.7 KM EAST OF ROUTE 150 AND G $0 02/08/07 0
101 SEPARATI ON CORONA, CA 92877
PLANTI NG AND | RRI GATI ON (805) 884-9459
HA25 SWPPP
05-SB-192-13.7/0 I'N SANTA BARBARA COUNTY NEAR SPECI ALTY CONSTRUCTI ON I NC MORTENSEN, M CHAEL $618,269 07/18/06 9%
05- OMB704 SUMVERLAND 1.0 KM SOUTH OF TORO 645 CLARI ON CT 22 N MLPAS ST. STE H $4,995 08/ 01/ 06 1%
ACST-4111- (004) E CANYON ROAD $0 03/28/08 0
41-11 0- (4E) CONSTRUCT RETAI NI NG WALL SAN LU S OBl SPO CA 93401 (805) 884-9459
-0 (805) 543- 1706 SUSPENDED
HA23 WPCP
05-SB-217-.9/2.2 1N SANTA BARBARA COUNTY IN GOLETA  GRANI TE CONSTRUCTI ON COVPANY MORTENSEN, M CHAEL ~ $1,177,995 08/02/05 0%
05- 0J0604 FROM 0.3 KM NORTH OF GOLETA SLOUGH P O BOX 50085 22 N. MLPAS ST., STE $1, 142,997 08/12/05 0%
ACST- P217- (001) E BRI DGE TO HOLLI STER AVENUE G $1,200 01/ 23/07 °
G P2-17 0-(1E) UNDERCROSSI NG WATSONVI LLE CA 95077 SANTA BARBARA, CA 93103
-0 MEDI AN BARRI ER (831) 724- 1011 (805) 884-9459 PLANT EST
HB1 SWPPP SATI S
05-SBT-101-/7.5 I'N SAN BENI TO COUNTY NEAR G LROY FROMGRANI TEROCK NAAS, ABDALLA $1,363,600 06/02/05 100%
05- 0L8804 MONTEREY COUNTY LI NE TO SANTA CLARA 411 WALKER ST. 3075 EXECUTI VE DR $1,245,784 06/14/05 .
COUNTY LI NE SALI NAS, CA 93907 $0 11/03/06 °
RESURFACE ROADWAY WATSONVI LLE, CA 95076 (831) 663-8902
HMLA WPCP
05-SCR-1-1.0/8. 4 I'N SANTA CRUZ COUNTY TN AND NEAR GRANI TE CONSTRUCTI ON CO. LAVERI NG, TYLER $2,725,824 08/22/06 100%
05- 0P6104 WATSONVI LLE FROM BEACH ROAD PO BOX 720 1529 H GHWAY 68 $2,651,573 08/31/06 ;..
UNDERCROSSI NG TO 0.1 KM NORTH OF $0 11/22/06 °
FREEDOM BOULEVARD OVERCROSSI NG WATSONVI LLE, CA (831) 375-5920 11/ 27/ 06
ASPHALT CONCRETE OVERLAY COVPLETED
HA22 WPCP
05-SCR-1-7.717.7 NORTHBOUND ON RAMP AT LARKI N VALLEY PAVEX CONSTRUCTION DIVISION  ROVAN, BERTHA $585, 000 04/ 18/06 0%
05- 0P5504 ROAD 411 WALKER STREET 1529 H GHWAY 68 $0 04/19/06 0%
REPAI R SI NK HOLES $0 10/31/06 °
WATSONVI LLE, CA 95076 (831) 375-5920

201130
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05-SCR-1-15.8/17. 6 I'N SANTA CRUZ COUNTY TN AND NEAR PAVEX MWYERS J V SI OBHAN SAUNDERS $43, 955, 789 03/ 10/ 06 26%
05- 129104 SANTA CRUZ AT VARI OUS LOCATI ONS 120 GRANI TE ROCKWAY 140 DUBOI S STREET, $16, 304, 544 03/ 24/ 06 37%
ACNH- X087- (028) E WDEN TO 6 LANES SU TE E $1,271,328 09/29/09 0
BHX0- 87 0- (8EN) H SAN JOSE, CA 95136
X087- 028-() (831) 427-4857
HE11l SWPPP
05-SCR-9-9.4/9.7 I'N SANTA CRUZ COUNTY I N BEN LOVOND PAVEX CONSTRUCTI ON BARRY DUNLAP $1, 516,725 03/09/04 0%
05- 465604 FROM GLEN ARBOR ROAD TO M LL STREET 330 BLOMQUI ST ST 140 DU BO SE ST SUI TE $1,511,361 03/18/04 0%
ACST- S009- (013) E CONSTRUCT LEFT TURN LANE "D $1,260 02/ 14/08 0
S0- 09 0-(3E) REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060
--0) (831) 427-4706 PLANT EST
HB1 SWPPP SATI S
05-SCR-17-9.4/9.6 I'N SANTA CRUZ COUNTY NEAR SCOTTS GRANI TE CONSTRUCTI ON CO. W LSON, JENNI FER $4, 040,779 03/16/06 70%
05- 04104 VALLEY FROM 0.1 KM SOUTH OF LAUREL P O BOX 50086 1529 H GHWAY 68 $3, 122,837 03/27/06 779%
RCAD TO 0.4 KM NORTH OF LAUREL ROAD $252, 035 03/26/07 0
W DEN ROADWAY AND SHOULDER WATSONVI LLE, CA 95077 (831) 375-5920
SUSPENDED
HB1 SWPPP
05- SCR-152-.3/1.9 I'N SANTA CRUZ COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY W LSON, JENNI FER $7,695,695 09/29/06 0%
05-491804 WATSONVI LLE FROM ROUTE 152 AND 1 PO BOX 50085 3075 EXECUTI VE DRI VE $0 10/11/06 0%
ACST- P152- (069) E SEPARATI ON TO BEVERLY DRI VE NORTH $0 09/02/07 °
P1-52 0-(9E) PAVEMENT REHABI LI TATI ON WATSONVI LLE, CA 95077- 5085 (831) 663-8908
--()
HA22 SWPPP
05- SCR-152-7.6/8 I'N SANTA CRUZ COUNTY ABCOUT 12 KM EAST PAVEX CONSTRUCTI ON DI VI SI ON BARRY DUNLAP $1, 356, 708 06/ 28/ 05 0%
05- 444804 OF WATSONVI LLE FROM 0.5 KM TO 1.1 KM330 BLOMQUI ST STREET 140 DUBAO S ST SU TE $1,337,392 07/13/05 0%
ACST- P152- (066) E VEST OF THE SANTA CRUZ AND SANTA "y $1,180 01/ 24/ 07 °
P1-52 0- (6E) CLARA COUNTY LI NE REDWOCD CI TY CA 94063 SANTA CRUZ CA 95060
--0) REHABI LI TATE ROADVWAY (831) 427-4706 PLANT EST
HB1 WPCP SATI S
05-SLO- 1-20.4/21.5 I'N SAN LU S OBl SPO COUNTY AT VARI OUS PACI FI C RESTCRATI ON GROUP, | NCRI CHARDS, TIM $550,985 09/ 25/06 6%
05-0L1104 LOCATI ONS P. 0. BOX 77038 4485 VACHELL LANE $60,914 10/ 10/ 06 11%
ACST- PO79- (034) E PLANTI NG AND | RRI GATI ON $60, 914 03/11/08 0
PO- 79 0- (4E) CORONA, CA 92877 (805) 542-4765
--0) SUSPENDED

TEAS WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SLO 1-67.4/69.4 I'N SAN LU S OBI SPO COUNTY NEAR SAN ON GRADE CONTRACTI NG HENCH, CHARLI E $1,516,271 11/09/05 99%
05-420744 SI MEON AT VARI QUS LOCATI ONS P O BOX 159 775 ARLI NGTON STREET $1, 337,335 12/02/05 87%
ACST- P001- (517) E W DEN EXI STI NG H GHWAY CAMBRI A, CA 93428 $29, 687 06/ 22/ 07 0
PO-01 5-(7E) JAVESTOMN CA 95327 (805) 927-4559
--() (209) 984- 4800 SUSPENDED
HB1 SWPPP
05-SLO 41-.1/10.5 I'N SAN LU S OBI SPO COUNTY I N AND NEARUNI ON ASPHALT | NC ROSS MCGOWAN $1, 915,429 09/ 25/06 100%
05-0L9104 MORRO BAY FROM SUNSET AVENUE TO 0.3 P O BOX 1280 1559 EL CAM NO REAL $1,424,991 10/ 05/ 06 100%
KM EAST OF OLD MORRO ROAD WEST $0 12/14/06 0
RUBBERI ZED ASPHALT CONCRETE OVERLAY  SANTA MARIA CA 93456 (805) 549-3560 12/ 14/ 06
OVER RUN
HMLA WPCP
05-SLO- 41-10.8/11.9 I'N SAN LU S OBI SPO COUNTY | N CGRANI TE CONSTRUCTI ON COMPANY SILVA, RICK $861,091 07/10/06 26%
05- 345304 ATASCADERO AT VARI QUS LOCATI ONS P.O BOX 790 3230 RI VERSI DE AVE. , $819, 042 07/18/06 96%
CONSTRUCT TURNOUTS #130 $96, 416 01/05/07 0
TEMPLETON, CA 93465
(805) 226-8279
HE13 SWPPP
05-SLO-46-.1/7.8 I'N SAN LU S OBI SPO COUNTY NEAR UNI ON ASPHALT, | NC. HOPKI' NS, RAMON $3,593,785 10/ 05/ 06 0%
05- ON6404 CAMBRI A AT VARI OUS LOCATI ONS P. 0. BOX 1280 3230 RI VERSI DE AVE. , $0 10/19/06 0%
RUBBERI ZED ASPHALT CONCRETE OVERLAY #130 $0 0
SANTA MARI A, CA 93450
(805) 226-9217 SUSPENDED
HML WPCP
05-SLO-46-.3/0 I'N SAN LU S OBl SPO COUNTY ON RTE 46 HAMON OVERHEAD DOOR CO., INC. HENCH, CHARLIE $547,500 12/01/04 84%
05- OMb404 AT 0. 1M LE EAST OF PERRY CREEK BRI DGE 3021 PROPELLER DR, PO BOX 1085 775 ARL| NGTON ST. $301, 404 12/01/04 61%
EMERGANCY REPAI RS AT CAMBRI A MAI NT CAMBRI A, CA 93428 $0 09/05/06 0
STA PASO ROBLES, CA 93447 (805) 927-4559
SUSPENDED
HA23
05-SLO-46-.7/1 I'N SAN LU S OBl SPO COUNTY NEAR UNI ON ASPHALT | NC HENCH, CHARLES $3,731,616 02/27/06 78%
05- 468604 CAMBRI A FROM 0.9 KM TO 1.3 KM EAST CF P O BOX 1280 775 ARLI NGTON STREET $3, 665,616 03/14/06 96%
ROUTE 1 $60, 458 02/ 06/ 07 0
CONSTRUCT EARTH BUTRESS EMBANKMENT ~ SANTA MARI A CA 93456 (805) 927- 4559
(805) 922- 9858 SUSPENDED

HA42 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SLO-46-7.8/15.1 I'N SAN LU S OBI SPO COUNTY NEAR PASO UNI ON CONSTRUCTI ON | NC. HOPKI' NS, RAMON $2,997,510 10/10/06 0%
05- 0N8104 ROBLES FROM 6.0 KM WEST OF SANTA ROSAP. O BOX 1280 3230 RI VERSI DE AVE. , $0 10/ 20/ 06 0%
ACST- 3950- (004) E CREEK ROAD TO 0.7 KM WEST OF JACK #130 $0 ’
39-50 0-(4EA)C CREEK ROAD SANTA MARI A, CA 93450
3951- 005-() RESURFACE ASPHALT CONCRETE OVERLAY (805) 226-9217 SUSPENDED
HA23 WPCP
05-SLO 46-52.5/0 I'N SAN LU S OBI SPO COUNTY NEAR A F A CONSTRUCTI ON | NC RI CARDO QUI NTANA $102,249 02/25/99 0%
05- 458804 SHANDON AT 0.8 KM WEST OF PALO PRI ETO22 COMMERCI AL BLVD STE E P. O BOX 307 $0  03/10/99 0%
ACNH- 33B2- (004) E PASS TEMPLETON, CA 93465 $0 0
--() RECONSTRUCT SLOPE PROTECTI ON NOVATO CA 94949
(415) 883-6734 SUSPENDED

HA23
05-SLO 101-12.5/14. 7 I'N SAN LU S OBI SPO COUNTY I N ARROYO J.S. BRAR COVPANY RI CHARDS, TIM $1,312,334 05/24/04 0%
05- 0C1004 GRANDE AND Pl SMO BEACH FROM BRI DGE 2779 BULLARD AVENUE 4485 VACHELL LANE $1, 247,902 06/ 10/ 04 0%
ACNH QLO1- (031) E STREET UNDERCROSSI NG TO 0.1 KM NORTH SAN LU S OBI SPO CA 93401 $4,200 06/11/07 °
--0) OF QAK PARK OVERCROSS CLOVIS CA 93611-3414 (805) 542-4765

PLANTI NG AND | RRI GATI ON PLANT EST
HA25 WPCP SATI S
05-SLO 101-20.0/ 21 I'N SAN LU S OBI SPO COUNTY AT SHELL ARTHURS CONTRACTI NG | NC $391, 336 11/17/06 0%
05-0L7704 BEACH FROM 0.3 KM NORTH OF SHELL P O BOX 2650 $0 12/19/06 0%

BEACH ROAD UNDERCRGOSSI NG TO 0.3 KM $0 °

SQUTH OF AVI LA ROAD UNDERCR ATASCADERO CA 93423

I NSTALL METAL BEAM GUARD RAI L (805) 461- 0140
HB1 SWPPP
05-SLO 101-28.1/28.7 I'N SAN LU S OBl SPO COUNTY I N SAN CORAL CONSTRUCTI ON COVPANY ROSS MCGOWAN $392,390 06/16/06 17%
05- OMD204 LU S OBl SPO FROM MARSH STREET P O BOX 347 1559 EL CAM NO REAL $55, 604 06/ 23/ 06 149%

SEPARATI ON TO BROAD STREET $55, 604 07/16/07 0

STEEL POST METAL BEAM GUARD RAI L WLSONVILLE OR 97070 (805) 549-3560
HB1 WPCP
05-SLO 101-29. 9/ 42 I'N SAN LU S OBl SPO COUNTY I N AND NEARUNI ON ASPHALT, | NC. ROSS MCGOWAN $1, 808,844 09/12/06 98%
05- 0P6004 SAN LU S OBI SPO AND SANTA MARGARI TA P O BOX 1280 1559 EL CAM NO REAL $1, 806,061 09/21/06 93%

AT VARI QUS LOCATI ONS $2,475 12/ 21/ 06 0

HA22 WPCP

ASPHALT CONCRETE OVERLAY

SANTA MARIA CA 93456

(805) 549- 3560
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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SLO 101-32.7/35.5 I'N SAN LU S OBI SPO COUNTY NEAR SAN ELI TE LANDSCAPI NG | NC RI CHARDS, TIM $527,938 05/23/02 0%
05- 345484 LU S OBI SPO FROM 2.6 KM NORTH OF 2972 LARKI N AVENUE 50 H GUERA STREET $490, 647 06/ 04/ 02 0%
RESERVO R CANYON ROAD TO CUESTA SAN LU S OBI SPO, CA $2,800 03/21/07 0
OVERHEAD CLOVIS, CA 93612 93401
H GHVWAY PLANTI NG AND | RRI GATI ON (805) 542-4765 PLANT EST
HB4C SWPPP SATI S
05-SLO-101-33.3/35.1 SAN LU S OBI SPO COUNTY NEAR SAN LU S R BURKE CORP. ROSS MCGOWAN $1, 312,878 01/13/06 89%
05- 0N9904 OBl SPO AT RYANS GATE P O BOX 957 1559 EL CAM NO REAL $1, 118,774 03/02/06 08%
MAJOR DAVAGE RESTORATI ON AT RYANS $0 02/28/07 °
GATE SAN LU S GBI SPO, CA 93406 (805) 549-3735
201 130
05-SLO 101-56.0/59.1 I'N SAN LU S OBI SPO COUNTY | N AND NEAR PACI FI C RESTORATI ON GROUP, | NCRI CHARDS, TIM $2,363,727 03/14/06 70%
05-0C1104 PASO ROBLES FROM THE NUBLI CK BRIDGE P.O BOX 77038 4485 VACHELL LANE $1, 345,570 03/30/06 550
OVERCROSSI NG TO 0.3 KM NORTH OF NORTH $82,698 04/08/10 0
PASO ROBLES OVERHE CORONA, CA 92877 (805) 542-4765
H GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
05-SLO- 101-58.3/0 I'N SAN LU S OBl SPO COUNTY AT VARI OUS CLAYBORN CONTRACTI NG GROUP, I NCSI LVA, RI CK $619, 874 09/ 27/ 05 0%
05- 0C8704 LOCATI ONS 10556 COwBI E ROAD 3230 RI VERSI DE AVE. $576, 820 10/ 06/ 05 0%
I NSTALL CHANGEABLE MESSAGE SI GNS #130 $27,983 11/ 27/ 07 °
AUBURN, CA 950602-8908 PASO ROBLES, CA 93446
(805) 226- 8279 PLANT EST
HB4N WPCP SATI S
05-SLO 227-13.4/13.7 I'N SAN LU S OBl SPO COUNTY I N SAN SQUZA CONSTRUCTI ON, | NC ROSS MCGOWAN $982, 837 10/ 24/05 0%
05- 494104 LU S OBl SPO FROM 0.1 KM EAST OF P O BOX 3810 1559 EL CAM NO REAL $953,815 11/08/05 0%
BEEBEE STREET TO HI GUERA STREET AND SAN LU S OBI SPO CA 93403- SAN LU S OBI SPO CA 93401 $2,229 10/ 22/ 07 °
ON BRI DGE STREET 3810 (805) 549-3560
CONSTRUCT LEFT TURN CHANNELI ZATI ON PLANT EST
HB4N WPCP SATI S

Totals: Authorized Final Amt: $163, 009, 764 Completed to Date: $69, 844, 811  Work ThisMonth: $5, 039, 779
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--0)
HA25 SwWepp

PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA. 94901

(559) 445-6727

Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- FRE- 5- 20. 0/ 38 I'N FRESNO COUNTY NEAR COALI NGA FROM GRANI TE CONSTRUCTI ON HADDADI N, HAI DAR $2,339,545 09/29/06 0%
06- 0E9904 1.6 KM SOUTH OF TUOLUWNE AVENUE P.O BOX 50085 505 N STREET $0 10/10/ 06 0%
OVERCROSSI NG TO 0.3 KM NORTH CF $0 0
DERRI CK AVENUE OVERCROSSI NG WATSONVI LLE, CA 95077 (559) 445-6720
ASPHALT CONCRETE PAVEMENT OVERLAY SUSPENDED
HMLA WPCP
06- FRE- 33-62. 5/ 69. 5 I'N FRESNO COUNTY I N MENDOTA AND LEE" S PAVI NG | NC. BAI'NS, DEL $5, 890, 437 10/ 04/02 100%
06- 343534 FI REBAUGH FROM 0.1 KM SOUTH OF BASS 1212 N. PLAZA DR 8530 W ROOSEVELT $5, 899, 047 10/ 18/ 02 98%
ACST- P033- (058) E AVENUE TO 0.4 NORTH OF MAI N CANAL AVE. $0 10/ 29/08 0
P0- 33 0- ( 8E) BRI DGE VI SALI A, CA 93291 VI SALI A, CA 93291
--0) W DEN EXI STI NG H GHWAY (559) 651-8314 OVER RUN
HA22 SWPPP
06- FRE-41-31.1/31.7 I'N FRESNO COUNTY I N FRESNO FROM 0.2 YEAGER SKANSKA, | NC. MENGONI, MARK $7,195,304 06/28/04 0%
06- 419604 KM NORTH OF ALLUVI AL AVENUE P. O BOX 87 2510 S. EAST AVE. $6, 798,663 07/12/04 0%
ACNH- PO41- (097) E UNDERCROSSI NG TO FRI ANT ROAD #400 $54,993 12/20/ 06 °
--(0) UNDERCRCSSI NG RI VERSI DE, CA 92502-0087 FRESNO, CA 93706
W DEN EXI STI NG H G-MAY (559) 445-5595 PLANT EST
HB4N SWPPP SATI S
06-FRE-99-.7/7.4 I'N FRESNO COUNTY I N AND NEAR F C |1 CONSTRUCTORS | NC WOODS, JOHN A $58, 374,297 11/23/05 61%
06- 350704 KI NGSBURG AND SELMA FROM ROUTE 99 AND 2100 GOODYEAR ROAD 505 N STREET $24, 059,356 12/ 13/ 05 41%
ACNH- P099- (450) E 201 SEPARATION TO 1.5 KM NORTH OF FRESNO, CA 93721 $2,754,090 11/15/07 0
BHPO- 99 4- (0EN) H FLORAL AVENUE UNDERCROSSI NG BENI Cl A CA 94510 (559) 445-6308
P099- 450- () W DEN AND REHABI LI TATE FREEVWAY (707) 742- 6000
HE13 SWPPP
06- FRE-99-12.2/14.5 I'N FRESNO COUNTY NEAR FOALER FROM 0.2 J. S. BRAR HADDADI N, HAI DAR $470,025 01/31/05 23%
06- 458604 KM SOQUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 505 N STREET $396,966 02/ 14/05 849
ACST- P099- (482) E UNDERCRCSSI NG TO AMERI CAN AVENUE FRESNO, CA 93721 $1,760 09/15/09 0
P0-99 4-(2ES)T OVERCRGSSI NG CLOVI'S, CA 93611 (559) 445-6720
6206- 005- () HI GHVWAY PLANTI NG AND | RRI GATI ON
HB4 SWPPP
06- FRE-99-19.8/24.2 I'N FRESNO COUNTY I N FRESNO FROM WATKI N & BORTCLUSSI SAM M, MOHAMVAD $1,478,530 05/21/01 89%
06- 404104 CALI FORNI A AVENUE OVERCROSSI NG TO 77 LARKSPUR ST. $1,412,505 06/05/01 95%
ACNH- P099- (418) E NORTH FRESNO UNDERCROSSI NG FRESNO, CA 93721 $2,400 05/21/07 0
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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- FRE- 99-24. 2/ 26.7 I'N FRESNO COUNTY I N FRESNO FROM BELAI RE WEST LANDSCAPE, INC. SAM M, MOHAMVAD $892,547 06/17/03 94%
06- 453204 NORTH FRESNO UNDERCROSSI NG TO 0.1 KM P. O BOX 6270 $862, 226 06/ 27/ 03 96%
NORTH OF ASHLAN AVENUE OVERCRGCSSI NG FRESNO, CA 93721 $6, 440 02/ 23/07 0
PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90622 (559) 445-6727
HB32 SWPPP
06- FRE- 168-29. 3/0 I'N FRESNO COUNTY NEAR AUBERRY SANCHEZ GRADI NG MENGONI, MARK $250 04/18/06 0%
06- 0F8804 CULVERT REPAI R/ SLOPE STABILIZATION 5070 N SI XTH ST., STE 176 505 N STREET $0 05/ 24/ 06 0%
$0 07/ 14/ 06 0
FRESNO, CA 93710 (559) 445-5595
202. 02
06- FRE- 180- 31. 3/0 I'N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN, | NC ALLRED, LARRY $96, 384 12/19/02 100%
06- 478904 M LE SLOUGH BRI DGE 1039 E. SANTA ANA 505 N STREET $94,611  12/27/02 0.
M TI GATI ON PLANTI NG AND | RRI GATI ON FRESNO, CA 93723 $0 03/16/06 0
FRESNO CA 93704 (559) 445-5004
OVER RUN
HA22 WPCP
06- FRE- 180- 55. 4/ 56. 6 I'N FRESNO COUNTY I N FRESNO AT VARI OQUS WATKI N AND BORTOLUSSI | NC ALLRED, LARRY $1,672,978 10/27/06 5%
06- 342344 LOCATI ONS 77 LARKSPUR STREET 505 N STREET $2,000 11/20/06 0%
STP- -( ) HI GHVWAY PLANTI NG AND | RRI GATI ON $2,000 08/03/07 °
--0) SAN RAFAEL CA 949014886 (559) 445-5004
(415) 453- 4691
HE14 SWPPP
06- FRE- 180- 60. 3/ 64 I'N FRESNO COUNTY I N AND NEAR FRESNO WATKI N AND BORTOLUSSI $3,633,200 11/22/06 0%
06- 342444 FROM ROUTE 168 TO CLOVI S AVENUE 77 LARKSPUR STREET $0 12/19/06 0%
HI GHVWAY PLANTI NG AND | RRI GATI ON $0 0
SAN RAFAEL CA 949014886
(415) 453- 4691
HE14 SWPPP
06- KER- 14- 16. 2/ 26. 6 I'N KERN COUNTY | N AND NEAR MOJAVE AT GRANI TE CONSTRUCTI ON COVPANY BURFORD, JIM $46, 787,913 01/ 24/ 06 44%
06- 408404 VARI OQUS LOCATI ONS P. O BOX 5127 POBX 2548 $29, 039,992 02/02/06 62
W DEN H GHWAY $2,731,773 10/ 31/ 07 0
BAKERSFI ELD, CA. 93388-5127 (661) 824-0260
HE13 SWPPP

HE13
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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06-KER-41-/5 N SAN LU S OBI SPO, KERN AND KI NG KIEWT PACI FIC CO $31, 562,425 10/ 04/ 06 0%
06- 38294 COUNTI ES AT VARI QUS LOCATI ONS P O BOX 1769 $0 10/19/06 0%
ACNH- P041- (102) E REALI GN HI GHWAY AND REPLACE BRI DGE $0 0
--0) VANCOUVER WA 98668
(360) 693-1478
HA22 SWPPP
06-KER-43-33.5/34.6 | N KERN COUNTY NEAR WASCO AT POND GRIFFITH COWANY ~ PETER MULLALY  $214,973 05/23/05 100%
06- 410304 ROAD AND AT SCHUSTER ROAD P.O. BOX 70157 805 SOUTH LEXI NGTON $218,628 06/01/05 o0
ACST- P043- (031) E MODI FY | NTERSECTI ONS STREET $0 03/29/06 0
PO- 43 0- (1E) BAKERSFI ELD, CA 93387 DELANO, CA 93215
--0) (661) 720-0971
HB1 WPCP
06- KER-46-30. 5/ 0 I'N KERN COUNTY N LOST HILLS AT LOST GRI FFI TH COVPANY AVARIT T DHALT WAL $452, 254 09/ 25/ 06 0%
06- 0A0604 HI LLS AND WOODWARD STREETS P. O BOX 70157 805 S. LEXI NGTON ST. $0 10/ 03/ 06 0%
I NSTALL SI GNALS $0 0
BAKERSFI ELD, CA 93387- 0157 (661) 720-0972
HB1 WPCP
06- KER-58-46.0/51. 6 I'N KERN COUNTY N AND NEAR GRI FFI TH COVPANY HI SHAM ALNATOUR $7,917,031 07/28/05 100%
06- 0E4504 BAKERSFI ELD FROM LONE OAK DRIVE TO  P. Q. BOX 70157 P. O BOX 81197 $7,407,871 08/04/05 ..
ACNH- P058- (100) E FRUI TVALE AVENUE BAKERSFI ELD, CA. 93380 $0 10/ 24/ 05 0
-0 ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA. 93387 (661) 859-2428
OVER RUN
HA22 WPCP
06- KER-58-55. 7/56. 6 I'N KERN COUNTY NEAR BAKERSFI ELD FROMACCU CONSTRUCTI ON HI SHAM ALNATOUR $981, 092 07/20/06 53%
06- 0A5104 0.4 KM VEST OF WASHI NGTON STREET 23135 BETTY ROAD P. 0. BOX 81197 $610, 236 08/ 07/ 06 62%
ACST- PO58- (102) E OVERCROSSI NG TO 0.5 KM EAST OF MOUNT $36, 046 03/ 09/ 07 °
P0O- 58 1-(2E) VERNON AVENUE UNDERCRO PERRI S , CA. 92570 (661) 859-2428
) PLANTI NG AND | RRI GATI ON
SWPPP
06-KER-58-67.0/77. 3 I'N KERN COUNTY NEAR EDI SON FROM 0.5 GRANI TE CONSTRUCTI ON COVWPANY PETER MULLALY $9, 373,409 06/23/06 48%
06- 463604 KM WEST OF CALI ENTE CREEK BRI DGE TO 18851 JAMES RD. 805 S. LEXI NGTON ST. $2,717,967 07/12/06 20%
ACNH- PO58- (101) E 0.3 KM EAST OF CALI ENTE ROAD $0 02/22/07 0
-0 COLD PLANE ASPHALT CONCRETE BAKERSFI ELD, CA 93308 (661) 720-0971
SUSPENDED

HA22 SWPPP
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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- KER- 58- 136. 4/ 143. 8 I N KERN COUNTY NEAR BORON FROM WEST GRANI TE CONSTRUCTI ON COVPANY BURFORD, JAMES D $697, 498 05/ 23/ 05 100%
06- 480004 BORON ROAD OVERCROSSI NG TO KERN AND P O BOX 50085 POBX 81197 $720, 115 06/06/05 o0,
SAN BERNARDI NO COUNTY LI NE BAKERSFI ELD, CA 93380 $0 10/05/05 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (661) 859-2421
(831) 724- 1011
HA22 WPCP
06- KER-99-2. 7/ 13. 4 I'N KERN COUNTY NEAR VWHEELER RI DGE MODERN ALLOYS, | NC. H SHAM ALNATOUR $5, 264,399 05/ 10/ 06 86%
06- 0A8604 FROM ROUTE 166 AND 99 SEPARATION TO 11172 WESTERN AVENUE P. O. BOX 81197 $4,704,093 05/23/06 89%
BEAR MOUNTAI N BOULEVARD OVERCROSSI NG $1, 124,136 01/23/07 0
CONSTRUCT MEDI AN BARRI ER STANTON, CA. 90680 (661) 859-2428
HB1 SWPPP
06- KER-99-2. 7/ 57.5 I'N KERN AND TULARE COUNTI ES AT CORAL CONSTRUCTI ON COVPANY AMARJI T DHALI WAL $350,500 11/16/06 0%
06- 492504 VARI QUS LOCATI ONS P. O BOX 347 805 S. LEXI NGTON ST. $0 12/05/06 0%
INSTALL EXI T NUMBER SI GNS $0 0
W LSONVI LLE, OR 97070 (661) 720-0972
HB4N WPCP
06- KER-99-24.7/27.1 I'N KERN COUNTY | N BAKERSFI ELD FROM A C C U CONSTRUCTI ON PETER MULLALY $2, 687,226 08/ 04/ 06 20%
06- 451604 BAKERSFI ELD YARD OVERHEAD TO @G LMORE 23135 BETTY RD. 805 S. LEXI NGTON ST. $63,527 08/ 22/ 06 2%
ACNH- P099- (479) E AVENUE UNDERCRGCSSI NG $55,886 01/12/09 °
--0) PLANTI NG AND | RRI GATI ON PERRI S, CA 92570 (661) 720-0971
HA25 SWPPP
06- KER-99-48. 7/57. 1 I'N KERN COUNTY I N AND NEAR DELANO W NDSOR FUEL COVPANY PETER MULLALY $2, 442, 467 04/06/ 05 100%
06- 0C1204 FROM 1.0 KM SOUTH OF SHERWOOD AVENUE PO BOX 38 805 S. LEXI NGTON ST. $2, 275,484 04/ 14/ 05 .
OVERCROSSI NG TO 0. 8 KM SQUTH OF DELANO CA 93215 $100 02/10/07 0
TULARE COUNTY LI NE W NDSCR CA 95492- 0038 (661) 588-4548
H GHWAY OVERLAY
HMLA WPCP
06- KER-119-18.1/0 I'N KERN COUNTY ABOUT 12 KM WEST OF GRI FFI TH COVPANY AMARJI T DHALI WAL $467, 684 08/ 24/ 06 0%
06- 0A6604 OLD RI VER AT ROUTE 119 AND 43 P.O BOX 70157 805 S. LEXI NGTON ST. $0 08/31/06 0%
I NSTALL SI GNALS $0 °
BAKERSFI ELD, CA 93387- (661) 720-0972

SUSPENDED
HB1 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- KER-178-4.5/4.6 I'N KERN COUNTY | N BAKERSFI ELD AT CGRANI TE CONSTRUCTI ON COVPANY  HI SHAM ALNATOUR $571, 115 02/25/05 100%
06- 388804 MOUNT VERNON OVERCROSSI NG P. 0. BOX 5127 P. 0. BOX 81197 $592,395 03/07/05 0.
ACST- P178- (057) E W DEN EASTBOUND OFF RAMP BAKERSFI ELD, CA. 93380 $0 04/21/06 0
P1-78 0- (7E) BAKERSFI ELD, CA. 93388 (661) 859-2428
--() PLANT EST
HB1 SWPPP SATI S
06- KER- 178-7.5/13. 4 I'N KERN COUNTY | N BAKERSFI ELD FROM CGRANI TE CONSTRUCTI ON COMPANY HI SHAM ALNATOUR $7,964,916 01/05/06 100%
06- 422304 0.2 KM WEST OF MORNING DRIVE TO 3.0 P.QO BOX 5127 P. O BOX 81197 $8, 107,309 01/19/06 94%
ACST- P178- (058) E KM EAST OF COTTONWOOD CREEK $12,960 12/29/06 0
P1-78 0-(8E) W DEN AND RESURFACE ROADWAY BAKERSFI ELD, CA. 93388 (661) 859-2428
--0) OVER RUN
HA22 SWPPP
06- KER-178-13.7/0 I'N KERN COUNTY NEAR BAKERSI FLED AT PETERSON CHASE GENERAL ENG NEEJI M BURFORD $622,284 05/25/06 80%
06- 483304 SI DEHI LL VI ADUCT 1792 KAl SER AVENUE $605, 744 06/ 06/ 06 97%
REPLACE GUARD RAIL W TH CONCRETE $0 12/ 06/ 06 0
I RVINE, CA. 92614 (661) 859-2421
HB1 WPCP
06- KIN-33-12.5/17.1 I'N KI NGS AND KERN COUNTI ES I N AND GRANI TE CONSTRUCTI ON COVPANY AMARJI T DHALI WAL $1, 360, 710 09/ 25/ 06 0%
06- 0F4304 NEAR AVENAL AND MARI COPA AT VARI OUS 2716 GRANI TE CT. 805 S. LEXI NGTON ST. $0 10/ 02/ 06 0%
LOCATI ONS $0 °
RUBBERI ZED ASPHALT CONCRETE OVERLAY FRESNO, CA 93706 (661) 720-0972
SUSPENDED
HML WPCP
06- KI N-41-15. 5/ 20 I'N KINGS COUNTY I N AND NEAR KETTLEMAN GARCI A PAVI NG MEJI A, HUGO $535,265 09/12/06 100%
06- 00204 CI TY FROM 1.3 KM SOUTH OF ROUTE 41 2951 SOUTH ELM 8530 W ROOSEVELT $462, 924 09/ 22/ 06 820;
AND 5 SEPARATION TO 6.0 KM NORTH OF AVE. $0 12/08/06 0
ROUTE 41 AND 5 SEPARA FRESNO, CA 93706 12/ 13/ 06
RESURFACE ASPHALT CONCRETE (559) 651-8313 OVER RUN
HA22 WPCP
06- KIN-41-36.7/0 I'N KINGS COUNTY NEAR LEMOORE FROM 0.4 W JAXON BAKER ROVANI , HANI $910,989 07/13/06 93%
06- 479204 KM SOQUTH OF JERSEY AVENUE TO 0.5 KM P. O, BOX 994248 8530 W ROOSEVELT $772,621 07/ 24/ 06 81%
NORTH OF JERSEY AVENUE AVE. $0 11/29/06 0
LEFT TURN LANE AND LI GHTI NG REDDI NG CA 96099-4248
(559) 651-8315 SUSPENDED

HB1 WPCP



State of California Department of Transportation Page 59

Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- KIN-41-39.8/42.1 I'N KINGS COUNTY I N AND NEAR LEMOORE J. S. BRAR COVPANY JOANSON, T CHRI' S $439, 067 06/30/03 100%
06- 467904 AT VARI OUS LOCATI ONS 2779 BULLARD AVENUE 505 N STREET $425,719  07/11/03 .0,
PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $0 12/12/05 0
CLOVI S, CA 93611-9202 (559) 445-6727
HB32 WPCP
06- KI N-198-10. 6/ 14. 7 I'N KINGS COUNTY I N AND NEAR LEMOORE W JAXON BAKER ROVANI , HANI $2,392,048 09/25/06 21%
06- 0A8904 FROM 18TH AVENUE OVERCROSSI NG TO 14THP. O BOX 994248 8530 W ROOSEVELT $1, 071,084 10/ 02/ 06 45%
ACST- P198- (049) E AVENUE UNDERCRCSSI NG AVE. $643, 160 08/ 02/ 07 0
G P1-98 0- (9E) CONSTRUCT MEDI AN BARRI ER REDDI NG, CA 96099- 4248
-0 (559) 651-8315
HB1 SWPPP
06- MAD-41-4. 3/8. 4 I'N MADERA COUNTY NEAR FRESNO AT Cl MARRON | NC $169, 096 10/ 25/06 0%
06- 427904 VARI QUS LOCATI ONS 10425 Cl MARRON TRAI L $0 11/21/06 0%
CGRADE CHANNEL AND REPLACE CULVERTS $0 0
OAKDALE CA 95361
(209) 848- 1655
HA42 WPCP
06- MAD-99-9.1/9.8 I'N MADERA COUNTY I N MADERA FROM 1.0 GRANI TE CONSTRUCTI ON COMPANY MENGONI, MARK $5, 922,626 10/03/06 21%
06- 407204 KM SOUTH OF SOUTH MADERA P O BOX 50085 505 N STREET $666, 064 10/ 11/ 06 11%
NH- -( ) OVERCROSSI NG TO 0.8 KM SOQUTH OF $620, 049 07/17/07 0
--0) ROUTE 99 AND 145 SEPARATI ON WATSONVI LLE CA 95077 (559) 445-5595
MCDI FY | NTERCHANGE (831) 724- 1011
HB4C SWPPP
06- MAD- 99- 19. 6/ 22. 6 I'N MADERA COUNTY NEAR FAI RVEAD FROM F C | CONSTRUCTORS | NC GORDON, LAURA $47,134,940 10/ 23/06 0%
06- 293304 1.6 KM SOUTH OF AVENUE 21 2100 GOODYEAR RD PO BOX 878 $31,690 11/09/06 0%
I NTERSECTI ON TO 0.2 KM SQUTH OF $31,690 03/09/09 °
ROUTE 99 AND 152 SEPARATI ON BENI CI A CA 94510 (559) 665-9079
CONVERT TO DI VI DED FREEVWAY (707) 742- 6000
HE13 SWPPP
06- TUL-63-19.8/30.1 I'N TULARE COUNTY | N AND NEAR OROSI LEE' S PAVI NG | NC. MEJI A, HUGO $3,659,473 05/19/05 100%
06- 448004 AND CUTLER FROM 2.8 KM SOUTH OF 1212 N. PLAZA DRI VE 8530 W ROCSEVELT $3,410,335 06/08/05 .o,
ACST- P063- (019) E NORTH JUNCTI ON ROUTE 201 TO THE AVE. $0 12/07/05 0
P0O- 63 0-(9E) FRESNO AND TULARE COUNTY LI NE VI SALI A, CA 93291 VI SALI A, CA 93291
--0) RESURFACE ASPHALT CONCRETE (559) 651-8313

HA22 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- TUL- 65-28. 3/29.8 I'N TULARE COUNTY AT VARI QUS LOCATI ONS W JAXON BAKER | NC $1,211,646 11/13/06 0%
06- 0F4104 RESURFACE ASPHALT CONCRETE P O BOX 994248 $0 12/01/06 0%
$0
REDDI NG CA 960994248
(530) 241- 1086
HML WPCP
06- TUL-99-12.1/13.1 I'N TULARE COUNTY IN PI XLEY FROM 0.3 WATKINS & BORTCOLUSSI PETER MULLAY $560, 426 11/15/05 30%
06- 479004 KM SOUTH OF AVENUE 96 OVERCROSSI NG 77 LAKSPUR ST. 805 S. LEXI NGTON ST. $473,187 12/ 02/ 05 84%
ACST- P099- (489) E TO 0.3 KM NORTH OF AVENUE 100 $2,614 02/ 17/09 0
P0- 99 4-(9E) OVERCROSSI NG SAN RAFAEL, CA 94901- 4886 (661) 720-0971
--0) PLANTI NG AND | RRI GATI ON
HB32 SWPPP
06- TUL-99-17.8/0 I'N TULARE AND FRESNO COUNTI ES AT TDS ENG NEERI NG SHELLEY MAGGARD $434,475 06/ 23/ 06 0%
06- 484404 VARI QUS LOCATI ONS 2899 AGOURA ROAD, STE 171 8530 W ROOSEVELT AVE $0 07/05/06 0%
OTS- 000C- (283) I NSTALL CHANGEABLE MESSACE SI GNS $0 0
--() WEST LAKE VILLAGE, CA 91361 (559) 651-8319
HB4N WPCP
06- TUL- 99- 25. 3/ 26. 3 I'N TULARE COUNTY I N AND NEAR TULARE FCl SHELLEY MAGGARD $2,762,744 03/ 10/ 06 0%
06- 490204 FROM 0. 3 KM SOUTH OF AVENUE 200 1650 DOCKERY AVENUE 8530 W ROOSEVELT AVE $3, 000,353 03/ 24/ 06 0%
OVERCROSSI NG TO 0.4 KM NORTH OF $42, 714 11/ 23/ 07 0
Al RPORT OVERCROSSI NG SELMA CA 93662 (559) 651-8319
REMOVE BRI DGCE AND OFF RAMP PLANT EST
HA21 SWPPP SATI S
06- TUL-99-28.3/29.9 I'N TULARE COUNTY I N TULARE FROM 0.5 WATKI NS & BORTOLUSSI DAVI D ONTI VERCS $2,113,872 01/19/06 20%
06- 431604 KM SOUTH OF BARDESLY ROAD 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $1, 651,438 01/26/06 78%
ACNH- P099- (455) E OVERCRGSSI NG TO 0. 3 KM NORTH OF $0 02/13/09 °
--() CROSS AVENUE OVERCROSSI NG SAN RAFAEL, CA 94901-4886 (559) 651-8316
PLANTI NG AND | RRI GATI ON
HA25 SWPPP
06- TUL-99-43.4/45.7 I'N TULARE COUNTY IN VI SALI A FROM 0.1 APEX FENCE CO DAVI D ONTI VERCS $482, 463 07/ 18/ 06 100%
06- 0C0704 KM SOUTH OF AVENUE 328 OVERCROSSI NG PO BOX 545 8530 W ROOSEVELT AVE $1, 029,252 08/01/06 100%
ACST- P099- (504) E TO THE CROSS CREEK BRI DGE $0 11/30/06 0
G P0-99 5- (4E) INSTALL MEDI AN BARRI ER ANDERSON, CA 96007 (559) 651-8321 12/ 04/ 06
--0) COVPLETED

HB1 SWPPP
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06- TUL- 137-15.0/15.9 I'N TULARE COUNTY I N TULARE AT SOUTH ELEE S PAVI NG DAVI D ONTI VERCS $1,014,728 06/27/06 0%
06- 39374 STREET AND AT O STREET 1212 N. PLAZA DRI VE 8530 W ROOSEVELT AVE $0 07/12/06 0%
MODI FY S| GNALS $0 0
VI SALI A CA 93291 (559) 651-8321
HB4N WPCP
06- TUL-198-15.1/21.5 I'N TULARE AND FRESNO COUNTI ES AT WESTERN STATES SURFACI NG, | NC SHELLEY MAGGARD $1,143,633 10/31/05 100%
06- 0C6004 VARI QUS LOCATI ONS PO BOX 4770 8530 W ROOSEVELT AVE $1, 084,634 11/14/05 100%
SEAL COAT $300 06/ 26/ 07 0
MODESTO CA 95352 (559) 651-8319
OVER RUN
HML WPCP
06- TUL- 198-19. 8/0 I'N TULARE COUNTY NEAR VI SALI A AT MADCO ELECTRI C I NC SHELLEY MAGGARD $310, 136 06/ 28/ 06 65%
06- 483204 ROUTE 198 AND 245 SEPARATI ON 2135 E FRONT ST 8530 W ROOSEVELT AVE $255,041 07/ 12/ 06 8204
SIGNAL LI GHTS $163,434 01/11/07 0
SELMA CA 93662 (559) 651-8319
HB4N WPCP
Totals: Authorized Final Amt: $272, 959, 019 Completed to Date: $110, 923,076  work ThisMonth: $8, 286, 544
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District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-1-5.6/5.6 I'N LOS ANGELES COUNTY N LONG BEACH [ NSPECTI ON ENG NEERI NG VANG, PAUL $175,500 06/08/06 18%
07- 4K6904 AT LEMON AVENUE 2973 HARBOR BLVD STE. 516 14620 CARMENI TA ROAD $145,889 06/ 26/ 06 83%
I NSTALL SMART PEDESTRI AN CROSSWALK $20,031 01/21/07 0
COSTA MESA, CA 92626 (562) 926- 2537
HB1 WPCP
07-LA-1-7.1/30.7 N LOS ANGELES COUNTY IN AND NEAR D WPOWELL CONSTRUCTION INC ~ AZI Z, FUAD $2,412,361 07/28/05 100%
07- 1190E4 CARSON, LONG BEACH AND LOS ANGELES AT P O BOX 1406 17912 CRUSADER AVE. $2,361,759 08/18/05 ..
ACST- P001- (510) E VARI QUS LOCATI ONS SUl TE 101 $0 12/07/06 0
PO- 01 5-(0E) UPGRADE BRI DGE RAILS FONTANA CA 923341406 CERRI TGS, CA 90703 12/ 11/ 06
-0 (909) 356- 8880 (562) 860- 3085 COVPLETED
HA21 SWPPP
07-LA-1-9.9/0 I'N LOS ANGELES COUNTY IN LOS ANGELES KLM CONSTRUCTION, [ NC. FAYAD, HASSAN $715,353 11/16/05 10%
07- 1190F4 AT W LM NGTON OVERHEAD 1011 E. MAIN, STE. 408 17912 CRUSADER AVE. $382, 622 11/28/05 530
ACST- S001- (522) E UPGRADE BRI DGE RAILS SUl TE 101 $363, 607 01/ 25/ 07 0
S0-01 5-(2E) PUYALLUP, WA 98372 CERRI TOS, CA 90703
-0 (562) 860- 3085 SUSPENDED
HA21 WPCP
07-LA-1-14.8/14.8 I'N LOS ANGELES COUNTY IN TORRANCE AT OAK ENG NEERI NG I NC. VANG, ~ PAUL $146, 050 08/24/06 27%
07- 4L3004 ROLLI NG HI LLS WAY 1305 W SECOND ST. 14620 CARMENI TA ROAD $118,110 09/11/06 81%
SI GNAL AND LI GHTI NG $118,110 02/ 27/ 07 °
POMONA, CA 91766 (562) 926- 2537
HB1 WPCP
07-LA-1-27.4/30.9 N LOS ANGELES COUNTY IN LOS ANGELES EXCEL PAVI NG COVPANY TRWILLO JR, G LBERT $10, 300,982 05/04/05 81%
07-1660U4 AT VARI OUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $4, 464,713 05/17/05 43%
W DEN AND REALI GN ROADVWAY BLVD., SU TE 200 $462,913 04/ 15/ 09 0
LONG BEACH, CA 90806 WESTCHESTER, CA 90045
(310) 649-1821
HE13 SWPPP
07-LA-2-24.4/82.3 N LOS ANGELES COUNTY IN AND NEAR LA GRANI TE CONSTRUCTI ON COVPANY MCKENZI E, DARRELL $20, 195,599 06/22/06 20%
07-214204 CANADA FLI NTRI DGE FROM 0.1 KM WEST OF 585 WEST BEACH STREET 2090 FERN LANE $7,024,182 07/ 05/ 06 35%
ROUTE 2 AND 210 SEPARATI ON TO SAN $913, 948 08/ 30/ 07 °
BERNARDI NO COUNTY LI N WATSONVI LLE, CA 95076 (818) 637-2506

RESURFACE ASPHALT CONCRETE
HA22 SWPPP
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-5-13.9/41 I'N LOS ANGELES COUNTY AT VAR OQUS ACCU CONSTRUCTI ON | ZADPANAH, MOE $517,780 04/07/06 62%
07-2324A4 LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $325,630 04/21/06 63%

REMOVE AND REPLACE DI SEASED TREES SU TE C 107 $51,380 05/15/08 0
PERRI' S, CA 92570
(323) 981-1795

HA25 WPCP
07-LA-5-15.9/17.1 I'N LOS ANGELES COUNTY I N LOS ANGELESALL AMERI CAN ASPHALT | ZADPANAH, MOE $794,210 02/06/06 100%
07- 232604 AND MONTEREY PARK AT VARl QUS P. O BOX 2229 2550 CORPORATE PLACE, $731, 438 02/ 21/ 06

ACl M X037- (131) E
NHPO- 60 1- ( 9E)
--()

LOCATI ONS

ROADSI DE ACCESS | MPROVEMENTS CORONA, CA 92878

SUl TE G 107
(323) 981-1795

$0 03/15/07

93%

HA28 WPCP
07-LA-5-16.9/28. 7 N LOS ANGELES COUNTY TN LOS F C 1 CONSTRUCTORS TNC RESLER, CAESAR $45, 195, 195 10/ 24705 29%
07- 193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE 2090 FERN LANE $16, 565, 073 11/ 05/ 05

ACI M 005 - (064) E
--()

VARI QUS LOCATI ONS

REHABI LI TATE PAVEMVENT VI STA, CA 92081- 8831

(818) 637- 2506

$1,013,985 10/31/10

37%

HA22 WPCP
07-LA-5-28.1/28.6 N LOS ANGELES COUNTY I N GLENDALE AND P&D LANDSCAPE MANAGEMENT SERV AGUI LAR, ANGEL $361, 310 06/ 19/ 06 88%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 999 TOWN & COUNTRY RD 4TH FL 2090 FERN LN $283,194 07/ 06/ 06 280
AVENUE UNDERCROSSI NG TO 0.4 KM NORTH $99, 546 12/ 07/ 09 °
OF ALAMEDA AVENUE ORANGE, CA 92868 (818) 637-2506
PLANTI NG AND | RRI GATI ON
HB311 WPCP
07-LA-5-39.4/45.6 N LOS ANGELES COUNTY TN LOS ANGELES CHUMD CONSTRUCTI ON, T NC. YOUNG, FRED $35, 395,220 04/12/05 63%
07- 122004 FROM ROUTE 118 AND 5 SEPARATION TO 14425 JQANBRI DGE STREET 13171 TELFAI R AVE. $23, 746,896 04/27/05 67%
ACNH- 005 - (051) N 0.7 KM SOUTH OF ROUTE 14 AND 5 SUl TE 101 $698, 859 01/30/08 0
00-5 30-(1N) CONNECTOR OVERHEAD BALDW N PARK, CA 92334 SYLMAR, CA 91342
-0 W DEN FREEWAY AND STRUCTURES (818) 364- 2760
HB5 SWPPP
07-LA-5-65. 4/65.9 N LOS ANGELES COUNTY NEAR CASTAIC  YEAGER SKANSKA TNC MOGHADDAS, SEYED $19, 561, 244 02/ 01/ 06 89%
07-4L0404 FROM 0.2 KM NORTH OF ROUTE 5 1995 AGUA MANSA RQOAD 25061 AVENUE STANFORD $15, 998, 683 02/ 09/ 06

ACl M 4110- (004) E
--0)

HA23 SWPPP

NORTHBOUND AND SOUTHBOUND  SEPARATI ON
TO 0.1 KM SOUTH OF TEMPLI N
SLOPE RECONSTRUCTI ON

RI VERSI DE CA 925092405
(951) 684- 5360

#70
(661) 257-0273

$180, 090 07/08/07

82%



State of California Department of Transportation

Page 64
Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-5-82.0/85 LA-5 FROMPM 82.0 TO PM 85.0 WTH N SUNPEAK CONSTRUCTI ON, [ NC, ARDABI LI, MAHMUD $385,000 08/16/06  100%
07-1X5004 THE TOMN OF GORVAN | N NORTHERN LOS 1401 QUAIL STREET, SU TE 105 25061 W AVENUE $91, 412 08/ 17/ 06 24%
ANGELES COUNTY DI R S EMERGENCY F. A STANFORD, STE 70 $6, 784 01/19/07 0
CONTRACT NEWPCORT BEACH, CA 92660
REPAI R FI RE DAVAGE (661) 257-0273 OVER RUN
01130
07-LA-5-85.6/86.5 I'N LOS ANGELES COUNTY AT GORMAN FROMALLI ED PAVI NG COVPANY ARDABI LI, MAHMUD $318,268 06/ 22/ 06 100%
07- 1P1504 0.6 KM VEST TO 0.6 KM EAST OF GORMAN 1234 NORTH BLUE GUM STREET 25061 W AVENUE $357,462 07/18/06 .0,
BOULEVARD UNDERCROSSI NG STANFORD, STE 70 $0 12/07/06 0
CCOLD PLANE ASPHALT CONCRETE ANAHEI M CA 928062411 12/ 19/ 06
(714)632-7484 (661) 257-0274 COVPLETED
HA22 WPCP
07-LA-5-/61 REPAI R FI RE DAMAGE ON LA-5, NO OF ALCORN FENCE COVPANY SHARI FI , KAM $500, 000 07/10/06 100%
07-1X4404 CASTAI CFl RE DESTROYED 500 LI NEAR FEET P. O BOX 1249 25061 W AVENUE $211,814 07/10/06 429
OF BARB WRE AND FENCE POSTS. DR STAFCORD, STE. 70 $0 12/15/06 °
ORDER, EMERGENCY FA CO SUN VALLEY, CA 91353-1449
FI X DAMAGE LA 5 FROM PM 60.0 TO PM (661) 257-0273 OVER RUN
201. 130 61.0
07-LA-10-2.1/14.1 I'N LOS ANGELES COUNTY I N LOS ANGELES ALL AMERI CAN ASPHALT YADEGARI , SHAHRI AR $9, 504, 484 10/ 13/ 05 82%
07-244504 AND SANTA MONI CA ON ROUTE 10 FROM P. 0. BOX 2229 1200 S. SEPULVEDA $4, 380,590 10/27/05 45%
ACI M 010 - (784)E ROUTE 1 AND 10 SEPARATI ON TO ROUTE LOS ANGELES, CA 90025 $358,094 05/ 15/ 07 °
--0) 10 AND 110 SEPARATI ON CORONA, CA 92878-2229 (310) 478-7970
RESURFACE ASPHALT CONCRETE
HA22 WPCP
07-LA-10-4.6/17.2 I'N LOS ANGELES COUNTY I N LOS ANGELES TERNO, | NC. NGUYEN, LUKE $1,989,286 09/22/06 15%
07-182104 AT VARI QUS LOCATI ONS 15701 HERON AVE. 14620 CARMENI TA ROAD $18,286 10/ 05/ 06 19
UPGRADE SURVEI LLANCE SYSTEM $18,286 12/ 05/07 0
LA M RADA, CA 90638 (562) 926- 2537
HB4N WPCP
07-LA-10-5.3/42.3 I'N LOS ANGELES COUNTY AT VARI OQUS P AND D LANDSCAPE MANAGEMENT SAAD, HUSSEI N $1, 090, 742 08/30/05 60%
07-2324C4 LOCATI ONS 999 TOMWN AND COUNTRY RD 11229 S. WOODRUFF $961, 096 09/ 14/ 05 88Y%
ACI M 010 -(782)E PLANTI NG AND | RRI GATI ON AVENUE $9, 375 10/10/07 0

--0

HA25 WPCP

ORANGE, CA. 92868

DOMEY, CA 90241
(562) 401-3333
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-10-5.8/6.7 I'N LOS ANGELES COUNTY I N LOS ANGELES OLI VAS VALDEZ | NC CASTI LLO, ELOY $2,021,331 11/30/05 100%
07-242004 FROM 0.1 KM EAST OF M LI TARY AVENUE P O BOX 4576 91004 S. SEPULVEDA $1,944,103 12/13/05 96%
UNDERCRCOSSI NG TO 0.1 KM WEST OF MOTOR BLVD. #200 $0 12/ 15/06 0
AVENUE UNDERCROSSI COVI NA CA 91723 LOS ANGELES, CA 90045
CONSTRUCT SCREENI NG SYSTEM (626) 915- 7633 (310) 649-1821
HB34 SWPPP
07-LA-10-11.6/15.2 I'N LOS ANGELES COUNTY I N LOS ANGELES CSI ELECTRI CAL CONTRACTORS, | NCWANG, PAUL $2,222,193 10/02/06 0%
07- 140604 AT VARI QUS LOCATI ONS P. O BOX 2887 14620 CARMENI TA ROAD $0 10/23/06 0%
AClI M X037- (126) E LI GHTI NG AND SI GN | LLUM NATI ON $0 07/30/07 0
--0) SANTA FE SPRI NGS, CA 90670 (562) 926- 2537
HA22 WPCP
07-LA-10-14.3/14.3 I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTI ON | NC WANG, SI MON YEH FU $649,294 10/13/06 0%
07-4K4104 ON ROUTE 10 AT HOOVER STREET ON RAMP 559 W COVI NA BLVD 1615 SOUTH WALL $0 10/ 26/06 0%
SLOPE REPAIR STREET $0 08/22/07 0
SAN DI MAS, CA 91773-2911
(213) 620- 2039
HA23 WPCP
07-LA-10-14.8/48.3 I'N LOS ANGELES COUNTY AT VARI OQUS PETERSON- CHASE GENERAL CHOU, M CHAEL $870,560 10/18/05 31%
07-205004 LOCATI ONS 1792 KAl SER AVENUE 12901 E. RAMONA $676, 686 10/ 28/ 05 78%
ACI M010 -(785)E REPLACE OVERHEAD AND GROUND SI GNS BLVD., SU TE H $80, 168 11/15/07 °
01-0 17-(5E) IRVINE, CA.  92614-5706 | RW NDALE, CA. 91706
--0) (626) 338-3430 SUSPENDED
HA22 WPCP
07-LA-10-30.8/31.3 I'N LOS ANGELES COUNTY | N BALDW N PARK DI VERSI FI ED LANDSCAPE CO KARCQUT, REDA $2,211,588 10/02/02 100%
07- 008704 AT VARI QUS LOCATI ONS 33801 WASHI NGTON STREET 12901 RAMONA BLVD., $2,133,604 10/16/02 100%
ACl M X037- (102) E H GHWAY PLANTI NG UNIT H $0 11/30/06 0
--() W NCHESTER CA 92596 | RW NDALE, CA 91706 12/ 04/ 06
(909) 926- 7444 (626) 338-3430 COWPLETED
HB32 SWPPP
07-LA-10-/.6 E/B LA-10 AT 101/ 10W EAST TO PM 0.65 DRILL TECH DRI LLI NG & SHORI NG PATEL, PRAVIN $2, 306,000 10/04/05 100%
07-250804 EASTSOF DOWNTOWN L. A. TO | NSTALL 2200 WYMORE WAY $1,944,724 10/ 19/05 84%
SOLDI ER PI LE RETAI NI NG WALL W Tl EBACK LOS ANGELES, CA 90015 $146,919 02/ 18/ 06 0
& CRIB WALLS DIR S EME ANTI OCH, CA 94509 (213) 620-2039
I NSTALL RETAI NI NG WALL/ CRI B OVER RUN
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-14-35.3/0 I'N LOS ANGELES COUNTY NEAR SANTA CRI FFI TH COVPANY KWAN, KI'N $2,316,968 03/16/04 100%
07- 4E2404 CLARI TA AT Tl CK CANYON WASH BRI DGE P O BOX 2150 25061 W AVENUE $2,198,335 03/29/04 98%
ACNH- PO14- (060) E SCOUR M Tl GATI ON CHECK DAM STANFORD, STE 70 $213,634 12/ 27/ 06 0
--() SANTA FE SPRI NGS CA 90670 VALENCI A, CA. 91355
(562) 207- 1777 (661) 726-0148 OVER RUN
HA21 SWPPP
07-LA-14-35.8/43.1 LOS ANGELES COUNTY NEAR SANTA CLARI TA PETERSON CHASE GENERAL KWAN, KI' N $7,554,391 01/10/06 36%
07- 194104 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 25061 W AVENUE $5, 795,481 01/ 24/ 06 73%
ACNH- PO14- (063) E CUT AND STABI LI ZE ROCK SLOPES STANFORD, STE 70 $426,302 03/06/08 0
) I RVI NE CA 926145706
(949) 252- 0441 (661) 257-0273
HA42 SWPPP
07-LA-23-/8.9 I'N LOS ANGELES COUNTY I N AND NEAR SULLY M LLER CONTRACTI NG CO ZARI F SAYKALI $2,816,987 07/21/06 100%
07- 184904 MALI BU AND WESTLAKE VI LLAGE FROM 1100 E. ORANGETHORPE AVE. #200 9100 S. SEPULVEDA, $216, 043 08/ 07/ 06 8%
ROUTE 1 TO VENTURA COUNTY LI NE SUl TE 200 $195, 443 04/ 02/ 07 °
RUBBERI ZED ASPHALT CONCRETE ANAHEI M CA 92801
(310) 649-1821
HA22 WPCP
07-LA-27-4.1/4.6 I'N LOS ANGELES COUNTY I N FERNWOOD TDS ENG NEERI NG MANNAA, HASSAN $405, 759 05/ 24/ 06 57%
07- 0P6804 FROM 0.1 KM SOUTH OF CUESTA CALA ROAD 2899 AGOURA RD. STE 171 13171 TELFAI R AVE. $157,362 06/ 02/ 06 30
TO TOPANGA SCHOOL ROAD STE 101 $35,306 01/29/07 °
I NSTALL TRAFFI C SI GNAL WESTLAKE VI LLAGE, CA 91361
(818) 364-2760
HB4N WPCP
07-LA-27-/11.1 I'N LOS ANGELES COUNTY I N AND NEAR LOS ALL AMERI CAN ASPHALT RAM N, SI XTO $4, 692,405 09/22/05 86%
07-2074U4 ANGELES FROM ROUTE 1 TO MJULHOLLAND POST OFFI CE BOX 2229 9100 S. SEPULVEDA $3, 413,408 10/11/05 70%
ACST- S027- (004) E DRI VE BLVD., SUITE 200 $148, 247  03/30/ 07 0
S0-27 0- (4EA) C W DEN AND RESURFACE ROADWAY CORONA, CA 92879 THOUSAND OAKS, CA 91320
S027- 005- () (310) 649- 1821
HA22 HB1 WPCP
07-LA-39-22.5/0 I'N LOS ANGELES COUNTY AT ANGELES BEADOR CONSTRUCTI ON COVPANY KARCQUT, REDA $539, 759 12/30/05 0%
07-4Gr004 NATI ONAL FOREST AT 0.5 KM NORTH OF 26320 LESTER Cl RCLE 12901 RAMONA BLVD. $525,181 01/12/06 0%
PEJSA CANYON BRI DGE STE H $1,063 03/12/07 0
RECONSTRUCT WASHED OUT CULVERT CORONA CA 92883
(951) 674- 7352 (626) 338-3430 PLANT EST

HA22 SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-47-.8/2 I'N LOS ANGELES COUNTY I N LOS ANGELES CHRI STI E CONSTRUCTI ON | NC SOHEI LI, A $1,129,115 03/16/06 84%
07-1Y7104 AT VI NCENT THOVAS BRI DGE 4925 SEAPORT AVENUE 18730 S. W LM NGTON $252, 625 04/ 04/ 06 2204
REALI GN TRAVELER RAI L AVE., SU TE 103 $252, 625 02/07/06 0
RI CHMOND, CA 94804
(310) 609- 0264
HWVB SWPPP
07-LA-47-71.9 I'N LOS ANGELES COUNTY I N LOS ANGELES ROYAL ELECTRI C CO. ALONZO, BERNARD $2,887,711 11/30/05 2%
07-129954 FROM ROUTE 47 AND 110 SEPARATION TO P.O. BOX 231430 14620 CARMENI TA ROAD $2,225,209 12/16/05 770
ACNH- PO47- (007) E 0.3 KM EAST OF END COF VI NCENT THOVAS NORWALK, CA 90650 $61, 604 04/ 09/ 07 0
--0) BRI DGE AND AT THE LA SACRAMENTO, CA 95823-0409 (562) 926- 2537
I NSTALL CLOSED CI RCUI' T TELEVI SI ON
HB4N WPCP
07-LA-47-1.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE VEST LANDSCAPE | NC PUNJABI, RAJ $1, 755,903 09/01/06 28%
07-179904 AT VARI QUS LOCATI ONS PO BOX 6270 11229 SOUTH WOODRUFF $24,375 09/18/06 194
PLANTI NG AND | RRI GATI ON AVENUE $24,375 06/16/07 0
BUENA PARK CA 90622
(562) 572-6230
HA25 SWPPP
07-LA-60-.5/.7 I'N LOS ANGELES COUNTY I N LOS ANGELES ODONNELL CONSTRUCTI ON | NC PATEL, PRAVI N $606, 731 04/ 21/ 06 100%
07-2Y0004 AT ROUTE 60 AND 5 SEPARATI ON 559 W COVI NA BLVD 1615 SOUTH WALL $566, 067 05/ 08/ 06 93%
BRI DGE REHABI LI TATI ON STREET $125,478 12/ 29/ 06 °
SAN DI MAS CA 917732911
(909) 394- 4510 (213) 620-2039
HVB WPCP
07-LA-60-6.9/19.4 I'N LOS ANGELES COUNTY I N VARI OQUS AVERI CAN CI VI L CONSTRUCTORS PUNJABI, RAJ $10, 243,172 06/03/05 94%
07-206804 LOCATI ONS 3701 MALLARD DRI VE 11229 SOUTH WOODRUFF $10, 180, 704 06/ 17/ 05 96%
ACNH- P060- (125) E GRIND CONCRETE PAVEMENT AVENUE $155, 159 01/ 17/ 07 0
--() BENI CI A, CA 94510 DOWNEY, CA 90241
(562) 572-6230
HA22 WPCP
07-LA-60-11.2/11.2 I'N LOS ANGELES COUNTY I N SOUTH EL ODONNELL CONSTRUCTI ON | NC SAAD, HUSSEI N $825,092 09/18/06 26%
07- 4K6504 MONTE AT PECK ROAD OFF RAMP 559 W COVI NA BLVD 11229 S. WOODRUFF $420,589 09/ 28/ 06 51
W DEN OFF RAMP AVE. $268,792 11/ 30/ 07 0
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-60-19.5/23.9 I'N LOS ANGELES COUNTY I N AND NEAR J. MCLOUGHLI N ENG SAAD, HUSSEI N $3,129,061 08/02/05 66%
07- 244604 CI TY OF | NDUSTRY AND DI AMOND BAR FROM10722 ARROW ROUTE, SU TE 716 11229 S. WOODRUFF $2, 808,580 08/18/05 87%
ACNH- PO60- (127) E FULLERTON ROAD UNDERCRGSSI NG TO 0. 9 AVENUE $0 06/30/07 0
--0) KM VEST OF GRAND AVENU RANCHO CUCAMONGA, CA 91730 DOWNEY, CA 90241
REPLACE PORTLAND CEMENT CONCRETE (562) 401-3333 SUSPENDED
HA22 WPCP
07- LA- 60-22. 4/ 25 I'N LOS ANGELES COUNTY I N DI AMOND BAR CC MYERS, | NC. SANDOVAL, MARTI N $57, 445,349 04/08/03 0%
07-1257U4 AND THE CI TY OF | NDUSTRY AT VARIQUS 1822 S. LEWS STREET 721 BREA CANYON ROAD, $54, 522,380 04/23/03 0%
ACST- X037- (114) E LOCATI ONS SUI TE #6 $1, 039,193 04/ 30/ 07 0
X0- 37 1-(4E) CONCRETE BOX G RDER BRI DGE ANAHEI M CA WALNUT, CA 91789
--0) (909) 594-9311 PLANT EST
HB5 SWPPP SATI S
07-LA-60-29.4/0 I'N LOS ANGELES COUNTY I N POVONA AT BRUTOCO ENG NEERI NG & CONSTR. GALVAN, PATRICl A $12, 818,727 02/10/06 100%
07-201704 THE POVONA MAI NTENANCE STATI ON P. O BOX 429 721 BREA CANYON RQOAD, $2, 801,228 02/22/06 220
CONSTRUCT NEW NMAI NTENANCE STATI ON SUI TE 6 $559, 652 07/ 30/ 07 0
FONTANA, CA 92334
(909) 594-9311
HA12 SWPPP
07-LA-60-/0 I'N LOS ANGELES COUNTY I N AND NEAR D.W POWNELL CONSTRUCTI ON, | NC. ZAW STOABKI, TOM $2,952,658 08/12/05 98%
07-226714 MONTEBELLO, COMVERCE AND MONTEREY P. 0. BOX 1406 11229 S. WOODRUFF $2,139,189 08/25/05 779%
ACNH X027- (124) E PARK AT VARI QUS LOCATI ONS AVE. $337,521 06/ 01/ 07 °
--() GROSS SCOLI D WASTE REMOVAL  DEVI CES FONTANA, CA 92334- 1406 DOMNEY, CA 90241
(562) 401- 3333
HA42 SWPPP
07-LA-90-1.0/1.8 I'N LOS ANGELES COUNTY FROM 0.1 KM D.W POWNELL CONSTRUCTI ON, | NC. SAYKALI, ZARIF $3,032,302 02/16/05 0%
07-1693A4 EAST OF BALLONA CREEK BRIDGE TO 0.4 P.O BOX 1406 9100 S. SEPULVEDA $2, 995,427 03/07/05 0%
KM EAST OF CENTI NELA AVENUE BLVD., SU TE 200 $0 07/01/07 °
UNDERCROSSI NG FONTANA, CA 92334-1406 LOS ANGELES, CA 90045
W DEN EXI STI NG RAMP (310) 649-1821 PLANT EST
HE13 SWPPP SATI S
07-LA-90-1.2/1 I'N LOS ANGELES COUNTY I N LOS ANGELES C C MYERS | NC TRUWI LLO, G LBERT $11, 588,281 02/16/05 100%
07-1693C4 AT VARI QUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $10, 582,147 03/03/05 90%
W DEN EXI STI NG FREEVWAY BLVD., SU TE 200 $164,876 02/ 26/ 08 0
RANCHO CORDOVA CA 957412948 LOS ANGELES, CA 90045
(916) 635- 9370 (310) 649-1821

HE13 SWPPP
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-91-6.0/14.1 I'N LOS ANGELES COUNTY I N CARSON, CHUMO CONSTRUCTI ON | NC. LONGAZO, RON $71, 268,603 11/03/05 20%
07- 182204 COMPTON AND LONG BEACH AT VARI QUS 14425 JOANBRI DGE STREET 11229 S. \DODRUFF $24,368,096 11/21/05 34%
ACNH- 091 -(123)E LOCATI ONS AVE. $1, 450,134 04/13/08 0
--0) REHABI LI TATE PAVEMENT BALDW N PARK, CA 91706-1747 DOWNEY, CA 90241
(562) 401-3333
HA22 SWPPP
07-LA-91-9.8/10 I'N LOS ANGELES COUNTY I N COVWPTON AT PK CONSTRUCTI ON WANG, M KE $438,590 04/06/ 06 95%
07-1Y6504 ACACI A AVENUE UNDERCROSSI NG AND AT 2126 N FAI R OAKS 11229 S. WOODRUFF $48, 782 04/ 18/ 06 11%
COLLEGE OVERHEAD AVENUE $15,695 03/ 15/ 07 0
REPAI R ERGSI ON AND SPALLS ALTADENA CA 91001
(626) 794- 0800
HA21 WPCP
07-LA-91-16.6/17.3 I'N LOS ANGELES COUNTY I N CERRI TOS AT BELAI RE WEST LANDSCAPE | NC. WANG, M KE $2, 356,634 09/19/02 0%
07-002964 VARI QUS LOCATI ONS 7371 WALNUT AVENUE $2, 341,802 09/27/02 0%
ACNH- P091- (111) E H GHVAY PLANTI NG AND | RRI GATI ON DOWNEY, CA 90241-5521 $0 01/03/07 0
I MBO-5 28- ( 5E) BUENA PARK, CA 90620- 1759 (562) 401-3333
--0) PLANT EST
HB32 SATI S
07-LA-91-17.8/18.8 I'N LOS ANGELES COUNTY I N ARTESIA AND A C C U CONSTRUCTI ON WANG M KE $2,229,388 01/05/06 19%
07-180004 CERRI TOS FROM 0.4 KM WEST OF PI ONEER 23135 BETTY ROAD 11229 WOODRUFF AVENUE $1, 876,851 01/23/06 849%
ACNH- P091- (125) E BOULEVARD UNDERCROSSI NG TO 0.2 KM $75,952 12/ 30/ 09 °
--0) EAST OF NORWALK BOULEV PERRI S CA 92570
PLANTI NG AND | RRI GATI ON (951) 657- 8200
HA25 SWPPP
07-LA-101-.4/.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG & WANG, SI MON YEH FU $14, 432,625 08/20/04 100%
07-1199U4 FROM 0.1 KM WEST COF CENTER STREET P. 0. BOX 429 1615 SOUTH WALL $11, 870,328 09/07/04 81%
UNDERCROSSI NG TO ALAMEDA STREET STREET $376, 614 05/ 03/ 07 0
OVERCRCSSI NG FONTANA, CA 92334 LOS ANGELES, CA 90015
REALI GN FREEWAY AND RAMPS (213) 620-2039
HB4N SWPPP
07-LA-101-.6/10.4 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL | ZADPANAH, MOE $3,112,764 09/01/06 23%
07-232304 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 2550 CORPORATE PLACE, $297,914 09/12/06 10%
ROADSI DE MAI NTENANCE STE. C- 107 $197,969 08/ 30/ 07 0
IRVINE, CA 92614-5706
(323) 981-1795
HA28 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-101-1.8/27.4 I'N LOS ANGELES COUNTY I N LOS ANGELES ACCU CONSTRUCTI ON | ZADPANAH, MOE $1, 285,528 08/02/05 55%
07-2324C4 AND BURBANK AT VARI QUS LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $1, 229,778 08/18/05 96%
ACNH- QL01- (101) E REMOVE AND REPLACE DI SEASED TREES SU TE C 107 $1,250 11/30/07 0
--() PERRI' S, CA 92570 MONTEREY PARK, CA 91754
(323) 981-1795
HA25 WPCP
07-LA-101-7.5/12 I'N LOS ANGELES COUNTY I N LOS ANGELES SECURI TY PAVI NG COVPANY, | NC. AZI MA, HASSAN $4,109, 857 06/03/05 87%
07- 244804 FROM CAHUENGA BOULEVARD P. O BOX 1489 2550 CORPORATE PLACE, $3, 490,316 06/ 14/05 87%
ACNH QL01- (095) E UNDERCRCSSI NG TO TUJUNGA AVENUE SUl TE C- 107 $60, 601 01/30/07 0
--0) UNDERCROSSI NG SUN VALLEY, CA 91353-1489 MONTEREY PARK, CA 91754
RESURFACE ASPHALT CONCRETE (323) 981-1795
HA22 WPCP
07-LA-101-11.7/25.8 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL PATEL, JAGDI SH $5, 049,953 10/31/05 46%
07-218504 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 5160 HASKELL AVENUE $4, 430,710 11/15/05 85%
ACNH- X037- (128) E PLANTI NG AND | RRI GATI ON ENCI NO, CA 91436 $632, 775 01/ 24/ 08 0
--0) I RVINE, CA 92614-5706 (818) 788-3303
HB34 SWPPP
07-LA-101-17.5/ 20 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE- VWEST LANDSCAPE, |NC. PATEL, JAGDI SH $1,114,779 05/17/03 93%
07-0616A4 FROM HASKELL AVENUE UNDERCROSSI NG TO P.O. BOX 6270 5160 HASKELL AVE $1, 066,098 05/17/03 95%
ACNH- P101- (995) 0 ENCI NO AVEPEDESTRI AN OVERCROSSI NG ENCI NO CA 91436 $0 03/30/07 °
--0) PLANTI NG AND | RRI GATI ON RESTORATI ON'  BUENA PARK, CA 90622 (818) 788-3303
HA25
07-LA-101-25.3/38.2 I'N LOS ANGELES AND VENTURA COUNTI ES GOLDEN STATE UTILITY CO MANNAA, HASSAN $10, 612,399 11/14/05 54%
07-120884 AT VARI QUS LOCATI ONS P O BOX 2968 13171 TELFAIR AVE., $3,882,814 11/29/05 379
ACNH- 000C- (276) E I NSTALL COVMMUNI CATI ON SYSTEM SUl TE 101 $413,613 08/ 31/07 0
--() TURLOCK CA 95381 SYLMAR, CA. 91342
(209) 634- 4981 (818) 364-2760
HB4N WPCP
07-LA-101-33.7/33.7 I'N LOS ANGELES COUNTY | N AGOURA HI LLS H GHLAND CONSTRUCTI ON | NC PATEL, JAGDI SH $488,940 06/12/06 100%
07- 4K3804 AT PALO COVADO CANYON ROAD 133 N PI XLEY STREET 5160 HASKELL AVENUE $490, 799 06/ 26/ 06 100%
OVERCROSSI NG $0 11/15/06 °
REPLACE G RDER AND OVERHEAD SI GN ORANGE CA 92868 (818) 788-3304 12/ 04/ 06
(714)538- 5156 COMPLETED

H\VB WPCP
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07-LA-103-1.2/1.3 I'N LOS ANGELES COUNTY I N LOS ANGELES R J. NOBLE COVPANY PUNJABI, RAJ $321,702 06/06/06 100%
07- 2Y3804 AND LONG BEACH AT VARI OUS LOCATIONS P.O BOX 620 11229 SOUTH WOODRUFF $287, 434 06/ 15/ 06 89%
RESURFACE ASPHALT CONCRETE AVENUE $0 11/21/06 0
ORANGE, CA 92856
(562) 572-6230 SUSPENDED
HMLA WPCP
07-LA-105-1.5/1.5 I'N LOS ANGELES COUNTY I N EL SEGUNDO FLEM NG ENVI RONMVENTAL GALLARDO, SAM $295,976 10/ 27/ 06 0%
07- 1P7504 AT | MPERI AL H GHWAY AND HORNET WAY 6130 VALLEY VI EW STREET 18730 S. W LM NGTON $0 12/01/06 0%
REMOVE UNDERGROUND STORAGE TANK AVE. STE 103 $0 05/23/07 °
BUENA PARK CA 906201030
(714) 228- 0935 (310) 609-0264
HA42 WPCP
07-LA-105-/18.2 I'N LOS ANGELES COUNTY I N LOS ANGELES, SUDHAKAR COVPANY | NTERNATI ONALZAW STOASKI, TOM $949, 340 05/25/06 46%
07- 1Y9304 HAWTHORNE, | NGLEWOOD, L YNWOOD, 1450 N FI TZGERALD AVE 11229 S WOODRUFF AVE $294, 148 06/ 12/ 06 31%
PARAMOUNT, SOUTH GATE, DOWNEY AND $282,898 06/01/07 0
NORWALK AT VARI QUS LOCATI O RI ALTO, CA 92376 (562) 401-3333
REPLACE STRI PI NG AND MARKI NG
HW4 WPCP
07-LA-107-.9/3.6 I'N LOS ANGELES COUNTY I N TORRANCE AND TDS ENG NEERI NG NGUYEN, LUKE $462, 955 06/ 06/ 06 100%
07- 439904 REDONDO BEACH AT 230TH STREET AND AT 2899 AGOURA ROAD, STE. 171 14620 CARMENI TA ROAD $422, 955 06/ 15/ 06 91%
190TH STREET $0 11/21/06 0
UPGRADE TRAFFI C SI GNALS WESTLAKE VI LLAGE, CA 91361 (562) 926- 2537
HB4N WPCP

07-LA-110-20.7/20.9
07- 430404

HB1 WPCP

07-LA-110-24.5/25.5
07- 243504

ACST- S110- (010) E

G S1-10 0- (0E)

--()

HB1 WPCP

I'N LOS ANGELES COUNTY I N LOS ANGELES OLI VAS VALDEZ | NC
AT FLONER STREET OVERCROSSI NG AND AT 846 NORTH CHARTER DRI VE
FI GUEROA STREET OVERCROSSI NG

REPLACE BRI DGE RAI LI NGS COVI NA CA 91724

I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL
FROM 0. 3 KM SOUTH OF STADI UM WAY 1792 KAl SER AVENUE
OVERCRGOSSI NG TO 0.4 KM SOUTH OF ROUTE
110 AND 5 SEPARATI ON

I NSTALL OVERHEAD SI GNS AND RESTRI PE

I RVINE, CA 92614

GALLARDO, SAM

18730 S W LM NGTON
AVE STE 103

(310) 609- 0264

MCKENZI E, DARRELL
2090 FERN LANE
GLENDALE, CA 91208
(818) 637- 2506

$946, 065 10/ 05/ 06 24%
$28,400 10/ 23/ 06 39
$28, 400 05/ 03/ 07 0

$2,535, 174 11/ 14/ 05 39%
$1, 220, 739 11/23/05
47%
$28, 646 10/ 30/ 07
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-110-24.9/25.5 I'N LOS ANGELES COUNTY I N LOS ANGELES ROYAL ELECTRI C COVMPANY MANNAA, HASSAN $3,583,780 10/04/05 42%
07-4G3004 FROM 0.1 KM NORTH OF PARK ROW DRI VE 3131 52ND AVENUE 13171 TELFAIR AVE. $656, 370 10/ 20/ 05 18%
ACNH- S110- (012) E OVERCROSSI NG TO LOS ANGELES RI VER SYLMAR, CA. 91342 $0 07/01/07 0
--() BRI DGE OVERHEAD SACRAMENTO CA 95823 (818) 364-2760
REPLACE LI GHTS (916) 428- 0286
HA22 WPCP
07- LA-110- 30. 2/ 32 I'N LOS ANGELES COUNTY I N AND NEAR ALL AMERI CAN ASPHALT MCKENZI E, DARRELL $535, 600 05/24/06 43%
07-1Y1504 PASADENA FROM 0.2 KM SQUTH OF ARROYO P O BOX 2229 2090 FERN LANE $554, 652 06/ 06/ 06 99%
DRI VE OVERCROSSI NG TO GLENARM STREET $5,963 12/30/ 06 °
RESURFACE ASPHALT CONCRETE CORONA CA 928782229 (818) 637-2506
(951) 736- 7600
HML WPCP
07-LA-118-.3/.3 I'N LOS ANGELES COUNTY I N LOS ANGELES HI GHLAND CONSTRUCTI ON, | NC. BOBBA PRASAD $203,232 11/28/06 9%
07-4L5204 AT 0.5 KM EAST OF ROCKY PEAK ROAD 133 NORTH PI XLEY STREET 1525 RANCHO CONEJO $188, 734 12/ 04/ 06 93%
MEDI AN DRAI NAGE | MPROVEMENT BLVD., SU TE 102 $188, 734 12/29/06 0
ORANGE, CA 92868
(805) 375-5924
HB1 WPCP
07-LA-134-11.5/13 I'N LOS ANGELES COUNTY I N LOS ANGELES P&D CONSULTANTS, | NC. AGUI LAR, ANGEL $1, 306,853 12/01/05 17%
07-182604 AND PASADENA FROM 0.3 KM WEST OF 999 TOMN & COUNTRY RD. 4TH FL 2090 FERN LANE $1, 206,375 12/09/05 90%
ACNH P134- (033) E FI GUEROA STREET UNDERCROSSI NG TO GLENDALE, CA. 91208 $90, 064 09/ 25/ 09 °
--0) ORANGE GROVE BOULEVARD OVER ORANGE, CA. 92868 (818) 637-2514
PLANTI NG AND | RRI GATI ON
HA25 SWPPP
07-LA-138-43.4/47.8 I'N LOS ANGELES COUNTY I N PALMDALE AT TAFT ELECTRI C COVPANY MANNAA, HASSAN $106, 026 08/ 14/ 06 0%
07-4L8204 VARI QUS LOCATI ONS P O BOX 3416 13171 TELFAIR AVE STE $0 08/30/06 0%
I NSTALL MESSAGE SI GNS 101 $0 02/15/07 0
VENTURA CA 93006
(805) 642- 0121 (818) 364- 2760
HB1 WPCP
07-LA-138-60.2/61.6 I'N LOS ANGELES COUNTY AT PEARLBLOSSOMGRANI TE CONSTRUCTI ON COVPANY HORMOZI, | RAJ $4, 144,020 02/02/05 0%
07-127254 FROM 0.2 KM VWEST COF LONGVI EWROAD TO P. O. BOX 902500 45120 13TH STREET $4,129,680 02/14/05 0%
3.0 KM WEST OF 165TH STREET EAST VEST $0 03/15/07 0
W DENI NG AND ASPHALT CONCRETE PALMDALE, CA 93590- 2500 LANCASTER, CA 93534
(661) 726-0148 PLANT EST

HE13 SWPPP SATI S
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message

07-LA-138-61.5/63. 6 TN LOS ANGELES COUNTY AT PEARBLOSSOM GRANI TE CONSTRUCTI ON COVPANY HORMOZI, [ RAJ
07- 127264 AND LLANO FROM 2.1 KM EAST OF P. O BOX 50085 45120 13TH ST W
ACNH- P138- (037) E LONGVI EW ROAD TO 0.1 KM WEST OF SYLMAR, CA. 91342
-0 165TH STREET EAST (661) 726-0148

W DEN H GHWAY AND CONSTRUCT BRI DGE PLANT EST

HE13 HB1 SWPPP SATI S
07-LA-164-2.0/0 I'N LA COUNTY BRI DGE 53-0534 CARRIES J. MCLOUGHLI N ENG NEERI NG CO ZAW STOWSKI, TOM $900, 000 05/23/05 100%

$15, 860,516 10/ 12/ 05 0%
$8, 411,551 10/ 20/ 05 0%
$1, 680, 661 06/ 25/ 08

WATSONVI LLE, CA. 95077

07-4L2104 LA- 164ROSEMEAD BLVD OVER LARGE FLOOD 10722 ARROW RTE. #716 11229 S. WOODRUFF $812, 630 05/23/05 90%
CNTRL CHANLUPSTREAM FROM WHI TTI ER AVE. $0 01/01/07 0
NARROWS DAM DI R S EMERG RANCHO CUCAMONGA, CA 91730 DOWNEY, CA 90241
PLACE MEASURES TO SUPPORT COLUWN (562) 401-3333 OVER RUN
HA- 23 FOOTI NGS
07-LA-170-14.6/20.6 I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTI ON | ZADPANAH, MOE $5, 365, 010 10/13/05 70%
07- 244304 AT VARI QUS LOCATI ONS 559 W COVI NA BLVD. 2550 CORPORATE PLACE, $2, 344,228 10/ 26/ 05 449
ACST- S170- (002) E SLAB REPLACEMENT AND GRI NDI NG SUl TE C- 107 $49, 905 04/ 30/ 07 0
S1-70 0-(2E) SAN DI MAS, CA. 91773-2911 MONTEREY PARK, CA. 91754
--() (323) 981-1795
HA22 WPCP
07-LA-170-18.8/19.8 I'N LOS ANGELES COUNTY I N LOS ANGELES POWELL CONSTRUCTORS AZI MA, HASSAN $5, 445, 607 03/27/06 85%
07- 224404 FROM 0.2 KM NORTH OF WHI TSETT AVENUE PO BOX 698 2550 CORPORATE PLACE, $3, 834,545 04/12/ 06 70%
OVERCROSSI NG TO 0.2 KM NORTH OF SU TE C- 107 $707,405 05/30/07 0
ROSCCE BOULEVARD UNDERC FONTANA, CA 92334-0698
CONSTRUCT SOUNDWALL (323) 981-1795
HB311 SWPPP
07-LA-187-6.4/6.4 I'N LOS ANGELES COUNTY I N LOS ANGELES JFL ELECTRIC, 1 NC. LEE, JEFF $482,279 09/ 14/ 06 0%
07-4L7604 AND CULVER CI TY AT M DWAY AVENUE 8257 COVPTON AVENUE 13171 TELFAI R AVENUE, $0 10/11/06 0%
I NSTALL TRAFFI C SI GNAL #101 $0 05/18/07 0
LOS ANGELES, CA 90001- 3915
(818) 364-2760 SUSPENDED
HB1 WPCP
07-LA-210-24.0/45.1 I'N LOS ANGELES COUNTY AT VARI OQUS P AND D LANDSCAPE CHOU, M CHAEL $667, 600 08/21/06 33%
07- 2324E4 LOCATI ONS 999 TOAN AND COUNTRY RD 4TH F 12901 E RAMONA BLVD $257,051 09/01/06 39%
REMOVE AND REPLACE DI SEASED TREES $201,201 06/30/08 0

HA25

WPCP

ORANGE, CA 92868

(626) 338-3430
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07-LA-210-46.2/49.3 I N AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KAROUT, REDA $1, 504,820 08/02/05 31%
07- 172174 FROM SAN DI MAS CANYON ROAD TO 0. 2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $1, 308,534 08/ 11/ 05 86%
M LES WEST OF TOMNE AVENUE | RW NDALE, CA 91706 $4,140 08/18/09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (626) 338-3430
HE14 SWPPP
07-LA-210-49.3/52.1 I'N LOS ANGELES COUNTY I N CLAREMONT DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $1, 748,256 07/13/05 33%
07- 1264F4 FROM THOMPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $1,574,574 07/ 28/ 05 899
BERNARDI NO COUNTY LI NE #11 $5,040 07/08/09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 | RW NDALE, CA 91706
(626) 338-3430
HE14 SWPPP
07-LA-405-7.5/7.5 I'N LOS ANGELES COUNTY I N LONG BEACH RSB GROUP | NC GALLARDO, SAM $411, 010 05/16/06 98%
07- 250704 AT ROUTE 405 AND 710 SEPARATI ON 8 MCLAREN SU TE Q 18730 S. W LM NGTON $402, 196 05/31/06 97%
RECONSTRUCT MEDI AN AND SEAL JO NTS AVE STE 103 $5,077 01/15/07 °
I RVINE, CA 92618
(310) 609- 0264 SUSPENDED
HWVB WPCP
07-LA-405-9.4/0 I'N LOS ANGELES COUNTY I N CARSON FROMGRI FFI TH COMPANY PUNJABI, RAJ $1, 728,899 08/24/06 38%
07- 188804 0.5 KM EAST OF W LM NGTON AVENUE 12200 BLOOMFI ELD AVENUE 11229 SOUTH WOODRUFF $4,000 09/01/06 0%
UNDERCROSSI NG TO W LM NGTON AVENUE AVENUE $4,000 05/18/07 °
W DEN OFF RAMP TO 3 LANES SANTA FE SPRI NGS, CA 90670
(562) 572-6230
HB1 SWPPP
07-LA-405-21.3/26.4 LOS ANGELES COUNTY I N AND NEAR BALFOUR BEATTY CONSTRUCTI ON ALl , MASHHUR $32,562,491 01/17/03 0%
07-1198W4 I NGLEWOOD, LOS ANGELES AND CULVER 1255 EAST HI GHLAND AVE STE 21 18730 S. W LM NGTON $31, 108,973 01/30/03 -
ACNH- 405 - (032)N CI TY AT VARI QUS LOCATI ONS AVE. SU TE 103 $499,579 03/ 30/ 07 0
40-5 30-(2N) HOV LANE SAN BERNARDI NO CA 92404 RANCHO DOM NGUEZ, CA
-0 (909) 886- 6823 90220 PLANT EST
HB5 SWPPP SATI S
07-LA-405-25.9/29.5 I'N LOS ANGELES COUNTY AT VARI OQUS BALFOUR BEATTY CONSTR. | NC. VENTOCI LLA, JOSE $115, 301,982 09/28/04 58%
07-1178U4 LOCATI ONS 419 SOUTH HI NDRY AVE., STE C $52, 692, 100 10/06/04 46%
ACNH- 405 - (048) N CONSTRUCT HOV LANES $1,506, 228 04/ 15/ 09 0

40-5 30-(8NS)T
6207- 034- ()
HB5 SWPPP

I NGLEWOOD, CA 91792

(310) 410- 9862
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%Time
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07-LA-405-29.5/32.2

07- 195904

ACNH- 405 - (054) N
40-5 30-(4N)

--()

HB4N SWPPP

I'N LOS ANGELES COUNTY IN LOS ANGELES DI ABLO CONTRACTORS | NC

FROM 0.1 KM SOUTH OF ROUTE 10 AND 405 7 CROW CANYON COURT STE 100

SEPARATI ON TO BURNHAM STREET AND AT
SUNSET BOULEVARD
W DEN EXI STI NG FREEWAY

SAN RAMON CA 94583
(925) 552- 8250

TANDUAQUI O, ALLAN
1220 S. SEPULVEDA
LOS ANGELES, CA 90025
(213) 216- 7346

$33, 625,005 04/12/05 100%

$23, 615,535 04/26/ 05
$651, 635 06/ 09/ 07

70%

OVER RUN

07-LA-405-30.3/36.1

07- 226614
ACl M 405 - (046) E
--()

HA42 SWPPP

N LOS ANGELES COUNTY TN AND NEAR LOS PKB CONSTRUCTI ON T NC
ANGELES AT VARI QUS LOCATI ONS P O BOX 661717
GROSS SOLI DS REMOVALS DEVI CES
ARCADI A CA 910661717
(626) 301- 9897

YADEGARI, SHARRI AR
1200 SO. SEPULVEDA
LOS ANGELES, CA 90025
(310) 478-7970

$3,098,568 08/29/05 100%

$2, 624,480 09/ 14/05
$242,474 05/ 21/ 07

83%

07- LA- 405-38. 6/ 40. 2

07-199624

HB5 SWPPP

I'N LOS ANGELES COUNTY IN LOS ANGELES DW PONELL CONSTRUCTI ON
0.3 KM SOQUTH OF VENTURA BOULEVARD P. 0. BOX 4406
UNDERCRCSSI NG TO 0.1 KM SOUTH OF
BURBANK BOULEVARD OVERCR

ADD HOV LANE

FONTANA, CA 92334

PATEL, JAGDI SH
5160 HASKELL AVENUE
ENCI NO, CA 91436
(818) 788-3303

$3,969,897 06/21/05 0%

$3, 695,195 07/08/05
$418, 488 09/ 26/ 07

0%

PLANT EST
SATI S

07- LA-405-38.7/39.4

07- 201204
ACNH- 405 - (050) N
40-5 30-(ON)

HE11l SWPPP

I'N LOS ANGELES COUNTY I N LOS ANGELES STEVE P RADCS | NC
FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128
BOULEVARD UNCERCRGCSSI NG TO 0. 3 KM
SOUTH OF ROUTE 101 AND 405 S

REALI GN AND W DEN EXI STI NG HI GHWAY

SANTA ANA CA 927350128
(714) 835- 4612

PATEL, JAGDI SH
5160 HASKELL AVE.
ENCI NO, CA 91436
(818) 788-3303

$24, 868, 424 03/ 02/ 05 74%

$19, 143,079 03/18/05
$820, 422 05/ 01/ 07

7%

07- LA- 405-40. 1/ 46. 2

07- 218304
ACI M 405 - (055) E
--0)

HA25 SWPPP
07-LA-405-/12.6
07- 244404

ACI M 405 - (929) E
--0)

HA22 WPCP

I'N LOS ANGELES COUNTY IN LOS ANGELESA C C U CONSTRUCTI ON
FROM 0.2 KM SOUTH OF BURBANK 23135 BETTY ROAD
BOULEVARD OVERCROSSI NG TO DEVONSHI RE
STREET UNDERCROSSI NG

PLANTI NG AND | RRI GATI ON

PERRI S CA 92570
(951) 675- 8200

I'N LOS ANGELES COUNTY | N LONG BEACH, PETERSON CHASE GENERAL
CARSON AND SI GNAL HI LL FROM LGS 1792 KAl SER AVE.
ANGELES AND CRANGE COUNTY LINE TO
ROUTE 405 AND 110 SEPARATI O

SLAB REPLACEMENT AND GRI NDI NG

I RVINE, CA 92614-5706

KWAN, KI'N
5160 HASKELL AVE.

(818) 788-3303

ZAW STOWSKI,  TOM
11229 S. \WOODRUFF
AVE.

DOWNEY, CA 90241
(562) 401- 3333

$2,465,378 11/01/06 0%

$0 12/01/06

$0

0%

$14,577,468 11/10/05 22%

$1,923,794 11/23/05
$540, 741 06/ 30/ 09

13%
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07- LA-605- 14. 6/ 15. 4 N LOS ANGELES COUNTY IN PI CO RIVERA PKB CONSTRUCTI ON, [ NC. PUNJABI, RAJ $5, 128,576 10/ 29/ 04 89%
07- 040104 FROM 0.1 KM NORTH OF BEVERLY P.O BOX 661717 11229 SOUTH WOODRUFF $4,932,215 11/16/04 96%
ACl M 605 -(720)E BOULEVARD OVERCROSSI NG TO 0.5 KM AVENUE $209, 352 12/22/06 0
--0) SOUTH OF ROSE HILLS ROAD OVERCR ARCADI A, CA 91066 DOMNEY, CA 90241
CONSTRUCT SOUND AND RETAI NI NG WALLS (562) 572-6230
HB311 SWPPP
07-LA-710-6.8/9.1 I'N LOS ANGELES COUNTY I N LONG BEACH P&D LANDSCAPE AKBARI AN, MASSCD $3,037,844 08/05/04 50%
07- 234904 FROM ROUTE 1 PACI FI C COAST HI GAMAY TO999 TOAN & COUNTRY RD. 4TH FL 17912 CRUSADER AVE, $2,807,179 08/19/04 90%
ACNH- P710- (011) E WARDLOW AVENUE STE 101 $9,019 10/20/08 0
--0) HI GHWAY PLANTI NG AND | RRI GATI ON ORANGE, CA 92868 CERRI TGS, CA 90703
(562) 860- 3085
HA25 SWPPP
07-LA-710-6.8/9.4 I'N LOS ANGELES COUNTY I N LONG BEACH GOLDEN STATE UTILITY CO WANG, PAUL $3,136,679 11/14/05 66%
07- 120934 FROM ROUTE 1 TO ROUTE 405 AND 710 PO BOX 2968 14620 CARMVENI TA RD $1, 539,496 11/29/05 46%
ACNH- 710 -(787)E SEPARATI ON NORWALK, CA 90650 $193,763 06/ 07/07 0
--0) I NSTALL COVMUNI CATI ON SYSTEM TURLOCK, CA 95381-2968 (562) 926- 2537
HB4N WPCP
07-LA-710-17.3/26.3 I'N LOS ANGELES COUNTY AT VARI OQUS COOPER MYERS A JO NT VENTURE AKBARI AN, MASSOD $20, 410,161 12/23/05 35%
07- 242604 LOCATI ONS P O BOX 2948 17912 CRUSADER AVE. $7,666,556 01/11/06 37%
ACST-710 -(783)E UPGRADE MEDI AN BARRI ER SU TE 101 $1,328,998 11/21/07 0
G 71-0 17-(3E) RANCHO CORDOVA CA 957412948
--0) (916) 635-9370 (562) 860- 3085
HA27 SWPPP
07-LA-710-18.4/26.5 I'N LOS ANGELES COUNTY I N VARI OQUS ALL AMERI CAN ASPHALT ALl , MASHHUR $15, 264,697 06/ 09/ 05 86%
07-244704 LOCATI ONS P O BOX 2229 18730 S. W LM NGTON $13, 146,637 06/17/05 820
ACNH- 710 -(781)E SLAB REPLACEMENT AND GRI NDI NG AVENUE STE. 103 $319, 895 03/ 31/07 0
--() CORONA CA 92878 RANCHO DOM NGUEZ, CA
(951) 736- 7600 90220
HA22 SWPPP (310) 609-0264
07-LA-5707-/0 I'N LOS ANGELES COUNTY I N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4,531, 144 12/ 02/ 05 38%
07-201604 AT SILVERLAKE MAI NTENANCE STATION 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $778,665 12/21/05 179
RECONSTRUCT MAI NTENANCE STATI ON SU TE G- 107 $136, 850 04/ 30/ 08 0
DOMNEY CA 90241
(562) 803- 9499 (323) 981-1795

HA12 SWPPP
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07-VEN-1-4.0/4.7 I'N VENTURA COUNTY I N VENTURA AT 2.2 RSB GROUP, | NC CASTI LLO, ELOY $194, 600 09/13/06 0%
07-1P5704 KM NORTH OF DEER CREEK ROAD AND AT 94 SUMVERSTONE 1100 S. SEPULVEDA $0 09/ 26/06 0%
0.3 KM NORTH OF BI G SYCAMORE CREEK BLVD., SU TE 200 $0 03/08/07 0
BRI DGE IRVINE, CA 92614
| NSTALL METAL BEAM GUARD RAI L (310) 649-1821
HB1 WPCP
07- VEN- 1-15. 0/ 15 I'N VENTURA COUNTY I N OXNARD FROM 0.1 BLO S CONSTRUCTI ON, I NC. TOUTOUNCHI AN, MOHAMVAD $2,110,556 08/09/06 90%
07- 247204 KM WEST OF PLEASANT VALLEY ROAD 3201 STURGE S ROAD 1525 RANCHO CONEJO $1, 742,829 08/ 23/06 799
OVERCRGSSI NG TO ROUTE 1 BLVD. SUI TE 103 $1, 088,738 01/03/07 0
CONSTRUCT DRAI NAGE SYSTEM OXNARD, CA 93030
(805) 480-4928
HE12 SWPPP
07-VEN-1-/11 VEN- 1, PACI FI C COAST HI GHWAY, FROM PM UNI ON ENG NEERI NG COVPANY, | NCDORRI, M KE $575,000 01/10/05 100%
07- 4K8304 0.0 (LA/ VENTURA COUNTY LINE) NORTH TO3658 N. VENTURA AVE. 1525 RANCHO CONEJO $475, 413 01/10/ 05 83%
PM 11. 0 AT WOOD ROAD O C | N OXNARD BLVD. $0 04/30/06 °
DR S EMERCGENCY F. A VENTURA, CA 93001 THOUSAND QAKS, CA 91320
SLI DE & STORM DEBRI S REMOVAL (805) 480-4928 OVER RUN
HA- 23
07-VEN-23-1.9/1.9 I'N VENTURA COUNTY I N THOUSAND QAKS AT TDS ENG NEERI NG MANNAA, HASSAN $213, 736 10/ 10/ 06 13%
07-4L3304 BRI DGEGATE STREET 2899 AGOURA ROAD, SUITE 171 13171 TELFAIR AVE STE $28,441 10/ 20/ 06 13%
I NSTALL TRAFFI C SI GNALS 101 $28,441 03/09/ 07 0
WESTLAKE VI LLAGE, CA 91361
(818) 364-2760
HB1 WPCP
07-VEN-23-3.5/11.4 I'N VENTURA COUNTY I N THOUSAND QAKS SECURI TY PAVI NG COVPANY | NC  ABUMUHOR, | SSAM $60, 009, 888 04/ 04/ 06 14%
07-115454 AND MOORPARK FROM THOUSAND QAKS P O BOX 1489 1525 RANCHO CONEJO $14,094,791 04/17/06 230
HP21- 6207- (036) L BOULEVARD UNDERCROSSI NG TO NEW LOS BLVD. #102 $2,491,722 07/21/10 0
620-7 03-() ANGELES AVENUE UNDERCRCSSI N SUN VALLEY CA 913531489
--0) W DEN ROADWAY AND SOUND WALL (818) 767- 8418 (805) 375-9247
HE13 SWPPP
07-VEN-23-3.7/10.4 I'N VENTURA COUNTY I N THOUSAND QAKS SECURI TY PAVI NG COVPANY | NC  TOUTOUNCHI AN, MOHAMVAD $1, 376,810 04/25/06 0%
07-1Y7704 FROM HI LLCREST DRI VE UNDERCROSSI NG TOP O BOX 1489 $0 05/09/06 0%
0.3 KM NORTH OF Tl ERRA REJADA ROAD $0 03/11/07 0
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07- VEN- 23-/23. 6 VEN 23 AT PM 23.5-25.6 TH S TWO LANE BURNS- PACI FI C TOUTOUNCHI AN, MOHAMVAD $510, 000 10/03/05 100%
07-4L6204 SECTI ON OF VEN23 | S JUST SOUTH OF 505 EAST THOUSAND QAKS BLVD. 1525 RANCHO CONEJO $521,034 10/ 03/05 100%
SANTA CLARA RI VER & FI LMORE DI R BLVD. STE. 102 $14,883 01/30/07 0
EMERGENCY F. A. CONTRACT THOUSAND QAKS, CA 91360 THOUDAND QAKS, CA 91320
REPAI R DAMAGED CONCRETE DRAI NAGE (805) 480-4928 OVER RUN
HA23 CHANNEL
07- VEN- 33-5. 6/ 45 I'N VENTURA COUNTY IN THE LOS PADRES SUMVER CONSTRUCTI ON, | NC. DORRI, M KE $3, 196,109 01/09/05 100%
07- 4K7604 NATNL FOREST AREA TO THE NORTH OF 1184 NORTH QAK AVE. 1525 RANCHO CONEJO $2,908,552 01/09/05 91%
QJAI A TY FROM PM 15.0 TO PM 45.0 BLVD. 102 $370 02/ 15/ 07 0
DI R S EMERGENCY FORCE ACC FI LLMORE, CA 93015 THOUSAND QAKS, CA 91320
REMOVE & DI SPOSE OF SLI DE DEBRI S (805) 480-4928 OVER RUN
HA- 23
07- VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, | NC. DORRI, M KE $5, 700, 000 02/14/05 100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 2360 SHASTA WAY 1525 RANCHO CONEJO $5, 641,132 02/ 14/05 99%
THE OAK VIEW VI LLAGE. DR S BLVD., #102 $0 09/ 29/ 06 0
EMERCENCY F. A. CONTRACT SIM VALLEY, CA 93065-1800 THOUSAND QAKS, CA 91320
STABI LI ZE & REPAIR A STORM DAVAGED (805) 480-4928 OVER RUN
HA- 23 ROADVWAY
07- VEN- 33-29. 3/29. 3 I'N VENTURA COUNTY NEAR QJAI FROM 0.3 GENESI S PAVI NG & LANDSCAPI NG | RA, ALFRED $282, 700 10/ 27/ 06 17%
07- 4K1304 KM SOUTH OF TULE CREEK BRI DGE 13369 DRONFI ELD AVENUE 1525 RANCHO CONEJO $2,550 11/09/06 1%
SLOPE REHABI LI TATI ON AND PLANTI NG BLVD SUI TE 103 $2,550 09/17/07 °
SYLMAR CA 91342
(805) 480-4928
HA23 SWPPP
07- VEN-33-45.5/0 VEN 33 PM 45.5 WTH N THE LOS PADRES LA THOWSON ENG NEERI NG DORRI, M KE $335,000 10/04/05 100%
07-4L6304 NATI ONAL FOREST 30 M N. OF QA 1656 MCNELL ROAD 1525 RANCHO CONEJO $249, 835 10/ 04/ 05 750
REMOVE THE SLI DE AND STABI LI ZE SLOPE BLVD. SU TE 103 $126,555 12/29/06 0
DR S EMERGENCY F. A. CO QJAI, CA 93023
REMOVE SLI DE AND STABI LI ZE (805) 480-4928 OVER RUN
HA- 23
07- VEN- 33-55.8/0 I'N VEN 33 AT PM55.8 I N THE LOS SUMMVER CONSTRUCTI ON, | NC. DORRI, M KE $5, 085,000 06/10/05 100%
07-4L3404 PADRES NATI ONAL FOREST 43 M OF QJAI P. O BOX 30 1525 RANCHO CONEJO $4,779,153 09/01/05 94%
& 2 M SO OFSANTA BARBARA COUNTY BLVD., SU TE 103 $110, 487 01/31/07 °
LI NEf REMOVE DEBRI S DIR S EME SANTA PAULA, CA 93061 SYLMAR, CA 91342
REMOVE DEBRI S/ REBUI LD ENBANKMVENT (805) 480- 4928 OVER RUN
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- VEN-33-/7 I'N VENTURA COUNTY AT VARI QUS AVERI CA VEST LANDSCAPE | NC. PRASAD BOBBA $689, 138 05/ 24/ 06 48%
07- 2324F4 LOCATI ONS 12328 WOODRUFF AVENUE 1525 RANCHO CONEJO $244,486 06/ 06/ 06 350
REMOVE AND REPLACE DI SEASED TREES BLVD, STE 102 $174,253 06/30/08 0
DOWNEY, CALI FORNI A 90241
(805) 375-9247
HA25 WPCP
07- VEN- 101- 22. 0/ 24 I'N VENTURA COUNTY I N OXNARD AND M C M SECURITY PAVING J V ALl SHAHI, HOOSHANG $82,932,986 04/26/02 94%
07-0607U4 VENTURA FROM ROUTE 232 TO MONTALVO P O BOX 620 1525 RANCHO CONEJO $79, 013,568 05/02/02 93%
ACNH QL01- (005) E SPUR OVERHEAD BLVD. SUI TE 102 $1, 062,394 03/30/07 0
--0) W DEN ROADWAY AND BRI DGES NORTH HI GHLANDS CA 95660 THOUSAND QAKS, CA 93021
(916) 334- 1221 (805) 375-9247
HE13 SWPPP
07- VEN-118-4.8/0 IN THE TOMN OF SATI COY NV OF CAMARILLOC. A. RASMUSSEN, | NC. I RA, ALFRED $350, 000 10/ 04/05 0%
07-4L6104 VENTREPAI R & REPLACE DAMAGED DRAI NAGE 2360 SHASTA WAY 1525 RANCHO CONEJO $0 11/02/05 0%
SYSTEM AS NEEDED, REBU LD THE BLVD. STE. 103 $0 02/ 15/06 °
S| DESLOPE/ ROADBED DI R S SIM VALLEY, CA 93065 THOUSAND QAKS, CA 91320
SLOPE PROTECTI OV EROSI ON CONTROL FOR (805) 480-4928
HA- 23 STORM
07- VEN- 126-29. 8/ 32. 7 I'N VENTURA COUNTY NEAR PI RU AT SECURI TY PAVI NG COVPANY, INC. DI PSIA M KE $544, 065 09/12/06 58%
07-4L7504 VARI QUS LOCATI ONS P. 0. BOX 1489 1525 RANCHO CONEJO $515, 861 09/ 26/ 06 949%
OVERLAY ASPHALT CONCRETE BLVD., SU TE 102 $0 02/ 08/ 07 °
SUN VALLEY, CA 91353-1489
(310) 345-6263
HB1 WPCP
07- VEN-126-/13.1 I'N VENTURA COUNTY I N VENTURA AND MODERN ALLOYS | NC TOUTOUNCHI AN, MOHAMVAD $3, 457,947 04/ 22/ 05 76%
07-237204 SANTA PAULA FROM ROUTE 101 AND 126 11172 WESTERN AVENUE 1525 RANCHO CONEJO $3,074,726 05/06/05 97%
ACST- P126- (049) E SEPARATI ON TO TODD BARRANCA BRI DGE BLVD, STE 103 $0 02/ 28/ 07 0
G P1-26 0-(9E) AND FROM PECK ROAD OVERCROS STANTON CA 90680 THOUSAND QAKS, CA 91320
--0) I NSTALL THRI E BEAM BARRI ER (714) 893- 0551 (805) 480-4928
HB1 SWPPP
07- VEN- 150-8.7/0 I'N VENTURA COUNTY NEAR RANCHO SANTA BERKELEY ENG NEERI NG CO | RA, ALFRED $1, 388,494 09/ 26/ 05 29%
07- 4G5204 ANA AT 3.9 KM WEST OF SANTA ANA ROAD 257 KI NGSLEY AVENUE 1525 RANCHO CONEJO $681, 138 10/ 13/ 05 49%
ACST- P150- (022) E REI NFORCED CONCRETE Pl PES BLVD., SU TE 102 $114, 327 12/10/ 07 0
P1-50 0-(2E) PALO ALTO, CA 94301 THOUSAND QAKS, CA 91320
--() (805) 480- 4928
HA23 SWPPP



State of California Department of Transportation Page 80

Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract - Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07- VEN- 150- 11. 0/ 11 I'N VENTURA COUNTY NEAR LI VE OAK NYE AND NELSON | NC DORRI, M KE $469,099 06/16/06 63%
07-1189C4 ACRES AT SANTA ANA CREEK BRI DGE 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $88, 732 06/ 22/ 06 19%
W DEN ROADWAY AND BRI DGE RAILS BLVD, SU TE 103 $0 01/21/07 0
VENTURA CA 93003
(805) 654- 1682 (805) 480-4929
HA21 SWPPP
07- VEN- 150- 15. 0/ 23. 9 I'N VENTURA COUNTY I N AND NEAR QJAI FNF CONSTRUCTI ON, | NC. I RA, ALFRED $2,839,069 06/26/02 68%
07-105484 FROM LOVA DRI VE TO LI ON CANYON CREEK 1525 RANCHO CONEJO $2,791,226 07/11/02 99%
ACST- P150- (018) E BRI DGE BLVD., SU TE 102 $0 12/01/07 0
--0) RESURFACE ASPHALT CONCRETE THOUSAND OQAKS, CA 91320
(480) 784- 2910 (805) 375-9247
HA22
07- VEN- 150- 22. 5/ 23. 5 BETVWEEN CI TIES OF OQJAI & SANTA PAULA C. A. RASMUSSEN, | NC. DORRI, M KE $3, 720,000 09/28/05 100%
07-4L2404 6 LOCOF FAI LED ROADBED SUPPCRT AT 2360 SHASTA WAY 1525 RANCHO CONEJO $3, 666,944 10/ 02/ 05 99%
POST M LES: BLVD. STE 103 $701, 520 01/31/07 0
22.52,22.59,22.62, 22. 80, 23. 52 AND SIM VALLEY, CA 93065 THOUSAND QAKS, CA 91320
23.71 DIRS E (805) 480-4928 OVER RUN
HA23 REBUI LD ROADBED SLOPE W ROCK SLOPE
PROTECT
07- VEN- 150-/30.5 VEN 150 FROM PM 26. 65 TO PM 30.5 THI SALLI ANCE CONTRACTI NG | NC. DORRI, M KE $8,985, 000 08/04/05 100%
07-4L2304 LOCATION | S BETWEEN THE CI TI ES OF 155 GRANADA STREET, STE. C 1525 RANCHO CONEJO $8, 999, 869 08/ 04/ 05 100%
QJAI AND SANTA PAULA DI R EMERGENCY BLVD., STE. 103 $15,544 01/ 19/ 07 0
F. A CONTRACT CAMARI LLO, CA 93010 THOUSAND OAKS, CA 91320
REBUI LD SECTI ON CF FAI LED ROADWAY (805) 480-4928 OVER RUN
HA23

Totals: Authorized Final Amt: $919, 528, 211 Completed to Date: $565, 219, 560  Work ThisMonth: $27, 867, 328
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HB4N SWPPP

RI ALTO, CA 92377

(951) 276-1945

Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 08
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08-RI V-10-15. 8/ 15. 9 I'N RI VERSI DE COUNTY NEAR BANNI NG AT  DENBOER ENG NEERI NG & CONST.  CZOMRA, DENIS $2,073,550 12/13/05 100%
08- 0C9504 THE DESERT HI LLS TRUCK | NSPECTI ON 4575 E. CAM NO PARCCELLA 15367 TAMARAK ROAD $1, 894,968 12/30/05 91%
ACI M 010 -(099)1 FACI LI TI ES $106, 610 12/22/06 0
ACI M 010 - (099)E CONSTRUCT TRUCK | NSPECTI ON BUI LDING  PALM SPRI NGS, CA 92264 (951) 232-3714 12/ 22/ 06
--()
HA42 WPCP
08-RI V-10-85.8/86. 4 I'N RI VERSI DE COUNTY I N CHI RI ACO T D S ENG NEERI NG $231,243 09/08/06 0%
08- 0F3004 SUMW T FROM 0.4 KM WEST OF CHI RIACO 2899 AGOURA ROAD SU TE 171 $0 09/19/06 0%
SUW T OVERCRGCSSI NG TO 0.5 KM EAST OF $0 0
CHI RI ACO SUWM T OVERCRO WESTLAKE VI LLAGE CA 91361
| NSTALL SAFETY LI GHTI NG (805) 371- 4639
HB4N WPCP
08- RI V-10- 156. 2/ 156. 4 I'N RI VERSI DE COUNTY I N BLYTHE FROM GRANI TE CONSTRUCTI ON COMPANY EMUH, GODW N $453,594 06/ 21/ 06 100%
08- 0F9404 RI VI ERA DRI VE TO COLORADO RI VER 380000 MONRCE STREET 2351 LUGONI A AVENUE, $363,904 07/07/06 100%
BRI DGE SUTE F $0 12/18/06 0
RESURFACE EXI STI NG PAVEMENT I NDI O, CA 92203 12/ 04/ 06
(951) 232-3706 COVPLETED
HMVL WPCP
08-RIV-60-.5/7.5 I'N RI VERSI DE COUNTY AT GLEN AVON FROMYEAGER SKANSKA | NC. KAWM,  JABRA $52, 535,471 03/08/06 43%
08- 354804 ROUTE 15 AND 60 SEPARATI ON TO VALLEY 1995 AGUA MANSA ROAD 2023 CHI CAGO AVENUE, $21, 086,986 03/17/06 40%
ACNH- PO60- (123) E WAY UNDERCROSSI NG SUl TE B6 $1, 654,529 11/05/07 °
LN62- 08 0- (8) W DEN H GHWAY RI VERSI DE, CA 92509
-0 (951) 276-1938
HB5 SWPPP
08-RIV-71-/2.7 I'N RI VERSI DE COUNTY NEAR CORONA AND SENMA CONSTRUCTI ON YOGARAJAH, MANNY M $9, 500,960 12/29/03 0%
08- 446514 CHI NO HI LLS FROM SAN BERNARDI NO AND 2 SOUTH PO NTE DR. STE 295 790 S. VIA LATA STE $9, 937,673 01/14/04 0%
HP21- 6208- ( 007) L RI VERS|I DE COUNTY LI NE TO SANTA ANA 100 $2,265 04/ 28/ 08 °
620-8 00- () Rl VER BRI DGE LAKE FOREST, CA 92630 COLTON, CA 92334
--0) W DEN DI VI DED HI GHWAY (951) 830-6864 PLANT EST
HE13 SWPPP SATI S
08-RIV-74-71.7/85.2 I'N RI VERSI DE COUNTY AT VARI QUS VANCE CORPORATI ON AL- SAADOON, ALI $892, 009 06/23/06 37%
08-3424U4 LOCATI ONS 2271 N. LOCUST AVE. 2023 CHI CAGO AVE. , $888,527 07/ 06/ 06 999
PASSI NG LANES AND TURNQOUTS SU TE B-6 $19, 379 03/15/07 0
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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 08
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08-RIV-79-7.0/7.1 I'N RI VERSI DE COUNTY NEAR AGUANGA AT BERT W SALIS I NC. MANASRAH, FATHI $628,545 10/ 03/06 94%
08- 450204 TEMECULA CREEK BRI DGE 10769 WOODSI DE AVENUE, #205 9225 STELLAR COURT, $540, 030 10/ 13/ 06 01%
ROCK SLOPE PROTECTI ON SU TE B $438,410 12/22/06 0
SANTEE, CA 92071
(951) 277-8582
HA21 SWPPP
08-RIV-79-33.9/40.1 I'N RI VERSI DE COUNTY NEAR BEAUMONT AT VANGUARD CONSTRUCTI ON $1,270,360 10/27/06 0%
08- 0F0204 VARI QUS LOCATI ONS 1010 39TH AVENUE $0 11/20/06 0%
ACST- P079- (035) E CONSTRUCT CONCRETE MEDI AN BARRI ER $0 °
G P0-79 0-(5E) OAKLAND CA 94601
-0 (510) 261- 5700
HB1 WPCP
08-RIV-91-5.3/6.6 I'N RI VERSI DE COUNTY | N CORONA FROM P AND D LANDSCAPE MANAGEMENT $1,852,040 11/03/06 0%
08-474104 0.2 KM WEST OF LI NCOLN AVENUE 999 TOWN AND COUNTRY RD 4TH F $0 12/05/06 0%
OVERCROSSI NG TO EAST GRAND BOULEVARD $0 °
UNDERCRCSSI NG ORANGE CA 92868
PLANTI NG AND | RRI GATI ON (714) 835- 4447
HA25 SWPPP
08-RIV-91-7.4/21.6 I'N RI VERSI DE COUNTY | N RI VERSI DE FROMBRUTOCO ENG NEERI NG & CALI XTO, M GUEL $18, 441,152 05/29/01 0%
08-4353U4 0.1 KM EAST OF MAGNCLI A AVENUE PO BOX 429 3474 NI KI WAY $18, 898,450 06/07/01 0%
ACNH- P091- (104) E UNDERCROSSI NG TO 0.3 KM EAST OF R VERSI DE, CA 92507 $2,380 03/27/07 0
--0) BROCKTON AVENUE UNDERCROSSI N FONTANA CA 92334-0429 (909) 232-8957
W DEN EXI STI NG HI GHWAY AND BRI DCGES PLANT EST
HB4N SWPPP SATI S
HE13
08-RI V-215-37.7/43.9 I'N RI VERSI DE COUNTY I N RI VERSI DE AND WASHI NGTON OBAYASHI LOPEZ, JCE $222,267,448 02/06/04 64%
08- 334844 MORENO VALLEY AT VARI OUS LOCATIONS P.O. BOX 600 3474 NIKI WAY $145, 067,230 02/ 24/ 04 65%
ACNH- 215 -(219)9 W DEN EXI STI NG FREEWAY RI VERSI DE, CA 92557 $4, 028,145 02/05/08 0
[-215 -(219)9 H GHLAND, CA 92346 (909) 275-0751
ACNH- X065- (080) N
HB5 SWPPP
HB4C
HE1l
08- SBD- 10- 27. 6/ 30. 6 I'N SAN BERNARDI NO COUNTY I N REDLANDS J MC LOUGHLI N ENG NEERI NG CO $384, 627 06/ 21/ 06 100%
08- 0F1114 AND LOVA LI NDA AT VARI QUS LOCATIONS 10641 FULTON COURT $352,162 07/ 05/06 100%
SEAL BRI DGE DECKS $0 11/17/06 0
RANCHO CUCAMONGA CA 91730 11/ 28/ 06
(909) 944- 1037 COVPLETED

H\VB WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08- SBD- 15-12. 7/ 15 I'N SAN BERNARDI NO COUNTY I N AND NEAR COFFMAN SPECI ALTI ES, | NC ABUGHARBI EH, | MAD $23,839,877 07/14/06 79%
08- 0A4234 RI ALTO AND FONTANA AT VARI QUS 4375 JUTLAND DRI VE, SUITE 260 9225 STELLAR COURT, $20, 640,326 07/27/ 06 849
LOCATI ONS SU TE B $1, 855,695 01/ 22/ 07 0
PAVEMENT REHABI LI TATI ON SAN DI EGO, CA 92117
(951) 232-3610
HA22 SWPPP
08- SBD- 15-40.5/0 I'N SAN BERNARDI NO COUNTY I N O DONNELL CONSTRUCTI ON | NC GADALLA, AMGAD $832, 958 08/ 22/ 05 27%
08- 279004 VI CTORVI LLE AT PALMDALE ROAD 559 WEST COVI NA BLVD. 15367 TAMARACK ROAD $807,556 09/08/05 96%
ACI M 015 -(222)1 OVERCROSSI NG VI CTORVI LLE, CA 92392 $1,094 02/07/07 0
G 015 -(222)E REALI GN RAMP AND LANDSCAPI NG SAN DI MAS, CA 91773 (951) 453-8929
--()
HB1 WPCP
08-SBD- 15-41.1/41.7 I'N SAN BERNARDI NO COUNTY I N DI VERSI FI ED LANDSCAPE CO. RUBALCABA, JCE $766,982 12/26/02 100%
08- 493504 VI CTORVI LLE FROM 0.5 KM SOUTH OF TO 33801 WASHI NGTON STREET 464 W FOURTH STREET $763,021 01/09/03 .0,
0.5 KM NORTH CF ROY RODCERS MS 1104 $0 10/ 20/06 0
OVERCRGSSI NG W NCHESTER, CA 92596 SAN BERNARDI NO, CA 12/ 19/ 06
HI GHWAY PLANTI NG AND | RRI GATI ON 92401- 1400 PLANT EST
HB32 SWPPP (909) 232-8620 SATI S
08- SBD- 15-74. 1/ 86. 4 I'N SAN BERNARDI NO COUNTY I N BARSTOW KIEW T PACI FI C COMPANY SHAHI DI, SHAI NE $3, 647,017 07/ 14/06 25%
08- 1A9104 FROM MURI EL AVENUE OVERCROSSING TO P O BOX 339 222 E MAIN STREET, $1, 477,659 08/ 01/ 06 419
EAST YERMO ROAD OVERCROSSI NG SUl TE 208 $619, 318 05/01/07 °
REGRADE MEDI AN AND | NSTALL BARRI ER NEVBERRY SPRI NGS, CA 92365
(951) 232-7839 SUSPENDED
HB1 SWPPP
08- SBD- 15- 74. 9/ 124 I'N SAN BERNARDI NO COUNTY I N AND NEARKIEW T PACI FI C CO SPENCER, OVEN $50, 242,921 04/07/04 94%
08-4567V4 BARSTOW AND YERMO FROM EAST MAI N P. O BOX 1769 222 E. MAIN ST., $50, 833,917 04/ 26/ 04 98%
ACl M 015 -(218)1 STREET OVERCRGSSI NG TO 0. 32 KM SOUTH SUl TE 208 $2, 451,665 01/30/07 0
ACI M 015 -(218)E OF RASOR RQOAD VANCOUVER, WA 98668 BARSTOW CA 92311
--0) ROADWAY REHABI LI TATI ON (760) 256-5558
HA22 SWPPP
HB4AC
08- SBD- 15- 87. 7/ 186 I'N SAN BERNARDI NO COUNTY AT VARI OUS GRANI TE CONSTRUCTI ON COVPANY $26, 262,626 10/ 19/ 06 0%
08- 000404 LOCATI ONS P O BOX 50085 $0 11/09/06 0%
ACI M 015 - (149)E MEDI AN GRADI NG, DRAI NAGE, RAI LI NG $0 0
--() WATSONVI LLE CA 95077

(831) 724- 1011
HB1 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08- SBD- 15- 115. 3/ 119 I' N SAN BERNARDI NO COUNTY NEAR BAKER GRANI TE CONSTRUCTI ON CO. TORRES, JOSE $6,177,177 08/22/06 0%
08-476104 FROM 5.9 KM NORTH OF AFTON ROAD P. O BOX 50085 222 E MAIN STREET $0 09/07/06 0%
OVERCROSSI NG TO 2.3 KM SQUTH CF $0 05/27/07 0
BASI N ROAD OVERCROSSI NG WATSONVI LLE, CA 95077-5085 (760) 256-5239
W DEN ROADWAY AND BRI DCGE
HB4C SWPPP
08- SBD- 18- 20. 6/ 39. 5 SR 18 PM 20.6 TO PM 39.5 200" TO C/L SOUTH BAY TI MBER DAVI S, DARCY L. $1, 400,000 01/26/06 97%
08-0H8104 REMOVAL OF DEAD TREES ALONG EVAC. 202 N. OREGON ST. 2531 LUGONI A AVE. STE $1, 317,386 02/07/06 94%
ER -( ) ROUTES F $16,500 02/ 15/ 07 0
--() YREKA, CA 96097
(909) 844-9731
201 130
08- SBD- 30- 26. 7/ 30. 2 I'N SAN BERNARDI NO COUNTY I N SAN ALCORN FENCE COVPANY PAI BUL, SENI $912,000 09/12/06 35%
08- 0F1404 BERNARDI NO AND HI GHLAND FROM HI GHLANDP O BOX 1249 790 S VI A LATA, SU TE $157,242 09/ 25/ 06 17%
AVENUE UNDERCROSSI NG TO FI FTH STREET 100 $136, 024 03/13/07 °
UNDERCRGOSSI NG SUN VALLEY, CA 91353
| NSTALL MEDI AN BARRI ER (951) 830-9299
HB1 SWPPP
08- SBD- 38-.5/0 I'N SAN BERNARDI NO COUNTY | N REDLANDS FREEWAY ELECTRI C OBADI KE, JCE $133, 755 06/ 22/ 06 100%
08- OF4104 AT THE | NTERSECTI ON OF LUGON A P O BOX 7745 $133, 755 07/20/06 100%
AVENUE AND ORANGE STREET $0 12/11/06 0
MODI FY SI GNALS AND LI GHTI NG RI VERSI DE CA 925137745 12/ 12/ 06
(951) 712- 5767 COVPLETED
HB1 WPCP
08-SBD-38-9.3/9.6 I'N SAN BERNARDI NO COUNTY I N AND NEARGRI FFI TH COVWPANY $2,220,473 03/27/06 56%
08- 358424 YUCAI PA FROM 1. 3 KM EAST OF BRYANT P O BOX 2150 $858, 463 04/ 11/ 06 39%
ACST- P038- (014) E STREET TO 0.1 KM EAST OF M LL CREEK $360, 358 03/ 13/ 07 °
PO- 38 0-(4E) BRI DGE SANTA FE SPRI NGS CA 90670
--0) W DEN BRI DGE (562) 207- 1777
HA21 WPCP
08- SBD- 38-14.8/59. 4 I'N SAN BERNARDI NO COUNTY ON STATE A J ACOSTA COWPANY, | NC. NGUYEN, VU THANH $1, 000,000 10/11/05 96%
08- 0H4004 ROUTE 38FROM POST M LE 14.8 TO 59.4 P. O BOX 2889 2351 LUGONI A AVE., #F $952,305 10/11/05 95
REMOVE DEAD AND DYI NG TREES $0 01/10/07 0
Bl G BEAR LAKE, CA 92315 (951) 232-7582

201 130
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08- SBD- 40- 80. 0/ 97 I N SAN BERNARDI NO COUNTY ON ROUTE 40 YEAGER - SKANSKA COVPANY YUEN, M CHAEL $9, 585,000 05/30/06 70%
08-0J1304 AT POSTM LE 80 AND BETWEEN POSTM LE 1995 AGUA MANSA ROAD 222 E. MAIN ST., #208 $3, 244,754 06/ 08/ 06 349%
ER- -( ) 90 AND POSTM LE 97 $347,680 10/ 27/08 0
--0) BRI DGE SHORI NG LANES EB AND VB RI VERSI DE, CA 92509 (951) 232-7522
201130
08- SBD- 40- 80. 4/ 97. 6 I'N SAN BERNARDI NO COUNTY NEAR BARSTOWYEAGER- SKANSKA YUEN, M CHAEL $6,567,450 09/07/06 57%
08-0J1014 AND NEEDLES FROM MARBLE WASH BRI DGE 1995 AGUA MANSA ROAD 222 E. MAIN STREET $6, 226,832 09/ 14/ 06 95%
ACBR- 040 -(052)E TO MUSTANG WASH BRI DGE $1,598,012 03/06/07 0
04-0 20-(2E) REPLACE BRI DGES EASTBOUND RI VERSI DE, CA 92509 (951) 232-7522
--()
HA21 SWPPP
08- SBD- 40- 97. 6/ 97. 6 STATE ROUTE 40, PM 97.62 NEAR ESSEX, YEAGER SKANSKA | NC. YUEN, M CHAEL $1, 845,000 03/29/06 7%
08-0J0204 SAN BERNARDI NO COUNTY AT MUSTANG WASH 1995 AGUA MANSA ROAD 222 E. MAIN STREET, $1, 310,102 03/29/06 719%
BRI DGE # 54- 0893R STE 208 $0 09/05/08 °
TEMPORARY SHORI NG UNDER BRI DGE RI VERSI DE, CA 92509- 2405
(951) 232-7522
201 130
08- SBD-60-.6/3.5 I'N SAN BERNARDI NO COUNTY I N CH NO BELAI RE WEST LANDSCAPE | NC SPRAY, M KE $510, 012 10/13/05 61%
08- 451504 FROM 1.0 KM EAST OF THE LGOS ANGELES P O BOX 6270 1110- A RESEARCH DR $423,566 10/ 27/ 05 83%
COUNTY LINE TO 0. 32 KM VST OF REDLANDS, CA 92374-4562 $11,633 08/15/07 °
MOUNTAI N AVENUE UNDERCROSSI N BUENA PARK CA 90622 (951) 232-6497
PLANTI NG AND | RRI GATI ON (714)523-9200
HA25 WPCP
08- SBD- 66-17.1/0 I'N SAN BERNARDI NO COUNTY I N FONTANA OLI VAS VALDEZ | NC MAGED YOUSSEF $678,508 01/27/06 100%
08- 492504 AND RI ALTO AT MAPLE AVENUE 846 NORTH CHARTER DRI VE 9225 STELLAR COURT # $681, 167 02/ 14/ 06 100%
| NTERSECTI ON B $0 11/29/06 °
I NSTALL TRAFFI C SI GNAL COVI NA, CA 91724 11/ 29/ 06
(951) 538-3087 COWPLETED
HB1 WPCP
08-SBD- 71-5.3/6. 2 I'N SAN BERNARDI NO COUNTY NEAR CHI NO ODONNELL CONSTRUCTI ON | NC $535,313 11/13/06 0%
08- 0E9804 H LLS FROM 0.6 KM SOUTH OF SOQUEL 559 W COVI NA BLVD $0 12/06/06 0%
CANYON PARKWAY OVERCROSSI NG TO 0.5 KM $0 °
NORTH OF PI NE AVENUE U SAN DI MAS CA 917732911
I NSTALL METAL BEAM GUARD RAI L (909) 394- 4510

HB1 WPCP
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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08-SBD-83-.9/1 I'N SAN BERNARDI NO COUNTY I N CH NO AT MCM CONSTRUCTI ON | NC. SAOUD, NAHRO $1,981,652 08/11/05 0%
08- 449704 CHI NO CREEK BRI DGE P.O BOX 867 790 S. VI A LATA STE $1, 961, 646 08/ 26/ 05 0%
ACST- S083- (017) E REPLACE BRI DGE SCOUR 100 $2,400 05/14/07 0
S0-83 0-(7E) BLOOM NGTON, CA 92316 COLTON, CA 92324
--() (951) 232-3778 PLANT EST
HA21 WPCP SATI S
08- SBD- 138-29.1/37.8 REMOVE DEAD AND DYI NG TREES ADJACENT SOUTH BAY Tl MBER DAVI S, DARCY $2, 000,000 11/30/05 85%
08- 0H5804 TO STATE H GHWAY JCT 18 TO JCT 173 ON202 N. OREGON ST. 2351 W LUGONI A, $1,921,570 11/30/05 96%
NH- () RTE 189 SUITE F $95, 764 02/ 15/ 07 0
--0) REMOVAL AND DI SPCSAL OF FI RE YREKA, CA 96067
(909) 844-9731
201 130
08- SBD- 138-/13.9 I'N SAN BERNARDI NO AND LOS ANGELES YEAGER SKANSKA | NC PI NI NG CATALI NO $37, 865,789 02/14/06 47%
08- 4697V4 COUNTI ES AT VARI OUS LOCATI ONS 1995 AGUA MANSA ROAD 15367 TAMARACK RD. $20, 615, 279 03/ 01/ 06 549
ACST- X071- (051) E W DEN ROADWAY $1, 289,846 09/ 19/ 06 °
X0-71 0- (1E) RI VERSI DE CA 925092405 (951) 840-8230
--() (951) 684- 5360
HB1 SWPPP
HA22
08- SBD- 210-8. 3/15.1 I' N SAN BERNARDI NO COUNTY I N RANCHO BELAI RE WEST LANDSCAPE | NC MORO, BILL $4,023,938 08/12/03 0%
08- 498004 CUCAMONGA AND FONTANA AT VARI QUS P O BOX 6270 464 W FOURTH STREET $3, 898,003 09/03/03 0%
STPL-6208- (004) E LOCATI ONS 6TH FLOOR $6, 720 07/10/07 0
--() HI GHWAY LANDSCAPI NG AND | RRI GATI ON BUENA PARK CA 90622 SAN BERNARDI NO, CA
(714)523-9200 92401- 1400 PLANT EST
HE14 SWPPP (951) 830-6815 SATI S
08- SBD- 210- 12. 9/ 13 I'N SAN BERNARDI NO COUNTY I N FONTANA VANCE CORPORATI ON ABU- GHARBI EH, | MAD $854, 066 01/24/06 0%
08- 204334 AT THE NORTH WEST CORNER COF BEECH 2271 N. LOCUST AVENUE 9225 STELLER COURT $829, 644 02/ 02/ 06 0%
CMLN- 6208- (010) E AVENUE UNDERCROSSI NG STE B $4,620 08/ 21/07 0
--() CONSTRUCT PARK AND RI DE RIALTO, CA 92377-4113
(951) 232-3610 PLANT EST
HB6 SWPPP SATI S
08- SBD-215-2.7/5 I'N SAN BERNARDI NO COUNTY I N COLTON BEADOR CONSTRUCTI ON COVPANY ABDELKHALEQ $4,373,254 05/24/06 61%
08-0C1804 AND SAN BERNARDI NO FROM WASHI NGTON 26320 LESTER Cl RCLE HUSSAM SAOUD, NAHRO $1,999, 168 06/ 06/ 06 46%
AVENUE OVERCROSSI NG TO 0.4 KM SOUTH 790 S. VIA LATA STE $506, 299 04/ 09/ 07 °
OF ORANGE SHOW ROAD OVER CORONA CA 92883 100
UPGRADE MEDI AN BARRI ER (951) 674- 7352
HA27 SWPPP (951) 830-6629
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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 08
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08- SBD-247-2.7/3.3 I' N SAN BERNARDI NO COUNTY | N YUCCA GRANI TE CONSTRUCTI ON COVPANY  CHAN, KHONSON $1,948,898 06/27/06 46%
08- 0E9104 VALLEY FROM 0.5 KM NORTH TO 0.5 KM P O BOX 50085 $1,519,068 07/07/06 78%
SOUTH OF BUENA VI STA DRI VE AND $560, 844 03/ 27/ 07 0
SKYLI NE RANCH ROAD WATSONVI LLE CA 950775085
SI GNALI ZE AND W DEN | NTERSECTI ON (831) 724-1011
HB1 SWPPP
08- SBD- 330- 30. 8/31. 8 I' N SAN BERNARDI NO COUNTY NEAR VANCE CORPORATI ON $7,133,039 07/07/06 100%
08-0H4104 HI GHLAND FROM 2. 6 KM NORTH OF 2271 N LOCUST AVENUE $7,189,996 07/14/06 92%
ACST- 4113- (004) E H GHLAND AVENUE OVERCROSSI NG TO 0.6 $117,585 12/22/06 0
41-13 0- (4E) KM SQUTH OF CI TY CREEK BRI DGE RI ALTO CA 92377 (909) 844-0619 12/ 22/ 06
--0) CONSTRUCT ROCK SLOPE PROTECTI ON (909) 355- 4333 OVER RUN
HA23 SWPPP
08- SBD- 395-4. 3/11.7 I'N SAN BERNARDI NO COUNTY I N HESPERI A ORTI Z ASPHALT PAVI NG COVPANY $1, 545,483 09/19/06 98%
08- 065804 AND VI CTORVI LLE AT VARI QUS LOCATIONS P O BOX 883 $1, 588,466 09/ 28/ 06 96%
OVERLAY ROADVAY $116,568 12/ 20/ 06 0
COLTON CA 92324
(909) 382- 2233
HA22 WPCP
08- SBD-5731-/0 I'N SAN BERNARDI NO COUNTY AT THE DRP NATI ONAL | NC. VERLENG A, ROVANO $948, 553 01/18/06 100%
08- 499904 VI DAL MAI NTENANCE STATI ON 2694 E GARVEY AVE SOUTH #183 ( CONSTRUCTI ON TRAI LER) $945,891 01/ 24/ 06 100%
UPGRADE NAI NTENANCE STATI ON C/ O CALTRANS $0 11/28/06 °
WEST COVI NA, CA 91791 MAI NTENANCE HC 20 BOX 11/ 28/ 06
414 COVPLETED
HA12

(951) 538-9810

Totals: Authorized Final Amt: $510, 362, 740 Completed to Date: $331, 326, 712 wWork ThisMonth: $16, 350, 344
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
09- I NY- 190- 86. 5/ 96. 8 I'N I NYO COUNTY ON ROUTE 190 FROM 1.3 GRANI TE CONSTRUCTI ON COMPANY KURT WEI ERVANN $1, 950,543 05/22/06 100%
09- 332204 KM EAST OF CANYON ROAD TO 4.8 KM WEST PO BOX 5127 500 SOUTH MAI N STREET $2, 019, 645 06/ 06/ 06 100%
OF DAYLI GHT PASS ROAD $0 12/01/06 0
RESURFACE ASPHALT CONCRETE BAKERSFI ELD, CA 93388 (760) 872-0781 12/ 01/ 06
SUSPENDED
WPCP
09- I NY- 395-83.9/0 I'N 1 NYO COUNTY NEAR | NDEPENDENCE AT DENBOER ENG NEERI NG AND DANI EL DEYO $1, 501, 657 09/23/05 100%
09- 301504 THE DI VI S| ON CREEK ROADSI DE REST AREA 4575 E. CAM NO PAROCELA 500 SOUTH MAI N STREET $1,497,922  10/05/05 .0,
ACNH- P395- (207) E REHABI LI TATE EXI STI NG REST AREA Bl SHOP, CA 93514 $0 12/11/06 0
P3-95 2-(7E) PALM SPRINGS, CA 92264 (760) 872-0794 12/ 11/ 06
--0) PLANT EST
HA26 WPCP SATI S
09- I NY-395-115.0/129.5 [N I NYO COUNTY I N AND NEAR BI SHOP AT SI ERRA NEVADA CONSTRUCTI ON | NC $5, 197,007 09/ 12/ 06 0%
09- 301704 VARI QUS LOCATI ONS P O BOX 50760 $0 09/21/06 0%
RESURFACE ROADWAY $0 °
SPARKS NV 89435
(775) 355- 0420
HA22 WPCP
09- 1 NY-5709-/0 I'N I NYO COUNTY | N | NDEPENDENCE AT THE DEN BCER ENG NEERI NG AND CHRI' S TALBOT $1, 018,977 11/09/05 100%
09- 311704 | NDEPENDENCE MAI NTENANCE  STATI ON 4575 E CAM NO PAROCELA 500 S MAIN ST $1, 005,235 11/22/05 100%
UPGRADE EXI STI NG FACI LI TY Bl SHOP CA 93514 $0 12/22/06 °
PALM SPRI NGS CA 92264 (760) 872-0794 12/ 22/ 06
HA12
09- KER-58-138.7/0 I'N KERN COUNTY NEAR BORON AT THE STEVENS CONSTRUCTI ON, | NC. HI SHAM ALNATOUR $669, 000 10/ 25/06 18%
09- 333704 BORON SAFETY ROADSI DE REST AREA 530 VEST AVENUE L P. O BOX 81197 $73,599 11/06/06 11%
SEVEER LI NE CONSTRUCTI ON $73,599 03/12/07 °
LANCASTER, CA 93534 (661) 859-2428
HA26 WPCP
09- MNO- 108-/ 15 I'N MONO COUNTY NEAR SONCRA JUNCTI ON  CI MARRON, | NC. DANI EL DEYO $531,134 09/05/06 0%
09- 307004 AT VAR OUS LOCATI ONS 10424 Cl MARRON TRAI L 500 SOUTH MAI N STREET $0 09/ 15/ 06 0%
REPLACE EXI STI NG CULVERTS $0 09/07/07 0
QAKDALE, CA 95361 (760) 872-0794
SUSPENDED

HA22 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
09- MNO- 158-5.4/5.7 I'N MONO COUNTY NEAR JUNE LAKE AT 0.8 AP ENG NEERI NG DANI EL DEYO $424,783 04/11/06 100%
09- 295104 KM SOUTH OF POWER HOUSE ROAD AND AT 1271 COLUMBIA AVE. SUTE 10 500 SOUTH MAI N STREET $402, 787 04/ 25/ 06

0.2 KM SQUTH OF POAER HOUSE ROAD $0  11/21/06 100%

UPGRADE CULVERTS RI VERSI DE, CA 92507 (760) 872-0794 11/ 21/ 06
OVER RUN
HA22 WP
09-MNO 395-52. 7/54.9 TN NONO COUNTY NEAR LEE VINING FROM CROWN FENCE CO DANI EL DEYO $496, 427 09/25/06  100%
09- 334304 1.3 KM NORTH OF VI SI TOR CENTER ROAD 12118 BLOOVFI ELD AVE. 500 SOUTH MAI N STREET $487,404 10/05/06 ;oo
TO 1.3 KM SOUTH OF CEMETERY ROAD $0  12/07/06 °
RECONSTRUCT METAL BEAM GUARD RAI L SANTA FE SPRINGS, CA 90670 (760) 872-0794 12/ 07/ 06
COVPLETED
HB1 WP
Totals: Authorized Final Amt: $11, 789, 528 Completed to Date: _$5,486,591  work ThisMonth: _$73,599
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- ALP-4-12.5/26.5 I'N ALPI NE COUNTY AT ROUTE 4 FROM LAKEH M BYARS CONSTRUCTI ON CO $2, 000, 000 04/14/97 0%
10- 1A2104 ALPI NE TO EBBETTS PASS P O BOX 10047 $0 04/14/97 0%
STP- -( STORM DAMAGE REPAI R $0 0
--0) RENO NV 89510
HA23
10- AMA-16-/9. 4 I'N AMADOR COUNTY NEAR DRYTOMAN FROM CGEORCGE REED, | NC. JOHN YANGUBA $2,197,847 11/16/04 100%
10- 1A4904 SACRAMENTO AND AMADOR QOUNTY LINE TO 603 SAN JUAN AVENUE $2,115,724  12/06/04 0,
ACST- P016- (028) E ROUTE 49 AND 16 | NTERSECTI ON STOCKTON, CA 95203 $0 09/ 29/ 05 0
PO- 16 0-(8E) RESURFACE ROADVAY (209) 948-7222
-0 (209) 334- 0790
HA22 WPCP
10- AMA-49-7.0/ 11 I'N AMADOR COUNTY I N AND NEAR SUTTER VI KI NG STI MPEL A JO NT VENTURESHI VI NDER SI NCH $24,663,918 03/22/04 38%
10- 049944 CREEK AND AMADOR Cl TY FROM JUNCTION P.O. BOX 492335 260 HANFORD STREET $23,827,180 03/ 26/ 04 96%
ACST- P049- (129) E ROUTE 104 TO 0.3 KM SOUTH OF SUTTER CREEK, CA- 95685 $758, 937 02/ 22/ 07 °
PO- 49 1-(9E) RANCHERI A CREEK BRI DGE REDDI NG CA- 96049- 2335 (209) 267-9068
--0) CONSTRUCT EXPRESSVWAY
HE14 SWPPP
10- AMA-88-7.4/0 I'N AMADOR COUNTY NEAR | ONE AT JACKSONWATKI N AND BORTOLUSSI, | NC. OSHI TA, STANLEY T. $157,164 08/10/ 05 38%
10- 1A6714 VALLEY ROAD 77 LARKSPUR STREET 1110 WEST KETTLEMAN $106, 610 08/ 24/ 05 68%
ACST- P088- (047) E LANDSCAPI NG AND | RRI GATI ON LANE, SUITE 35 $5,803 12/31/08 °
P0O-88 0-(7E) SAN RAFAEL, CA 94901-4886 LODI, CA 95240
--0) (209) 333-6928
HB1 WPCP
10- AMA- 88-24.3/24. 4 I'N AMADOR COUNTY EMERGENCY WORK GECRGE REED I NC $500, 000 03/11/98 0%

10- 2A4104

SLI DE CORRECTI ON

P O BOX 1630

$0 03/16/98

0%

ER- () $0
-0 LODI CA 95241
HA23
10- AVA- 88-42. 17 46. 9 N AMADOR COUNTY NEAR COOKS STATION  FORD CONSTRUCTI ON COVPANY, [ NCOSHI TA, STANLEY T. $5, 206, 737 11/04/05 90%
10- 406404 AND HAM STATI ON AT VARI OUS LOCATI ONS 639 EAST LOCKEFORD STREET 1110 WEST KETTLEMAN $4, 489,652 11/ 18/ 05 880
ACNH- P088- (046) E CONSTRUCT PASSI NG LANES LANE, SU TE 35 $0 12/11/06 0
-0 LODI, CA 95240- 2406 LODI, CA 95240 12/ 12/ 06

(209) 333-6928 SUSPENDED

HE14 SWPPP
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HA22 WPCP

RESURFACE ASPHALT CONCRETE (209)523-0734

01/ 02/ 07
District 10
- _________--____________________________________________________________________________________________________________________________________________ ]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- AMA-104-3.6/0 I'N AVADOR COUNTY NEAR | ONE FROM 0.2 VI KI NG CONSTRUCTI ON COVPANY OSHI TA, STANLEY T. $2,013,925 06/10/04 0%
10- 2A2704 KM WEST OF DRY CREEK BRI DGE TO 0.2 KMPOST OFFI CE BOX 1508 1110 WEST KETTLEMAN $1, 985,497 06/ 26/ 04 0%
ACST- S104- (003) E EAST OF DRY CREEK BRI DGE LANE, SU TE 35 $0 12/31/05 0
--() BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 LODI, CA 95240
(209) 333-6928 PLANT EST
HA21 SWPPP SATI S
10- AMA- 124-8.5/0 I'N AVADOR COUNTY NEAR DRYTOMN AT DRY AMERI CAN ClVIL CONSTRUCTI ORS SHI VI NDER S SI NGH $2, 846,303 04/06/05 59%
10- 0A8504 CREEK BRI DGE 260 HANFORD STREET $2, 640,179 04/13/05 929%
ACST- P124- (001) E W DEN EXI STI NG BRI DGE STOCKTON, CA 95203 $49, 995 04/ 25/ 07 0
P1-24 0-(1E) (209) 267-9068
--()
HA21 WPCP
10-CAL-4-8.1/8.4 I'N CALAVERAS COUNTY AT COPPEROPOLIS GECRGE REED, I NC MARCELI NO DE LA CRUZ $392, 150 04/14/06 100%
10- OL7504 FROM OBRYNES FERRY ROAD TO 0.4 KM P. O BOX 548 P. O BOX 430 $362, 665 04/ 24/ 06 100%
EAST OF OBYRNES FERRY ROAD $0 11/27/06 0
EXTEND EXI STI NG LEFT TURN LANE SONORA, CA 95370 (209) 736-9563 12/ 06/ 06
COVPLETED
HB4N WPCP
10- CAL-4-35.4/0 I' N CALAVERAS AND TUOLUWNE COUNTI ES ON GRADE CONTRACTI NG OSHI TA, STANLEY T. $1, 431,228 01/30/06 79%
10- 2A9804 BETVEEN MURPHYS AND HATHAWAY PI NES POST OFFI CE BOX 159 1110 WEST KETTLEMAN $990, 081 02/ 10/ 06 67%
AND I N TUCLUVNE COUNTY ON ROUTE 108 LANE, SU TE 35 $244, 750 12/31/07 °
AT SOULSBYVI LLE ROAD JAMESTOWN, CA 95327
CONSTRUCT 2 SAND STCORAGE FACI LI TI ES (209) 333-6928
HA12 WPCP
10- CAL-4-42.7/49.6 I'N CALAVERAS COUNTY NEAR ARNCLD FROMGEORGE REED I NC DE LA CRUZ MARCELI NO $2,936, 763 07/28/06 100%
10- OE9704 MORAN ROAD TO 0.5 KM EAST OF MEKO P. 0. BOX 548 P. 0. BOX 430 $2,523,198 08/07/06 100%
DRI VE $0 12/ 04/ 06 0
RESURFACE ASPHALT CONCRETE SONORA, CA 95370 (209) 736-9563 12/ 18/ 06
COWPLETED
HA22 WPCP
10- MER-99-5.0/21 I'N MERCED COUNTY AT VARI OUS LOCATI ONS GEORGE REED I NC DEOL, HARM NDER $2,527,180 09/11/06 96%
10- 0P2804 FROM 0.4 KM SOUTH OF DEADVAN CREEK P O BOX 4760 P. 0. BOX 1863 $2, 680,949 09/18/06 98Y%
BRI DGE TO 0.6 KM NORTH OF BUHACH ROAD $350, 820 12/22/06 °
OVERCRCSSI NG MODESTO CA 95352 (209) 667-1869 12/ 27/ 06



State of California Department of Transportation Page 92

Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- MER- 99- 10. 2/ 12. 8 I'N MERCED COUNTY I N AND NEAR MERCED GRANI TE CONSTRUCTI ON KEWAL VI RK $69, 307, 758 11/10/05 40%
10- 363114 FROM MCHENRY ROAD TO 0.4 KM SOQUTH OF P.O BOX 878 $54, 832,636 11/28/05 79%
ACNH- P099- (493) E CHI LDS AVENUE OVERCROSSI NG CHOWNCHI LLA, CA 93610 $2, 053,883 04/21/08 0
--() CONSTRUCT FREEWAY AND BRI DGES (559) 665-9083
(831) 724- 1011
HE14 SWPPP
10- MER- 99- 15. 2/ 16. 2 I'N MERCED COUNTY I N MERCED FROM O WATKI N & BORTOLUSSI, | NC. HASSAN JAKHAR $1,292,782 01/06/06 13%
10- 482314 STREET UNDERCROSSI NG TO 0.5 KM NORTH 77 LARKSPUR STREET $1, 020,449 01/17/06 79%
ACNH- P099- (477) E OF V STREET UNDERCROSSI NG $50, 793 08/ 04/ 09 0
--() HI GHWAY PLANTI NG RESTORATI ON SAN RAFAEL, CA 94901 (209) 726-5485
HA25 SWPPP
10- MER- 99- 26. 5/ 28. 8 I'N MERCED COUNTY NEAR LI VI NGSTON FROMAGEE CONSTRUCTI ON CORPORATI ON SAYED HASHEMYAN $24,066,496 11/07/05 42%
10- 3169E4 0.4 KM SQUTH OF ARENA WAY TO 0.4 KM P O BOX 629 611 SAN JUAN AVE $14, 091,856 11/18/05 59
ACNH- P099- (487) E SQUTH OF HAMMATT AVENUE OVERCROSSI NG STOCKTQON, CA 95203 $764,613 01/10/08 0
--() CONSTRUCT FREEWAY CLOVI S, CA 93613
HB4C SWPPP
10- MER- 99- 28. 2/ 36. 4 I'N MERCED COUNTY I N AND NEAR J. S. BRAR COVPANY OSHI TA, STANLEY T. $2,537,235 04/24/02 100%
10- 2A50U4 LI VI NTSTON AND DELHI AT VARI OUS 7202 EAST BULLARD AVENUE 1110 WEST KETTLEMAN $2,491,127 05/14/02 0,
ACNH P099- (436) E LOCATI ONS LANE, SUI TE 35 $0 12/11/06 °
--0) HI GHWAY PLANTI NG AND | RRI GATI ON CLOVI S, CA 93611-9202 LODI, CA 95240 12/ 12/ 06
PLANT EST
HE12 SWPPP SATI S
10- MER- 140- 27. 0/ 30. 2 I'N MERCED COUNTY NEAR MERCED FROM MC W JAXON BAKER VI RK, KEWAL $2,547,392 02/13/03 100%
10- 0A5804 SWAIN ROAD TO 1.2 KM EAST CF P. 0. BOX 994248 P. O BOX 878 $2,533,063 02/25/03 99
ACST- P140- (027) E APPLEGATE ROAD CHOWCHI LLA, CA 93610 $0 10/14/08 0
P1-40 0-(7E) ASPHALT CONCRETE OVERLAY REDDI NG, CA 96099- 4248 (559) 665-9083
--0) SUSPENDED
HA22 SWPPP
10- MER- 152- 19. 5/ 25 I'N MERCED COUNTY IN AND NEAR LGOS TEI CHERT CONSTRUCTI ON HASSAN JAKHAR $1, 149,302 08/29/06 100%
10- 0P2904 BANOS FROM CENTRAL CALI FORNI A P. 0. BOX 3367 1801 MOTEL DRI VE $1,102,945 09/05/06 100%
| RRI GATI ON DI STRUCT MAIN CANAL TO 0.5 $0 11/28/06 0
KM WEST COF DELTA ROAD TURLOCK, CA 95381- (209) 726-5485 12/ 04/ 06
REPLACE ASPHALT CONCRETE COWPLETED

HA22 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- MER- 165-32. 2/ 32. 6 I'N MERCED COUNTY NEAR H LMAR FROM 0. 4 GECRGE REED | NC DEOL, HARM NDER $622,839 05/04/06 45%
10- OH5504 KM SOUTH OF W LLIAMS AVENUE TO 0.4 P O BOX 4760 $369,982 05/22/06 59%
KM NORTH OF W LLI AMS AVENUE $138,604 02/12/07 0
I NSTALL LEFT TURN LANE MODESTO CA 95352 (209) 667-1869
(209) 523-0734 SUSPENDED
HB1 SWPPP
10- MPA- 140- 34. 0/ 51 ABOUT 5 M LES EAST OF MDPINES IN THEF AND H CONSTRUCTI ON $2, 000,000 01/21/97 0%
10- 0A8204 MERCED RI VER CANYON FROM BRI CE BURG P O BOX 55245 $0 01/21/97 0%
ER-3117- (001) E TO YOSEM TE NATI ONAL PARK (KP $0 0
--() 54.4/82.9) STOCKTON CA 95205
STORM DAMAGE REPAI R
HA23
10- MPA- 140-42. 3/ 43.5 I'N MARI POSA COUNTY ON ROUTE 140 AT PMTEI CHERT CONSTRUCTI ON DEOL, HARM NDER $9, 985,000 06/16/06 38%
10- 0P4404 42.3 P. O BOX 3367 P. O BOX 1863 $5, 106, 696 06/ 17/ 06 519
CONSTRUCT TWO TEMPORARY BRI DGES AND $542,638 12/31/06 0
HWY TURLOCK, CA 95381 (209) 667-1869
201130
10-SJ-4-15.8/0 I'N SAN JOAQUI N COUNTY I N STOCKTON PRI SM ENG NEERI NG BAL BAHADUR PAUL $573,847 04/12/06 100%
10- 0H3504 FROM ARGONAUT STREET TO 0.1 KM WEST 630 REED STREET 1110 W KETTLEMAN LANE $553,247 04/ 25/ 06 100%
OF ROUTE 4 AND 5 SEPARATI ON #35 $0 11/21/06 0
I NSTALL TRAFFI C SI GNAL SANTA CLARA CA95050 11/ 21/ 06
(209) 333-6923 OVER RUN
HB1 WPCP
10-SJ-4-17.6/19.5 I'N SAN JOAQUI N COUNTY I N AND NEAR ECOLOGY SPRI NKLER COVPANY OSHI TA, STANLEY T. $1,547,850 03/07/03 0%
10- 3A9304 STOCKTON AT VARI QUS LOCATI ONS 6636 2ND STREET 1110 WEST KETTLEMAN $1, 454,574 03/18/03 0%
ACNH- X077- (012) E HI G-MAY PLANTI NG AND | RRI GATI ON LANE, SU TE 35 $9,380 12/31/07 0
--() RI O LI NDA, CA 95673 LODI, CA 95240
(209) 333-6928 PLANT EST
HA25 SWPPP SATI S
10- SJ-5-5.4/45.8 I'N SAN JOAQUI N COUNTY AT VARI QUS DEBRUI N CONSTRUCTI ON, | NC. UPPAL, GURDI P DANNY $403,898 04/27/06 100%
10- OF5104 LOCATI ONS 1110 W KETTLEMAN $326,945 05/12/06 100%
TREAT BRI DGE DECKS AND JO NT SEALS LANE, SU TE 35 $0 12/ 15/ 06 °
12/ 18/ 06
(209) 982- 0950 (209) 333-6930 COWPLETED

H\VB WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10-SJ-5-13.9/15. 6 I'N SAN JOAQUI N COUNTY I N LATHROP FROMNEHEM AH CONSTRUCTI ON | NC $12,970,164 11/15/06 0%
10- 3A1204 0.1 KM NORTH OF PARADI SE CUT OVERFLOW4790 E 2ND STREET $0 11/30/06 0%
BRI DGE TO 0.7 KM NORTH OF ROUTE 5 AND $0 0
120 SEPERATION O BENI Cl A CA 94501
W DEN ROADWAY AND BRI DGES (707) 746- 6870
HE13 SWPPP
10-SJ-5-23.9/25. 1 N SAN JOAQUI N COUNTY TN STOCKTON TEI CHERT CONSTRUCTI ON OBAI DULLAH "ABDUL" $282,950 09/ 06706 10%
10- 0P3004 FROM 0.4 KM NORTH OF DOANI NG AVENUE P. O BOX 1118 RASHI D $263,115 09/18/06 0.
UNDERCRCSSI NG TO 0.4 KM SOUTH OF VATERFRONT $0 10/ 26/ 06 0
CHARTER WAY UNDERCROSSI NG STOCKTON, CA 95201 CONSTRUCTI ON
RESURFACE ASPHALT CONCRETE
HA22 WPCP
10-SJ-5-28.3/29.5 N SAN JOAQUI N COUNTY TN STOCKTON LONE STAR LANDSCAPE, INC. GURDI P "DANNY" UPPAL $534, 422 05/ 30/ 06 91%
10- OMB204 FROM SM TH CANAL BRI DGE TO RI VER 1110 W KETTLEMAN $453, 795 06/ 08/ 06 85%
DRI VE LANE, SUITE 35 $149, 663 12/01/06 0
| RRI GATI ON SYSTEM
(408) 682- 0100 (209) 333-6930
HA25 WPCP
10-SJ-26-15.3/15.9 | N SAN JOAQUI N COUNTY NEAR BELLOTA  GRANI TE CONSTRUCTI ON COMPANY NOVER GUTIERREZ $2,129,579 05/18/06 0%
10- 499004 FROM CALAVERAS RI VER BRI DGE TO 1.5 KMPO BOX 151 611 SAN JUAN AVENUE $2, 155,266 05/31/06 0%
ACST- P026- (022) E WEST OF DUCK CREEK BRI DGE $18,514 12/02/08 °
P0- 26 0- (2E) REALI GN EXI STI NG CURVE STOCKTON CA 95201 (209) 942-6160
--() PLANT EST
HB1 SWPPP SATI S
10-SJ-99-1.7/0 I'N SAN JOAQUI N COUNTY I'N RI PON AT TENNYSON ELECTRI C BAL BAHADUR PAUL $596, 673 06/ 23/ 06 17%
10- 0K8104 M LGEO AVENUE OVERCROSSI NG 7275 NATIONAL DR. SUITE A 1110 W KETTLEMAN $75,855 07/ 14/ 06 13%
OTS- 000C- ( 283) CHANGEABLE MESSAGE SI GN LANE #35 $75,855 01/ 25/ 07 0
--0) LI VERMORE CA 94550
(209) 333-6923
HB4N WPCP
10-SJ-99-14. 1715 N SAN JOAQUI N COUNTY TN AND NEAR VIKING DSS A JO NT VENTURE CASTILLO, MARIO D $25,193,827 05/13/02 0%
10- 1A7004 STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM 11315 SUNRI SE GOLD CIR STE A 445 W WEBER AVE. $24, 759, 459 05/ 28/ 02 0%
ACNH- P099- (429) E NORTH OF ARCH ROAD OVERCROSSI NG RANCHO CORDOVA CA 95742- STOCKTON, CA 95203 $39, 350 12/18/07 °
PL62-10 0-(1) CONSTRUCT | NTERCHANGE 6534 (209) 941-1926
-0 PLANT EST
HE11 SWPPP SATI S
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10-SJ-99-16. 770 N SAN JOAQUI N COUNTY TN AND NEAR RGW CONSTRUCTT ON T NC. NOVER GUTI ERREZ $1, 346,357 05/17/06 72%

10- 0H5204 STOCKTON AT MARI POSA ROAD PO BOX 2910 550 GREENVI LLE RD 11 SAN JUAN AVENUE $1, 225,325 05/ 30/ 06 8504
OVERCROSSI NG $70, 416 02/ 08/ 07 °
W DEN ROADWAY LI VERVORE CA 94550- 9235 (209) 942- 6160

HB1 WPCP

10-SJ-99-17.1/25. 4 N SAN JOAQUI N COUNTY TN STOCKTON AT DESI LVA GATES CONSTRUCTION  CASTILLO, MARI O D. $6, 896, 836 06/ 24/ 05 65%

10- 3A4304 VARI QUS LOCATI ONS 4550 N. W LSON WAY 611 SAN JUAN AVENUE $4, 555,212 07/ 12/ 05 6%

ACST- P099- (492) E CONSTRUCT MEDI AN BARRI ER STOCKTON, CA 95203 $155,969 04/ 27/ 07 °

G P0-99 4- (2E) STOCKTON, CA 95205 (209) 948-1926

--()

HB1 SWPPP

10- SJ-99- 25. 4/ 29 N SAN JOAQUI N COUNTY NEAR LODI FROMR & L BROSANVER [ NC. VARl O CASTILLO $10, 246, 175 06/ 30/ 06 30%

10- OF3004 El GHT M LE ROAD OVERCROSSI NG TO SOUTH 1777 OAKLAND BLVD., STE 300 11 SAN JUAN AVENUE $3, 492,808 07/12/06

ACST- P099- (502) E
G P0-99 5- (2E)
--()

LODI OVERCROSSI NG

CONSTRUCT CONCRETE MEDI AN BARRI ER WALNUT CREEK CA 94596

(209) 941-1926

$0 08/01/07

34%

HB1 SWPPP
10- SJ-99- 28. 2/ 29 I'N SAN JOAQUI N COUNTY | N AND NEAR WATKI N & BORTCLUSSI, 1 NC. OSHI TA, STANLEY T. $449,829 06/17/03 100%
10-0J6104 LODI FROM 0.3 KM SOUTH OF HARNEY LANE 1110 WEST KETTLEMAN $445, 848 06/ 27/ 03 100%
TO 0.3 KM NORTH OF SQUTH LCDI LANE, SU TE 35 $0 11/09/06 0
OVERCRGSSI NG LODI, CA 95240
REPLACEMENT HI GHWAY PLANTI NG (209) 333-6928
HB32 SWPPP
10- SJ- 205- 3.0/ 13. 6 I'N SAN JOAQUI N COUNTY I N AND NEAR OC JONES/ CC MEYERS JV BLUM ALFRED $74,072,306 03/28/06 19%
10- 300164 TRACY AT VARI QUS LOCATI ONS 1520 FOURTH STREET 157 SLOAN COURT, $11, 032,355 04/12/06 15%
ACNH- X077- (014) N W DEN FREEWAY AND BRI DGES SU TE D $2,129,806 06/23/10 0
X0-77 0-(4N) BERKELEY, CA 94710
--() (209) 221-6584
HB4C SWPPP
10- STA-5-28.1/0 I'N STANI SLAUS AND SAN JOAQUI N GRANI TE CONSTRUCTI ON COMPANY  SUTTI, RENEE' M $6, 296, 520 09/ 20/ 06 0%
10- ON2104 COUNTI ES | N AND NEAR NEWVAN, P O BOX 50085 P. O BOX 1863 $0 10/05/06

HA22 WPCP

PATTERSON AND WESTLEY FROM MERCED AND
STANI SLAUS COUNTY LI NE TO GAFFER
RUBBERI ZED ASPHALT CONCRETE OVERLAY

WATSONVI LLE CA 95077
(831) 724- 1011

(209) 667-1147

$0

0%

SUSPENDED
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- STA-99-9.9/15 I'N STANI SLAUS COUNTY I N AND NEAR WATKI N AND BORTCLUSSI | NC SUTTI, RENEE' M $4,120,112 02/06/06 15%
10- OF7204 MODESTO AND CERES FROM 0.2 KM SOUTH 77 LARKSPUR STREET P.O BOX 1863 $1, 727,519 02/ 22/ 06 429
ACNH- P099- (500) E OF THE PINE STREET OVERCROSSI NG TO $223,021 08/ 06/ 07 0
--0) THE TUOLUMNE RI VER BRI DGE SAN RAFAEL CA 949014886 (209) 667-1147
PLANTI NG AND | RRI GATI ON (415) 453- 4691
HA25 SWPPP
10- TUO- 108-1.8/4.6 I'N TUOLUWMNE COUNTY NEAR SONORA FROM GOCODFELLOW HARRI'S JO NT BLUM ALFRED $45, 760,870 06/21/01 0%
10- 34044 0.3 KM WEST OF SANGUI NETTI OVERHEAD P O BOX 598 $44,728,875 07/07/01 0%
ACST- P108- (037) E TO 0.5 KM EAST OF STANDARD ROAD $0 08/23/07 0
P1-08 0-(7E) W DEN EXI STI NG HI GHVWAY VENATCHEE WA 98807 (209) 536-2646
--() (509) 662- 7111 PLANT EST
HE14 SWPPP SATI S
10- TUG 120- 24. 5/ 30 I'N TUOLUWMNE COUNTY ON NEW PRI EST TEI CHERT CONSTRUCTI ON DEOL, HARM NDER $2, 485,000 08/10/06 100%
10- OP7704 GRADE AT VARI QUS LOCATI ONS P. O BOX 3367 P. O BOX 1863 $728,468 08/ 14/ 06 200
W DENI NG ROADVWAY AT VARI OQUS $144,534 01/31/07 0
LOCATI ONS TURLOCK, CA 95381 (209) 667-1869
201 130
Totals: Authorized Final Amt: $356, 289, 232 Completed to Date: $221, 249, 154  Wwork ThisMonth: $7,977, 343
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-TMP-86-19. 5/ 20. 6 I'N T MPERI AL COUNTY | N BRAWLEY AND AGGEGATE PRODUCTS, [NC. GOYAL, JI TENDRA $1,299,698 05/02/03 100%
11- 241104 NEAR WESTMORLAND FROM 0.5 KM NORTH OF 9500 BEVERLY RD. 722 E. BARIONI BLVD. $1,296,025 05/12/03 .
LEG ON ROAD TO SOUTH JUNCTI ON ROUTE | MPERI AL, CA 92251 $0 06/04/07 0
78 AND FROM LONE TREE Pl CO RIVERA, CA 90660-2135 (760) 350-1348
RUBBER ASPHALT CHI P SEAL
HMLA
11-TMP- 98- 45. 2/ 46 I'N TMPERT AL COUNTY ABOUT 19 KM EAST GRANI TE CONSTRUCTI ON COVPANY MCCLENDON, GREG $4,173,787 11/18/05 98%
11- 229024 OF CALEXICO FROM 0.2 KM WEST TO 1.1 P.O BOX 50085 722 E. BARIONI BLVD. $4,069,214  12/07/05 ;.
ACST- P098- (023) E KM EAST OF EAST HI GHLI NE CANAL BRI DGE | MPERI AL, CA 92251 $0 09/ 26/ 06 0
P0- 98 0- (3E) REHABI LI TATE PAVEMENT WATSONVI LLE, CA 95077 (760) 355-8666
--()
HA22 SWPPP
11-TMP-111-11.4/22.2 I'N TMPERI AL COUNTY NEAR BRAWLEY AT P& LANDSCAPE MGMT. SERVI CES ARI NDUQUE, RAY $1,352,953 03/06/06 21%
11- 256204 VARl QUS LOCATI ONS 999 TOAN AND COUNTRY RD, FL4 7177 OPPORTUNI TY ROAD $1, 220,265 03/17/06 90%
PLANTI NG AND | RRI GATI ON $1,847 09/ 14/09 °
ORANGE, CA 92868 (858) 467-4084
HE14 WPCP
11-SD-5-.1/.3 I'N SAN DI EGO COUNTY N SAN DI EGO FROM3- D ENTERPRI SES, [ NC. NABI ZADEH, NMEHRDAD $1,484,917 01/06/05 100%
11- 079404 UNI TED STATES AND MEXI CO BORDER TO 2180 GARNET AVE, SUITE 2C 7177 OPPORTUNI TY ROAD $1,477,123 01/13/05 .
ACST- 005 -(590)0 CAM NO DE LA PLAZA OVERCROSSI NG SAN DI EGO, CA 92111 $0 11/22/06 °
E 0-05 1-(900)E CONSTRUCT PLAZA SAN DI EGO, CA 92109 (858) 467-4081 11/ 27/ 06
--() PLANT EST
HA25 SWPPP SATI S
11-SD-5-.17.3 I'N SAN DI EGO COUNTY N SAN DI EGO FROM3- D ENTERPRI SES, [NC. ARI'NDUQUE, RAY $1, 625,126 08/29/06 50%
11- 264904 UNI TED STATES AND MEXI CO BORDER TO  2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $569, 135 09/ 07/ 06 35%
ACST- 005 - (604) E CAM NO DE LA PLAZA OVERCROSSI NG $98, 770  03/21/08 °
00-5 16- (4E) CONSTRUCT BI CYCLE FACI LI TI ES SAN DI EGO, CA 92109 (858) 467-4084
--()
TEA2 SWPPP
11-SD-5-8.6/10 I'N SAN DI EGO COUNTY IN CHULA VISTA™ WESTERN RI M CONSTRUCTORS, | NC. NABI ZADEH, NMEHRDAD $5,697,340 06/02/06 30%
11- 07864 AND NATI ONAL CI TY AT VARI OUS 912-108 S. ANDREASEN DRI VE 7177 OPPORTUNI TY ROAD $2, 678,964 06/ 15/ 06 47%
ACI M 005 - (599) 8 LOCATI ONS $497,399 01/14/11 0
CSTS- 054 - (07E)P PLANTI NG AND | RRI GATI ON ESCONDI DO, CA 92029 (858) 467-4081
S05-4 00- (E)
HA25 SWPPP

HA25
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11- SD-5-10. 0/ 10. 7 I'N SAN DI EGO COUNTY I N NATI ONAL CI TY COFFMAN SPECI ALTI ES, | NC. CARDENAS, VI CTOR $9, 879,068 11/04/05 85%
11- 066704 FROM 24TH STREET UNDERCROSSI NG TO 4375-206 JUTLAND DRI VE 2878- 410 CAM NO DEL $7,119,875 11/15/05 71%
ACNH- 005 - (602)9 HARBOR DRI VE UNDERCROSSI NG RI O SOUTH $172,838 02/ 27/ 07 0
0-05 1-(029)E CONSTRUCT AUXI LI ARY LANES SAN DI EGO, CA  92117- 3632 SAN DI EGO, CA 92108
--0) (619) 688-6955
HB4N SWPPP
11- SD-5-10. 3/ 49. 3 I'N SAN DI EGO COUNTY AT VAR QUS PETERSON- CHASE GENERAL ENG PEREZ, AL $841, 074 10/ 21/05 100%
11- 240304 LOCATI ONS 1792 KAl SER AVENUE 7177 OPPORTUNI TY ROAD $828,190 11/03/05 0.
ACI M 005 - (603) 1 I NSTALL CHANGEABLE MESSAGE Sl GNS SAN DI EGO, CA 92111 $0 12/ 08/ 06 0
--(0) I RVINE, CA 92614-5706 (858) 467-4093 12/ 18/ 06
PLANT EST
HB4N WPCP SATI S
11-SD-5-12.7/71.9 I'N SAN DI EGO COUNTY AT VAR QUS TRUESDELL CORPORATI ON W LLI AMSON, JOHN $1, 392,380 06/19/06 86%
11- 248404 LOCATI ONS 3529 EAST WOOD STREET 8863 Al RWAY ROAD $1, 026,935 07/05/06 69%
CLEAN AND TREAT BRI DGE DECK $16, 768 02/ 02/ 07 0
PHCENI X, AZ 85040 (619) 661-6751
HWVB WPCP
11-SD-5-14.7/15.1 I'N SAN DI EGO COUNTY AT VAR QUS LI GHTNI NG FENCE FELLEKE, SAMUEL $549, 099 06/ 29/ 06 100%
11- 276304 LOCATI ONS 13950 QLI VE CREST WAY 1463 BROADVWAY $544,547 07/ 19/ 06 100%
REPLACE RI GHT OF WAY FENCE $0 11/20/06 0
POMAY, CA 92064 (858) 688-1495 11/ 29/ 06
COVPLETED
HB4N WPCP
11- SD-5-16. 0/ 16. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HANSON SJH CONSTRUCTI ON NAPI ER, MARK $6, 679,193 11/15/04 0%
11- 207914 VARI QUS LOCATI ONS P O BOX 639069 2878 CAM NO DEL RIO $6, 418,103 12/02/04 0%
ACI M 005 -(595) 1 RESURFACE EXI STI NG HI GHWAY SOUTH, #410 $4,594 01/01/07 0
ACST- S163- (024) E SAN DI EGO CA 921639069 SAN DI EGO, CA
S1-63 0-(4E) (858)874-5011 (619) 248-1495 PLANT EST
HA22 WPCP SATI S
11-SD-5-16.1/25.8 I'N SAN DI EGO COUNTY AT VARI QUS MODERN ALLOYS, | NC. FI GUEROA, RENE $1, 099,886 03/21/06 43%
11- 264704 LOCATI ONS 11172 WESTERN AVENUE 1463 BROADWAY $481, 823 04/ 04/ 06 45%
ACST- X073- (072) E CONCRETE BARRI ER AND CRASH CUSHI ONS $74,360 02/ 20/ 07 °

G X0- 73 0- (2E)

--()
HB1 WPCP

STANTON, CA 90680

(619) 588-9069
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11- SD- 5- 28. 3/ 37 I'N SAN DI EGO COUNTY AT VAR QUS E. L. YEAGER CONSTRUCTI ON CO. KHAN, MOHAMVMED $131, 898,319 02/27/02 0%
11- 03014 LOCATI ONS 3063 E. CARVEL VALLEY RD. 11803 SORRENTO VALLEY $125, 625,654 03/12/02 0%
ACl M X073- (059) N W DEN FREEWAY AND BRI DGES RD, B $1, 603,322 07/22/08 0
PL60- 66 O0-(9N) SAN DI EGO, CA 92130 SAN DI EGO, CA 92121
--() (858) 720-2111 PLANT EST
HE13 SWPPP SATI S
11-SD-5-34.7/35.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $700,592 08/04/04 0%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. O BOX 77038 7177 OPPORTUNI TY RD. $501, 514 08/20/04 0%
STPL-6211-(037)E OVERCROSSI NG TO 1.0 KM SOUTH OF VI A SAN DI EGO, CA 92111 $3,621 02/10/10 0
--0) DE LA VALLE UNDERC CORONA, CA 92877 (858) 467-4086

PLANTI NG AND | RRI GATI ON PLANT EST
HB4C SWPPP SATI S
11-SD-5-52.8/0 I'N SAN DI EGO COUNTY AT VAR QUS SIMJ HARRI'S, I NC JUAREZ, DAN EL $399,585 06/16/06 100%
11- 080514 LOCATI ONS P. O BOX 420850 13220- 112 EVENI NG $384,470 06/ 22/ 06 98%

PAVEMENT REHABI LI TATI ON CREEK DRI VE $12,491 01/01/07 0

SAN DI EGO, CA 92141- 0850
(858) 679- 5567 OVER RUN

HA22 WPCP
11-SD-8-2.2/2.6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT 3-D ENTERPRI SES, | NC. HURTZI G JOHN $762,262 06/07/06 78%
11- 254304 VARI QUS LOCATI ONS 2180 GARNET AVENUE, 2C 7177 OPPORTUNI TY ROAD $661,914 06/ 16/ 06 86%

PLANTI NG AND | RRI GATI ON UPGRADE $158, 738 02/11/08 0

SAN DI EGO, CA 92109 (858) 467-4086
HA25 WPCP
11-SD- 8- 28. 2/ 28. 6 I'N SAN DI EGO COUNTY AT ALPI NE FROM SIMJ HARRI'S | NC $568,979 11/ 06/ 06 0%
11- 267704 0.4 KM VST OF TAVERN ROAD P O BOX 420850 $0 11/22/06 0%
ACI M 008 -(301)E OVERCROSSI NG TO 0.2 KM EAST OF TAVERN $0 0
00-8 13-(1E) ROAD OVERCROSSI NG SAN DI EGO CA 921420850

--0) I NSTALL NEW SI GNAL AND W DEN RAMP (858) 502- 9999
HB1 WPCP
11-SD-8-36.5/0 I'N SAN DI EGO COUNTY AT VARI QUS TRUESDELL CORP. OF CALIF. INC KIEL, WLLIAM $4,573,183 08/ 04/05 99%
11- 080004 LOCATI ONS FROM 0. 2 KM WEST COF 1463 BROADWAY $4,803,835 08/19/05

ACI M 008 - (300) 3
--0)

HA21 WPCP

SWEETWATER RI VER BRI DGE TO 0.5 KM
EAST OF LA POSTA CREEK BRI DGE

BRI DGE REHABI LI TATI ON

(602) 437-1711

EL CAJON, CA 92020
(619) 888- 8886

$0 12/29/06

97%
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11-SD-15-.6/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  SHI VA CONSTRUCTI ON HURTZI G JOHN $719,249 07/25/01 54%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY ROAD $656, 134 08/01/01 92%
OVERCROSSI NG TO 0.3 KM NORTH CF SAN DI EGO, CA 92111 $0 05/09/05 0
ROUTE 94 AND ON 94 FROM 0.6 KM SAN DI EGO, CA 92106 (858) 467-4086
H GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
11-SD-15-2.3/6.1 I'N SAN DI EGO COUNTY I N SAN DI EGO AT ROYAL ELECTRIC BYRNES, VI NCENT $5, 889,908 06/ 02/ 06 56%
11-2379U4 VARI QUS LOCATI ONS 3131 52ND AVENUE 7177 OPPORTUNI TY ROAD $2,773,484 06/ 15/ 06 479
AClI M X073- (079) N I NSTALL TRANSPORTATI ON SYSTEMS $452,221 10/ 09/ 07 0
-0 SACRAMENTO, CA 92823 (858) 467-4078
HB4N SWPPP
11-SD-15-6.5/10.1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE HURTZI G JOHN $2,269,637 12/06/02 0%
11- 070804 0.5 KM SQUTH OF FRI ARS ROAD 33801 WASHI NGTON ST. 7177 OPPORTUNI TY RD. $2,205,940 12/17/02 0%
ACI M 015 -(190)6 OVERCRGSSI NG TO 0. 2 KM NORTH OF SAN DI EGO, CA 92111 $4,120 01/30/07 0
--0) CLAI REMONT MESA BLVD OVERCROSSI SI NCHESTER, CA 92596 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
11-SD-15-8.3/0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT TDS ENG NEERI NG PEREZ, AL $202, 721 06/ 29/ 06 7%
11-080974 AERO DRI VE OVERCROSSI NG 2899- 171 AGOURA ROAD 7177 OPPORTUNI TY ROAD $185, 300 07/14/06 91%
OT'S- 000C- (283) I NSTALL CHANGEABLE MESSAGE SI GN $164, 016 01/02/07 0
--0) WESTLAKE VI LLAGE, CA 91361 (858) 467-4093
HB4N WPCP
11-SD-15-8.9/9.7 I'N SAN DI EGO COUNTY ( SI NK HOLE) ERRECAS | NC $1, 000,000 03/01/98 0%
11- 233204 EMERGENCY EARTHWORK P O BOX 1161 $0 03/01/98
0%
ER- -( ) $0
--() SPRI NG VALLEY CA 91979
HA23
11- SD- 15-13. 0/ 50. 9 I'N SAN DI EGO COUNTY AT VARI QUS HANSON SJH CONSTRUCTI ON SAWAGED, HASSAN $4,464,799 09/23/04 71%
11-077304 LOCATI ONS P. 0. BOX 639060 2878-410 CAM NO DEL $5, 158,892 10/13/04 999
ACI M 015 -(197)1 RESURFACE ASPHALT CONCRETE Rl O SOUTH $31,737 12/ 15/ 06 0
--0) SAN DI EGO, CA 92163- 9069 SAN DI EGO, CA 92108 12/ 18/ 06
(858) 688-1480 COVPLETED

HA22 WPCP
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11- SD- 15-18. 6/ M27. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AND FCI CONSTRUCTI ON BREYER, RI CHARD $40, 071,760 07/10/06 3%

11- 080944 ESCONDI DO FROM 0. 7 KM NORTH OF POWAY 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK

$8, 083,486 07/25/06

20%

ACI M 015 -(201) N ROAD OVERCROSSI NG TO 0.1 KM SOQUTH OF DRI VE NORTH $1, 252,355 10/ 15/ 08
ST62-11 0- (0PL) CLARENCE LANE UNDER SAN DI EGO, CA 92081
211- 050- () CONSTRUCT MANAGED LANES (858) 688-1430
HB4C SWPPP
HB4C
11-SD- 15-18. 9/ Mi9. 5 N SAN DI EGO COUNTY IN SAN DI EGO AT FCI CONSTRUCTORS, | NC. CARDENAS, VI CTCR $32,972,294 04/ 14705 69%
11- 080934 VARl OQUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $23, 621,976 04/ 26/ 05 69%
ACI M 015 -(200) 1 CONSTRUCT MANAGED LANES DRI VE NORTH $1, 309, 034 09/11/07 0
ACST- P056- (002) N VI STA, CA 92081-881 SAN DI EGO, CA 92128
PO-56 0-(2N) (858) 688-1508
HB4C SWPPP
HB4C
11-SD- 15- 19. 07 M22 I'N SAN DI EGO COUNTY IN SAN DI EGO AT COFFMAN SPECIALTIES, I NC. AL-JAFRI, ABU BAKR $56, 370, 485 10/ 29/ 03 90%
11- 080904 VARI QUS LOCATI ONS 4375 JUTLAND DRI VE, SUITE 260 13220 EVENI NG CREEK $50, 843,850 11/13/03 88%
ACI M 015 -(191)N CONSTRUCT BRI DGES AND MANAGED LANES DRI VE, #112 $912,896 04/ 10/ 07 0
ST62-11 0- (2NP) L SAN DI EGO, CA 92117- 3632 SAN DI EGO, CA 92128
6211- 032-() (858) 679-5568
HB4C SWPPP
HB4C
HB4C
11-SD- 15-22. 0/ M24. 1 I'N SAN DI EGO COUNTY IN SAN DI EGO FROMFCI/BBCl, JV HSU, PAUL $72, 642,350 08/11/04 66%
11- 080914 CAM NO DEL NORTE UNDERCROSSI NG TO 0.5 2585 BUSI NESS PARK 11803- C SORRENTO $49, 064, 336 08/ 26/ 04 66%
ACI M 015 -(192)2 KM NORTH OF RANCHO BERNARDO ROAD VALLEY ROAD $1, 668,441 12/27/08 0
CMBT- 6211- (034) P UNDERCRGSSI NG VI STA, CA 92081 SAN DI EGO, CA 92121
621-1 03-() CONSTRUCT MANAGED LANES (858) 720-2104
HB4C SWPPP
HB4C
HB4C
11-SD- 15-22. 2/ 24, 4 I'N SAN DI EGO COUNTY IN SAN DI EGO AT  PETERSON- CHASE GENERAL MCM LLAN, STEVEN $4,912,615 06/15/06 42%
11- 064844 VARI OQUS LOCATI ONS FROM 0.5 KM NORTH 1792 KASI ER AVENUE 13560 EVENI NG CREEK $2,378,005 07/05/06 48%
CM.- 6211- (048) OF CAM NO DEL NORTE UNDERCROSSI NG TO DRI VE NORTH $478,353 07/ 24/ 07 0
-0 DUENDA ROAD OVERCRCS IRVINE, CA 92614
CONSTRUCT SOUND WALLS (858) 748-7328
HB4C SWPPP
HB4C
11-SD- 15- 24. 0/ M26. 5 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMFCI CONSTRUCTORS/ BINNS, CORY $89, 265, 258 09/ 09/ 04 46%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK WAY 13588 SABRE SPRI NGS $50, 460, 678 09/ 22/ 04 6%
ACI M 015 -(196)2 UNDERCRCSSI NG TO 0. 7 KM SOUTH OF VI A PKWY $2, 804,132 06/02/08 0

--0

HBAC SWPPP
HB4C

RANCHO PARKWAY OVE
CONSTRUCT MANAGED LANES

VI STA, CA 92081

SAN DI EGO, CA 92128
(858) 679-5567
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11- SD-52-8. 6/ 10. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON COVPANY MCCLENDON, GREG $3,087,166 09/27/06 44%
11-2T0204 0.2 KM WEST OF SANTO ROAD P. O BOX 22900 13220- 112 EVENI NG $136,372 10/ 16/ 06 4%
OVERCRCOSSI NG TO 2.4 KM VEST OF QAK CREEK $58,285 05/01/07 0
CANYON BRI DGE SAN DI EGO, CA 92192
W DEN EXI STI NG ROADVWAY (858) 679-5567
HB4N SWPPP
11-SD-54-5.0/0 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT NATURES | MAGE | NC ARI NDUQUE, RAY $1,101,337 10/22/02 0%
11- 249804 0.8 KM SOUTHEAST OF BRI ARWOOD ROAD 20381 LAKE FOREST DR STE B19 7177 OPPORTUNI TY RD. $955, 637 10/ 30/ 02 0%
OVERCROSSI NG SAN DI EGO, CA 92111 $5,910 04/23/08 0
M TI GATI ON PLANTI NG AND | RRI GATI ON LAKE FOREST CA 92630 (858) 467-4088
(949) 454- 1225 PLANT EST
HE14 SWPPP SATI S
11-SD-56-2.2/6.2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G JOHN $3,969,556 04/06/05 0%
11-172894 0.6 KM EAST OF CARMEL COUNTRY ROAD 8450 M RAVAR PLACE 7177 OPPORTUNI TY ROAD $3, 451,576 04/22/05 0%
OVERCROSSI NG TO 0.3 KM EAST OF CAM NO SAN DI EGO, CA 92111 $26,515 08/11/09 0
DEL SUR UNDERCROSSI SAN DI EGO, CA 92121 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HE14 SWPPP SATI S
HE14
11- SD-75-20.5/21.9 I'N SAN DI EGO COUNTY | N CORONADO AND W ER CONSTRUCTI ON CORPORATI ON KONTAXI' S, CONSTANTI NE $7,988,422 07/27/06 29%
11- 246514 SAN DI EGO FROM 0. 6 KM NORTH COF 2255 BARHAM DRI VE 7177 OPPORTUNI TY ROAD $153,195 08/ 07/ 06 20
GLORI ETTA BOULEVARD TO 0.5 KM SOUTH $26,400 10/ 09/ 07 0
OF ROUTE 75 AND 5 SEPARATI O ESCONDI DO, CA 92029 (858) 688-1529
REHABI LI TATE BRI DCE
HA21 WPCP
11- SD- 75- 20. 5/ 22 I'N SAN DI EGO COUNTY I N SAN DI EGO AND PENHALL COWVPANY W LLI AMSON, JOHN $830,260 06/19/06 92%
11- 254104 CORONADO ON ROUTE 75 AT CORONADO SAN 5775 EAST GATE DRI VE 8863 Al RWAY ROAD $774,969 07/06/06 88%
DI EGO BRI DGE AND ON ROUTE 5 AT CROSBY $259, 873 01/30/07 °
STREET UNDERCROSSI SAN DI EGO, CA 92121 (858) 688-1503
REPLACE BOLTS AND JO NT SEALS
HVBH WPCP
11-SD-75-21.8/21.9 I'N SAN DI EGO COUNTY I N SAN DI EGO AT CHRI STI E CONSTRUCTORS, | NC. KONTAXI'S, CONSTANTI NE $737,480 07/20/06 8%
11- 246524 THE SAN DI EGO AND CORONADO BAY BRI DGE 4925 SEAPORT AVENUE 7177 OPPORTUNI TY ROAD $1,500 08/01/06 0%
AND AT THE SAN DI EGO MAI NTENANCE YARD $0 08/16/07 °
CONSTRUCT WALKWAY EXTENSI ON RI CHMOND, CA 94804 (858) 688-1529

HA21 WPCP
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11-SD-76-2.7/8.5 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMVALLEY SLURRY SEAL COVPANY LEVI NE, GARY $1, 276,323 06/ 22/06 100%
11- 266704 0.9 KM EAST OF Al RPORT ROAD TO 0.7 KMP. O BOX 981330 1780 W M SSI ON ROAD $1, 124,627 07/ 05/ 06 100%
EAST OF JEFFRI ES RANCH ROAD $0 12/06/06 0
RESURFACE PAVEMENT W SACRAMENTO, CA 95798 (760) 796- 4666 12/ 06/ 06
COVPLETED
HMLA WPCP
11- SD-76-18.8/32.9 I'N SAN DI EGO COUNTY AT AND NEAR PALA | NTERMOUNTAI N SLURRY SEAL, | NCLEVINE, GARY $1,517,774 06/ 21/ 06 81%
11- 276004 FROM 1.5 KM EAST OF PANKEY ROAD TO P.O BOX 50085 1780 W M SSI ON ROAD $1, 461,369 07/05/06 98%
VALLEY CENTER ROAD $0 12/ 05/ 06 0
RESURFACE PAVENENT WATSONVI LLE, CA 95077 (760) 796- 4666 12/ 05/ 06
COVPLETED
HMLA WPCP
11-SD-78-3.2/5 I'N SAN DI EGO COUNTY | N OCEANSI DE, SIMJ HARRI'S, I NC LEVI NE, GARY $11, 235,000 10/ 18/ 06 25%
11- 072804 VI STA, SAN MARCOS AND ESCONDI DO AT P.O. BOX 420850 1780 W M SSI ON ROAD $179, 422 10/ 31/ 06 204
VARI QUS LOCATI ONS $179, 422 04/ 11/ 07 0
PAVEMENT REHABI LI TATI ON SAN DI EGO, CA 92142 (760) 796- 4666
HA22 WPCP
11-SD-78-10.5/11.6 I N SAN DIEGO COUNTY IN SAN MARCOS  ORTIZ ENTERPRI SES | NCORPORATEDLEVI NE, GARY ~ $10,292,725 09/09/04 0%
11- 183644 FROM 1.1 KM WEST TO 0.6 KM EAST OF 6 CUSHI NG STE 200 1780 W M SSI ON ROAD $10, 438,106 09/ 16/ 04 0%
STPL-5381- (018) E LAS POSAS UNDERCRGSSI NG ESCONDI DO, CA 92025 $1,911 08/13/07 0
--0) CONSTRUCT NEW | NTERCHANGE I RVINE CA 92618 (760) 796- 4666
(949) 753- 1414 PLANT EST
HE11l SWPPP SATI S
11-SD-78-20.9/21. 3 I'N SAN DI EGO COUNTY NEAR ESCONDI DO WEI R CONSTRUCTI ON LEVI NE, GARY $614,865 02/21/06 0%
11- 241924 FROM SUM T DRI VE TO FLORA VI STA 2255 BARHAM DRI VE 1780 W M SSI ON ROAD $0 02/28/06 0%
ACST- PO78- (104) 3 DRI VE $0 04/ 12/ 07 0
PO- 78 1- (4E) W DEN SHOULDER ESCONDI DO, CA 92029 (760) 796- 4666
--()
HB1 WPCP
11-SD-78-72.9/0 I'N SAN DI EGO AND | MPERI AL COUNTI ES MCM CONSTRUCTI ON, | NC. YOST, RI CHARD $3,474,485 10/ 18/ 06 1%
11- 165734 NEAR JULI AN AND OCOTI LLO WELLS AT THE 19010 SLOVER AVENUE 722 E. BARIONI BLVD. $12,180 10/ 27/ 06 0%
SAN FELI PE CREEK BRI DGES $0 09/24/08 0
W DEN BRI DGE BLOOM NGTON, CA 982316 (858) 688-1491
SUSPENDED

HA21 WPCP
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11-SD-94-13.2/13. 4 I'N SAN DI EGO COUNTY NEAR RANCHO SAN HAZARD CONSTRUCTI ON CO. FELLEKE, SAMUEL $505, 453 05/30/06 100%
11- 263004 DI EGO FROM 0. 3 KM WEST OF AVOCADO 6464 MARI NDUSTRY PLACE 1463 BROADWAY $464, 086 06/ 13/ 06 99%
BOULEVARD OVERCROSSI NG TO 0.2 KM EAST $4,672 01/31/07 0
OF AVOCADO BOULEVARD O SAN DI EGO, CA 92192 (619) 588-9072
W DEN OFF RAWP SUSPENDED
HB4N WPCP
11- SD-94-17.5/17.7 I'N SAN DI EGO COUNTY NEAR JAMJL FROM DI VERSI FI ED LANDSCAPE ARI NDUQUE, RAY $354,670 05/05/04 0%
11- 176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $273,263 05/ 19/ 04 0%
RANCHO M GUEL ROAD SAN DI EGO, CA 92111 $2,272 08/ 05/ 09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4084
PLANT EST
HA25 SWPPP SATI S
11- SD-94-30. 0/ 38.9 I'N SAN DI EGO COUNTY NEAR DULZURA AT HAZARD CONSTRUCTI ON COVPANY REYES, JULI O $1, 462,281 08/21/06 90%
11- 266504 VARI QUS LOCATI ONS 6465 MRI NDUSTRY PLACE 817 SVEETWATER ROAD $1, 465,021 08/ 31/ 06 94%
ASPHALT CONCRETE OVERLAY $131,788 12/29/06 0
SAN DI EGO, CA 92192 (858) 688-1091
HA22 WPCP
11-SD-125-9.2/9.2 I'N SAN DI EGO COUNTY I N AND NEAR P & D LANDSCAPE MGMT. SERVI CESHURTZI G JOHN $1,452,748 07/ 18/ 06 49%
11- 091894 CHULA VI STA ON PROCTOR VALLEY ROAD 999 TOMN & COUNTRY RD., FLR 4 7177 OPPORTUNI TY ROAD $631,959 07/27/06 49%
0.1 KM WEST OF ROUTE 125 TO 0.1 KM $112,385 05/08/09 0
SOUTH OF BONI TA MEADOWS LAN ORANGE, CA 92868 (858) 467-4086
M TI1 GATI ON PLANTI NG
HE14 SWPPP
11-SD-125-22.3/0 I'N SAN DI EGO COUNTY | N SANTEE AT THE 3-D ENTERPRI SES, | NC. HURTZI G JOHN $1, 961,414 05/ 24/05 0%
11- 260524 NORTH TERM NUS 2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $1, 847,063 06/ 02/ 05 0%
STPL-6211- (040) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $17,751 03/21/07 0
--() SAN DI EGO, CA 92109 (858) 467-4086
PLANT EST
HB4C SWPPP SATI S
11-SD-163-.9/2.8 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE CO. ARI NDUQUE, RAY $598,982 02/28/05 0%
11- 258024 ROUTE 5 AND 163 SEPARATOR TO PASCOE 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $511, 909 03/ 15/ 05 0%
STREET OVERCRGSSI NG SAN DI EGO, CA 92111 $3,500 08/06/08 0
HI GAWAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4048
PLANT EST
HB1 WPCP SATI S
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11-SD-163-8.3/8.9 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMERRECA' S, | NC. JUAREZ, DAN EL $10, 121,639 03/13/06 50%
11- 241504 0.6 KM SOUTH TO 0.3 KM NORTH OF P.O. BOX 640 13220- 112 EVENI NG $7,218,215 03/22/06 7100
STPL- 6211- (046) CLAI REMONT MESA BOULEVARD CREEK DRI VE $1, 900,673 07/ 26/ 07 0
-0 OVERCROSSI NG LAKESI DE, CA 92040
W DEN BRI DGE AND RECONSTRUCT RAMPS (858) 679-5567
HE14 SWPPP
11-SD-188-/.2 I'N SAN DI EGO COUNTY AT TECATA FROM ERRECAS | NC $15, 285, 683 10/ 26/ 06 0%
11- 256504 THE MEXI CO BBORDER TO 0.2 KM NORTH P O BOX 640 $0 11/20/06 0%
HPD- P188- ( 001) OF THI NG ROAD $0 0
--() COMMVERCI AL VEHI CLE ENFORCEMENT LAKESI DE CA 92040
(619) 390- 6400
HA42 SWPPP
11- SD- 805- 10.8/11.8 I'N SAN DI EGO COUNTY I N SAN DI EGO AND HAZARD CONSTRUCTI ON CO., I NC. KONTAXI S, CONSTANTI NE $1, 843,876 04/06/06 0%
11- 238504 NATI ONAL CI TY FROM 0.2 KM SOQUTH OF 6465 MARI NDUSTRY PLACE 7177 OPPORTUNI TY ROAD $1, 801, 059 04/ 20/ 06 0%
4TH STREET OVERCROSSI NG TO LOGAN $52,773 03/15/07 0
AVENUE OVERCROSSI NG SAN DI EGO, CA 92192-9000 (858) 688-1529
PAVEMENT REHABI LI TATI ON PLANT EST
HA22 WPCP SATI S
HB4N
11- SD-805-20.2/0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT TDS ENG NEERI NG BYRNES, VI NCENT $298,292 09/01/06 30%
11- 269404 KEARNY VI LLA ROAD OVERCROSSI NG 2899- 171 AGOURA ROAD 7177 OPPORTUNI TY ROAD $93,662 09/13/06 31%
I NSTALL TRAFFI C SI GNALS $93, 662 02/08/07 0
WESTLAKE VI LLAGE, CA 91361 (858) 467-4078
HB1 WPCP
11- SD-905-10.9/11.7 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTCRS, | NC. CARDENAS, VI CTCOR $15, 363,917 10/ 18/ 02 100%
11- 091804 VARI QUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 8862 Al RWAY ROAD $15,884,582 10/29/02 0.
ACNH- A905- (012) N CONSTRUCT | NTERCHANGE SAN DI EGO, CA 92154- 6223 $0 11/ 24/06 0
D A9- 05 0- (3AQ) | VI STA, CA 92083-8831 (619) 661-9275 12/ 04/ 06
05 1-5873-() PLANT EST
HE11l SWPPP SATI S
HE11l

Totals. Authorized Final Amt: $581, 132, 861 Completed to Date: $404, 019,437  Work ThisMonth: $14, 599, 845
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Storm Water Resident

Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-0-10.2/25.3 I' N ORANGE COUNTY AT VARI QUS LOCATI ONS MANUEL BROS, | NC. NAJM ELIE $6, 597,068 10/17/05 97%
12- 0E1104 CONSTRUCT FI BER OPTI CS SYSTEM 908 TAYLORVI LLE ROAD, #104 2491 E. ORANGETHORPE $6, 324,632 10/31/05 93%
ACST- X059- (043) E AVENUE $240, 777 06/ 30/ 07
X0-59 0-(3E) CGRASS VALLEY, CA 95949 FULLERTON, CA 92831
--0) (714) 680-7826
HB4N WPCP
12-ORA-0-/0 I' N ORANGE COUNTY AT VARI QUS LOCATIONST D S ENG NEERI NG NAJM ELIE $2, 659,544 10/ 10/ 06 0%
12- 0E1604 | NSTALL CHANGEABLE MESSAGE SI GNS 2899 AGOURA RCAD, SUI TE 171 2491 E. ORANGETHORPE $0 10/ 24/ 06 0%
ACST- X059- (046) E AVENUE $0
G X0-59 0-(6E) WESTLAKE VI LLAGE, CA 91361
--() (714) 680-7826
HB4N WPCP
12-ORA-0-/0 I' N ORANGE COUNTY AT VARI QUS LOCATIONST D S ENG NEERI NG | NC. THAI, DANH $1, 219,807 02/ 16/ 06 50%
12- 0E1004 UPGRADE RAMP METER AND VEHI CLE 2899 AGOURA ROAD, #171 2491 E. ORANGETHORPE $1, 050, 814 02/ 24/ 06 86%
ACNH- X059- (044) E AVENUE $0 04/ 25/ 07
--(0) WESTLAKE VI LLAGE, CA 91361
(949) 279-8803
HB4N WPCP
12-ORA-1-.2/1.1 I'N ORANGE COUNTY I N DANA PO NT FROM POWELL CONSTRUCTORS MAHDAVI , SAEED $2, 681,363 06/ 06/ 06 46%
12- 000704 0.3 KM EAST OF CAM NO CAPI STRANO TO P. O BOX 698 3251-1/4 UNI VERSI TY $1, 036,643 06/ 21/ 06 39%
SAN JUAN CREEK BRI DGE DRI VE $127,663 04/ 26/ 07 °
I NSTALL CONTRETE MEDI AN BARRI ER FONTANA, CA 92334- 0698
(949) 509- 5055
HB1 SWPPP
12- ORA-1-18.5/19.8 I'N ORANGE COUNTY | N NEWPORT BEACH PETERSON CHASE GENERAL THAI, DANH $929, 010 07/13/06 0%
12- 0F7414 FROM DOVER DRI VE TO OLD NEWPORT 1792 KAI SER AVENUE 2491 E. ORANCGETHORPE $0 07/ 24/ 06 0%
BOULEVARD AVENUE $0
ROADWAY STREET LI GHTI NG | RVI NE CA 926145706
(949) 252- 0441 (714) 680-7829
HB1 WPCP
12-ORA-5-3.6/0 I'N ORANGE COUNTY I N SAN CLEMENTE AT BRUTOCO ENG NEERI NG AND $4, 123,050 09/25/06 0%
12- OE7404 SOUTHBOUND AVENI DA PI CO OFF RAMP P O BOX 429 $0 10/10/06 0%
W DEN EXI STI NG OFF RAMP $0 °

FONTANA CA 92334
(909) 350- 3535
HB4N SWPPP
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12- ORA-5-7.3/8 I'N ORANGE COUNTY I N SAN JUAN PETERSON- CHASE GENERAL JOUBEEN, JAY $6, 366,688 11/07/05 74%
12- 0A3904 CAPI STRANO ON ROUTE 5 AT STONEHI LL 1792 KAl SER AVENUE 15700 TUSTI N VI LLAGE $3,449,785 11/18/05 549
ACI M 005 -(931)7 DRI VE AND CAM NO CAPI STRANO VWAY, TRAI LER #3 $567,110 01/17/07 0
--() NORTHBOUND SERRA ON RAMP I RVINE, CA 92614-5706 TUSTIN, CA 92780
REALI GN RAMP AND EXTEND RAVMP METER (949) 279-8638
HB4N SWPPP
12- ORA-5-23.9/24.8 I'N ORANGE COUNTY IN IRVINE FROM 0.5 BEADOR CONSTRUCTI ON COVPANY RAMADAN, Kl FAH $9, 001, 700 08/01/06 37%
12- OF9504 KM SOUTH OF ROUTE 5 AND 133 26320 LESTER Cl RCLE 15700 TUSTI N WAY $2,992,350 08/15/06 33%
SEPARATI ON TO 0.2 KM SOUTH OF JEFFREY VI LLAGE, #1 $120,834 07/01/07 °
ROAD OVERCROSSI NG CORONA CA 92883
CROSS SLOPE CORRECTI ON (951) 674- 7352 (949) 279-8625
HB1 SWPPP
12- ORA-5-41.5/43.5 I'N ORANGE COUNTY | N ANAHEI M BELAI RE WEST LANDSCAPE | NC. Zl AEI AN, GHASSEM $1, 851,348 08/15/02 99%
12-0126E4 FULLERTON AND BUENA PARK AT VARI QUS 7371 WALNUT AVENUE 15700 TUSTI N VI LLAGE $1, 878,255 09/05/02 99%
STPL-6212- (005) E LOCATI ONS VAY #2 $2,350 01/05/07 0
62-12 0-(5E) PLANTI NG AND | RRI GATI ON BUENA PARK, CA 906200 TUSTIN, CA. 92780
-0 (949) 279-8468
HE13 SWPPP
12-ORA-5-42.1/44. 4 I'N ORANGE AND LOS ANGELES COUNTIES INF C | CONSTRUCTORS/ BALFOUR BU, DA KEN G $194, 932,612 04/18/06 15%
12-101674 BUENA PARK AND LA M RADA FROM 2585 BUI SNESS PARK DRI VE 6231 MANCHESTER BLVD. $23, 606,971 04/ 25/ 06 129
ACNH- 005 -(932)1 CORANGETHORPE AVENUE OVERCROSSI NG TO $2, 471,524 07/30/ 10 0
1-005 -(932)N 0.5 KM NORTH OF ARTESI A AV VI STA, CA 92081- 8831 (714) 367-2080
--() RECONSTRUCT AND W DEN FREEVWAY
HE13 SWPPP
12- ORA-39-5.6/5.6 I'N ORANGE COUNTY | N HUNTI NGTON BEACH BEADOR CONSTRUCTI ON COVPANY BERRI CS, JOSE $407, 700 08/16/06 0%
12- 0HO014 AND VESTM NSTER AT EDI NGER AVENUE 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY $0 08/31/06 -
MODI FY SI GNAL AND EXTEND LEFT TURN DRI VE $0 0
CORONA, CA 92883
(949) 509- 5023
HB1 WPCP
12- ORA-55-5.3/5. 6 I'N ORANGE COUNTY | N COSTA MESA AT I NSPECTI ON ENG NEERI NG THAI, DANH $617, 327 05/23/06 48%
12- 0HO044 VARI OQUS LOCATI ONS 2973 HARBOR BLVD., #516 2491 E. ORANCGETHORPE $600, 975 06/13/06 979%
MODI FY TRAFFI C SI GNALS AVENUE $119, 183 01/16/07 0

HB1 WPCP

COSTA MESA, CA 92626

(714) 680-7829
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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-57-13.0/16. 6 I'N ORANGE COUNTY I N ANAHEI M AND BELAI RE- WVEST LANDSCAPE, | NC. JOUBEEN, JAY $1, 159,687 02/01/06 44%
12- 084404 PLACENTI A FROM 0. 7 KM NORTH OF P. O BOX 6270 15700 TUSTI N WAY $1, 036,556 02/ 09/ 06 89%
ACNH- PO57- (051) E KATELLA UNDERCROSSI NG T9 0.3 KM VI LLAGE, TRAILER #3 $9,300 12/10/07 0
--0) NORTH OF ORANGETHORPE UNDERCROSSI BUENA PARK, CA 90622-6270
PLANTI NG AND | RRI GATI ON (714) 558-4062
HA25 SWPPP
12- ORA-57-21.1/0 I'N ORANGE COUNTY I N BREA AT THE BREAFLEM NG ENVI ROVENTAL, | NC. AMUTHASAKARAN, KAUSI $508, 225 02/28/06 100%
12- OE3004 MAI NTENANCE STATI ON 6130 VALLEY VI EW STREE 3251 1/4 UNI VERSITY $449,930 03/13/06 89%
I NSTALL SECURI TY BARS ON W NDOWS DRI VE $0 01/01/07 0
BUENA PARK, CA 90620-1030
(949) 509- 5047 OVER RUN
HA12
12- ORA-73-16. 3/ 16. 3 I'N ORANGE COUNTY AT VARI OUS LOCATI ONS BEADOR CONSTRUCTI ON COVPANY AMUTHASAKARAN, KAUSI $2,143,700 08/23/06 50%
12- 0C9834 COVPOST STORM FI LTER SYSTEM 26320 LESTER Cl RCLE 3251-1/4 UN VERSITY $1, 288,284 09/ 05/ 06 60%
DRI VE $265,352 12/ 03/ 07 0
CORONA, CA 92883
(919) 509- 5047
HA42 SWPPP
12- ORA-73-16.8/24.7 I'N ORANGE COUNTY AT VARI OUS LOCATIONS P P C CONSTRUCTI ON, | NC. AMUTH, KAUSI $1,697,393 10/17/05 79%
12-0C9844 COVPOST STORM FI LTER SYSTEM 336 N. CENTRAL AVENUE, #10-A 3251 1/4 UN VERSI TY $1, 881,723 10/ 27/ 05 98%
ACNH- PO73- (080) E DRI VE $0 03/01/07 °
--0) GLENDALE, CA 91203 I RVINE, CA 92612
(949) 509- 5047
HA42 SWPPP
12- ORA-73-21.5/21.5 I'N ORANGE COUNTY I N I RVINE AT NEWPORT P & D LANDSCAPE MANAGEMENT HONG, JOHN $191,258 02/17/05 32%
12-0&X704 COAST DRI VE UNDERCROSSI NG 999 TOMWN AND COUNTRY FLR 4 15700 TUSTI N VI LLAGE $140, 318 02/ 25/05 73%
M TI GATI ON PLANTI NG AND | RRI GATI ON WAY $691 12/09/10 0
CRANGE, CA 92868 TUSTI N, CA 92780
(949) 279-8741
HA25 WPCP
12- ORA-73-22.4/24.3 I'N ORANGE COUNTY I N | RVI NE AND R J NOBLE COWPANY YiI, JAMES $1, 230, 788 02/10/06 216%
12- 00704 NEWPORT BEACH FROM BONI TA CANYON P. O BOX 620 3251 1/4 UNI VERSI TY $387,510 02/17/06 31%
DRI VE UNDERCROSSI NG TO UNI VERSI TY DRI VE $0 12/01/06 0
DRI VE OVERCROSSI NG ORANCE, CA 92865
OVERLAY EXI STI NG PAVEMENT (949) 509-5012 SUSPENDED

HB1 WPCP
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District 12
- - ________________________________________________________________________________________________________________________________________ ]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12-ORA-91-6.4/8.6 I'N ORANGE COUNTY I N ANAHEI M FROM LA DI VERSI FI ED LANDSCAPE COVPANY HONG, JOHN $2,094,093 07/03/02 0%
12- 075404 PALMA AVENUE OVERCROSSI NG TO THE 33801 WASHI NGTON ST. 741 E BALL RD. #100 $1, 985,934 07/22/02 0%
ACNH- P091- (110) E SANTA ANA RI VER AND WEST OF LAKEVI EW ANAHEI M CA 92805 $6,550 02/02/07 0
--0) AVENUE TO WEST OF ROUTE W NCHESTER, CA 92596 (949) 735-5729
H GHWAY PLANTI NG RESTORATI ON PLANT EST
HA25 SWPPP SATI S
12- ORA-91-10. 3/ 19 I'N ORANGE COUNTY I N AND NEAR ANAHEI MALL AMERI CAN ASPHALT MATI NPOUR, HAM D $15, 639,359 03/07/06 89%
12- OEO5U4 AND YORBA LI NDA FROM LAKEVI EW AVENUE P. O. BOX 2229 15700 TUSTI N VI LLAGE $13, 550,843 03/23/06 849
OVERCROSSI NG TO ORANGE SAN WAY $117,432 12/ 26/ 06 0
BERNARDI NO AND RI VERSI DE C CORONA, CA 92787
PAVEMENT REHABI LI TATI ON (949) 279-8601
HA22 SWPPP
12- ORA-91-12.8/14.3 I'N ORANGE COUNTY I N ANAHEI M FROM 2.6 D W POAELL CONSTRUCTI ON I NC  ZI AEI AN, GHASSEM $1, 495,462 01/19/06 99%
12- 00504 KM EAST OF ROUTE 91 AND 90 SEPARATI ONP O BOX 1406 15700 TUSTI N VI LLAGE $1, 461, 167 01/ 27/ 06 97%
ACNH- P091- (126) E TO 0.1 KM VEST OF VEI R CANYON ROAD VAY, #2 $2,450 12/ 29/ 06 0
--() UNDERCROSSI NG FONTANA CA 923341406
REHABI LI TATE ROADVWAY (909) 356- 8880 (949) 279-8468
HB1 SWPPP
12- ORA-91-13.5/14.7 I'N ORANGE COUNTY | N ANAHEI M AND REYCO SM TH AND REYNOLDS HONG, JOHN $1, 481,927 06/ 14/02 0%
12-075304 YORBA LI NDA FROM 1.4 KM WEST OF WEIR7177 BROCKTON AVE, SU TE 220 15700 TUSTI N VI LLAGE $1, 342,025 07/03/02 0%
ACNH- P091- (109) E CANYON ROAD TO 0.5 KM EAST OF VEIR VAY #4 $1,875 03/08/07 0
--0) CANYON RCAD RI VERSI DE, CA 92506 TUSTIN, CA. 92780
HI GHWAY PLANTI NG AND | RRI GATI ON (714) 688-1951 PLANT EST
HA25 SWPPP SATI S
12- ORA-91-16.9/17. 4 I'N ORANGE COUNTY I N YORBA LI NDA FROMALL AMERI CAN ASPHALT AGAH, FRED $2, 042,224 06/29/06 0%
12-0G7604 ROUTE 241 OFF RAMP TO 1 KM WEST OF P.O BOX 2229 15700 TUSTI N VI LLAGE $0 07/17/06 0%
COAL CANYON UNDERCRGSSI NG WAY, TRAI LER #3 $0 01/31/07 °
ASPHALT CONCRETE OVERLAY CORONA, CA 92878-2229
(949) 279-8603
HB1 WPCP
12- ORA-133-.4/0 I'N ORANGE COUNTY I N LAGUNA BEACH AT | NSPECTI ON ENG NEERI NG ESSAYLI, MOUSSA $192,166 07/17/06 37%
12- 0H2044 FESTI VAL OF ARTS 2973 HARBOR BLVD., #516 2491 E. ORANGETHORPE $85, 675 07/31/06 45%
I NSTALL TRAFFI C SI GNAL SYSTEM AVENUE $85, 675 02/ 16/ 07 0

HB4 WPCP

COSTA MESA, CA 92626

(714) 680-8735
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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12- ORA-133-4.2/8.1 I'N ORANGE COUNTY I N LAGUNA BEACH AND SEMA CONSTRUCTI ON, | NC. EMAM  KAMVRAN $24,403,993 12/06/02 100%

12-1072U4 I RVI NE FROM ROUTE 73 AND 133 6 ORCHARD, SUI TE 150 15510 ROCKFI ELD $24, 046,963 12/ 16/ 02 96%
ACST- P133- (010) E SEPARATI ON TO 0.5 KM SOUTH OF ROUTE BOULVARD, SUI TE A $248,997 01/31/07 0
P1-33 0- (0E) 403 AND 133 SEPARATI ON LAKE FOREST, CA 92630 I RVINE, CA 92618
-0 W DEN AND REALI GN HI GHWAY (949) 598-3588 OVER RUN
HA22 SWPPP
12-ORA-133-8.3/8.5 I'N ORANGE COUNTY IN TRVINE FROM 0.2 T D S ENG NEERI NG EVAM KAVRAN $647,162 08/ 16/ 06 0%
12- 0H2014 KM NORTH OF ROUTE 405 TO 0.2 KM SOUTH?2899 AGOURA ROAD, SUITE 171 15510 ROCKFI ELD $0 08/30/ 06 0%
OF ROUTE 405 BLVD., SU TE A $0 0
I NSTALL SI GN STRUCTURES WESTLAKE VI LLAGE, CA 91361
(949) 598-3577
HB1 WPCP
12-ORA-133-7.3 I'N ORANGE COUNTY N LAGUNA BEACH FROMPETERSON- CHASE GENERAL MANSOURI ,  HOSSAI' N $1,074,107 09/25/06 47%
12- 005504 ROUTE 1 TO FOREST AVENUE 1792 KAl SER AVENUE 15510 ORCKFI ELD $959, 437 10/ 04/ 06 88%
PAVEMENT REHABI LI TATI ON BLVD., SU TE A $649, 022 03/ 05/ 07 0
| RVI NE, CA 92614-5706
(949) 598- 3587
HA22 SWPPP
12- ORA- 241-17. 6/ 25 I'N ORANGE COUNTY IN M SSION VI EJQ, ALL AVERI CAN ASPHALT ZI AET AN, GHASSEM $1,563,612 09/12/06 0%
12- OF1804 LAKE FOREST AND | RVI NE FROM ANTONIO P O BOX 2229 15700 TUSTIN VI LLAGE $0 09/ 22/ 06 0%
PARKWAY OVERCROSSI NG TO PORTOLA VAY, #2 $0  06/29/07 0
PARKWAY NORTH OVERCROSSI NG CORONA CA 92878
REHABI LI TATE ROADWAY (951) 736- 7600 (949) 279-8468 SUSPENDED
HA22 WPCP
12-ORA-405-.9/.9 I'N ORANGE COUNTY I'N FULLERTON AND T D S ENG NEERI NG THAI, DANH $244,992 05/ 22/ 06 0%
12- 0G7704 I RVINE AT YORBA LI NDA BOULEVARD 2899 AGOURA ROAD, SUITE 171 2491 E. ORANGETHORPE $0 06/ 01/ 06 0%
OVERCRGSSI NG AND AT | RVI NE CENTER AVENUE $0 09/18/ 06 0
DRI VE OVERCROSSI NG WESTLAKE VI LLAGE, CA 91361
CHANGEABLE MESSAGE SI GNS (714) 680-7829
HB4N WPCP
12-ORA-405-1.5/3.7 I'N ORANGE COUNTY I'N TRVINE FROM D WPOWELL CONSTRUCTION, INC. TABAR, MEHRDAD (I SAAQ) $3,590, 604 10/ 25/ 05 90%
12- 0932U4 ROUTE 133 AND 405 SEPARATION TO 0.5 P.O. BOX 1406 15700 TUSTI N VI LLAGE $3, 432,074 11/10/05

KM SOUTH OF JEFFREY ROAD WAY $0 12/05/06 0%

ACI M 405 -(910)9
--0)

HB4N SWPPP

ADD AUXI LI ARY LANE

FONTANA, CA 92334- 1406

(714) 558-4023
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12-ORA-405-3.7/6. 4 I'N ORANGE COUNTY I RVINE FROM JEFFERY PACI FI C RESTORATI ON GROUP, | NCHONG, JOAN $1,317,611 02/15/06 20%
12- 075704 ROAD AND UNI VERSI TY DRI VE TO SAN P.O. BOX 77038 15700 TUSTIN VI LLAGE $465, 612 03/ 07/ 06 350
DI EGO CREEK WAY $35,594 01/12/10 0
H GHVAY PLANTI NG AND | RRI GATI ON CORONA, CA 92877-0101
(949) 279-8741
HA25 SWPPP
12-ORA-405-7.6/9.6 N ORANGE COUNTY TN TRVINE, SANTA MCM CONSTRUCTI ON, T NC. WLLITAMJ. G LCHRIST $58, 676, 415 12/ 27/ 00 62%
12- 0695U4 ANA, AND COSTA MESA ON RTE 405 FROM 6413 32ND STREET 151 KALMJS DRI VE, $60, 041, 316  01/11/01 98%
STP-5312- (031) N 0.1 KM S OF RTE 405/55 SEP TO BEAR ST NORTH HI GHLANDS, CA 95660- SU TE A-102 $248,481 01/08/07 0
53-12 0-(1N) CC AND ON RTE 55 FROM 0620 COSTA MESA, CA 92626
--0) HOV CONNECTCOR AND | MPROVEMENTS (714) 751-2277
HB4 SWPPP
12-ORA-405-7.7/0 I'N ORANGE COUNTY TN TRVINE AT T D S ENG NEERI NG THAT, DANH $249,472 06/ 23706 0%
12- 0H2244 MACARTHUR BOULEVARD OVERCROSSI NG 2899 AGOURA ROAD, SUITE 171 2491 E. ORANGETHORPE $0  06/29/ 06 0%
MODI FY Sl GNAL AVENUE $0 03/02/07 0
WESTLAKE VI LLAGE, CA 91361
(714) 680-7829
HB1 WPCP
12-ORA-405-12.5/12. 7 'N ORANGE COUNTY TN COSTA MESA AND  PETERSON- CHASE GENERAL YIT, JAMES $1,541, 141 06/ 28/ 05 0%
12- OF5304 FOUNTAI N VALLEY FROM NORTH OF SANTA 1792 KAl SER AVENUE 3190-J Al RPORT LOOP $1,517,504 07/11/05 0%
ACI M 405 -(924)1 ANA RI VER BRI DGE TO 0.7 KM SOUTH OF DRI VE $800 05/01/07 0
ACI M 405 - (924)E WARD STREET OVERCROSSI N I RVINE, CA 92614 COSTA MESA, CA 92626
--0) W DEN AND MODI FY RAMP (714) 556-8202 PLANT EST
HB1 SWPPP SATI S
12-ORA-405-16.5/17. 8 N ORANGE COUNTY I'N WESTM NSTER FROMPETERSON- CHASE GENEREL PHAM DAT $1, 804,858 10/25/05 0%
12- 099424 0.1 KM SOUTH OF ROUTE 405 AND 39 1792 KAl SER AVENUE 3251 1/4 UN VERSI TY $1, 754,323 11/ 03/ 05 0%
ACl M 405 -(911)1 SEPARATI ON TO BOLSA OVERCROSSI NG DRI VE, TRAILER 1 $10,218 06/ 30/ 07 0
ACI M 405 -(911)E W DEN EXI STI NG RAMPS I RVI NE, CA 92614-5706 I RVINE, CA 92612
-0 (949) 509-5010 PLANT EST
HA22 SWPPP SATI S
12- ORA- 405-20. 6/ 0 I'N ORANGE COUNTY I'N VESTM NSTER AT  PERERA CONSTRUCTI ON AND DESI GNRAVANATHAN, KUGAN $4,013,818 10/12/06 8%
12- 079304 THE BOLSA CHI CA MAI NTENANCE STATION 2890 | NLAND EMPI RE BLVD., #102 15700 TUSTI N VI LLACGE $41,546 11/09/ 06 1%
CONSTRUCT MAI NTENANCE BUI LDI NGS VAY, #2 $41,546 09/ 27/ 07 °
ONTARI O, CA 91764
(949) 279-8495
HA12 SWPPP
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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12- ORA-405-20.8/23.1 I'N ORANGE COUNTY I N SEAL BEACH FROM PETERSON CHASE GENERAL PHAM DAT $7,095,090 09/18/06 18%
12- 0G6904 0.2 KM NORTH OF ROUTE 22 AND 405 1792 KAl SER AVENUE 3251 1/4 UNI VERSI TY $1,192,792 09/27/06 179%
ACI M+ 405 -(934)1 SEPARATI ON TO 7TH STREET OVERCROSSI NG DRI VE $540, 752 08/ 20/ 07 0
ACI M 405 -(934)E I NSTALL DRAINS AND OVERHEAD LI GHTS I RIVNE, CA 92614-5706
--0) (949) 509-5010
HB1 SWPPP
12- ORA-405-22.5/22.5 I'N ORANGE COUNTY I N SEAL BEACH ON PETERSON CHASE PHAM DAT $886,938 08/29/06 0%
12- 05604 SQUTHBOUND ROUTE 405 ON RAMP FROM 1792 KAl SER AVENUE 3251-1/4 UNI VERSITY $0 09/11/06 0%
SEAL BEACH BOULEVARD DRI VE $0 09/12/07 0
SHOULDER W DENI NG, MODI FY DRAI NAGE I RVINE, CA 92614
(949) 509-5010
HB1 SWPPP

Totals: Authorized Final Amt: $368, 373, 312 Completed to Date: $158, 001, 957  work ThisMonth: $5,914,174
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01- DN-101-35.8/45.3

01-DN-169-2.3/2.9
01- DN- 199- 23. 6/ 24
01- DN- 199-27.0/27.5
01- DN-199-33.3/0

01- HUM 101-35.9/39.2
01- HUM 101-56. 2/ 57. 5
01- HUM 101-58. 8/ 70
01- HUM 101-78.9/79. 4
01- HUM 101-15.3/15.7
01- HUM 101-94.0/0
01- HUM 101-102.9/103.7
01- HUM 101-/17.9

01- HUM 299-11. 0/ 19
01- HUM 5712-/0

01- LAK-20-17.2/17.8
01- LAK- 20- 38. 5/ 42
01- LAK-20- 38.6/45.3
01- LAK-29-9.7/0

01- LAK-175-11.8/12.1
01- MEN-1-30.8/31.3
01- MEN-1-50.0/0

Statement of Ongoing Contracts - Index

Contract

01-293134
01- 311714
01- 399504
01- 409604
01- 375634
01- 363104
01- 314404
01- 438404
01- 330454
01- 440904
01- 463004
01- 403204
01-473104
01- 442304
01- 426104
01- 429704
01-4146V4
01-276814
01- 421104
01- 455304
01- 438804
01- 458404
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- MEN- 1-10.2/11.2 01- 307904
01- MEN- 20-33.3/37.9 01- 297704
01- MEN- 101-10.7/0 01- 293014
01- MEN- 101-51. 5/ 55. 2 01- 461904
01- MEN- 101-58.9/82.5 01- 375614
01- MEN- 101-75.5/81. 4 01- 458704
01- MEN- 101-92.7/93. 6 01- 422904
01- MEN- 101-98. 9/ 100. 8 01- 397514
01- MEN- 101-84.0/0 01-412204
01- MEN- 101- 85. 4/ T106. 8 01- 473004
02- LAS-44-14.5/0 02- 361804
02- LAS-44-14.7/36.9 02-1C8804
02- LAS- 139-. 6/ 40 02- 2C5504
02- LAS-395-11.8/24.8 02- 258504
02- LAS- 395-24.8/32.4 02- 373904
02- LAS- 395-49.5/0 02- 357904
02- MOD- 299- 46. 5/ 51. 7 02- 3C4204
02- MOD- 395-11. 0/ 23. 8 02- 3603U4
02-PLU-70-.7/1.3 02- 398004
02- PLU-70-49.2/0 02- 374604
02- SHA- 5- 58. 0/ 67 02- 387304

02- SHA- 5-28. 0/ 29 02-3C1414
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02- SHA- 5-40. 4/ 44. 4
02- SHA-44-51.2/51.8
02- SHA-44-62.7/0
02-SHA-44-1.2/4.2
02- SHA-44-7.0/0

02- SHA- 44-24. 2/ 25. 2
02- SHA-89-21.3/26.5
02- SHA- 89-29.4/43. 3
02- SHA-273-6.8/7.1
02- SHA-299-1.7/0
02- SHA- 299-50. 7/51.9
02- SHA- 299-57.9/0
02- SHA- 299-60. 0/ 67. 7
02- SHA- 299-68. 2/ 0
02- SHA-5713-/0

02- SHA-5716-/0

02- SHA-5734-/0

02- SI S-5-10.0/ 16
02-SI S-5-11.4/16
02-SI S-5-40.1/58.1
02- SI S-96-20.0/20.1
02- SI S-96-23. 3/ 50

Statement of Ongoing Contracts - Index

Contract

02- 387504
02- 1C9904
02-2C0004
02- 0C8104
02- 397504
02- 383014
02- 360604
02- 310404
02-3937U4
02- 4C0904
02-3705U4
02- 3C7704
02- 1C9404
02-1C6104
02- 351504
02- 3508U4
02-3621U4
02- 4C2004
02- 381114
02- 381504
02- 340204
02- 2C5404
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02- SI S-96-65. 2/ 65.6
02-SI S-97-40.0/49.5
02-SI S-161-18.7/19.3
02- TEH 5- 22. 1/ 27
02- TEH5-35.1/37.1
02- TEH 5-10.2/0

02- TEH 5-27. 3/ 27.8
02- TEH 5-28. 0/ 32. 3
02- TEH 36-98.9/0
02- TEH99-7.9/8.9
02- TEH 99- 16. 4/ 16. 8
02- TRI - 36- 23. 1/ 32
02-TRI -299-48.1/0

02-VAR--/0

03-BUT-32-5.7/6.2
03- BUT-99-13.2/0
03-BUT-149-/4.6
03-COL-5-19.1/22.5
03-COL-5-28.8/29.5
03-ED-50-16.7/18.1
03- ED- 50- 36. 7/ 37
03- ED- 50-40.6/0

Statement of Ongoing Contracts - Index

Contract

02- 347104
02- 3C3704
02- 311204
02- 3C4304
02- 301704
02- 3C2304
02- 1CA5U4
02- 301714
02- 364204
02- 251474
02- 295924
02- 1C9204
02- 1C5904
02- 388504
03-4A4404
03-3C2004
03-3822V4
03- 0E3404
03- 2E6304
03- 35554
03- 2E2604
03- 2E7104
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03- ED-50-69.4/0

03- ED-89-16. 6/ 16.7
03-ED-193-6.2/0

03- GLE-162-67.2/84.6
03- NEV-20-/4.1

03- NEV-49-2.1/13.2
03- NEV-80-4.9/9. 2
03- NEV-80-9.0/0

03- NEV- 80- 60. 6/ 63. 5
03- NEV-89-1.1/4

03- NEV- 267-/2.8
03-PLA-49-3.2/7.4
03- PLA-65-15.1/24.2
03- PLA-80-14.3/33.3
03- PLA- 80-56. 1/ 66. 3
03- PLA-80-/2

03- PLA-80-/1.6

03- PLA-89-8.6/0

03- PLA-5711-/0

03- PLA-5731-/0

03- SAC-16-4.6/0

03- SAC-16-8.3/0

Statement of Ongoing Contracts - Index

Contract

03- 1A6104
03-4C2504
03-4C2604
03-2MB704
03- 1A5304
03- 2E2504
03- 2E6504
03-2Mb104
03-3C9304
03- 2M3804
03-291014
03- 0A4104
03- 2E1604
03- 0A6004
03- 2E6604
03- 367814
03-2C2104
03- 3C7004
03- OE0604
03-2C4804
03- 0E7304
03-4C2904
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03- SAC-50-12.8/0

03- SAC-50-14.9/16.6
03- SAC-50-22.7/23.1
03-SAC-50-1.1/2
03-SAC-51-.2/1.1
03- SAC-80-1.4/14.5
03- SAC-99-17.7/19.6
03- SAC-99-19.6/19.8
03- SAC-160-5.9/20.9
03- SAC-5501-/0

03- SUT- 20- 16. 7/ 17
03- SUT-20-17.0/0
03-SUT-99-8.7/11.7
03-YOL-5-.4/5.5
03-YOL-5-.8/0
03-YOL-50-/3.1
03-YOL-80-.2/11.2
03-YOL-80-5.8/7.2
03-YOL-84-.8/0
03-YOL-113-10.1/0
03-YUB-20-1.9/6.6
03-YUB-65-.5/1.5

Statement of Ongoing Contracts - Index

Contract

03- 0OE3704
03- 2E1404
03- 2E1504
03- 0E1804
03- OE4904
03- 0E1704
03- 2E1204
03-4C5104
03-437204
03-2C84U4
03-4C3904
03- 0A1314
03-1A4314
03- OE6804
03- 2Mb404
03- 0A8404
03- 0E2104
03- 2E4104
03- 2E4004
03- 2E3904
03-2ML004
03-401804
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03- YUB- 70- 18. 9/ 20

03- YUB-5503-/0

03- YUB-5715-/0

04- ALA-13-4.7/9.6
04- ALA-80-1.6/3.5
04- ALA-238-14.2/16.7
04- ALA-580-.1/12.5
04- ALA-580-17. 0/ 22
04- ALA-580-18. 8/ 30. 8
04- ALA-580-45. 8/ 46. 9
04- ALA-580-46. 3/ 46. 4
04- ALA-580-9.0/27.5
04- ALA-580-/0

04- ALA-580-/2.7

04- ALA-680-8.7/0

04- ALA-680-12. 4/ 18
04- ALA-880-15.4/17.9
04- ALA-880-27.9/31.1
04- ALA-880-32.7/ 34
04- ALA- 880- 34. 8/ 35
04- ALA-880-/2.9

04- ALA-5746-/0

Statement of Ongoing Contracts - Index

Contract

03-4A5704
03- 3C0604
03- 0A29U4
04- 1R0424
04- 012034
04- 249044
04- 150924
04-151054
04-284314
04- 162004
04- 143554
04- 444804
04- 150144
04- 470804
04- 444904
04- 0C6904
04- 243004
04- 4C2504
04- 292364
04-2923A4
04-2332U4
04- 130524
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04-CC-4-.7/31.1
04-CC-4-4.7/12.8
04-CC-4-12.4/0
04-CC-4-31.1/40.8
04- CC-80-9.8/12.9
04-CC-80-13.7/14.1
04- CC-680-2.9/4.3
04- CC-680-13.2/0
04- CC-680-24.6/25.1
04- CC-680-24.9/25.5
04- CC-680-/.6

04- MRN-1-.2/50.5
04- MRN- 1-25.5/25. 7
04- MRN-37-11.2/14.6
04- MRN-101-.1/.2
04- MRN-101-1.4/7.7
04- MRN- 101-9. 6/ 11
04- MRN- 101- 23. 0/ 27. 6
04- MRN- 580- 2. 6/ 0
04- MRN-580-/1.9

04- NAP-29-7.0/0

04- NAP- 29- 29. 3/ 32. 8

Statement of Ongoing Contracts - Index

Contract

04- 150774
04- 0A8104
04- 252064
04-272124
04- 263704
04- 013094
04- 228554
04- 3A4704
04- 006044
04- 006034
04- 228444
04- 0A9004
04- 159614
04- 150674
04- 1A9604
04- 271604
04-2261V4
04- OE0504
04- 132954
04- 041524
04- 4R6704
04- 128474
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04- NAP-29-7.3/11.3
04- NAP-121-5.0/5.7
04- SCL-17-5.5/13.8
04- SCL-17-6.9/7.2
04- SCL- 85-18. 7/ 20
04- SCL- 85-20. 0/ 22
04- SCL- 85-22.0/23.6
04- SCL- 85-22.0/22.3
04- SCL-85-22.1/22.6
04- SCL-85-/18.7

04- SCL-87-3.1/3.8
04- SCL-87-/5.1

04- SCL-101-3.1/16.8
04- SCL- 101-27. 0/ 48
04- SCL- 101-34.9/0
04- SCL- 101-40.2/52.6
04- SCL- 101-8.9/0
04- SCL-101-/0

04- SCL-130-1.3/3.1
04- SCL-237-5.3/5.7
04- SCL-280-2.2/5.1
04- SCL-280-2.3/2.8

Statement of Ongoing Contracts - Index

Contract

04- 4C2904
04- 253804
04-151324
04- 270904
04- 165934
04- 165944
04- 0A1304
04- 0A2304
04-1S73A4
04- 0A1604
04- 247304
04- 4396U4
04-151334
04-151294
04- 2R5504
04- 0C8904
04- 286304
04- 246934
04- OE1904
04- 2332F4
04-272014
04- 244604
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04- SCL- 680-/ M. 6
04- SCL-680-/0

04- SCL- 880-3.6/5. 4

04- SCL- 880-9.9/10.5
9/ 5.
717,
8/ 8.
2/ 8.
3/ 8.
71 8.
04- SF-101-6.7/8
04- SF-101-9.1/9.4
04- SM 1- 36. 5/ 38. 2
04- SM 1-38.0/38.6
04- SM 1-39.6/40.1

04- SF- 80- 4.
04- SF- 80- 5.
04- SF- 80- 7.
04- SF- 80- 8.
04- SF- 80- 8.
04- SF- 80- 8.

04-SM1-/0
04- SM 35-7.
04- SM 82- 2.

04- SM 82-22.1/22.3
04- SM 84-13.3/0
04- SM 84-27.7/28.2

04- SM 92-7.

4/ 0
715

2/0

9

7
2
7
5
9

Statement of Ongoing Contracts - Index

Contract

04- 270514
04- 2R5404
04- 253404
04- 285524
04- 0435V4
04-0105U4
04- 0120R4
04- 0120F4
04- 0120E4
04- 012024
04-171204
04- 449404
04-1123G4
04-1123C4
04- 1123K4
04-287614
04-212804
04- 2R8704
04- 299704
04-2S3104
04- 015124
04- 2R9204
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04-SM 92-9.4/11. 4
04- SM 92-11.8/11.8
04- SM 92-13.4/13. 4
04- SM 101-9.6/11.9
04- SM 101-19.2/19.9
04- SM 101-/6.7

04- SM 380-5.0/6. 3
04-SOL-0-/0

04- SOL-37-8.0/10.5
04- SOL-80-7.9/39.5
04- SOL- 80-12.8/16. 2
04- SOL-80-9.8/0

04- SOL- 80- 26. 5/ 26. 8
04-SOL-84-.1/13.7
04-SOL-113-19.0/19.8
04- SOL- 505-/10.6
04- SOL-680-.3/1

04- SOL-680-1.4/13.1
04- SON-1-9.7/10

04- SON-12-34.0/ 34. 3
04-SON-37-2.0/4.1
04- SON-37-6.0/0

Statement of Ongoing Contracts - Index

Contract

04- 1A3104
04- 2R5704
04- 1A0204
04- 235724
04- 1A9404
04- 0C9504
04- 294624
04- 1A3804
04- 0T14F4
04- 443604
04- 0T1644
04- 449604
04- 4C0804
04- 0A8804
04-0T1114
04- 0C8304
04- 006064
04- 258714
04- 1S3004
04- 0A6204
04- 0C8604
04-0T0424

Page
38
38
38
38
39
39
39
39
39
39
40
40
40
40
40
40
41
41
41
41
41
41



Cnty Rt Pm

04- SON-101-3.5/3.9
04- SON-101-3.8/4.8

04- SON- 101- 12. 6/ 36.
04- SON- 101- 13. 7/ 14.
04- SON- 101- 19. 5/ 21.
04- SON- 101- 21. 6/ 22.
04- SON-116-3.2/0

04- SON-116-4.4/21.3
04- SON-116-8.3/0
04- SON-116-9.5/0
04- SON- 128- 5. 3/ 5.

04-VAR--/0
04-VAR--/0

05- MON-1-9.3/9.3
05- MON- 1- 21. 6/ 31.
05- MON- 1- 74. 9/ 80.
05- MON- 1- 21. 9/ 22.
05- MON- 1- 91. 5/ 99.
05- MON-68-12. 4/0
05- MON- 68-19. 8/ 21.6

O K~ 0 b

05- MON- 101-73. 9/ 76
05- MON- 101- 86. 0/ 98. 8

N O P, W

Statement of Ongoing Contracts - Index

Contract

04- 276004
04- 281114
04-4C3104
04- 130214
04- 245414
04- 263904
04- 152824
04-1S2814
04- 183224
04- 253004
04- 259404
04-151284
04-151914
05- ON7604
05- 0P2204
05-4757V4
05- 0C5404
05- 0MB204
05- 495704
05- 491514
05- 0L5504
05- 0P5904
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05- MON- 146-/0

05- MON-183-/2.1

05- MON-198-11.0/13.7
05- MON-198-21.1/21.5
05- MON-218-1.5/1.5
05-SB-1-1.7/2.5

05- SB-101-14.1/0
05- SB-101-14.2/14.2
05- SB- 101- 26. 9/ 26. 9
05- SB- 101-38.7/39.6
05- SB- 101-46. 2/ 47. 2
05- SB- 101-84.1/90.9
05-SB-101-6.4/7.1
05- SB-101-8.1/8.9
05- SB-144-1.4/0
05-SB-150-1.0/1.1
05- SB-192-13.7/0
05-SB-217-.9/2.2
05- SBT-101-/7.5
05-SCR-1-7.7/7.7
05- SCR-1-15.8/17.6
05-SCR-1-1.0/8.4

Statement of Ongoing Contracts - Index

Contract

05- OMP904
05- 0OE2414
05- 0P1004
05- ON4504
05- 0P5404
05- 484604
05- OM7204
05- OP7004
05- 0P1504
05- 0L5404
05- 0K1104
05- 446014
05- 314304
05- 448104
05- OMB604
05- 282814
05- OMB704
05- 0J0604
05-0L8804
05- 0P5504
05- 129104
05- 0P6104
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05-SCR-9-9.4/9.7
05-SCR-17-9.4/9.6
05- SCR- 152-7.6/8
05- SCR-152-.3/1.9
05-SLO-1-20.4/21.5
05-SLO 1-67.4/69. 4

05-SLO-41-. 1/

05-SLO-41-10.8/11.9

10.5

05-SLO-46-.3/0
05-SLO-46-7.8/15.1
05- SLO-46-52.5/0
05-SLO-46-.1/7.8

05- SLO- 46-. 7/
05-SLO 101-12
05-SLO- 101- 28

1

.5/ 14.
.1/ 28.
05-SLO-101- 29.
05-SLO-101- 32.
05-SLO-101- 33.
05- SLO-101- 56.
05-SLO-101-58.
05- SLO-101- 20.
05-SLO-227-13.

9/ 42

3/0
0/ 21

7/ 35.
3/ 35.
0/ 59.

4/ 13.

Statement of Ongoing Contracts - Index

Contract

05- 465604
05- 04104
05- 444804
05- 491804
05-0L1104
05- 420744
05-0L9104
05- 345304
05- OMb404
05- ON8104
05- 458804
05- ON6404
05- 468604
05- 0C1004
05- OMD204
05- 0P6004
05- 345484
05- ON9904
05- 0C1104
05- 0C8704
05-0L7704
05- 494104
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06- FRE- 5- 20. 0/ 38

06- FRE- 33- 62. 5/ 69.
06- FRE-41- 31. 1/ 31.
06- FRE- 99- 12. 2/ 14.
06- FRE- 99- 19. 8/ 24.
06- FRE- 99- 24. 2/ 26.
06- FRE-99-.7/7. 4
06- FRE- 168-29. 3/0
06- FRE- 180-31. 3/0
06- FRE- 180- 55. 4/ 56. 6
06- FRE- 180- 60. 3/ 64
06- KER- 14- 16. 2/ 26. 6
06- KER-41-/5

06- KER- 43-33.5/34.6
06- KER- 46- 30. 5/ 0

06- KER- 58-46. 0/ 51. 6
06- KER- 58-67. 0/ 77. 3
06- KER- 58- 136. 4/ 143. 8
06- KER- 58- 55. 7/ 56. 6
06- KER-99-2. 7/ 13. 4
06- KER-99-2. 7/ 57.5
06- KER-99-24.7/27.1

~N N O N O

Statement of Ongoing Contracts - Index

Contract

06- 0E9904
06- 343534
06- 419604
06- 458604
06- 404104
06- 453204
06- 350704
06- OF8804
06- 478904
06- 342344
06- 342444
06- 408404
06- 38294
06- 410304
06- 0A0604
06- OE4504
06- 463604
06- 480004
06- 0A5104
06- 0A8604
06- 492504
06- 451604
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06- KER- 99- 48. 7/ 57.

06- KER-119-18.1/0
06- KER-178-13.7/0
06- KER-178-4.5/4.6
06- KER-178-7. 5/ 13.
06- KI N-33-12. 5/ 17.
06- KI N-41-15.5/20
06- KIN-41-36.7/0
06- KI N-41- 39. 8/ 42.

06- KI N-198-10. 6/ 14. 7

06- MAD-41-4.3/8. 4
06- MAD-99-9.1/9.8
06- MAD- 99- 19. 6/ 22.
06- TUL- 63- 19. 8/ 30.
06- TUL- 65- 28. 3/ 29.
06- TUL-99-12. 1/ 13.
06- TUL-99-17.8/0

06- TUL- 99- 25. 3/ 26.
06- TUL- 99- 28. 3/ 29.
06- TUL- 99- 43. 4/ 45.

06- TUL- 137-15. 0/ 15.9
06- TUL-198-15.1/21.5

1

4
1

1

= 0 =k O

9
7

Statement of Ongoing Contracts - Index

Contract

06- 0C1204
06- 0A6604
06- 483304
06- 388804
06- 422304
06- OF4304
06- 0Q0204
06- 479204
06- 467904
06- 0A8904
06- 427904
06- 407204
06- 293304
06- 448004
06- OF4104
06- 479004
06- 484404
06- 490204
06- 431604
06- 0C0704
06- 3937U4
06- 0C6004
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06- TUL- 198-19.8/0

07-LA-1-5.6/5.6
07-LA-1-7.1/30.7
07-LA-1-9.9/0
07-LA-1-14.8/14.8
07-LA-1-27.4/30.9
07-LA-2-24.4/82.3
07-LA-5-13.9/41
07- LA-5-15.9/17.
07- LA-5-16. 9/ 28.
07- LA-5-28. 1/ 28.
07- LA-5-39. 4/ 45.
07- LA-5-82.0/85
07- LA-5- 85. 6/ 86.
07- LA-5-65.4/65.9
07-LA-5-/61
07-LA-10-2.1/14.1
07-LA-10-4.6/17.2
07-LA-10-5.3/42.3
07-LA-10-5.8/6.7
07-LA-10-14.3/14.3
07-LA-10-14.8/48.3

oo O N B

(61

Statement of Ongoing Contracts - Index

Contract

06- 483204
07- 4K6904
07-1190E4
07-1190F4
07-4L3004
07-1660U4
07-214204
07-2324A4
07- 232604
07- 193104
07-0510C4
07- 122004
07-1X5004
07-1P1504
07-4L0404
07-1X4404
07-244504
07- 182104
07-2324C4
07-242004
07-4K4104
07- 205004
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07- LA-10-30.8/31.3
07- LA-10-11.6/15.2
07-LA-10-/.6
07-LA-14-35.3/0
07-LA-14-35.8/43.1
07-LA-23-/8.9
07-LA-27-4.1/4.6
07-LA-27-/11.1
07-LA-39-22.5/0
07-LA-47-.8/2
07-LA-47-/1.9
07-LA-47-/.9
07-LA-60-.5/.7

07- LA-60-11.2/11.2
07- LA-60-19.5/23.9
07-LA-60-29.4/0
07-LA-60-6.9/19. 4
07- LA- 60-22. 4/ 25
07-LA-60-/0
07-LA-90-1.2/1
07-LA-90-1.0/1.8
07-LA-91-6.0/14.1

Statement of Ongoing Contracts - Index

Contract

07- 008704
07- 140604
07- 250804
07-4E2404
07-194104
07- 184904
07- 0P6804
07-2074U4
07-4Gr7004
07-1Y7104
07- 129954
07- 179904
07-2Y0004
07- 4K6504
07- 244604
07-201704
07- 206804
07-1257U4
07-226714
07-1693C4
07- 1693A4
07- 182204
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07-LA-91-9.8/10

07-LA-91-17.8/18.8
07-LA-91-16.6/17.3
07-LA-101-.4/.9
07- LA-101-.6/10.4
07-LA-101-1.8/27.4
07- LA-101-7.5/12

07-LA-101-11.7/25.8

07- LA-101-17.5/20
07- LA-101- 25. 3/ 38.
07- LA-101- 33. 7/ 33.
07-LA-103-1.2/1.3
07-LA-105-1.5/1.5
07- LA-105-/18. 2
07-LA-107-.9/3.6
07- LA-110- 20. 7/ 20.
07- LA- 110- 24. 5/ 25.
07- LA- 110- 24. 9/ 25.
07- LA-110- 30. 2/ 32
07-LA-118-.3/.3
07- LA-134-11.5/13
07- LA- 138-43. 4/ 47.

Statement of Ongoing Contracts - Index

Contract

07-1Y6504
07- 180004
07- 002964
07-1199U4
07-232304
07-2324G4
07- 244804
07-218504
07- 0616A4
07-120884
07- 4K3804
07-2Y3804
07-1P7504
07-1Y9304
07-4J9904
07- 430404
07- 243504
07- 4G3004
07- 1Y1504
07- 4L5204
07- 182604
07-4L8204

Page

68
68
68
69
69
69
69
69
69
70
70
70
70
70
70
71
71
71
71
71
71
72



Cnty Rt Pm

07- LA- 138-60. 2/ 61.
07- LA-138-61. 5/ 63.

07-LA-164-2.0/0

07- LA-170- 14. 6/ 20.
07- LA-170-18. 8/ 19.

07-LA-187-6.4/6.4

07- LA- 210- 24. 0/ 45.
07- LA-210- 46. 2/ 49.
07- LA-210- 49. 3/ 52.

07-LA-405-7.5/7.5
07-LA-405-9.4/0

07- LA- 405- 21. 3/ 26.
07- LA- 405- 25. 9/ 29.
07- LA- 405- 29. 5/ 32.
07- LA- 405- 30. 3/ 36.
07- LA- 405- 38. 6/ 40.
07- LA- 405- 38. 7/ 39.
07- LA- 405- 40. 1/ 46.

07-LA-405-/12.6

07- LA- 605- 14. 6/ 15.

07-LA-710-6.8/9.1
07-LA-710-6.8/9.4

N B~ N PN O A

Statement of Ongoing Contracts - Index

Contract

07-127254
07- 127264
07-4L2104
07- 244304
07- 224404
07-4L7604
07- 2324E4
07-172174
07-1264F4
07- 250704
07- 188804
07-1198U4
07-1178U4
07- 195904
07- 226614
07- 199624
07-201204
07-218304
07- 244404
07- 040104
07- 234904
07-120934

Page
72
72
72
72
72
73
73
73
73
73
73
74
74
74
74
74
74
75
75
75
75
75



Cnty Rt Pm

07-LA-710-17.3/26.3
07-LA-710-18.4/26.5
07- LA-5707-/0
07-VEN-1-4.0/4.7
07- VEN- 1- 15. 0/ 15
07- VEN-1-/11
07-VEN-23-1.9/1.9
07- VEN-23-3.7/10.4
07- VEN-23-3.5/11. 4
07- VEN-23-/23.6

07- VEN- 33-5. 6/ 45
07- VEN-33-7.8/8

07- VEN- 33-29.3/29.3
07- VEN-33-45.5/0
07- VEN-33-55.8/0
07- VEN-33-/7

07- VEN- 101- 22. 0/ 24
07- VEN-118-4.8/0
07- VEN-126-29. 8/32. 7
07- VEN-126-/13. 1
07- VEN-150-8.7/0
07- VEN- 150- 11. 0/ 11

Statement of Ongoing Contracts - Index

Contract

07- 242604
07-244704
07-201604
07-1P5704
07-247204
07- 4K8304
07-4L3304
07-1Y7704
07-115454
07-4L6204
07- 4K7604
07- 4K6304
07-4K1304
07-4L6304
07-4L3404
07-2324F4
07-0607U4
07-4L6104
07-4L7504
07-237204
07- 4G5204
07-1189C4

Page
75
76
76
76
76
76
76
77
77
77
77
77
77
78
78
78
78
78
78
79
79
79



Cnty Rt Pm
07- VEN- 150- 15. 0/ 23. 9

07- VEN- 150- 22. 5/ 23. 5
07- VEN- 150-/30. 5

08- RI V- 10- 85. 8/ 86. 4
08- RI V-10-15.8/15.9
08- RI V- 10- 156. 2/ 156. 4
08-RIV-60-.5/7.5
08-RIV-71-/2.7

08-RI V-74-71.7/85.2
08-RIV-79-7.0/7.1
08-RI V-79-33.9/40.1
08-RIV-91-5.3/6.6
08-RIV-91-7.4/21.6
08- RI V-215-37.7/43.9
08- SBD- 10- 27. 6/ 30. 6
08- SBD- 15-12. 7/ 15
08- SBD- 15-40.5/0

08- SBD- 15-41.1/41.7
08- SBD- 15-74. 1/ 86. 4
08- SBD- 15- 74. 9/ 124
08- SBD- 15-87. 7/ 186
08- SBD- 15- 115. 3/ 119

Statement of Ongoing Contracts - Index

Contract

07-105484
07-4L2404
07-4L2304
08- OF3004
08- 0C9504
08- 0F9404
08- 354804
08- 446514
08- 342414
08- 450204
08- 0F0204
08-474104
08-4353U4
08- 334844
08- OF1114
08- 0A4234
08- 279004
08- 493504
08- 1A9104
08-4567V4
08- 0C0404
08- 476104

Page

79
79
79
80
80
80
80
80
81
81
81
81
81
81
82
82
82
82
82
82
83
83



Cnty Rt Pm
08- SBD- 18- 20. 6/ 39. 5

08- SBD- 30- 26. 7/ 30. 2
08- SBD-38-.5/0

08- SBD-38-9.3/9.6
08- SBD- 38- 14. 8/ 59. 4
08- SBD- 40- 80. 0/ 97
08- SBD- 40- 80. 4/ 97. 6
08- SBD- 40-97. 6/ 97. 6
08- SBD- 60-.6/3.5

08- SBD- 66-17.1/0
08-SBD- 71-5.3/6. 2
08-SBD-83-.9/1

08- SBD- 138-29. 1/ 37.8
08- SBD- 138-/13.9

08- SBD- 210-8.3/15.1
08- SBD- 210- 12. 9/ 13
08- SBD- 215-2.7/5

08- SBD-247-2.7/3.3
08- SBD- 330- 30. 8/ 31. 8
08- SBD- 395-4.3/11.7
08- SBD- 5731-/0

09- 1 NY- 190- 86. 5/ 96. 8

Statement of Ongoing Contracts - Index

Contract

08- 0H8104
08- OF1404
08- 0F4104
08- 358424
08- 0H4004
08-0J1304
08-0J1014
08-0J0204
08- 451504
08- 492504
08- 0E9804
08- 449704
08- 0H5804
08-4697V4
08- 498004
08-204334
08-0C1804
08- 0E9104
08- 0H4104
08- 06804
08- 499904
09- 332204

Page
83
83
83
83
84
84
84
84
84
84
85
85
85
85
85
85
86
86
86
86
86
87



Cnty Rt Pm

09- 1 NY-395-83.9/0
09- 1 NY-395-115.0/129.5
09- 1 NY-5709-/0

09- KER- 58-138. 7/ 0
09- MNO- 108-/ 15

09- \NO- 158-5.4/5.7
09- MNO- 395-52.7/54.9
10- ALP-4-12.5/26.5
10- AVA-16-/9. 4

10- AMA-49-7.0/ 11

10- AVA-88-7.4/0

10- AVA- 88-24.3/24. 4
10- AVA-88-42.1/46.9
10- AVA-104-3.6/0
10- AVA-124-8.5/0
10-CAL-4-8.1/8.4
10- CAL-4-35.4/0
10-CAL-4-42.7/49.6
10- MER-99-5. 0/ 21

10- MER-99-10. 2/ 12.8
10- MER-99-15. 2/ 16. 2
10- MER-99- 26. 5/ 28. 8

Statement of Ongoing Contracts - Index

Contract

09- 301504
09- 301704
09- 311704
09- 333704
09- 307004
09- 295104
09- 334304
10- 1A2104
10- 1A4904
10- 049944
10- 1A6714
10- 2A4104
10- 406404
10- 2A2704
10- 0A8504
10- 0L7504
10- 2A9804
10- 0E9704
10- 0P2804
10- 363114
10- 482314
10- 3169E4

Page
87
87
87
87
88
88
88
88
88
89
89
89
89
89
89
90
90
90
90
90
90
91



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- MER- 99- 28. 2/ 36. 4 10- 2A50U4 91
10- MER- 140- 27. 0/ 30. 2 10- 0A5804 91
10- MER- 152- 19. 5/ 25 10- 0P2904 91
10- MER- 165- 32. 2/ 32. 6 10- 0H5504 91
10- MPA- 140- 34. 0/ 51 10- 0A8204 91
10- MPA- 140-42. 3/ 43.5 10- 0P4404 92
10- SJ-4-15.8/0 10- 0H3504 92
10- SJ-4-17.6/19.5 10- 3A9304 92
10-SJ-5-5.4/45.8 10- OF5104 92
10-SJ-5-23.9/25.1 10- 0P3004 92
10- SJ-5-28.3/29.5 10- OMB204 92
10- SJ-5-13.9/15.6 10- 3A1204 93
10- SJ- 26-15. 3/ 15.9 10- 499004 93
10-SJ-99-1.7/0 10- 0K8104 93
10- SJ-99-14. 1/ 15 10- 1A7004 93
10- SJ-99-16.7/0 10- 0H5204 93
10- SJ-99-17.1/25.4 10- 3A4304 93
10- SJ- 99- 25. 4/ 29 10- 0F3004 94
10- SJ-99-28. 2/ 29 10- 0J6104 94
10- SJ- 205-3. 0/ 13. 6 10- 300164 94
10- STA-5-28.1/0 10- ON2104 94

10- STA-99-9. 9/ 15 10- OF7204 94



Cnty Rt Pm

10- TUO- 108-1.8/4.6
10- TUO 120- 24. 5/ 30
11-1 MP-86-19.5/20.6

11-1 MP-98-45. 2/ 46

11-1 MP-111-11. 4/22.2

11- SD-5-8. 6/ 10

11- SD-5-52

.8/0

11-Sb-5-.1/.3
11-Sb-5-.1/.3

11-SD-5-10
11-SD-5-10

11-SD-5-12.
11- SD- 5- 14.
11- SD- 5- 16.
11- SD- 5- 16.
11- SD- 5- 28.
11- SD- 5- 34.

. 0/ 10.
.3/ 49.
7171
7/ 15.
0/ 16.
1/ 25.

3/ 37

11-SD-8-2.2/2.6

11- SD- 8- 28
11- SD- 8- 36

11-Sb-15-2.3/6. 1
11- SD-15-13.0/50. 9

. 2/ 28.

.5/0

7/ 35.

0 O B O W

Statement of Ongoing Contracts - Index

Contract

10- 3404U4
10- OP7704
11- 241104
11- 229024
11- 256204
11-0786U4
11- 080514
11- 079404
11- 264904
11- 066704
11- 240304
11- 248404
11- 276304
11- 207914
11- 264704
11-0301U4
11- 065104
11- 254304
11- 267704
11- 080004
11-2379U4
11-077304

Page

94
95
95
95
95
96
96
96
96
96
96
97
97
97
97
97
97
98
98
98
98
98



Cnty Rt Pm

11- SD- 15- 18. 6/ M27.
11- SD- 15-18. 9/ ML9.

11- SD- 15-19. 0/ M2

11-SD-15-22. 0/ M24. 1
11- SD- 15- 22. 2/ M24.
11- SD- 15-24. 0/ M26. 5

11-SD-15-.6/2. 4
11-SD-15-6.5/10. 1
11-Sb-15-8.3/0
11-SD-15-8.9/9.7
11- SD-52-8. 6/ 10. 2
11-SD-54-5.0/0
11-SD-56-2.2/6. 2
11- SD- 75- 20. 5/ 22
11- SD- 75- 20. 5/ 21.
11- SD- 75- 21. 8/ 21.
11- SD- 76- 18. 8/ 32.
11-SD-76-2.7/8.5
11-SD-78-3.2/5

11- SD- 78- 10. 5/ 11.
11- SD- 78- 20. 9/ 21.
11-SD-78-72.9/0

Statement of Ongoing Contracts - Index

Contract

11- 080944
11- 080934
11- 080904
11- 080914
11- 064844
11- 080924
11- 235904
11- 070804
11- 080974
11- 233204
11- 270204
11- 249804
11-172894
11- 254104
11- 246514
11- 246524
11- 276004
11- 266704
11- 072804
11-183644
11- 241924
11-165734

Page
98
99
99
99
99
99
99

100
100
100
100
100
100
101
101
101
101
101
101
102
102
102



Cnty Rt Pm

11-SD-94-17.5/17.7
11-SD-94-30.0/38.9
11-SD-94-13.2/13. 4
11-SD-125-9.2/9.2
11-SD- 125-22.3/0
11-SD-163-.9/2.8
11-SD- 163-8.3/8.9
11-SD-188-/.2

11- SD-805-10.8/11.8
11- SD- 805-20.2/0
11-SD-905-10.9/11.7
12- ORA-0-10.2/25.3
12-ORA-0-/0
12-ORA-0-/0
12-ORA-1-18.5/19.8
12-0ORA-1-.2/1.1
12-ORA-5-3.6/0
12-ORA-5-7.3/8

12- ORA-5-23.9/24.8
12- ORA-5-41.5/43.5
12-ORA-5-42.1/44. 4
12- ORA-39-5.6/5.6

Statement of Ongoing Contracts - Index

Contract

11-176424
11- 266504
11- 263004
11- 091894
11- 260524
11- 258024
11- 241504
11- 256504
11- 238504
11- 269404
11- 091804
12- 0E1104
12- 0E1604
12- 0E1004
12-0F7414
12- 000704
12- 0E7404
12- 0A3904
12- 0F9504
12- 0126E4
12-101674
12- 0H0014

Page
102
102
102
103
103
103
103
103
103
104
104
104
104
104
105
105
105
105
105
105
106
106



Cnty Rt Pm
12- ORA-55-5.3/5.6

12- ORA-57-13. 0/ 16.
12- ORA-57-21.1/0

12- ORA-73-16. 3/ 16.
12- ORA-73- 16. 8/ 24.
12- ORA-73-21. 5/ 21.
12- ORA-73-22. 4/ 24.
12-ORA-91-6.4/8.6
12- ORA-91-10. 3/ 19
12- ORA-91-12. 8/ 14.

w o1 N W

12- ORA-91-13.5/14. 7

12- ORA-91-16. 9/ 17.
12- ORA-133-.4/0
12-ORA-133-4.2/8.1
12- ORA-133-8.3/8.5
12- ORA-133-/.3

12- ORA-241-17.6/ 25
12- ORA-405-.9/.9
12- ORA-405-1.5/3.7
12- ORA-405-3.7/6. 4
12- ORA-405-7.6/9.6
12- ORA-405-7.7/0

Statement of Ongoing Contracts - Index

Contract

12- 0H0044
12- 084404
12- 0E3004
12- 0C9834
12- 009844
12- 0&704
12- 0Q0704
12- 075404
12- OEOS5U4
12- 0G0504
12- 075304
12- 0G7604
12- 0H2044
12-1072U4
12- 0H2014
12- 0C5504
12- 0F1804
12- 0Gr704
12- 09324
12-075704
12- 0695WU4
12- 0H2244

Page
106
106
106
106
107
107
107
107
107
107
108
108
108
108
108
108
109
109
109
109
109
109



District
Federal Aid
- E-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- -
- E-

Cnty Rt Pm

12- ORA-405-12.5/12.7
12- ORA-405-16.5/17.8
12- ORA-405-20.6/0

12- ORA-405-20.8/23.1
12- ORA-405-22.5/22.5

01

02

Statement of Ongoing Contracts - Index
Contract

12- OF5304
12- 099424
12- 079304
12- 06904
12- 06604

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY
STORM DAMAGE REPAI R

Page
110
110
110
110
110

Bid + CCO
$41, 655, 177
$29, 155, 398
$33, 759, 803
$66, 132, 722

$3, 746, 236

$174, 449, 336

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)

Bid + CCO
$52, 181, 123
$54, 107, 134

Work Comp
$34, 959, 346
$0

$15, 949, 935
$6, 492, 860
$3, 628, 417
$61, 030, 559

Work Comp
$36, 937, 227
$40, 093, 288



District
Federal Aid
-S-
- SH

District Total:

District
Federal Aid
- -
- E-
-S-
- SH

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH
-ER-

02

03

04

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWMAY
STORM DAMAGE REPAI R

Bid + CCO

$29, 115, 592
$65, 487, 334
$200, 891, 183

Bid + CCO
$59, 645, 337
$14, 122, 004
$135, 244, 866
$91, 754, 447

$5, 095, 095
$305, 861, 750

Bid + CCO

$2, 158, 700, 021
$252, 257, 129
$196, 531, 888
$1, 915, 508, 197
$58, 472, 117

Work Comp
$16, 909, 923
$37, 960, 260

$131, 900, 699

Work Comp
$56, 409, 298
$6, 703, 639
$41, 356, 618
$36, 263, 756
$0

$140, 733, 311

Work Comp

$1, 996, 682, 970
$166, 807, 257
$97, 761, 360
$505, 479, 612
$35, 818, 360



District
Federal Aid

District Total:

District
Federal Aid
- E-
-S-
- SH
- ER-

District Total:

District
Federal Aid
-F-
-S-
- SH

District Total:

District

04

05

06

07

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Bid + CCO
$415, 070, 649
$4, 996, 540, 001

Bid + CCO
$77, 733, 549
$27, 411, 258
$53, 222, 272

$4, 642, 685
$163, 009, 764

Work Comp
$221, 323, 563

$3, 023,873,122

Bid + CCO
$126, 624, 720
$24, 859, 946
$121, 039, 878
$434, 475
$272, 959, 019

Work Comp
$22, 804, 417
$10, 068, 553
$32, 444, 030

$4, 527, 811
$69, 844, 811

Work Comp
$44, 777, 391
$21, 810, 437
$44, 335, 248

$0
$110, 923, 076




Digtrict
Federal Aid
- -
- E-
-S-
- SH-

District Total:

District
Federal Aid
- -
-F-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- E-

07

08

09

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D ( PRI MARY)

Bid + CCO
$106, 720, 206
$493, 987, 579
$101, 261, 321
$157, 549, 217

$60, 009, 888
$919, 528, 211

Bid + CCO
$79, 412, 055
$295, 244, 071
$54, 495, 251
$53, 303, 886
$10, 985, 000
$16, 922, 477
$510, 362, 740

Work Comp
$50, 927, 658
$325, 121, 720
$78, 458, 782
$96, 616, 608
$14, 094, 791
$565, 219, 560

Bid + CCO
$1, 501, 657

Work Comp
$53, 536, 442
$186, 974, 236
$34, 523, 386
$34, 736, 358
$4, 562, 141
$16, 994, 149
$331, 326, 712

Work Comp
$1, 497, 922



District
Federal Aid
- SH-

District Total:

District
Federal Aid
- E-
-S-
- SH
- ER-

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH
-ER-

09

10

11

Statement of Ongoing Contracts - Federal Aid

Category
STATE H GHWAY

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWMAY
STORM DAMAGE REPAI R

Bid + CCO
$10, 287, 870
$11, 789, 528

Bid + CCO
$207, 345, 103
$101, 460, 008

$44, 387, 448
$2, 500, 000

$596, 673

$356, 289, 232

Bid + CCO
$454, 204, 576
$25, 242, 985
$32, 074, 951
$48, 209, 330
$1, 000, 000
$20, 401, 019

Work Comp
$3, 988, 669
_$5, 486, 591

Work Comp
$115, 899, 626
$88, 140, 414
$17, 133, 259
$0

$75, 855
$221, 249, 154

Work Comp
$332, 567, 385
$23, 004, 457
$26, 602, 193
$19, 282, 097
$0

$2, 563, 305



District
Federal Aid

District Total:

District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Federal Aid
- -

-ER-
-S-
-E-
- SH

11

12

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Bid + CCO
$581, 132, 861

Bid + CCO
$20, 398, 381
$204, 080, 981
$94, 188, 368
$49, 705, 582
$368, 373, 312

Statement of Ongoing Contracts -

Statewide Recap

Category
FEDERAL Al D (| NTERSTATE)

STORM DAMAGE REPAI R
FEDERAL Al D ( SECONDARY)
FEDERAL Al D ( PRI MARY)
STATE H G-MAY

Bid + CCO

$2, 931, 261, 698
$522, 276, 511
$143, 732, 524
$825, 798, 849

$1, 793, 902, 090

$2, 644, 215, 263

Work Comp
$404, 019, 437

Work Comp
$11, 346, 478
$32, 365, 189
$92, 291, 167
$21, 999, 122

$158, 001, 957

Work Comp

$2, 538, 407, 459
$258, 680, 081
$51, 401, 172
$507, 922, 832
$1, 001, 008, 489
$866, 188, 955



Statement of Ongoing Contracts -
Statewide Recap

Federal Aid Category Bid + CCO Work Comp
Statewide Totals $8, 861, 186, 935 $5, 223, 608, 988

Statement of Ongoing Contracts -Summary

District Work Completed ThisPeriod
05 $5, 462, 106
11 $25, 497, 903
10 $13, 199, 932
02 $36, 955, 436
01 $903, 561
08 $3, 366, 019
09 $4, 373, 410
07 $5, 431, 156
06 $1, 017,728
04 $38, 366, 564
03 $13, 759, 447

Work completed this Period: $148, 333, 262
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